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Naval PoPS Gate 1 

Begin Use 
Preparation for DON Gate 1 Review; prior to 
Concept Decision 

End Use Completion of Gate 1 Review/Concept Decision 

Assessment and/or 
Briefing Responsibility 

Requirements Office/Prospective PM/Cognizant 
PEO 

Associated Files 
Gate 1_POPS CRITERIA_MMDDYY_v1.xls 
Gate 1_POPS VISUALS_MMDDYY_v1.xls 
Gate 1_POPS BRIEF_MMDDYY_v1.ppt 
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NAVAL POPS GATE 1 
 

Gate 1 Criteria 
 

This section contains the required Gate 1 Program Health Assessment Criteria. 
The Criteria, organized by Metric, are also located in the Naval PoPS Criteria 
Spreadsheet for Gate 1. The spreadsheet is required to conduct the Program 
Health Assessment; this handbook serves as a supplement to the Program 
Manager or designated user who is operating the spreadsheet.   
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see example below). 
 
1.1.2 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 
Rules for evaluating Program Health Criteria: 
 

1. Read the Criteria Statement first, then read each of the Criteria 
Responses. 

2. To select a Green Criteria Response, the program must meet all elements 
of the Criteria Statement above it.  

3. The lowest Criteria Response applicable to the program must be chosen. 
For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red.  

4. If a Criteria is not applicable to the program, select the „N/A‟ grade in the 
Naval PoPS Criteria Spreadsheet. If „N/A‟ is not an available response, 
the user should select Green. 

 
Each Criteria is associated with a unique identification number to enable 
traceability between Naval PoPS documents and tools. 
 

1.1.2 
 
Gate # Metric # Criteria # 

 

G 

Y 

R 

Criteria 
Statement 

Criteria 
Responses 
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Gate 1 

Program Requirements 
 

PARAMETER STATUS 
 

PARAMETER STATUS: Progress toward defining capability requirements 
[Initial Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures validity of the threat assessment and completeness of required 
architectural descriptions/views. 
 
PARAMETER STATUS CRITERIA 

 

1.1.1 Capabilities Based Analysis (CBA) has been successfully completed; includes 

Functional Area Analysis (FAA), Functional Needs Analysis (FNA), and Functional 

Solutions Analysis (FSA). FSA includes materiel and non-materiel solutions.  

 

CBA has been successfully completed; includes FAA, FNA, and FSA. FSA includes 

materiel and non-materiel solutions.  

 

CBA has been completed, but there are some significant content related issues with the 

FAA/FNA/FSA.  

 

CBA has not been completed. -OR- The completed CBA is invalid due to the number of 

significant content related issues. 

 

1.1.2 Threat assessment in the Capabilities Based Analysis (CBA) is still valid.  

 

Threat assessment in the CBA is still valid.  

 

Threat assessment in the CBA is invalid, but revision is in work.  

 

Threat assessment in the CBA is invalid and no revision is in work. 

 

[Criteria continued on next page] 
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1.1.3 No content related issues with the Initial Capabilities Document (ICD); capabilities 

are clearly defined. Critical comments from Navy/Marine Corps staffing have been 

adjudicated.  

 

No content related issues with the ICD; capabilities are clearly defined. Critical 

comments from Navy/Marine Corps staffing have been adjudicated.  

 

Some content related issues with the ICD. Critical comments from Navy/Marine Corps 

staffing are being adjudicated. 

 

Significant content related issues with the ICD. Critical comments from Navy/Marine 

Corps staffing are not being adjudicated. 

 

1.1.4 Initial Capabilities Document (ICD) capabilities reflect the completed Capabilities 

Based Analysis (CBA). Differences have been resolved.  

 

ICD capabilities reflect the completed CBA. Differences have been resolved.  

 

ICD capabilities partially reflect the completed CBA. Differences are being resolved. 

 

ICD capabilities do not reflect the CBA and differences are not being resolved. 

 

 

1.1.5 Analysis of Alternatives (AoA) Guidance has been submitted. 

 

AoA Guidance has been submitted. 

 

AoA Guidance has been developed, but there are issues that must be resolved.  

 

AoA Guidance has not been developed. 

 

[Criteria continued on next page] 
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1.1.6 Required architectural descriptions/views
1
 of the capability have been completed, 

are included in the Initial Capabilities Document (ICD), and are Department of 

Defense Architecture Framework (DODAF) compliant.  

 

Required architectural descriptions/views of the capability have been completed, are 

included in the ICD, and are DODAF compliant.  

 

Required architectural descriptions/views of the capability have been developed, but 

there are issues that must be resolved.  

 

Required architectural descriptions/views of the capability have not been developed.  

–OR– Architectural descriptions/views of the capability are not DODAF compliant. 

 
 

Back to Gate 1 Directory 

                                                 
1 Reference CJCSI 3170.01F, CJCSI 6212.01D, and DoDI 4630.8. 
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Gate 1 

Program Requirements 
 

SCOPE EVOLUTION 
 

SCOPE EVOLUTION: Stability of capability requirements (scope or quantity) 
from the previously established baseline and the impact of requirements 
changes on program cost and schedule.  
 
SCOPE EVOLUTION CRITERIA 

 
No Criteria applicable for this Gate. 
 
 

Back to Gate 1 Directory 
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Gate 1 

Program Requirements 
 

CONOPS 
 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies.  
 

CONOPS CRITERIA 
 
1.3.1 Plan exists for development of the Concept of Operations (CONOPS), to include 

how CONOPS will be used to inform the Analysis of Alternatives (AoA), operational 

manpower requirements, sustainability/supportability strategy, testing strategy, etc. 

Initial Capabilities Document (ICD) is being used as the basis for the CONOPS. 

 

Plan exists for development of the CONOPS. ICD is being used as the basis for the 

CONOPS. 

 

Plan exists for development of the CONOPS, but there is a weak linkage to the ICD. 

 

Plan does not exist for development of the CONOPS. 

 
 

Back to Gate 1 Directory 

G 

Y 

R 



 

 
 
10 

Gate 1 
Program Resources 

 

BUDGET 
 
BUDGET: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve.  

 

BUDGET CRITERIA 
 
1.4.1 Funding is sufficient (amount/phasing supports low program risk) and available to 

allow program planning activities [e.g., Analysis of Alternatives (AoA), Concept of 

Operations (CONOPS), cost estimating, technology assessments, and various 

studies] to progress to next Gate Review with low risk. 

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with low risk.  

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with moderate risk.  

 

Funding is not sufficient and/or available to allow program planning activities to proceed 

to next Gate Review without high risk.  

 

 

Back to Gate 1 Directory 
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Gate 1 
Program Resources 

 

MANNING 
 
MANNING: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities. 
 
MANNING CRITERIA 

 
1.5.1  The Program Executive Office (PEO) and/or the Program Office and the host 

System Command (SYSCOM) have defined preliminary Program Office manpower 

requirements (e.g., staff phasing, skills, experience, certifications, etc.).  

 

PEO and/or Program Office and the host SYSCOM have defined preliminary Program 

Office manpower requirements.  

 

PEO and/or Program Office and the host SYSCOM are defining preliminary Program 

Office manpower requirements.  

 

PEO and/or Program Office and the host SYSCOM are not defining preliminary Program 

Office manpower requirements.  

 
1.5.2 Based on preliminary Program Office manpower requirements defined by the 

Program Executive Office (PEO) and/or the Program Office and the host System 

Command (SYSCOM), staffing is stable and adequate (in terms of availability, 

skills, experience and certifications) to conduct program planning activities. Key 

Program Office positions have been identified [e.g., prospective Program Manager 

(PM), Requirements Officer, Analysis of Alternatives (AoA) Director]. 

 

Staffing is stable and adequate to conduct program planning activities. Key Program 

Office positions have been identified. 

 

Some staffing instability and/or inadequacy exists, but it will not affect the ability to 

conduct program planning activities. Key Program Office positions are being identified. 

 

Staffing is unstable and/or inadequate to conduct program planning activities. Key 

Program Office positions are not being identified.  

  

 

Back to Gate 1 Directory 
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Gate 1 
Program Planning/Execution 

 

ACQUISITION MANAGEMENT 
 
ACQUISITION MANAGEMENT: Status of program master schedule/Integrated 
Master Schedule (IMS), milestone documentation development, and progress 
toward defining derived requirements in the System Design Specification (SDS). 
 
ACQUISITION MANAGEMENT CRITERIA 

 
No Criteria applicable for this Gate. 
 
 

Back to Gate 1 Directory 



 

 
 

13 

Gate 1 
Program Planning/Execution 

 

INDUSTRY/COMPANY 
ASSESSMENT 

 

INDUSTRY/COMPANY ASSESSMENT: Market research activities, industrial 
base health, and implications to inform development of the Request for 
Proposal (RFP); for major contracts,2 the health of those companies as 
measured by resource stability and adequacy, facility, manufacturing, and 
production capabilities, commitment and alignment to the program, etc. 
 
INDUSTRY/COMPANY ASSESSMENT CRITERIA 
 
No Criteria applicable for this Gate. 
 
 

Back to Gate 1 Directory 

                                                 
2 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
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Gate 1 
Program Planning/Execution 

 

COST ESTIMATING 
 
COST ESTIMATING: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates.  
 
COST ESTIMATING CRITERIA 
 

1.8.1 Plan to conduct cost estimates has been developed (includes cost estimate 

approach); all stakeholders actively involved.  

 

Plan to conduct cost estimates has been developed; all stakeholders actively involved. 

 

Plan to conduct cost estimates is being developed; all key stakeholders are involved.  

 

Plan to conduct cost estimates is not being developed. 

 

1.8.2 Cost estimate range to address potential capability alternatives has been developed 

and approved. 

 

Cost estimate range to address potential capability alternatives has been developed and 

approved. 

 

Cost estimate range to address potential capability alternatives is being developed.  

 

Cost estimate range to address potential capability alternatives is not being developed.  

 
 

Back to Gate 1 Directory 
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Gate 1 
Program Planning/Execution 

 

TEST AND EVALUATION 
 
TEST AND EVALUATION: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks/issues and major deficiencies. 
 

TEST AND EVALUATION CRITERIA 
 

1.9.1 Identified alternatives to be assessed in the Analysis of Alternatives (AoA) can be 

evaluated. 

 

Identified alternatives to be assessed in the AoA can be evaluated. 

 

[No Yellow Criteria] 

 

Identified alternatives to be assessed in the AoA cannot be evaluated.  

 
Back to Gate 1 Directory 

G 
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Gate 1 
Program Planning/Execution 

 

TECHNICAL MATURITY 
 
TECHNICAL MATURITY: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs.  
 

TECHNICAL MATURITY CRITERIA 
 

1.10.1 Identifying the Critical Technology Elements (CTEs) required to support the 

capabilities defined in the Initial Capabilities Document (ICD). 

 

Identifying the CTEs required to support the capabilities defined in the ICD. 

 

Plan exists to identify the CTEs required to support the capabilities defined in the ICD. 

 

No plan exists to identify the CTEs required to support the capabilities defined in the 

ICD. 

 

1.10.2 Collecting data on Critical Technology Elements (CTEs) that have been 

tested/demonstrated in other environments. 

 

Collecting data on CTEs that have been tested/demonstrated in other environments. 

 

Plan exists to collect data on CTEs that have been tested/demonstrated in other 

environments.  

 

No plan exists to collect data on CTEs that have been tested/demonstrated in other 

environments, or no data exists on identified CTEs. 

 

[Criteria continued on next page] 
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1.10.3 [Milestone B Initiation]
3
: Plan to define the Technology Development Strategy 

(TDS) has been developed and approved. Periodic technology refreshments are 

included as a key planning consideration. Initial plans include consideration for how 

to leverage and measure common development and maintenance of applications 

with other systems/programs as well as how to leverage a modular design to reduce 

the effort and cycle time of system modernization.  

 

Plan to define the TDS has been developed and approved. 

 

Plan to define the TDS is being developed. 

 

Plan to define the TDS is not being developed. 

 

 
Back to Gate 1 Directory 

                                                 
3 Criteria 1.10.3 is only required for programs with a Milestone B Initiation designation.  
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Gate 1 
Program Planning/Execution 

 

SUSTAINMENT 
 

SUSTAINMENT: Progress toward defining and executing the sustainment 
strategy; the adequacy of resources to accomplish key sustainment planning 
activities. 
 
SUSTAINMENT CRITERIA 

 

1.11.1 Functional Solution Analyses (FSAs) adequately address the Sustainment 

approaches for each alternative. 

 

FSAs adequately address the Sustainment approaches for each alternative.  

 

FSAs do not adequately address the Sustainment approaches for each alternative, but plan 

exists to address the Sustainment strategy associated with each alternative being 

evaluated in the AoA. 

 

FSAs do not address the Sustainment approaches for each alternative, and no plan exists 

to address the Sustainment strategy associated with each alternative being evaluated in 

the AoA. 

 

1.11.2 Initial Capabilities Document (ICD) includes minimum attributes for reliability, 

availability and maintainability (RAM) and ownership cost characteristics. The 

minimum value of the Material Reliability (KSA) is properly balanced to support 

Materiel Availability (KPP) and Ownership Cost (KSA) characteristics. 

 

ICD includes minimum attributes for RAM and ownership cost characteristics. The 

minimum value of the Material Reliability (KSA) is properly balanced to support 

Materiel Availability (KPP) and Ownership Cost (KSA) characteristics. 

 

ICD includes minimum attributes for RAM and ownership cost characteristics, but the 

value for the Material Reliability (KSA) is not properly balanced to support Materiel 

Availability (KPP) and Ownership Cost (KSA) characteristics. 

 

ICD does not include minimum attributes for RAM and ownership cost characteristics.  

 

[Criteria continued on next page]
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1.11.3 AoA Sustainment guidance includes seeking opportunities to use common 

Sustainment infrastructure, tools, and information systems and for the generation of 

a preliminary Hazard list.  

 

AoA Sustainment guidance includes seeking opportunities to use common Sustainment 

infrastructure, tools, and information systems and for the generation of a preliminary 

Hazard list. 

 

[No Yellow Criteria] 

 

AoA Sustainment guidance does not include seeking opportunities to use common 

Sustainment infrastructure, tools, and information systems or for the generation of a 

preliminary Hazard list.  

 
 

Back to Gate 1 Directory 

G 
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Gate 1 

Program Planning/Execution 
 

SOFTWARE 
 

SOFTWARE: Software code developed by government agencies and/or 
contractors that is integral to program deliverables; evaluated in terms of 
software size/stability, cost/schedule, organization and quality. 
 
SOFTWARE CRITERIA: SIZE/STABILITY 
 

1.12.1 Analysis of Alternatives (AoA) guidance directs developing a projection of the 

percentage of total functionality provided by software for each alternative; this may 

require assumptions, which are to be described. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: ORGANIZATION 
 

1.12.2 Staffing is adequate (in terms of availability, skills, experience, certifications) to 

select alternatives for software and to conduct software planning activities. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: COST/SCHEDULE 
 

1.12.3 Software cost estimates range has been developed to address potential capability 

alternatives. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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1.12.4 Analysis of Alternatives (AoA) guidance directs inclusion of software cost estimates 

(including rationale for cost estimate approach and involvement of relevant 

stakeholders to include requirements stakeholders).  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

 

SOFTWARE CRITERIA: QUALITY 
 

1.12.5 Requirement to identify Information Exchange Requirements (IERs) and data 

exchange requirements is addressed in Analysis of Alternatives (AoA) planning. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

 
Back to Gate 1 Directory 
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Gate 1 

Program Planning/Execution 
 

CONTRACT EXECUTION 
 

CONTRACT EXECUTION: Performance of up to six (6) major contractors4 as 
measured by the Earned Value Management System (EVMS); Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs); staffing adequacy; and work package completion. 
 

CONTRACT EXECUTION CRITERIA 
 
No Criteria applicable for this Gate. 
 

 

Back to Gate 1 Directory 

                                                 
4 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
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Gate 1 

Program Planning/Execution 
 

GOVERNMENT PROGRAM 
OFFICE PERFORMANCE 

 
GOVERNMENT PROGRAM OFFICE PERFORMANCE: Progress toward 
defining and executing intra-government requirements; government 
responsiveness to Request for Proposal (RFP)/Request for Information (RFI) 
inquiries, technical inquiries, Contract Data Requirements List (CDRLs), etc.; 
delivery of facilities, funding, Government Furnished Equipment 
(GFE)/Government Furnished Information (GFI) in accordance with scheduled 
requirements; Configuration Control Board (CCB) and Risk Management Board 
(RMB) effectiveness.  
 

GOVERNMENT PROGRAM OFFICE PERFORMANCE CRITERIA 
 
No Criteria applicable for this Gate. 
 

 

Back to Gate 1 Directory 
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Gate 1 

External Influencers 
 

FIT IN VISION 
 
FIT IN VISION: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies.  
 

FIT IN VISION CRITERIA 
 

1.15.1 Program aligns with current documented Office of the Secretary of Defense (OSD) 

capability guidance/vision [e.g., Guidance for the Development of the Force (GDF), 

Quadrennial Defense Review (QDR)]. 

 

Program is in strong alignment with current documented OSD capability guidance/vision. 

 

Program is in moderate alignment with current documented OSD capability 

guidance/vision. 

 

Program is not in alignment with current documented OSD capability guidance/vision. 

 

 

1.15.2 Program aligns with current documented Navy/Marine Corps strategies [e.g., Navy 

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, Chief of 

Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance].  

 

Program is in strong alignment with current documented Navy/Marine Corps strategies. 

 

Program is in moderate alignment with current documented Navy/Marine Corps 

strategies. 

 

Program does not align with current documented Navy/Marine Corps strategies. 

 

 

Back to Gate 1 Directory 
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Gate 1 
External Influencers 

 

PROGRAM ADVOCACY 
 
PROGRAM ADVOCACY: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs). 
 
Stakeholders include: 

1. Congressional 
a. Senators/members of Congress/professional staff of the four 

committees [House Armed Services Committee (HASC); Senate 
Armed Services Committee (SASC); House Appropriations 
Committee (HAC); Senate Appropriations Committee (SAC)] 

2. Office of the Secretary of Defense (OSD)5 
a. Under Secretary of Defense (USD) Acquisition, Technology and 

Logistics (AT&L) 
b. Assistant Secretary of Defense (ASD) Command, Control, 

Communications and Intelligence (C3I) 
c. Program Assessment and Evaluation (PA&E) 

d. Director of Operational Test and Evaluation (DOT&E) 
e. ASD (Comptroller) 

3. Department of the Navy (DON)/Chief of Naval Operations 
(CNO)/Commandant of the Marine Corps (CMC) 

4. Joint Staff and Combatant Commander (COCOM) 
5. International Partners6 

a. Senior governmental decision makers/executives of foreign 
industry partners/foreign military sales/international partnerships 

6. Other Services7 
 

                                                 
5 Each OSD stakeholder is assessed individually. 
6 Only required for programs with Foreign Military Partners and/or Foreign Military Sales (FMS). 
7 Only required for Joint programs. 
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PROGRAM ADVOCACY CRITERIA 
 

1.16.1 Congressional Advocacy 

 

Strong Congressional Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget  

 Positive signs of interest in program 

 

Neutral Congressional Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget 

 No signs of interest in program 

 

Negative Congressional Advocacy as demonstrated by:  

 Negative tone of public statements 

 Marked budget 

 Negative actions against program  

 

1.16.2 OSD Advocacy
8
 

 

1.16.2.1 USD AT&L Advocacy 

 

Strong USD AT&L Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral USD AT&L Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative USD AT&L Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 

                                                 
8 OSD stakeholders are assessed individually in Criteria 1.16.2.1-1.16.2.5 below. 
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1.16.2.2 ASD C3I Advocacy 

 

Strong ASD C3I Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD C3I Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD C3I Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

1.16.2.3 PA&E Advocacy 

 

Strong PA&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral PA&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative PA&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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1.16.2.4 DOT&E Advocacy 

 

Strong DOT&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DOT&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DOT&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

1.16.2.5 ASD (Comptroller) Advocacy 

 

Strong ASD (Comptroller) Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD (Comptroller) Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD (Comptroller) Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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1.16.3 DON/CNO/CMC Advocacy 

 

Strong DON/CNO/CMC Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DON/CNO/CMC Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DON/CNO/CMC Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

1.16.4 Joint Staff and COCOM Advocacy 

 

Strong Joint Staff and COCOM Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral Joint Staff and COCOM Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative Joint Staff and COCOM Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

[Criteria continued on next page] 
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1.16.5 International Partners Advocacy
9
 

 

Strong International Partners Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral International Partners Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative International Partners Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

1.16.6 Other Services Advocacy
10

 

 

Strong Other Services Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports applicable joint program budget and schedule 

 Positive signs of interest in program 

 

Neutral Other Services Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of applicable joint budget/schedule 

 No signs of interest in program 

 

Negative Other Services Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting applicable joint budget/stretching applicable joint schedule 

 Negative actions against program  

 
 
Back to Gate 1 Directory 

                                                 
9 Criteria 1.16.5 is only required for programs with Foreign Military Partners and/or Foreign Military 
Sales (FMS). If this Criteria does not apply, then the PM/user should select “N/A” in the Naval PoPS 
Criteria Spreadsheet. 
10 Criteria 1.16.6 is only required for Joint programs. If this Criteria does not apply, then the PM/user 
should select “N/A” in the Naval PoPS Criteria Spreadsheet. 
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Gate 1 

External Influencers 
 

INTERDEPENDENCIES 
 

 
INTERDEPENDENCIES: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 
 
INTERDEPENDENCIES CRITERIA 
 
No Criteria applicable for this Gate. 
 
 

Back to Gate 1 Directory 
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NAVAL POPS GATE 2  
 

Gate 2 Criteria 
 

This section contains the required Gate 2 Program Health Assessment Criteria. 
The Criteria, organized by Metric, are also located in the Naval PoPS Criteria 
Spreadsheet for Gate 2. The spreadsheet is required to conduct the Program 
Health Assessment; this handbook serves as a supplement to the Program 
Manager or designated user who is operating the spreadsheet.   
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see example below). 
 
2.1.1 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 
Rules for evaluating Program Health Criteria: 
 

1. Read the Criteria Statement first, then read each of the Criteria 
Responses. 

2. To select a Green Criteria Response, the program must meet all elements 
of the Criteria Statement above it.  

3. The lowest Criteria Response applicable to the program must be chosen. 
For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red.  

4. If a Criteria is not applicable to the program, select the „N/A‟ grade in the 
Naval PoPS Criteria Spreadsheet. If „N/A‟ is not an available response, 
the user should select Green. 

 
Each Criteria is associated with a unique identification number to enable 
traceability between Naval PoPS documents and tools. 
 

2.1.1 
 

Gate # Metric # Criteria # 
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Criteria 
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Criteria 
Responses 
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Gate 2 

Program Requirements 
 

PARAMETER STATUS 
 

PARAMETER STATUS: Progress toward defining capability requirements 
[Initial Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures validity of the threat assessment and completeness of required 
architectural descriptions/views. 
 
PARAMETER STATUS CRITERIA 
 

2.1.1 Threat assessment is valid. 

 

 Threat assessment is valid.  

 

 Threat assessment is under development and will be validated prior to the next Gate 

 Review. 

 

 Threat assessment is invalid and no revision is in work. 

 

2.1.2 Initial Capabilities Document (ICD) is approved; capabilities are clearly defined 

and understood.  

 

 ICD is approved; capabilities are clearly defined and understood.  

 

 [No Yellow Criteria] 

  

 ICD is not approved 

 

2.1.3 Analysis of Alternatives (AoA) preferred system concept fills the capability gaps 

identified in the Initial Capabilities Document (ICD).  

 

 AoA preferred system concept fills the capability gaps identified in the ICD. 

 

 AoA preferred system concept partially fills the capability gaps identified in the ICD. 

 

 AoA preferred system concept does not fill the capability gaps identified in the ICD. 

 

[Criteria continued on next page] 
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2.1.4 Capability Development Document (CDD) Guidance has been submitted. 

 

 CDD Guidance has been submitted. 

 

 CDD Guidance has been developed, but there are issues that must be resolved.  

 

 CDD Guidance has not been developed.  

 

2.1.5 Key Performance Parameters (KPPs)/Key System Attributes (KSAs)/other 

attributes have been identified to support Initial Capabilities Document 

(ICD)/Capability Development Document (CDD) capabilities. Threshold and 

objective values in work. 

 

 KPPs/KSAs/other attributes have been identified to support ICD/CDD capabilities. 

 Threshold and objective values in work. 

 

 KPPs/KSAs/other attributes that will support ICD/CDD capabilities are being identified. 

 

 KPPs/KSAs/other attributes that can support ICD/CDD capabilities are not being 

 identified. 

 

2.1.6 Required architectural descriptions/views
11

 of the program capabilities are being 

developed, are on track for completion to support the Capability Development 

Document (CDD), and are Department of Defense Architecture Framework 

(DODAF) compliant.  

 

 Required architectural descriptions/views of the program capabilities are being 

 developed, are on track for completion to support the CDD, and are DODAF compliant.  

 

 Required architectural descriptions/views of the program capabilities are being 

 developed; schedule will delay CDD release by no more than six months. 

 

 Required architectural descriptions/views of the program capabilities are being 

 developed, but schedule will delay CDD release by more than six months. –OR– 

 Architectural descriptions/views of the capability are not being developed/are not 

 DODAF compliant. 

 

 

Back to Gate 2 Directory 

 

 

 

 

 

                                                 
11 Reference CJCSI 3170.01F, CJCSI 6212.01D, and DoDI 4630.8. 
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Gate 2 

Program Requirements 
 

SCOPE EVOLUTION 
 

SCOPE EVOLUTION: Stability of capability requirements (scope or quantity) 
from the previously established baseline and the impact of requirements 
changes on program cost and schedule.  
 
SCOPE EVOLUTION CRITERIA 
 

2.2.1 Scoped requirements/cost/schedule assumptions in the Initial Capabilities Document 

(ICD)/Analysis of Alternatives (AoA) are sufficient to serve as the set of baseline 

assumptions for the planned acquisition program. 

 

 Scoped requirements/cost/schedule assumptions in the ICD/AoA are sufficient to serve as 

 the set of baseline assumptions for the planned acquisition program. 

 
 Scoped requirements/cost/schedule assumptions in the ICD/AoA are sufficient to serve as 

 the set of baseline assumptions for the planned acquisition program, but require 

 modifications/updates. 

 

 Scoped requirements/cost/schedule assumptions in the ICD/AoA are not sufficient to 

 serve as the set of baseline assumptions for the planned acquisition program.  

 

 
Back to Gate 2 Directory 
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Gate 2 

Program Requirements 
 

CONOPS 
 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies.  
 

CONOPS CRITERIA 
 

2.3.1 Relevant Navy/Marine Corps/Army/Air Force/Joint Concept of Operations 

(CONOPS) have been identified and reviewed and are being used to inform the 

CONOPS. 

 

 Relevant CONOPS have been identified and reviewed and are being used to inform the 

 CONOPS. 

  

 Relevant CONOPS have been identified. 

 

 Relevant CONOPS have not been identified. 

 

2.3.2 Concept of Operations (CONOPS) guidance and assumptions have been submitted; 

framework will support development of operational manpower requirements, 

sustainability/supportability strategy, preliminary testing strategy, etc. 

 

 CONOPS guidance and assumptions have been submitted; framework will support 

 development of operational manpower requirements, sustainability/supportability 

 strategy, preliminary testing strategy, etc. 

 

 CONOPS guidance and assumptions have been developed, but there are content-related 

 issues that must be resolved.  

 

 CONOPS guidance and assumptions have not been developed. 

 
Back to Gate 2 Directory 
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Gate 2 

Program Resources 
 

BUDGET 
 
BUDGET: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve.  

 

BUDGET CRITERIA 
 

2.4.1  Funding is sufficient (amount/phasing supports low program risk) and available to 

allow program planning activities [e.g., Concept of Operations (CONOPS), 

Capability Development Document (CDD), cost estimating, technology assessments, 

and various studies] to progress to next Gate Review with low risk. 

 

 Funding is sufficient and available to allow program planning activities to proceed to 

 next Gate Review with low risk.  

 

 Funding is sufficient and available to allow program planning activities to proceed to 

 next Gate Review with moderate risk.  

 

 Funding is not sufficient or available to allow program planning activities to proceed to 

 next Gate Review without high risk.  

 

[Criteria continued on next page] 
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2.4.2 Funding, based on current cost estimate, is being POMed across the Future Years 

Defense Program (FYDP). Planned/POMed budget deviates from the current cost 

estimate by less than 10% overall, and for each appropriation. [If S-Curve has been 

developed]
12

: Program is funded to >45% probability on the S-Curve. 

 

Funding, based on current cost estimate, is being POMed across the FYDP. 

Planned/POMed budget deviates from the current cost estimate by less than 10% overall, 

and for each appropriation. [If S-Curve has been developed]: Program is funded to >45% 

probability on the S-Curve. 

 

Funding, based on current cost estimate, is being POMed across the FYDP. 

Planned/POMed budget deviates from the current cost estimate by 10-25% overall, or for 

any appropriation. [If S-Curve has been developed]: Program is funded to 30-45% 

probability on the S-Curve. 

 

Funding has NOT been approved/is NOT being POMed across the FYDP. –OR– 

Planned/POMed budget deviates from the current cost estimate by more than 25% 

overall, or for any appropriation. [If S-curve has been developed]: Program is funded to  

< 30% probability on the S-Curve. 

 
 
Back to Gate 2 Directory 

                                                 
12 If S-Curve has not been developed, then the Criteria after the colon does not apply for this Gate.  
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Gate 2 

Program Resources 
 

MANNING 
 
MANNING: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities.  
 
MANNING CRITERIA 
 

2.5.1 The Program Executive Office (PEO) and/or the Program Office and the host 

System Command (SYSCOM) have negotiated a staffing agreement that identifies 

Program Office manpower requirements (e.g., staff phasing, skills, experience, 

certifications, etc.) and associated funding sources. Associated staffing plan has been 

authorized and funded and is being executed.  

 

PEO and/or Program Office and the host SYSCOM have negotiated a staffing agreement 

that identifies Program Office manpower requirements and associated funding sources. 

Associated staffing plan has been authorized and funded and is being executed. 

 

PEO and/or Program Office and the host SYSCOM have estimated Program Office 

manpower requirements, but requirements have not been finalized. Associated staffing 

plan has been developed, but has not been authorized or funded.  

 

PEO and/or Program Office and the host SYSCOM have not defined Program Office 

manpower requirements. Staffing plan does not exist.  

 

[Criteria continued on next page] 
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2.5.2 Based on the Program Executive Office (PEO) and/or the Program Office and the 

host System Command (SYSCOM) negotiated staffing agreement, staffing is stable 

and adequate (in terms of availability, skills, experience, and certifications) to 

conduct program planning activities. Key Program Office positions have been 

defined [e.g., prospective Program Manager (PM), Engineer, Logistics, Test and 

Evaluation (T&E), Contract Management, Budget and Financial Management, Cost 

Analysis, Depots/Centers, Requirements Officer]. 

 

Staffing is stable and adequate to conduct program planning activities. 

 Skeleton program office has been established.  

 Key Program Office positions are stable (the most recent key personnel change was 

more than 3 months ago and no changes are planned within the next 3 months).  

 There is an appropriate balance between organic and contractor positions. 

 At least 90% of all program staff members are personnel possessing at least the 

required level of Defense Acquisition Workforce Improvement Act (DAWIA) 

certification and training. 

 Program Manager (PM) and Deputy Program Manager (DPM) have met the statutory 

training requirements for their positions. 

 

Some staffing instability and/or inadequacy exists, but it will not affect the ability to 

conduct program planning activities.  

 Skeleton program office is being established. 

 Key Program Office positions have some movement volatility [one key personnel 

change has been made within the past 3 months or is projected within the next 3 

months. NOTE: If 2 or more key personnel changes have occurred within the last 6 

months, then this Metric rating is reduced to red (see below)]. 

 Overall staffing is sufficient, but there are insufficient organic resources. 

 80-89% of all program staff members are personnel possessing at least the required 

level of DAWIA certification and training. 

 Either the PM or the DPM has met the statutory training requirements for his/her 

position. 

 

Staffing is unstable and/or inadequate to conduct program planning activities.  

 Skeleton program office is not being established.  

 Key Program Office positions have significant movement volatility (two or more key 

personnel changes have been made within the last 6 months, or two or more changes 

are forecast within the next 6 months).  

 Government oversight is compromised due to insufficient organic resources. 

 Less than 80% of all program staff members are personnel possessing at least the 

required level of DAWIA certification and training. 

 Neither the PM nor the DPM have met the statutory training requirements for their 

positions. 

 

 

Back to Gate 2 Directory 
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Gate 2 

Program Planning/Execution 
 

ACQUISITION MANAGEMENT 
 
ACQUISITION MANAGEMENT: Status of program master schedule/Integrated 
Master Schedule (IMS), milestone documentation development, and progress 
toward defining derived requirements in the System Design Specification (SDS). 
 
ACQUISITION MANAGEMENT CRITERIA 

 
2.6.1 Program master schedule is current and includes all critical path activities. Key 

 stakeholders have reviewed the master schedule and have determined that it is 

 realistic and achievable based on planned activities. 

 

 Program master schedule is current and includes all critical path activities. Key 

 stakeholders have reviewed the schedule and have determined that it is realistic and 

 achievable based on planned activities. 

 

 Program master schedule has been developed and reviewed by key stakeholders; required 

 revisions are in work to ensure that the schedule is realistic, achievable, and includes all 

 critical path activities. 

 

 Program master schedule has not been developed. –OR– Significant revisions are 

 required but are not in work.  

 

2.6.2 Milestone documentation
13

 development is on or ahead of schedule. All required 

 documentation will be signed within lead time necessary to meet Program 

 Approval/Source Selection Decision Dates.  

 

 Milestone documentation development is on or ahead of schedule. All required 

 documentation will be signed within lead time necessary to meet Program 

 Approval/Source Selection Decision Dates.  

 

 Milestone documentation draft content requires revision; one or more required documents 

 may impact the ability to meet the Program Approval/Source Selection Decision Dates.  

 

 Milestone documentation draft content requires significant revision; one or more required 

 documents will impact the ability to meet the Program Approval/Source Selection 

 Decision Dates.  

 

 

Back to Gate 2 Directory 

                                                 
13 Reference SECNAV INSTRUCTION 5000.2C for required milestone documentation. 
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Gate 2 

Program Planning/Execution 
 

INDUSTRY/COMPANY 
ASSESSMENT 

 

INDUSTRY/COMPANY ASSESSMENT: Market research activities, industrial 
base health, and implications to inform development of the Request for 
Proposal (RFP); for major contracts,14 the health of those companies as 
measured by resource stability and adequacy, facility, manufacturing, and 
production capabilities, commitment and alignment to the program, etc. 
 
INDUSTRY ASSESSMENT CRITERIA 
The following Industry Assessment Criteria is required for all programs. 

 
2.7.1 Market research activities [e.g., releasing Requests for Information (RFIs), soliciting 

 government information on related contracts, conducting concept refinement/cost 

 benefit studies, etc.] have been ongoing. 

 

 Market research activities have been ongoing.  

 

 Market research activities are being initiated.  

 

 Market research activities have not started.  

 

2.7.2 Industrial base health is strong [e.g., design capabilities, manufacturing/production 

 capabilities, state of technological development, industrial base financial health 

 (stock trends), domestic vs. foreign ownership, manpower availability, etc.]. More 

 than one viable offeror is anticipated; preliminary market survey appears robust. 

 

 Industrial base health is strong. More than one viable offeror is anticipated; preliminary 

 market survey is robust. 

 

 Industrial base health is moderate. More than one viable offeror is anticipated; 

 preliminary market survey is adequate. 

 

 Industrial base health is weak. Field of potential offerors is weak/unknown. 

 

[Criteria continued on next page] 

                                                 
14 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
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2.7.3 There is an understanding of the industrial implications for cost, schedule, and 

 technical risks. Industrial base concerns/issues are resolvable and risk mitigation 

 strategies have been identified and incorporated into the overall program plan.  

 

 Industrial base concerns/issues are resolvable and risk mitigation strategies have been 

 identified and incorporated into the overall program plan.  

  

 Industrial base concerns/issues are difficult to resolve, but risk mitigation strategies are   

 being identified and incorporated into the overall program plan.  

 

  Industrial base concerns/issues are not resolvable. 

 

 
COMPANY ASSESSMENT CRITERIA 
The following Company Assessment Criteria only applies to programs with one or more major 

contracts. This Criteria will be used to assess EACH company/contractor separately. If the 

program does not have any contracts at this time, then the following Criteria is not applicable 

and will be grayed out on the associated Naval PoPS Criteria Spreadsheet for this Gate.  

 

2.7.4 Company’s financial health is strong [Price-Earnings (PE) ratio, accounting 

records]; stable or trending upward. 

 

Strong financial health; stable or trending upward. 

 

Moderate financial health; stable or trending upward. 

 

Poor financial health. –OR– Moderate financial health, but trending downward.  

 

2.7.5 Company’s manpower resources are stable and adequate (e.g., availability, potential 

for strikes/work stoppages, etc.). 

 

Manpower resources are stable and adequate. 

 

Manpower resources are becoming unstable/inadequate, but issues are resolvable and 

corrective actions have been initiated. 

 

Manpower resources are unstable/inadequate; significant issues exist that are affecting 

program execution and issues are not being resolved. 

 

[Criteria continued on next page] 
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2.7.6 Company demonstrates strong commitment to/management of supply chain [e.g., 

Capability Maturity Model Integration (CMMI), International Organization for 

Standardization (ISO) 9000]. 

 

Strong commitment to/management of supply chain. 

 

Some issues exist with commitment to/management of supply chain, but issues are 

resolvable and corrective actions have been initiated.  

 

Significant issues exist with commitment to/management of supply chain that are 

affecting program execution and issues are not being resolved. 

 

2.7.7 Program is aligned with core business unit. 

 

Program is aligned with core business unit. 

 

Program is somewhat aligned with core business unit. 

 

Program is not aligned with core business unit. 

 

2.7.8  Company has not been on the “No Buy” List in the past five years.  

 

Company has not been on the “No Buy” List in the past five years.  

 

Company has been on the “No Buy” List in the past five years, but is not currently on the 

list.  

 

Company is currently on the “No Buy” List. 

 

2.7.9 Company’s facility/manufacturing/production capabilities and available capacity 

are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are becoming 

unstable/inadequate, but issues are resolvable and corrective actions have been initiated. 

 

Facility/manufacturing/production capabilities and available capacity are 

unstable/inadequate; significant issues exist that are affecting program execution and 

issues are not being resolved. 

 

[Criteria continued on next page] 
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2.7.10 Senior financial influencers at the corporate level demonstrate high commitment to 

the program. 

 

Senior financial influencers at corporate level demonstrate high commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate moderate commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate little/no commitment to the 

program. 

 

2.7.11 Senior executives at the corporate level demonstrate high commitment to the 

program. 

 

Senior executives at corporate level demonstrate high commitment to the program. 

 

Senior executives at corporate level demonstrate moderate commitment to the program. 

 

Senior executives at corporate level demonstrate little/no commitment to the program. 

 

2.7.12  Company performance is strong across all current work (outside of contract with 

the program).  

 

Company performance is strong across all current work.  

 

Company performance is weak in one or two current work engagements. 

 

Company performance is weak in three or more current work engagements. 

 

 

Back to Gate 2 Directory 
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Gate 2 
Program Planning/Execution 

 

COST ESTIMATING 
 
COST ESTIMATING: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates.  
 
COST ESTIMATING CRITERIA 
 

2.8.1 Cost estimating activities are on or ahead of schedule. Appropriate technical 

 authorities and stakeholders are involved to ensure total ownership cost 

 implications are being addressed.  

 

 Cost estimating activities are on or ahead of schedule.  

 

 Cost estimating activities are behind schedule, but delays are not impacting program 

 planning activities. 

 

 Cost estimating activities are behind schedule and delays are impacting program planning 

 activities.  

 

2.8.2 Cost estimate confidence level is above 75%. 

 

 Cost estimate confidence level is above 75%. 

 

 Cost estimate confidence level is between 25-75%. 

 

 Cost estimate confidence level is less than 25%.  

 
 

Back to Gate 2 Directory 
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Gate 2 

Program Planning/Execution 
 

TEST AND EVALUATION 
 
TEST AND EVALUATION: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks/issues and major deficiencies. 
 

TEST AND EVALUATION CRITERIA 
 
2.9.1 Key stakeholders have been identified and have agreed to participate on the T&E 

Working-Level Integrated Product Team (WIPT). Key stakeholders include: 

Program T&E Lead, Contractor T&E Lead, Operational Test Agency (OTA) 

Operational Test Coordinator (OTC), Sponsor, System Command (SYSCOM) 

T&E, Systems Safety, Certification Agencies [Joint Interoperability Test Command 

(JITC), Weapon Systems Explosive Safety Review Board (WSERB), etc.], Program 

Executive Office (PEO), Deputy Assistant Secretary of the Navy (DASN), Office of 

the Chief of Naval Operations (OPNAV) N091. For programs on OSD Oversight for 

Developmental Testing (DT): Acquisition Technology and Logistics 

(AT&L)/Systems and Software Engineering (SSE)/Developmental Test and 

Evaluation (DTE). For programs on OSD Oversight for Operational Testing (OT): 

Director of Operational Test and Evaluation (DOT&E). 

 

Key stakeholders have been identified and have agreed to participate on the T&E WIPT. 

 

Key stakeholders are being identified. 

 

Key stakeholders are not being identified. 

 

 

2.9.2 Plan of Action and Milestones (POA&M) is in place for the development of the Test 

and Evaluation Strategy (TES).  

 

POA&M is in place for the development of the TES. 

 

POA&M for the development of the TES will be completed within the next 90 days. 

 

POA&M for the development of the TES will not be completed within the next 90 days. 

 

[Criteria continued on next page] 
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2.9.3  Plan/schedule to accomplish key test activities (prior to Milestone B) has been 

developed and integrated in the program master schedule. 

 

Plan/schedule to accomplish key test activities has been developed and integrated in the 

program master schedule.  

 

Plan/schedule to accomplish key test activities will be completed within the next 90 days. 

 

Plan/schedule to accomplish key test activities will not be completed within the next 90 

days. 

 

2.9.4 Initial review of test resource capabilities, including ranges, targets, facilities, 

manpower, services, joint assets, and other programs, indicates that resources exist 

and are available to support planned Test and Evaluation (T&E) of the program. 

 

Initial review of test resource capabilities indicates that resources exist and are available 

to support planned T&E of the program. 

 

Initial review of test resource capabilities indicates that there are resource shortfalls that 

can be rectified. 

 

Initial review of test resource capabilities has not been accomplished. – OR – Review 

indicates critical resource shortfalls that cannot be rectified. 

 

2.9.5 Test and Evaluation (T&E) costs have been identified and are included in program 

cost estimates.  

 

T&E costs have been identified and are included in program cost estimates.  

 

T&E costs have been identified, but are not included in program cost estimates.  

 

T&E costs have not been identified.  

 

 

2.9.6 All Key Performance Parameters (KPPs), Key System Attributes (KSAs), and other 

attributes are measurable and testable.  

 

All KPPs, KSAs, and other attributes are measurable and testable.  

 

KPPs and KSAs are measurable and testable, but one or more other attributes is not 

measurable or testable. 

 

One or more KPPs/KSAs is not measurable or testable.  

 
 
Back to Gate 2 Directory 
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Gate 2 

Program Planning/Execution 
 

TECHNICAL MATURITY 
 
TECHNICAL MATURITY: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs. 
 

TECHNICAL MATURITY CRITERIA 
 
2.10.1 Critical Technology Elements (CTEs) have been identified. 

 

 CTEs have been identified. 

 

 CTEs are being identified. 

 

 CTEs are not being identified. 

 

2.10.2 Collection of data on Critical Technology Elements (CTEs) that have been 

 tested/demonstrated in other environments has been ongoing. 

 

 Collection of data on CTEs that have been tested/demonstrated in other environments has 

 been ongoing. 

 

 Collection of data on CTEs that have been tested/demonstrated in other environments has 

 been initiated.  

 

 Collection of data on CTEs that have been tested/demonstrated in other environments has 

 not been initiated, or no data exists. 

 

2.10.3 Preliminary Technology Readiness Level (TRL) assessment is complete.  

 

 Preliminary TRL assessment is complete. 

 

 Preliminary TRL assessment is being conducted.  

 

 Preliminary TRL assessment is not being conducted. 

 

[Criteria continued on next page] 

G 

Y 

R 

G 

Y 

R 

G 

Y 

R 



 

 
 
54 

2.10.4 [Milestone A Initiation]
15

: Plan to define the Technology Development Strategy 

 (TDS) has been developed and approved. Periodic technology refreshments are 

 included as a key planning consideration. Initial plans include consideration for how 

 to leverage and measure common development and maintenance of applications 

 with other systems/programs as well as how to leverage a modular design to reduce   

 the effort and cycle time of system modernization.  

 

 Plan to define the TDS has been developed and approved. 

 

 Plan to define the TDS is being developed. 

 

 Plan to define the TDS is not being developed. 

 

2.10.5 [Milestone B Initiation]
16

: Technology Development Strategy (TDS) has been 

 approved and is being used to inform Acquisition Strategy development, open 

 system architectures, modular design, and Government Purpose rights strategies. 

 Critical comments from Navy/Marine Corps staffing have been adjudicated. The 

 TDS includes a maturation plan to ensure that all Critical Technology Elements 

 (CTEs) achieve Technology Readiness Level (TRL) 6 by Milestone B.  

 

 TDS has been approved and is being used to inform Acquisition Strategy development, 

 open system architectures, modular design and Government Purpose rights strategies. 

 Critical comments from Navy/Marine Corps staffing have been adjudicated. The TDS 

 includes a maturation plan to ensure that all CTEs achieve TRL 6 by Milestone B.  

 

 TDS is being reviewed. Critical comments from Navy/Marine Corps staffing are being 

 adjudicated. The TDS includes a maturation plan to ensure that all CTEs achieve TRL 6 

 by Milestone B.  

 

 TDS is not available for review. –OR– Critical comments from Navy/Marine Corps 

 staffing are not being adjudicated. 

 

2.10.6 Key stakeholders have been identified and have agreed to participate on the 

 Technology Integrated Product Team (IPT). 

 

 Key stakeholders have been identified and have agreed to participate on the Technology 

 IPT. 

 

 Key stakeholders have been identified to form the Technology IPT.  

 

 Key stakeholders have not been identified to form the Technology IPT. 

 

 
Back to Gate 2 Directory 

                                                 
15 Criteria 2.10.4 is only required for programs with a Milestone A Initiation designation. 
16 Criteria 2.10.5 is only required for programs with a Milestone B Initiation designation. 
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Gate 2 

Program Planning/Execution 
 

SUSTAINMENT 
 

SUSTAINMENT: Progress toward defining and executing the sustainment 
strategy; the adequacy of resources to accomplish key sustainment planning 
activities.  
 
SUSTAINMENT CRITERIA 

  
2.11.1 Key stakeholders have been identified and have agreed to participate on the 

Logistics Integrated Product Team (IPT)/Life Cycle Working-Level IPT (WIPT). 

Key stakeholders include: PEO(s), SYSCOM(s), Sponsor(s), DASN(s), end user 

(fleet), etc.  

 

Key stakeholders have been identified and have agreed to participate on the Logistics 

IPT/Lifecycle WIPT. 

 

Key stakeholders are being identified. 

 

Key stakeholders are not being identified. 

 

2.11.2 Plan of Action and Milestones (POA&M) is in place for the development of the 

Sustainment Strategy [to include oversight of reliability, availability and 

maintainability (RAM) development, standardization, Environment, Safety and 

Occupational Health (ESOH) risk management, etc.].  

 

POA&M is in place for the development of the Sustainment Strategy. 

 

POA&M for the development of the Sustainment Strategy will be completed within the 

next 90 days. 

 

POA&M for the development of the Sustainment Strategy will not be completed within 

the next 90 days. 

 

[Criteria continued on next page] 
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2.11.3 Supportability and total ownership cost estimates for the alternatives assessed in the 

Analysis of Alternatives (AoA) have been validated.  

 

Supportability and total ownership cost estimates for the alternatives assessed in the AoA 

have been validated.  

 

Supportability and total ownership cost estimates for the alternatives assessed in the AoA 

are being validated.  

 

Supportability and total ownership cost estimates for the alternatives assessed in the AoA 

have not been assessed.  

 

2.11.4 Selected alternative satisfies reliability, availability and maintainability (RAM) and 

ownership cost characteristics (including preliminary Hazard list) in the Initial 

Capabilities Document (ICD). 

 

Selected alternative satisfies all RAM and ownership cost characteristics in the ICD.  

 

Selected alternative fails to satisfy one of the characteristics (RAM or ownership cost) in 

the ICD.  

 

Selected alternative does not satisfy RAM or ownership cost characteristics in the ICD. 

 

2.11.5 Preliminary Sustainment Key Performance Parameters (KPPs), Key System 

Attributes (KSAs), and other attributes have been identified and support Initial 

Capabilities Document (ICD)/(draft) Capability Development Document (CDD) 

capabilities.  

 

Preliminary Sustainment KPP, KSAs, and other attributes have been identified and 

support ICD/(draft) CDD capabilities. 

 

Identification of preliminary Sustainment KPPs/KSAs/other attributes is no more than 60 

days behind schedule. 

 

Identification of preliminary Sustainment KPPs/KSAs/other attributes is more than 60 

days behind schedule. 

 

 
Back to Gate 2 Directory 

 

G 

Y 

R 

G 

Y 

R 

G 

Y 

R 



 

 
 

57 

Gate 2 

Program Planning/Execution 
 

SOFTWARE 
 

SOFTWARE: Software code developed by government agencies and/or 
contractors that is integral to program deliverables; evaluated in terms of 
software size/stability, cost/schedule, organization and quality. 
 
SOFTWARE CRITERIA: SIZE/STABILITY 

 
2.12.1 Preliminary estimate and justification of the percentage of total system functionality 

to be provided by software for the selected alternative has been produced. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: ORGANIZATION 
 

2.12.2 Staffing is adequate (availability, skills, experience, certifications) to address 

software considerations in developing the Concept of Operations (CONOPS) and 

Capability Development Document (CDD) and to conduct related software planning 

activities. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

2.12.3 Plan exists to investigate Program Office software manpower requirements (e.g. 

staff phasing, skills, certifications, training and experience). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 
[Criteria continued on next page] 
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SOFTWARE CRITERIA: COST/SCHEDULE 
 

2.12.4 Analysis of Alternatives (AoA) software cost estimates for the preferred alternative 

are within the previously established range, or acceptable justification for a waiver 

is provided.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

2.12.5 Plans have been developed to incorporate appropriate software cost estimating 

activities across the acquisition timeline, including identification of and involvement 

by relevant stakeholders.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: QUALITY 
 

2.12.6 Plan exists to investigate software engineering tools, techniques and processes. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria. 

 

2.12.7 Requirement to identify Information Exchange Requirements (IERs) and data 

exchange requirements has been addressed in Analysis of Alternatives (AoA) 

planning and is being addressed in developing the Concept of Operations 

(CONOPS) and Capability Development Document (CDD). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

 
Back to Gate 2 Directory 
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Gate 2 

Program Planning/Execution 
 

CONTRACT EXECUTION 
 

CONTRACT EXECUTION: Performance of up to six (6) major contractors17 as 
measured by the Earned Value Management System (EVMS); Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs); staffing adequacy; and work package completion. 
 

CONTRACT EXECUTION CRITERIA 
The following Criteria only applies to programs with one or more major contracts. This Criteria 

will be used to assess EACH contractor’s performance separately. If the program does not have 

any contracts at this time, then the following Criteria is not applicable and it will be grayed out 

on the associated Naval PoPS Criteria Spreadsheet for this Gate.  

 
2.13.1  [For contracts using the Earned Value Management System (EVMS)]

18
: 

Government’s independent estimate of the contract cost exceeds the total contract 

value by less than 5%. For a program that is at least 20% complete as measured by 

the EVMS, the To Complete Performance Index (TCPI) based on the contractor’s 

Latest Revised Estimate (LRE) exceeds the cumulative Cost Performance Index 

(CPI) by less than 5%. Cumulative Schedule Performance Index (SPI) and CPI 

points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by less than 5%. For a program that is at least 20% complete as measured by the EVMS, 

the TCPI based on the contractor’s LRE exceeds the cumulative CPI by less than 5%. 

Cumulative SPI and CPI points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by 5-10%. For a program that is at least 20% complete as measured by the EVMS, the 

TCPI based on the contractor’s LRE exceeds the cumulative CPI by 5-10%. Cumulative 

SPI and CPI points lie between 0.90 and 0.95. 

 

[Criteria continued on next page] 

                                                 
17 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
18 Criteria 2.13.1 is applicable for contracts using EVMS; if EVMS is not being used, then select the “N/A” 
grade for Criteria 2.13.1 and select the appropriate Green/Yellow/Red grade for Criteria 2.13.2.  
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Government’s independent estimate of the contract cost exceeds the total contract value 

by more than 10%. For a program that is at least 20% complete as measured by the 

EVMS, the TCPI based on the contractor’s LRE exceeds the cumulative CPI by more 

than 10%. Cumulative SPI and CPI points lie below 0.90. –OR– No EVMS data due to 

program re-baseline since last report. 

 

2.13.2 [For contracts that are not using the Earned Value Management System (EVMS)]
19

: 

Contractor is meeting schedule milestones and all contractual delivery requirements. Cost 

to completion estimates exceed contract target cost by less than 5%. 

 

Contractor is meeting schedule milestones and all contractual delivery requirements. Cost 

to completion estimates exceed contract target cost by less than 5%. 

 

Contractor has missed a schedule milestone, but is meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by 5-10%. 

 

Contractor has missed a schedule milestone and is not meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by more than 

10%. 

 

2.13.3 All Contractor Performance Assessment Report (CPAR)/Informal Performance 

Assessment Report (IPAR) Factor ratings are Green or above, and Contractor is at 

90% (or above) of award/incentive fee for duration of contract to date. –OR– If 

CPAR/IPAR data is not available, Program Manager (PM) subjective evaluation 

using CPAR/IPAR Factor categories would have met Criteria for Green.  
 

All CPAR/IPAR Factor ratings are Green or above, and Contractor is at 90% (or above) 

of award/incentive fee for duration of contract to date. –OR– If CPAR/IPAR data is not 

available, PM subjective evaluation using CPAR/IPAR Factor categories would have met 

Criteria for Green.  

 

Some CPAR/IPAR Factor ratings are Yellow (with no more than one Red Factor rating), 

and/or Contractor is at 80-89% of possible award/incentive fee for duration of contract to 

date. –OR– If CPAR/IPAR data is not available, PM subjective evaluation using 

CPAR/IPAR Factor categories would have met Criteria for Yellow.  
 

Some CPAR/IPAR Factor ratings are Yellow (with two or more Red Factor ratings); or 

Contractor is below 80% of possible award/incentive fee for duration of contract to date. 

–OR– If CPAR/IPAR data is not available, PM subjective evaluation using CPAR Factor 

categories would have met Criteria for Red.  

 

[Criteria continued on next page] 

                                                 
19 Criteria 2.13.2 is applicable for contracts NOT using EVMS; if EVMS is being used, then select the 
“N/A” grade for Criteria 2.13.2 and select the appropriate Green/Yellow/Red grade for Criteria 2.13.1. 
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2.13.4 Contractor is properly staffed (in terms of availability, skills, experience, and 

certifications) to execute program activities. Actual contractor executing manning 

levels deviate less than 5% from current staffing plan.  

 

Contractor is properly staffed to execute program activities. Actual contractor executing 

manning levels deviate less than 5% from current staffing plan.  

 

Contractor has some manning issues, but issues are not affecting program activities. 

Actual contractor executing manning levels deviate 5-10% from current staffing plan.  

 

Contractor has significant manning issues that are affecting program activities. Actual 

contractor executing manning levels deviate more than 10% from current staffing plan. 

 

2.13.5 Contractor is executing with less than 5% deviation from the current approved 

work package plan. Work packages due within the next 6 months are on or ahead of 

schedule. 

 

Contractor is executing with less than 5% deviation from the current approved work 

package plan. Work packages due within the next 6 months are on or ahead of schedule. 

 

Contractor is executing with 5-10% deviation from the current approved work package 

plan. Work packages due within the next 6 months are behind schedule by no more than 

30 days. 

 
Contractor is executing with more than 10% deviation from the current approved work 

package plan. Work packages due within the next 6 months are behind schedule by more 

than 30 days. 
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Gate 2 

Program Planning/Execution 
 

GOVERNMENT PROGRAM 
OFFICE PERFORMANCE 

 
GOVERNMENT PROGRAM OFFICE PERFORMANCE: Progress toward 
defining and executing intra-government requirements; government 
responsiveness to Request for Proposal (RFP)/Request for Information (RFI) 
inquiries, technical inquiries, Contract Data Requirements List (CDRLs), etc.; 
delivery of facilities, funding, Government Furnished Equipment 
(GFE)/Government Furnished Information (GFI) in accordance with scheduled 
requirements; Configuration Control Board (CCB) and Risk Management Board 
(RMB) effectiveness.  
 

GOVERNMENT PROGRAM OFFICE PERFORMANCE CRITERIA 

 
2.14.1 All Request For Information (RFI)/Request For Proposal (RFP) inquiries have been 

 answered per requested due date. 

 

 All RFI/RFP inquiries have been answered per requested due date.  

 

 Less than 10% of RFI/RFP inquiries are overdue by more than 30 days. 

 

 10% (or more) of RFI/RFP inquiries are overdue by more than 30 days. 

 

2.14.2 Plan to define intra-government requirements {e.g., Government Furnished 

Equipment (GFE), Government Furnished Information (GFI), PM agreements, 

Technology Transfer Agreements, Enterprise [Naval Aviation Enterprise (NAE), 

Surface Warfare Enterprise (SWE), Naval Facilities Engineering Command 

(NAVFAC), etc.] and SYSCOM Customer Service Agreements} has been developed.  

 

  Plan to define intra-government requirements has been developed. 

 

  Plan to define intra-government requirements is being developed. 

 

  Plan to define intra-government requirements is not being developed. 

 

[Criteria continued on next page] 

G 

Y 

R 

G 

Y 

R 



 

 
 

63 

2.14.3 Government facilities to support contractor requirements have been defined and 

 identified.  

 

 Government facilities to support contractor requirements have been defined and 

 identified.  

 

 Government facilities to support contractor requirements have been defined, but have not 

 been identified. 

 

 Government facilities to support contractor requirements have not been defined.  
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Gate 2 
External Influencers 

 

FIT IN VISION 
 
FIT IN VISION: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies.  
 

FIT IN VISION CRITERIA 
 

2.15.1 Program aligns with current documented Office of the Secretary of Defense (OSD) 

capability guidance/vision [e.g., Guidance for the Development of the Force (GDF), 

Quadrennial Defense Review (QDR)]. 

 

Program is in strong alignment with current documented OSD capability guidance/vision. 

 

Program is in moderate alignment with current documented OSD capability 

guidance/vision. 

 

Program is not in alignment with current documented OSD capability guidance/vision. 

 

 

2.15.2 Program aligns with current documented Navy/Marine Corps strategies [e.g., Navy 

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, Chief of 

Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance].  

 

Program is in strong alignment with current documented Navy/Marine Corps strategies. 

 

Program is in moderate alignment with current documented Navy/Marine Corps 

strategies. 

 

Program does not align with current documented Navy/Marine Corps strategies. 

 
Back to Gate 2 Directory 
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Gate 2 
External Influencers 

 

PROGRAM ADVOCACY 
 
PROGRAM ADVOCACY: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs).  
 
Stakeholders include: 

1. Congressional 
a. Senators/members of Congress/professional staff of the four 

committees [House Armed Services Committee (HASC); Senate 
Armed Services Committee (SASC); House Appropriations 
Committee (HAC); Senate Appropriations Committee (SAC)] 

2. Office of the Secretary of Defense (OSD)20 
a. Under Secretary of Defense (USD) Acquisition, Technology and 

Logistics (AT&L) 
b. Assistant Secretary of Defense (ASD) Command, Control, 

Communications and Intelligence (C3I) 
c. Program Assessment and Evaluation (PA&E) 

d. Director of Operational Test and Evaluation (DOT&E) 
e. ASD (Comptroller) 

3. Department of the Navy (DON)/Chief of Naval Operations 
(CNO)/Commandant of the Marine Corps (CMC) 

4. Joint Staff and Combatant Commander (COCOM) 
5. International Partners21 

a. Senior governmental decision makers/executives of foreign 
industry partners/foreign military sales/international partnerships 

6. Other Services22 
 

                                                 
20 Each OSD stakeholder is assessed individually. 
21 Only required for programs with Foreign Military Partners and/or Foreign Military Sales (FMS). 
22 Only required for Joint programs. 
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PROGRAM ADVOCACY CRITERIA 
 

2.16.1 Congressional Advocacy 

 

Strong Congressional Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget  

 Positive signs of interest in program 

 

Neutral Congressional Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget 

 No signs of interest in program 

 

Negative Congressional Advocacy as demonstrated by:  

 Negative tone of public statements 

 Marked budget 

 Negative actions against program  

 

2.16.2 OSD Advocacy
23

 

 

2.16.2.1 USD AT&L Advocacy 

 

Strong USD AT&L Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral USD AT&L Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative USD AT&L Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 

                                                 
23 OSD stakeholders are assessed individually in Criteria 2.16.2.1-2.16.2.5 below. 
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2.16.2.2 ASD C3I Advocacy 

 

Strong ASD C3I Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD C3I Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD C3I Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

2.16.2.3 PA&E Advocacy 

 

Strong PA&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral PA&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative PA&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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2.16.2.4 DOT&E Advocacy 

 

Strong DOT&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DOT&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DOT&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

2.16.2.5 ASD (Comptroller) Advocacy 

 

Strong ASD (Comptroller) Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD (Comptroller) Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD (Comptroller) Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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2.16.3 DON/CNO/CMC Advocacy 

 

Strong DON/CNO/CMC Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DON/CNO/CMC Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DON/CNO/CMC Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

2.16.4 Joint Staff and COCOM Advocacy 

 

Strong Joint Staff and COCOM Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral Joint Staff and COCOM Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative Joint Staff and COCOM Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

[Criteria continued on next page] 
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2.16.5 International Partners Advocacy
24

 

 

Strong International Partners Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral International Partners Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative International Partners Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

2.16.6 Other Services Advocacy
25

 

 

Strong Other Services Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports applicable joint program budget and schedule 

 Positive signs of interest in program 

 

Neutral Other Services Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of applicable joint budget/schedule 

 No signs of interest in program 

 

Negative Other Services Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting applicable joint budget/stretching applicable joint schedule 

 Negative actions against program  

 

 
Back to Gate 2 Directory 

                                                 
24 Criteria 2.16.5 is only required for programs with Foreign Military Partners and/or Foreign Military 
Sales (FMS). If this Criteria does not apply, then and the PM/user should select “N/A” in the Naval PoPS 
Criteria Spreadsheet. 
25 Criteria 2.16.6 is only required for Joint programs. If this Criteria does not apply, then and the PM/user 
should select “N/A” in the Naval PoPS Criteria Spreadsheet. 
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Gate 2 
External Influencers 

 

INTERDEPENDENCIES 
 
INTERDEPENDENCIES: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 
 

Note: The Interdependencies Criteria assessment should reflect the most 
current OSD DAES Report for the program. The following OSD DAES 
definitions apply: 
 
Interoperability (I) Ratings: 

 Synchronization - PM for the program under review will provide an 
assessment (Green, Yellow or Red color in I-box) of the synchronization of 
this program with the needs of his program. In other words, whether the 
dependant program is on track to deliver the quantity required on the 
scheduled required.  
 

 Criticality – PM for the program under review will provide an assessment 
(a number in the I-box) of its importance to your program meeting the 
capabilities identified in the CONOPS/CDD and articulated in the Key 
Performance Parameters (KPPs)/Key System Attributes (KSAs)/other 
performance attributes.  
 

 The following terms of reference will be used: 
o 1= Crucial Interdependency 

 Program cannot achieve capabilities articulated in the 
CONOPS/CDD without the related capability provided by 
this program. 

o 2= Significant Interdependency 
 Program full realization of capabilities identified in CONOPS 

will be diminished but all CDD threshold capabilities will be 
met.  

o 3= Enabling Interdependency 
 While programs are related and complementary, failure to 

deliver this program does not substantially impact the ability 
of the program under review to deliver the documented 
capabilities. 
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INTERDEPENDENCIES CRITERIA 
 

2.17.1 [Based on OSD DAES]: All Crucial (1) interoperability ratings are Green. All 

Significant (2) interoperability ratings are Green. Less than 10% of Enabling (3) 

interoperability ratings are Yellow. No Red ratings. –OR– If OSD DAES data is not 

a reporting requirement, Program Manager (PM) subjective evaluation using 

Interoperability rating definitions would have met Criteria for Green.  

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): All interoperability ratings are Green.  

 Enabling (3): Less than 10% of interoperability ratings are Yellow. No Red ratings. 

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): No more than 10% of interoperability ratings are Yellow. No Red 

ratings. 

 Enabling (3): 10-50% of interoperability ratings are Yellow. No more than 20% of 

interoperability ratings are Red. 

 

 Crucial (1): One or more interoperability ratings is Yellow or Red. 

 Significant (2): More than 10% of interoperability ratings are Yellow. –OR– One or 

more Red interoperability ratings. 

 Enabling (3): More than 50% of interoperability ratings are Yellow. –OR– More than 

20% of interoperability ratings are Red. 

 
Back to Gate 2 Directory 
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NAVAL POPS GATE 3 
 

Gate 3 Criteria 
 

This section contains the required Gate 3 Program Health Assessment 
Criteria.26 The Criteria, organized by Metric, are also located in the Naval PoPS 
Criteria Spreadsheet for Gate 3. The spreadsheet is required to conduct the 
Program Health Assessment; this handbook serves as a supplement to the 
Program Manager or designated user who is operating the spreadsheet.   
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see example below). 
 
3.1.1 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 
Rules for evaluating Program Health Criteria: 
 

1. Read the Criteria Statement first, then read each of the Criteria 
Responses. 

2. To select a Green Criteria Response, the program must meet all elements 
of the Criteria Statement above it.  

3. The lowest Criteria Response applicable to the program must be chosen. 
For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red.  

4. If a Criteria is not applicable to the program, select the „N/A‟ grade in the 
Naval PoPS Criteria Spreadsheet. If „N/A‟ is not an available response, 
the user should select Green. 

 
Each Criteria is associated with a unique identification number to enable 
traceability between Naval PoPS documents and tools. 
 

3.1.1 
 

Gate # Metric # Criteria # 

                                                 
26 This Criteria also applies to programs preparing for a Milestone A Review. 
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Gate 3 
Program Requirements 

 

PARAMETER STATUS 
 

PARAMETER STATUS: Progress toward defining capability requirements 
[Initial Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures validity of the threat assessment and completeness of required 
architectural descriptions/views. 
 
PARAMETER STATUS CRITERIA 

 

3.1.1 Threat assessment is valid. 

 

Threat assessment is valid.  

 

Threat assessment is invalid, but revision is in work. 

 

Threat assessment is invalid and no revision is in work. 

 

3.1.2 No content related issues with the Capability Development Document (CDD); 

capabilities are clearly defined and understood. Critical comments from 

Navy/Marine Corps staffing have been adjudicated.  

 

No content related issues with the CDD; capabilities are clearly defined and understood. 

Critical comments from Navy/Marine Corps staffing have been adjudicated. 

 

Some content related issues with the CDD. Critical comments from Navy/Marine Corps 

staffing are being adjudicated. 

 

Significant content related issues with the CDD. Critical comments from Navy/Marine 

Corps staffing are not being adjudicated. 

 

[Criteria continued on next page] 
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3.1.3 Capability Development Document (CDD); capabilities reflect the Functional 

Solutions Analysis (FSA), Initial Capabilities Document (ICD) and Analysis of Alternatives 

(AoA) that generated the original requirements.  

 

CDD capabilities reflect the FSA, ICD and AoA that generated the original requirements. 

 

CDD capabilities somewhat reflect the FSA, ICD and AoA that generated the original 

requirements.  

 

CDD capabilities do not reflect the FSA, ICD and AoA that generated the original 

requirements.  

 

3.1.4 Capability Development Document (CDD) capability descriptions are sufficient to 

support the development of all acquisition documents
27

. 

 

CDD capability descriptions are sufficient to support the development of all acquisition 

documents. 

 

CDD capability descriptions are being revised so that they are sufficient to support the 

development of all acquisition documents.  

 

CDD capability descriptions are not sufficient to support the development of all 

acquisition documents and no revision is in work. 

 

3.1.5 Key Performance Parameters (KPPs)/Key System Attributes (KSAs)/other attribute 

objective and threshold values have been defined and are aligned to all capability 

requirements in the Capability Development Document (CDD). Based on cost trade-

off analyses, preliminary cost drivers have been identified.  

 

KPPs/KSAs/other attribute objective and threshold values have been defined and are 

aligned to all capability requirements in the CDD. Based on cost trade-off analyses, 

preliminary cost drivers have been identified.  

 

KPPs/KSAs/other attribute objective and threshold values are being defined in alignment 

to all capability requirements in the CDD. Based on cost trade-off analyses, preliminary 

cost drivers are being identified. 

 

KPPs/KSAs/other attribute objective and threshold values are not being defined/do not 

align to all capability requirements in the CDD. Preliminary cost drivers are not being 

identified.  

 

[Criteria continued on next page] 

                                                 
27 Reference SECNAV INSTRUCTION 5000.2C for required acquisition documents. 
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3.1.6 Functionally allocated baseline has been conducted to determine levels of 

satisfaction in meeting KPP/KSA/other attribute threshold values. Able to achieve 

all KPP/KSA/other attribute threshold values. 

 

Able to achieve all KPP/KSA/other attribute threshold values. 

 

Able to achieve KPP/KSA threshold values, but unable to achieve other attribute 

threshold values. 

 

Unable to achieve KPP/KSA threshold values –OR- functionally allocated baseline has 

not been conducted.  

 

3.1.7 Required architectural descriptions/views
28

 of the program capabilities have been 

completed and are Department of Defense Architecture Framework (DODAF) 

compliant.  

 

Required architectural descriptions/views of the program capabilities have been 

completed and are DODAF compliant. 

 

Required architectural descriptions/views of the program capabilities have been 

developed, but require some revision. 

 

Required architectural descriptions/views of the program capabilities have been 

developed, but require significant revision/are not DODAF compliant.  

 

 

Back to Gate 3 Directory 

                                                 
28 Reference CJCSI 3170.01F, CJCSI 6212.01D, and DoDI 4630.8. 
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Gate 3 

Program Requirements 
 

SCOPE EVOLUTION 
 

SCOPE EVOLUTION: Stability of capability requirements (scope or quantity) 
from the previously established baseline and the impact of requirements 
changes on program cost and schedule.  
 
SCOPE EVOLUTION CRITERIA 
 

3.2.1 No Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes (scope or quantity) from the Analysis of Alternatives (AoA) baseline.  

 

No KPP/KSA/other attribute changes (scope or quantity) from AoA baseline. 

 

Minor KPP/KSA/other attribute changes (scope or quantity) from AoA baseline. 

 

Significant KPP/KSA/other attribute changes (scope or quantity) from AoA baseline. 

 

3.2.2  Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes from AoA baseline have little/no impact on program cost or schedule (less 

than 10% change from baseline). 

 

KPP/KSA/other attribute changes from AoA baseline have little/no impact on program 

cost or schedule (less than 10% change from baseline). 

 

KPP/KSA/other attribute changes from AoA baseline have moderate impact on program 

cost or schedule (10-30% change from baseline). 

 

KPP/KSA/other attribute changes from AoA baseline have significant impact on program 

cost or schedule (more than 30% change from baseline). 

 
 
Back to Gate 3 Directory 
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Gate 3 

Program Requirements 
 

CONOPS 
 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies.  
 

CONOPS CRITERIA 
 
3.3.1 Concept of Operations (CONOPS) has been reviewed by Navy/Marine Corps and 

critical comments have been adjudicated.  

 

CONOPS has been reviewed by Navy/Marine Corps and critical comments have been 

adjudicated.  

 

CONOPS has been reviewed by Navy/Marine Corps and critical comments are being 

adjudicated.  

 

CONOPS has not been reviewed by Navy/Marine Corps –OR- critical comments are not 

being adjudicated.  

 

3.3.2 Concept of Operations (CONOPS) is being used to inform operational manpower 

requirements, sustainability/supportability strategy, and preliminary testing 

strategy. 

 

CONOPS is being used to inform operational manpower requirements, 

sustainability/supportability strategy, and preliminary testing strategy.  

 

[No Yellow Criteria] 

 

CONOPS is not being used to inform operational manpower requirements, 

sustainability/supportability strategy, and preliminary testing strategy.  

 

 
Back to Gate 3 Directory 
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Gate 3 

Program Resources 
 

BUDGET 
 
BUDGET: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve.  

 

BUDGET CRITERIA 
 
3.4.1 Funding is sufficient (amount/phasing supports low program risk) and available to 

allow program planning activities to progress to next Gate Review with low risk. 

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with low risk.  

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with moderate risk.  

 

Funding is not sufficient or available to allow program planning activities to proceed to 

next Gate Review without high risk.  

 

3.4.2 Funding, based on current cost estimate, is POMed across the Future Years Defense 

Program (FYDP). Existing/POMed budget deviates from the current cost estimate 

by less than 10% overall, and for each appropriation. Program is funded to >45% 

probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by less than 10% overall, and for each 

appropriation. Program is funded to >45% probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by 10-25% overall, or for any 

appropriation. Program is funded to 30-45% probability on the S-Curve. 

 

Funding has NOT been approved/POMed across the FYDP. –OR– Existing/POMed 

budget deviates from the current cost estimate by more than 25% overall, or for any 

appropriation. Program is funded to < 30% probability on the S-Curve. 

 
 

Back to Gate 3 Directory 
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Gate 3 

Program Resources 
 

MANNING 
 
MANNING: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities.  
 
MANNING CRITERIA 
 

3.5.1 The Program Executive Office (PEO) and/or the Program Office and the host 

System Command (SYSCOM) have negotiated a staffing agreement; Program 

Office manpower requirements (e.g., staff phasing, skills, experience, certifications, 

etc.) and associated funding sources have been finalized. Associated staffing plan 

has been authorized and funded and is being executed. 

 

PEO and/or Program Office and the host SYSCOM have negotiated a staffing agreement; 

Program Office manpower requirements and associated funding sources have been 

finalized. Associated staffing plan has been authorized and funded and is being executed.  

 

PEO and/or Program Office and the host SYSCOM have estimated manpower 

requirements, but requirements have not been finalized. Associated staffing plan has been 

developed, but has not been authorized or funded.  

 

PEO and/or Program Office and the host SYSCOM have not defined Program Office 

manpower requirements. Staffing plan does not exist.  

 

[Criteria continued on next page] 
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3.5.2 Based on the Program Executive Office (PEO) and/or the Program Office and the 

host System Command (SYSCOM) negotiated staffing agreement, staffing is stable 

and adequate (in terms of availability, skills, experience, and certifications) to 

execute program activities. Key Program Office positions have been defined [to 

include prospective Program Manager (PM), Engineer, Logistics, Test and 

Evaluation (T&E), Contract Management, Budget and Financial Management, Cost 

Analysis, Depots/Centers, and Requirements Officer]. 

 

Staffing is stable and adequate to execute program activities. 

 Program office has been established.  

 Key Program Office positions are stable (the most recent key personnel change was 

more than 3 months ago and no changes are planned within the next 3 months).  

 At least 50% of the key leaders have been with the program for more than one year.  

 At least 90% of all program staff members are personnel possessing at least the 

required level of Defense Acquisition Workforce Improvement Act (DAWIA) 

certification and training.  

 Program Manager (PM) and Deputy Program Manager (DPM) have met the statutory 

training requirements for their positions. 

 Manning deficiencies (if any) have been identified and are being mitigated. 

 

Some staffing instability and/or inadequacy exists, but it will not affect the ability to 

execute program activities.  

 Program office is being established.  

 Key Program Office positions have some movement volatility [one key personnel 

change has been made within the past 3 months or is projected within the next 3 

months. NOTE: If 2 or more key personnel changes have occurred within the last 6 

months, then this Metric rating is reduced to Red (see below)].  

 At least 50% of the key leaders have been with the program for 6 months – 1 year. 

 80-89% of all program staff members are personnel possessing at least the required 

level of DAWIA certification and training.  

 Either the PM or the DPM has met the statutory training requirements for his/her 

position. 

 Manning deficiencies and associated mitigation strategies are being identified.  

 

[Criteria continued on next page] 
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Staffing is unstable and/or inadequate to execute program activities.  

 Program office has not been established.  

 Key Program Office positions have significant movement volatility (two or more key 

personnel changes have been made within the last 6 months, or two or more changes 

are forecast within the next 6 months).  

 Over 50% of the key leaders have been with the program for less than 6 months. 

 Less than 80% of all program staff members are personnel possessing at least the 

required level of DAWIA certification and training. 

 Neither the PM nor the DPM have met the statutory training requirements for their 

positions. 

 Critical manning deficiencies have been identified, but mitigation strategies do not 

exist. 

 
 
Back to Gate 3 Directory 
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Gate 3 

Program Planning/Execution 
 

ACQUISITION MANAGEMENT 
 
ACQUISITION MANAGEMENT: Status of program master schedule/Integrated 
Master Schedule (IMS), milestone documentation development, and progress 
toward defining derived requirements in the System Design Specification (SDS). 
 
ACQUISITION MANAGEMENT CRITERIA 

 
3.6.1 Program master schedule is current and includes all critical path activities. Key 

stakeholders have reviewed the master schedule and have determined that it is 

realistic and achievable based on planned activities. 

 

Program master schedule is current and includes all critical path activities. Key 

stakeholders have reviewed the schedule and have determined that it is realistic and 

achievable based on planned activities. 

 

Program master schedule has been developed and reviewed by key stakeholders; required 

revisions are in work to ensure that the schedule is realistic, achievable, and includes all 

critical path activities. 

 

Program master schedule has not been developed. –OR– Significant revisions are 

required but are not in work.  

 

3.6.2 Milestone documentation
29

 development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet Program 

Approval/Source Selection Decision Dates.  

 

Milestone documentation development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet Program 

Approval/Source Selection Decision Dates.    

 

Milestone documentation draft content requires revision; one or more required documents 

may impact the ability to meet the Program Approval/Source Selection Decision Dates.  

 

Milestone documentation draft content requires significant revision; one or more required 

documents will impact the ability to meet the Program Approval/Source Selection 

Decision Dates.  

 

[Criteria continued on next page] 

                                                 
29 Reference SECNAV INSTRUCTION 5000.2C for required milestone documentation. 
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3.6.3 System Design Specification (SDS) Development Plan is complete (e.g., guidance 

addresses design disclosure, system design compliance with a higher-level 

architecture, and how modularity and use of open, published and government-

controlled interfaces are employed, as well as all required supportability areas). 

 

SDS Development Plan is complete. 

 

SDS Development Plan is in draft form.  

 

SDS Development Plan has not been started.  

 

 
Back to Gate 3 Directory 
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Gate 3 

Program Planning/Execution 
 

INDUSTRY/COMPANY 
ASSESSMENT 

 

INDUSTRY/COMPANY ASSESSMENT: Market research activities, industrial 
base health, and implications to inform development of the Request for 
Proposal (RFP); for major contracts,30 the health of those companies as 
measured by resource stability and adequacy, facility, manufacturing, and 
production capabilities, commitment and alignment to the program, etc. 
 
INDUSTRY ASSESSMENT CRITERIA 
The following Industry Assessment Criteria is required for all programs. 

 
3.7.1 Market research activities [e.g., releasing Requests for Information (RFIs), soliciting 

government information on related contracts, conducting concept refinement/cost 

benefit studies, etc.] have been ongoing. 

 

Market research activities have been ongoing.  

 

Market research activities are being initiated.  

 

Market research activities have not started.  

 

3.7.2 Industrial base health is strong [e.g., design capabilities, manufacturing/production 

capabilities, state of technological development, industrial base financial health 

(stock trends), domestic vs. foreign ownership, manpower availability, prime/sub-

contractor supply chains, potential reuse candidates, etc.]. More than one viable 

offeror is anticipated; preliminary market survey appears robust. 

 

Industrial base health is strong. More than one viable offeror is anticipated; preliminary 

market survey is robust. 

 

Industrial base health is moderate. More than one viable offeror is anticipated; 

preliminary market survey is adequate. 

 

Industrial base health is weak. Field of potential offerors is weak/unknown. 

 

[Criteria continued on next page] 

                                                 
30 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
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3.7.3 There is an understanding of the industrial implications for cost, schedule, and 

technical risks; planning to include industrial implications in the Acquisition 

Strategy. Industrial base concerns/issues are resolvable and risk mitigation 

strategies have been identified and incorporated into the overall program plan.  

 

Industrial base concerns/issues are resolvable and risk mitigation strategies have been 

identified and incorporated into the overall program plan.  

 

Industrial base concerns/issues are difficult to resolve, but risk mitigation strategies are 

being identified and incorporated into the overall program plan.  

 

Industrial base concerns/issues are not resolvable. 

 
COMPANY ASSESSMENT CRITERIA 
The following Company Assessment Criteria only applies to programs with one or more major 

contracts. This Criteria will be used to assess EACH company/contractor separately. If the 

program does not have any contracts at this time, then the following Criteria is not applicable 

and will be grayed out on the associated Naval PoPS Criteria Spreadsheet for this Gate.  

 

3.7.4 Company’s financial health is strong [Price-Earnings (PE) ratio, accounting 

records]; stable or trending upward. 

 

Strong financial health; stable or trending upward. 

 

Moderate financial health; stable or trending upward. 

 

Poor financial health. –OR– Moderate financial health, but trending downward.  

 

3.7.5 Company’s manpower resources are stable and adequate (e.g., availability, potential 

for strikes/work stoppages, etc.). 

 

Manpower resources are stable and adequate. 

 

Manpower resources are becoming unstable/inadequate, but issues are resolvable and 

corrective actions have been initiated. 

 

Manpower resources are unstable/inadequate; significant issues exist that are affecting 

program execution and issues are not being resolved. 

 

[Criteria continued on next page] 
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3.7.6 Company demonstrates strong commitment to/management of supply chain [e.g., 

Capability Maturity Model Integration (CMMI), International Organization for 

Standardization (ISO) 9000]. 

 

Strong commitment to/management of supply chain. 

 

Some issues exist with commitment to/management of supply chain, but issues are 

resolvable and corrective actions have been initiated.  

 

Significant issues exist with commitment to/management of supply chain that are 

affecting program execution and issues are not being resolved. 

 

3.7.7 Program is aligned with core business unit. 

 

Program is aligned with core business unit. 

 

Program is somewhat aligned with core business unit. 

 

Program is not aligned with core business unit. 

 

3.7.8  Company has not been on the “No Buy” List in the past five years.  

 

Company has not been on the “No Buy” List in the past five years.  

 

Company has been on the “No Buy” List in the past five years, but is not currently on the 

list.  

 

Company is currently on the “No Buy” List. 

 

3.7.9 Company’s facility/manufacturing/production capabilities and available capacity 

are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are becoming 

unstable/inadequate, but issues are resolvable and corrective actions have been initiated. 

 

Facility/manufacturing/production capabilities and available capacity are 

unstable/inadequate; significant issues exist that are affecting program execution and 

issues are not being resolved. 

 

[Criteria continued on next page] 
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3.7.10 Senior financial influencers at the corporate level demonstrate high commitment to 

the program. 

 

Senior financial influencers at corporate level demonstrate high commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate moderate commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate little/no commitment to the 

program. 

 

3.7.11 Senior executives at the corporate level demonstrate high commitment to the 

program. 

 

Senior executives at corporate level demonstrate high commitment to the program. 

 

Senior executives at corporate level demonstrate moderate commitment to the program. 

 

Senior executives at corporate level demonstrate little/no commitment to the program. 

 

3.7.12  Company performance is strong across all current work (outside of contract with 

the program).  

 

Company performance is strong across all current work.  

 

Company performance is weak in one or two current work engagements. 

 

Company performance is weak in three or more current work engagements. 

 

 
Back to Gate 3 Directory 
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Gate 3 

Program Planning/Execution 
 

COST ESTIMATING 
 
COST ESTIMATING: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates.  
 
COST ESTIMATING CRITERIA 

 
3.8.1 Cost estimating activities are on or ahead of schedule. Appropriate technical 

authorities and stakeholders are involved to ensure total ownership cost 

implications are being addressed and are aligned with AoA/CDD assumptions. 

 

Cost estimating activities are on or ahead of schedule.  

 

Cost estimating activities are behind schedule, but delays are not impacting program 

planning/execution activities. 

 

Cost estimating activities are behind schedule and delays are impacting program 

planning/execution activities.  

 

3.8.2 Current cost estimate confidence level is above 80%. 

 

Current cost estimate confidence level is above 80%. 

 

Current cost estimate confidence level is between 50-80%. 

 

Current cost estimate confidence level is less than 50%.  

 

[Criteria continued on next page] 
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3.8.3 Initial independent cost estimate has been accomplished by an organization outside 

the Program Office Reporting Chain. Less than 10% difference between the 

program office and initial independent cost estimate. Differences in assumptions 

and methodologies have been resolved. 

 

Initial independent cost estimate has been accomplished by an organization outside the 

Program Office Reporting Chain. Less than 10% difference between Program Office and 

initial independent cost estimate. Differences in assumptions and methodologies have 

been resolved. 
 

10-30% difference between Program Office and initial independent cost estimate. 

Differences in assumptions and methodologies are resolvable. 

 

More than 30% difference between Program Office and initial independent cost estimate. 

Differences in assumptions and methodologies are not resolvable. -OR- Initial 

independent cost estimate has not been accomplished. 

 

 
Back to Gate 3 Directory 
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Gate 3 

Program Planning/Execution 
 

TEST AND EVALUATION 
 
TEST AND EVALUATION: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks/issues and major deficiencies. 
 

TEST AND EVALUATION CRITERIA 
 
3.9.1 Test and Evaluation (T&E) Working-Level Integrated Product Team (WIPT) has 

been formed. 

 

T&E WIPT has been formed. 

 

T&E WIPT is being formed. 

 

T&E WIPT is not being formed.  

 

3.9.2 Test and Evaluation Strategy (TES) is approved and aligns with the (planned) 

Acquisition Strategy and the Systems Engineering Plan (SEP). Critical comments 

from Navy/Marine Corps staffing have been adjudicated.  

 Test requirements are traceable to capability requirements and the current 

threat assessment. 

 T&E Strategy includes utilization of Modeling and Simulation (as appropriate). 

 Key Performance Parameter (KPP), Key System Attribute (KSA), and other 

attribute objective and threshold values are testable and measurable. 

 

TES is approved and aligns with the (planned) Acquisition Strategy and the SEP. Critical 

comments from Navy/Marine Corps staffing have been adjudicated.  

 

TES has been developed, but has not yet been approved. Critical comments from 

Navy/Marine Corps staffing are being adjudicated.  

 

TES has not been developed. –OR– Critical comments from Navy/Marine Corps staffing 

are not being adjudicated.  

 

[Criteria continued on next page] 
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3.9.3 Plan/schedule to accomplish key test activities has been developed and integrated in 

the program master schedule. Adequate calendar time exists based on historical test 

precedence.  

 

Plan/schedule to accomplish key test activities has been developed and integrated in the 

program master schedule. Adequate calendar time exists based on historical test 

precedence. 

 

Plan/schedule to accomplish key test activities will be completed within the next 90 days. 

 

Plan/schedule to accomplish key test activities will not be completed within the next 90 

days. 

 

3.9.4 Test and Evaluation (T&E) organizations are executing key test activities on or 

ahead of schedule.  

 

T&E organizations are executing key test activities on or ahead of schedule.  

 

T&E organizations are executing key test activities no more than 60 days behind 

schedule; delays are not seriously impacting program planning/execution activities.  

 

T&E organizations are executing key test activities more than 60 days behind schedule; 

delays are seriously impacting program planning/execution activities.  

 

3.9.5 Review of test resource capabilities, including ranges, targets, facilities, manpower, 

services, joint assets, and other programs, has been conducted. Gaps have been 

identified (if any) and mitigation plans have been established. 

 

Review of test resource capabilities has been conducted. Gaps have been identified (if 

any) and mitigation plans have been established.  

 

Review of test resource capabilities has been conducted, but mitigation plans for 

significant gaps have not been developed.  

 

Review of test resource capabilities has not been conducted.  

 

3.9.6 Test and Evaluation (T&E) costs have been identified and are included in program 

cost estimates.  

 

T&E costs have been identified and are included in program cost estimates.  

 

T&E costs have been identified, but are not included in program cost estimates.  

 

T&E costs have not been identified.  

 
Back to Gate 3 Directory 
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Gate 3 

Program Planning/Execution 
 

TECHNICAL MATURITY 
 
TECHNICAL MATURITY: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs. 
 

TECHNICAL MATURITY CRITERIA 
 
3.10.1  Critical Technology Elements (CTEs) required to support the capabilities in the 

Capability Development Document (CDD) have been identified and are maturing 

according to plan. 

 

Critical Technology Elements (CTEs) required to support the capabilities in the 

Capability Development Document (CDD) have been identified and are maturing 

according to plan. 

 

CTEs are maturing behind schedule, but mitigation strategies in place to achieve 

Technology Readiness Level (TRL) 6 by Milestone B. 

 

CTEs are maturing behind schedule and no mitigation strategies are in place.  

 

3.10.2 The number of Critical Technology Elements (CTEs) is stable or decreasing. 

 

The number of CTEs is stable or decreasing. 

 

The number of CTEs is increasing, but is not impacting program execution. 

 

The number of CTEs is increasing and is impacting program execution.  

 

[Criteria continued on next page] 
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3.10.3 [Milestone A Initiation]
31

: Technology Development Strategy (TDS) has been 

approved and is being used to inform Acquisition Strategy development, open 

system architectures, modular design, and Government Purpose rights strategies. 

Critical comments from Navy/Marine Corps staffing have been adjudicated. The 

TDS includes a maturation plan to ensure that all Critical Technology Elements 

(CTEs) achieve Technology Readiness Level (TRL) 6 by Milestone B.  

 

TDS has been approved and is being used to inform Acquisition Strategy development, 

open system architectures, modular design and Government Purpose rights strategies. 

Critical comments from Navy/Marine Corps staffing have been adjudicated. The TDS 

includes a maturation plan to ensure that all CTEs achieve TRL 6 by Milestone B.  

 

TDS is being reviewed. Critical comments from Navy/Marine Corps staffing are being 

adjudicated. The TDS includes a maturation plan to ensure that all CTEs achieve TRL 6 

by Milestone B.  

 

TDS is not available for review. –OR– Critical comments from Navy/Marine Corps 

staffing are not being adjudicated. 

 

3.10.4 [Milestone B Initiation]
32

: Technology Development Strategy (TDS) is signed, 

current and valid. TDS is being used to inform Acquisition Strategy development, 

open system architectures, modular design, Government Purpose rights strategies, 

and System Design Specification (SDS) development. Functional components of the 

system are well defined with clearly specified functions and interfaces.  

 

TDS is signed, current and valid.  

 

TDS is signed, but updates are required.  

 

TDS has not been approved. 

 

3.10.5 Technology Integrated Product Team (IPT) has been formed and is executing 

chartered responsibilities on or ahead of schedule.  

 

Technology IPT has been formed and is executing chartered responsibilities on or ahead 

of schedule.  

 

Technology IPT has been formed and is executing chartered responsibilities no more than 

30 days behind schedule; delays are not affecting program planning/execution. 

 

Technology IPT is executing chartered responsibilities more than 30 days behind 

schedule; delays are affecting program planning/execution. –OR– Technology IPT has 

not been formed. 

[Criteria continued on next page] 

                                                 
31 Criteria 3.10.3 is only required for programs with a Milestone A Initiation designation. 
32 Criteria 3.10.4 is only required for programs with a Milestone B Initiation designation. 
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3.10.6 Technical baseline for preferred system concepts has been defined; viable options 

are available and have been scoped for risk reduction. 

 

Technical baseline for preferred system concepts has been defined; viable options are 

available and have been scoped for risk reduction. 

 

Technical baseline for preferred system concepts is being defined. 

 

Technical baseline for preferred system concepts is not being defined.  

 

3.10.7 Manufacturing/producibility issues (if any) have been identified. Developing 

associated mitigation strategies.  

 

Manufacturing/producibility issues (if any) have been identified. Developing associated 

mitigation strategies.  

 

Manufacturing/producibility issues are being identified. 

 

Manufacturing/producibility issues are not being identified.  
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Gate 3 

Program Planning/Execution 
 

SUSTAINMENT 
 

SUSTAINMENT: Progress toward defining and executing the sustainment 
strategy; the adequacy of resources to accomplish key sustainment planning 
activities.  
 
SUSTAINMENT CRITERIA 

 
3.11.1 Logistics Integrated Product Team (IPT)/Life Cycle Working-Level IPT (WIPT) 

has been formed. 

 

Logistics IPT/Lifecycle WIPT has been formed. 

 

Logistics IPT/Lifecycle WIPT is being formed. 

 

Logistics IPT/Lifecycle WIPT is not being formed.  

 

3.11.2 Sustainment Strategy is approved and aligns with the Capability Development 

Document (CDD) and the (planned) Acquisition Strategy. Stakeholders have 

reached agreement on the state of sustainability at Initial Operational Capability 

(IOC). Government and industry roles are being identified.  

 

Sustainment Strategy is approved and aligns with the CDD and the (planned) Acquisition 

Strategy. Stakeholders have reached agreement on the state of sustainability at IOC. 

Government and industry roles are being identified.  

 

Sustainment Strategy has been developed, but has not yet been approved. Stakeholders 

are reaching agreement on the state of sustainability at IOC.  

 

Sustainment Strategy has not been developed.  

 

[Criteria continued on next page]
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3.11.3 Plan/schedule to accomplish key Sustainment activities [in alignment with the 

Concept of Operations (CONOPS)] has been developed and integrated in the 

program master schedule.  

 

Plan/schedule to accomplish key Sustainment activities has been developed and 

integrated in the program master schedule.  

 

Plan/schedule to accomplish key Sustainment activities will be completed within the next 

90 days. 

 

Plan/schedule to accomplish key Sustainment activities will not be completed within the 

next 90 days. 

 

3.11.4 Organizations are executing key Sustainment activities on or ahead of schedule.  

 

Organizations are executing key Sustainment activities on or ahead of schedule.  

 

Organizations are executing key Sustainment activities no more than 60 days behind 

schedule; delays are not seriously impacting program planning/execution activities.  

 

Organizations are executing key Sustainment activities more than 60 days behind 

schedule; delays are seriously impacting program planning/execution activities.  

 

3.11.5 Assessments of reliability, availability and maintainability (RAM) and ownership 

cost have been conducted; Capability Development Document (CDD) conformance 

has been verified.  

 

Assessments of RAM and ownership cost have been conducted; CDD conformance has 

been verified.  

 

Assessments of RAM and ownership cost are being conducted to verify CDD 

conformance. 

 

Assessments of RAM and ownership cost have not been initiated. – OR – Assessments 

have determined that there is not CDD conformance.  

 

[Criteria continued on next page] 
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3.11.6 Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified, but are not included in program cost estimates.  

 

Sustainment costs have not been identified.  

 

3.11.7 Sustainment Key Performance Parameters (KPPs), Key System Attributes (KSAs), 

and other attributes have been defined and are aligned to all capability 

requirements in the Capability Development Document (CDD).  

 

Sustainment KPPs, KSAs, and other attributes have been defined and are aligned to all 

capability requirements in the CDD.  

 

Sustainment KPPs/KSAs/other attributes are being defined. 

 

Sustainment KPPs/KSAs/other attributes are not being defined. 

 

3.11.8 Analyses indicate that Sustainment Key Performance Parameters (KPPs), Key 

System Attributes (KSAs), and other attributes can be attained.  

 

Analyses indicate that Sustainment KPPs, KSAs, and other attributes can be attained. 

 

One or more Sustainment KPPs/KSAs are below threshold values; risks to achieving 

KPP/KSA threshold values have been identified and are being managed.  

 

One or more Sustainment KPPs/KSAs failed to meet threshold values. Risks to achieving 

KPP/KSA threshold values have not been identified and/or are not being properly 

managed.  

 

[Criteria continued on next page] 
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3.11.9 All key areas of the Sustainment Strategy [including Maintenance Planning, Supply 

Support, Technical Data, Computer Resources Report, Package Handling Storage 

and Transportation (PHS&T), Manpower and Personnel, Support Equipment, 

Training and Training Support, Facilities, Environment, Safety and Occupational 

Health (ESOH), and Design Interface] have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Strategy have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Strategy have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

All key areas of the Sustainment Strategy have been assessed. Significant gaps exist that 

are not being resolved and are impacting program schedule. 
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Gate 3 

Program Planning/Execution 
 

SOFTWARE 
 

SOFTWARE: Software code developed by government agencies and/or 
contractors that is integral to program deliverables; evaluated in terms of 
software size/stability, cost/schedule, organization and quality. 
 
SOFTWARE CRITERIA: SIZE/STABILITY 

 
3.12.1 Refined estimate and justification of the percentage of total system functionality to 

be provided by software for the selected alternative have been produced; the 

justification is related to and reflects the Concept of Operations (CONOPS) and 

Capability Development Document (CDD) that were developed. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

3.12.2 A preliminary identification (with supporting context information) of the 

percentage of total software that will be new development vs. Commercial Off The 

Shelf (COTS)/Government Off The Shelf (GOTS)/Non-Developmental Items 

(NDI)/open source has been produced. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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SOFTWARE CRITERIA: ORGANIZATION 

 

3.12.3 Staffing is adequate (availability, skills, experience, certifications) to address 

software in the Capability Development Document (CDD) approval and the System 

Design Specification (SDS) development efforts, and to conduct related software 

planning activities [e.g., ensuring that projected Software (SW) components, 

together with other system elements specified in the SDS, will satisfy the CDD].  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

3.12.4 Software staff are participating in selection of Key Performance Parameter 

(KPP)/Key System Attribute (KSA)/other attribute threshold/objective values and 

development of architectural descriptions/views. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

3.12.5 The planned investigation of Program Office software manpower requirements 

(required at Gate 2) has been conducted and approved. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: COST/SCHEDULE 
 

3.12.6 Software cost estimating activities are on or ahead of schedule; Stakeholders are 

involved (as appropriate).  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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3.12.7 Software schedule reflects the industry accepted development and integration time 

for the percentage of total functionality of the system and complexity of the software 

for similar systems. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: QUALITY 
 

3.12.8 The planned investigation of Program Office software engineering tools, techniques, 

and processes (required at Gate 2) has been conducted and approved. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

3.12.9 Requirement to identify Information Exchange Requirements (IERs) and data 

exchange requirements has been addressed in Analysis of Alternatives (AoA) 

planning and is being addressed in developing the Concept of Operations 

(CONOPS) and Capability Development Document (CDD).  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  
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Gate 3 

Program Planning/Execution 
 

CONTRACT EXECUTION 
 

CONTRACT EXECUTION: Performance of up to six (6) major contractors33 as 
measured by the Earned Value Management System (EVMS); Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs); staffing adequacy; and work package completion. 
 

CONTRACT EXECUTION CRITERIA 
The following Criteria only applies to programs with one or more current contracts. This 

Criteria will be used to assess EACH contractor’s performance separately. If the program does 

not have any contracts at this time, then the following Criteria is not applicable and will be 

grayed out on the associated Naval PoPS Criteria Spreadsheet for this Gate.  

 
3.13.1  [For contracts using the Earned Value Management System (EVMS)]

34
: 

Government’s independent estimate of the contract cost exceeds the total contract 

value by less than 5%. For a program that is at least 20% complete as measured by 

the EVMS, the To Complete Performance Index (TCPI) based on the contractor’s 

Latest Revised Estimate (LRE) exceeds the cumulative Cost Performance Index 

(CPI) by less than 5%. Cumulative Schedule Performance Index (SPI) and CPI 

points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by less than 5%. For a program that is at least 20% complete as measured by the EVMS, 

the TCPI based on the contractor’s LRE exceeds the cumulative CPI by less than 5%. 

Cumulative SPI and CPI points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by 5-10%. For a program that is at least 20% complete as measured by the EVMS, the 

TCPI based on the contractor’s LRE exceeds the cumulative CPI by 5-10%. Cumulative 

SPI and CPI points lie between 0.90 and 0.95. 

 

[Criteria continued on next page] 

                                                 
33 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
34 Criteria 3.13.1 is applicable for contracts using EVMS; if EVMS is not being used, then select the “N/A” 
grade for Criteria 3.13.1 and select the appropriate Green/Yellow/Red grade for Criteria 3.13.2.  
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Government’s independent estimate of the contract cost exceeds the total contract value 

by more than 10%. For a program that is at least 20% complete as measured by the 

EVMS, the TCPI based on the contractor’s LRE exceeds the cumulative CPI by more 

than 10%. Cumulative SPI and CPI points lie below 0.90. –OR– No EVMS data due to 

program re-baseline since last report. 

 

3.13.2 [For contracts that are not using the Earned Value Management System (EVMS)]
35

: 

Contractor is meeting schedule milestones and all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by less than 

5%. 

 

Contractor is meeting schedule milestones and all contractual delivery requirements. Cost 

to completion estimates exceed contract target cost by less than 5%. 

 

Contractor has missed a schedule milestone, but is meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by 5-10%. 

 

Contractor has missed a schedule milestone and is not meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by more than 

10%. 

 

3.13.3 All Contractor Performance Assessment Report (CPAR)/Informal Performance 

Assessment Report (IPAR) Factor ratings are Green or above, and Contractor is at 

90% (or above) of award/incentive fee for duration of contract to date. –OR– If 

CPAR/IPAR data is not available, Program Manager (PM) subjective evaluation 

using CPAR/IPAR Factor categories would have met Criteria for Green.  
 

All CPAR/IPAR Factor ratings are Green or above, and Contractor is at 90% (or above) 

of award/incentive fee for duration of contract to date. –OR– If CPAR/IPAR data is not 

available, PM subjective evaluation using CPAR/IPAR Factor categories would have met 

Criteria for Green.  

 

Some CPAR/IPAR Factor ratings are Yellow (with no more than one Red Factor rating), 

and/or Contractor is at 80-89% of possible award/incentive fee for duration of contract to 

date. –OR– If CPAR/IPAR data is not available, PM subjective evaluation using 

CPAR/IPAR Factor categories would have met Criteria for Yellow.  
 

Some CPAR/IPAR Factor ratings are Yellow (with two or more Red Factor ratings); or 

Contractor is below 80% of possible award/incentive fee for duration of contract to date. 

–OR– If CPAR/IPAR data is not available, PM subjective evaluation using CPAR Factor 

categories would have met Criteria for Red.  

 

[Criteria continued on next page] 

                                                 
35 Criteria 3.13.2 is applicable for contracts NOT using EVMS; if EVMS is being used, then select the 
“N/A” grade for Criteria 3.13.2 and select the appropriate Green/Yellow/Red grade for Criteria 3.13.1. 
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3.13.4 Contractor is properly staffed (in terms of availability, skills, experience, and 

certifications) to execute program activities. Actual contractor executing manning 

levels deviate less than 5% from current staffing plan.  

 

Contractor is properly staffed to execute program activities. Actual contractor executing 

manning levels deviate less than 5% from current staffing plan.  

 

Contractor has some manning issues, but issues are not affecting program activities. 

Actual contractor executing manning levels deviate 5-10% from current staffing plan.  

 

Contractor has significant manning issues that are affecting program activities. Actual 

contractor executing manning levels deviate more than 10% from current staffing plan. 

 

3.13.5 Contractor is executing with less than 5% deviation from the current approved 

work package plan. Work packages due within the next 6 months are on or ahead of 

schedule. 

 

Contractor is executing with less than 5% deviation from the current approved work 

package plan. Work packages due within the next 6 months are on or ahead of schedule. 

 

Contractor is executing with 5-10% deviation from the current approved work package 

plan. Work packages due within the next 6 months are behind schedule by no more than 

30 days. 

 
Contractor is executing with more than 10% deviation from the current approved work 

package plan. Work packages due within the next 6 months are behind schedule by more 

than 30 days. 
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Gate 3 

Program Planning/Execution 
 

GOVERNMENT PROGRAM 
OFFICE PERFORMANCE 

 
GOVERNMENT PROGRAM OFFICE PERFORMANCE: Progress toward 
defining and executing intra-government requirements; government 
responsiveness to Request for Proposal (RFP)/Request for Information (RFI) 
inquiries, technical inquiries, Contract Data Requirements List (CDRLs), etc.; 
delivery of facilities, funding, Government Furnished Equipment 
(GFE)/Government Furnished Information (GFI) in accordance with scheduled 
requirements; Configuration Control Board (CCB) and Risk Management Board 
(RMB) effectiveness.  
 

GOVERNMENT PROGRAM OFFICE PERFORMANCE CRITERIA 

 
3.14.1 All Request For Information (RFI)/Request For Proposal (RFP) inquiries have been 

answered per requested due date. 

 

All RFI/RFP inquiries have been answered per requested due date.  

 

Less than 10% of RFI/RFP inquiries are overdue by more than 30 days. 

 

10% (or more) of RFI/RFP inquiries are overdue by more than 30 days. 

 

3.14.2 Intra-government requirements {e.g., Government Furnished Equipment (GFE), 

Government Furnished Information (GFI), PM agreements, Technology Transfer 

Agreements, Enterprise [Naval Aviation Enterprise (NAE), Surface Warfare 

Enterprise (SWE), Naval Facilities Engineering Command (NAVFAC) etc.] and 

SYSCOM Customer Service Agreements} have been defined and are being executed 

according to plan.  

 

Intra-government requirements have been defined and are being executed according to 

plan.  

 

Intra-government requirements have been defined, but are being executed behind 

schedule.  

 

Intra-government requirements have not been defined.  

 

[Criteria continued on next page] 
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3.14.3 Government facilities are available in accordance with scheduled requirements.  

 

Government facilities are available in accordance with scheduled requirements.  

 

Some schedule, maintainability and/or availability issues exist with regards to 

Government facilities, but issues are not affecting contract execution. 
 

Significant schedule, maintainability and/or availability issues exist with regards to the 

delivery of Government facilities that are affecting contract execution.  

 

3.14.4 Program Office releases funding to contractor(s) to maintain execution of the 

contract schedule.
36

 

 

Program Office releases funding to contractors to maintain execution of the contract 

schedule. 

 

Program Office releases funding late to contractors, but not affecting contract execution. 

 

Program Office releases funding late to contractors and is affecting contract execution. 

 

3.14.5 Government responds to deliverable submissions by due date [e.g., technical 

inquiries, review of Contract Data Requirements List (CDRL) items (to include 

review/approval of engineering drawings, contractor questions, etc.)]. 

 

Government responds to deliverable submissions by due date. 

 

Less than 10% of responses to deliverable submissions are overdue by more than 30 

days; late responses are not affecting contract execution. 

 

10% (or more) of responses to deliverable submissions are overdue by more than 30 

days; late responses are affecting contract execution. 

 

3.14.6 Government Furnished Equipment (GFE) is being delivered in accordance with 

scheduled requirements.  

 

GFE is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFE is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFE is overdue by more than 30 days; late delivery is affecting 

contract execution.  

[Criteria continued on next page] 

                                                 
36 Criteria 3.14.4 is only required for programs with contracts. If the program being assessed does not 
have any contracts, then this Criteria does not apply and the PM/user should select “N/A” in the Naval 
PoPS Criteria Spreadsheet. 
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3.14.7 Government Furnished Information (GFI) is being delivered in accordance with 

scheduled requirements. 

 

GFI is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFI is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFI is overdue by more than 30 days; late delivery is affecting contract 

execution.  

 

3.14.8 [Milestone A Initiation]
37

: Government Configuration Control Board (CCB) has 

been established and is responsive to proposed changes [e.g., Engineering Change 

Proposals (as applicable), deviation, waivers, or temporary modifications]. 

 

Government CCB has been established and is responsive to proposed changes. 

 

Less than 10% of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are not affecting contract execution. 

 

10% (or more) of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are affecting contract execution.–OR– CCB has not been established. 

 

3.14.9 [Milestone A Initiation]
38

: Risks are clearly identified, categorized and are being 

mitigated per established timelines. Risks are not being realized as issues. 

 

Risks are clearly identified, categorized and are being mitigated per established timelines. 

Risks are not being realized as issues. 

 

Risks mitigation timelines have slipped, but are not manifesting as issues.  

 

Risks have manifested as issues.  

 
 
Back to Gate 3 Directory 

                                                 
37 Criteria 3.14.8 is only required for programs with a Milestone A designation. 
38 Criteria 3.14.9 is only required for programs with a Milestone A designation. 
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Gate 3 
External Influencers 

 

FIT IN VISION 
 
FIT IN VISION: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies.  
 

FIT IN VISION CRITERIA 
 

3.15.1 Program aligns with current documented Office of the Secretary of Defense (OSD) 

capability guidance/vision [e.g., Guidance for the Development of the Force (GDF), 

Quadrennial Defense Review (QDR)]. 

 

Program is in strong alignment with current documented OSD capability guidance/vision. 

 

Program is in moderate alignment with current documented OSD capability 

guidance/vision. 

 

Program is not in alignment with current documented OSD capability guidance/vision. 

 

3.15.2 Program aligns with current documented Navy/Marine Corps strategies [e.g., Navy 

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, Chief of 

Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance].  

 

Program is in strong alignment with current documented Navy/Marine Corps strategies. 

 

Program is in moderate alignment with current documented Navy/Marine Corps 

strategies. 

 

Program does not align with current documented Navy/Marine Corps strategies. 
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Gate 3 
External Influencers 

 

PROGRAM ADVOCACY 
 
PROGRAM ADVOCACY: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs). 
 
Stakeholders include: 

1. Congressional 
a. Senators/members of Congress/professional staff of the four 

committees [House Armed Services Committee (HASC); Senate 
Armed Services Committee (SASC); House Appropriations 
Committee (HAC); Senate Appropriations Committee (SAC)] 

2. Office of the Secretary of Defense (OSD)39 
a. Under Secretary of Defense (USD) Acquisition, Technology and 

Logistics (AT&L) 
b. Assistant Secretary of Defense (ASD) Command, Control, 

Communications and Intelligence (C3I) 
c. Program Assessment and Evaluation (PA&E) 

d. Director of Operational Test and Evaluation (DOT&E) 
e. ASD (Comptroller) 

3. Department of the Navy (DON)/Chief of Naval Operations 
(CNO)/Commandant of the Marine Corps (CMC) 

4. Joint Staff and Combatant Commander (COCOM) 
5. International Partners40 

a. Senior governmental decision makers/executives of foreign 
industry partners/foreign military sales/international partnerships 

6. Other Services41 
 

                                                 
39 Each OSD stakeholder is assessed individually. 
40 Only required for programs with Foreign Military Partners and/or Foreign Military Sales (FMS). 
41 Only required for Joint programs. 
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PROGRAM ADVOCACY CRITERIA 
 

3.16.1 Congressional Advocacy 

 

Strong Congressional Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget  

 Positive signs of interest in program 

 

Neutral Congressional Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget 

 No signs of interest in program 

 

Negative Congressional Advocacy as demonstrated by:  

 Negative tone of public statements 

 Marked budget 

 Negative actions against program  

 

3.16.2 OSD Advocacy
42

 

 

3.16.2.1 USD AT&L Advocacy 

 

Strong USD AT&L Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral USD AT&L Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative USD AT&L Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 

                                                 
42 OSD stakeholders are assessed individually in Criteria 3.16.2.1-3.16.2.5 below. 
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3.16.2.2 ASD C3I Advocacy 

 

Strong ASD C3I Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD C3I Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD C3I Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

3.16.2.3 PA&E Advocacy 

 

Strong PA&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral PA&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative PA&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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3.16.2.4 DOT&E Advocacy 

 

Strong DOT&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DOT&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DOT&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

3.16.2.5 ASD (Comptroller) Advocacy 

 

Strong ASD (Comptroller) Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD (Comptroller) Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD (Comptroller) Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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3.16.3 DON/CNO/CMC Advocacy 

 

Strong DON/CNO/CMC Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DON/CNO/CMC Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DON/CNO/CMC Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

3.16.4 Joint Staff and COCOM Advocacy 

 

Strong Joint Staff and COCOM Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral Joint Staff and COCOM Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative Joint Staff and COCOM Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

[Criteria continued on next page] 
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3.16.5 International Partners Advocacy
43

 

 

Strong International Partners Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral International Partners Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative International Partners Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

3.16.6 Other Services Advocacy
44

 

 

Strong Other Services Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports applicable joint program budget and schedule 

 Positive signs of interest in program 

 

Neutral Other Services Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of applicable joint budget/schedule 

 No signs of interest in program 

 

Negative Other Services Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting applicable joint budget/stretching applicable joint schedule 

 Negative actions against program  

 

 
Back to Gate 3 Directory 

                                                 
43 Criteria 3.16.5 is only required for programs with Foreign Military Partners and/or Foreign Military 
Sales (FMS). If this Criteria does not apply, then and the PM/user should select “N/A” in the Naval PoPS 
Criteria Spreadsheet. 
44 Criteria 3.16.6 is only required for Joint programs. If this Criteria does not apply, then and the PM/user 
should select “N/A” in the Naval PoPS Criteria Spreadsheet. 
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Gate 3 
External Influencers 

 

INTERDEPENDENCIES 
 
INTERDEPENDENCIES: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 
 

Note: The Interdependencies Criteria assessment should reflect the most 
current OSD DAES Report for the program. The following OSD DAES 
definitions apply: 
 
Interoperability (I) Ratings: 

 Synchronization - PM for the program under review will provide an 
assessment (Green, Yellow or Red color in I-box) of the synchronization of 
this program with the needs of his program. In other words, whether the 
dependant program is on track to deliver the quantity required on the 
scheduled required.  
 

 Criticality – PM for the program under review will provide an assessment 
(a number in the I-box) of its importance to your program meeting the 
capabilities identified in the CONOPS/CDD and articulated in the Key 
Performance Parameters (KPPs)/Key System Attributes (KSAs)/other 
performance attributes.  
 

 The following terms of reference will be used: 
o 1= Crucial Interdependency 

 Program cannot achieve capabilities articulated in the 
CONOPS/CDD without the related capability provided by 
this program. 

o 2= Significant Interdependency 
 Program full realization of capabilities identified in CONOPS 

will be diminished but all CDD threshold capabilities will be 
met.  

o 3= Enabling Interdependency 
 While programs are related and complementary, failure to 

deliver this program does not substantially impact the ability 
of the program under review to deliver the documented 
capabilities. 
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INTERDEPENDENCIES CRITERIA 
 

3.17.1 [Based on OSD DAES]: All Crucial (1) interoperability ratings are Green. All 

Significant (2) interoperability ratings are Green. Less than 10% of Enabling (3) 

interoperability ratings are Yellow. No Red ratings. –OR– If OSD DAES data is not 

a reporting requirement, Program Manager (PM) subjective evaluation using 

Interoperability rating definitions would have met Criteria for Green.  

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): All interoperability ratings are Green.  

 Enabling (3): Less than 10% of interoperability ratings are Yellow. No Red ratings. 

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): No more than 10% of interoperability ratings are Yellow. No Red 

ratings. 

 Enabling (3): 10-50% of interoperability ratings are Yellow. No more than 20% of 

interoperability ratings are Red. 

 

 Crucial (1): One or more interoperability ratings is Yellow or Red. 

 Significant (2): More than 10% of interoperability ratings are Yellow. –OR– One or 

more Red interoperability ratings. 

 Enabling (3): More than 50% of interoperability ratings are Yellow. –OR– More than 

20% of interoperability ratings are Red. 

 

 
Back to Gate 3 Directory 
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NAVAL POPS GATE 4 
 

Gate 4 Criteria 
 

This section contains the required Gate 4 Program Health Assessment 
Criteria.45 The Criteria, organized by Metric, are also located in the Naval PoPS 
Criteria Spreadsheet for Gate 4. The spreadsheet is required to conduct the 
Program Health Assessment; this handbook serves as a supplement to the 
Program Manager or designated user who is operating the spreadsheet.   
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see example below). 
 
4.1.1 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 
Rules for evaluating Program Health Criteria: 
 

1. Read the Criteria Statement first, then read each of the Criteria 
Responses. 

2. To select a Green Criteria Response, the program must meet all elements 
of the Criteria Statement above it.  

3. The lowest Criteria Response applicable to the program must be chosen. 
For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red.  

4. If a Criteria is not applicable to the program, select the „N/A‟ grade in the 
Naval PoPS Criteria Spreadsheet. If „N/A‟ is not an available response, 
the user should select Green. 

 
Each Criteria is associated with a unique identification number to enable 
traceability between Naval PoPS documents and tools. 
 

4.1.1 
 

Gate # Metric # Criteria # 

                                                 
45 This Criteria also applies to programs preparing for a Milestone B Review. 
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Gate 4 
Program Requirements 

 

PARAMETER STATUS 
 

PARAMETER STATUS: Progress toward defining capability requirements 
[Initial Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures validity of the threat assessment and completeness of required 
architectural descriptions/views. 
 
PARAMETER STATUS CRITERIA 
 

4.1.1 Threat assessment is valid and Key Performance Parameters (KPPs), Key System 

Attributes (KSAs), and other attributes are still applicable. 

 

Threat assessment is valid and KPPs, KSAs, and other attributes are still applicable. 

 

Threat assessment is invalid, but revision is in work. KPPs/KSAs/other attributes may 

require adjustments. 

 

Threat assessment is invalid and no revision is in work. KPPs/KSAs/other attributes 

require adjustments. 

 

4.1.2 Capability Development Document (CDD) is approved. Capabilities are clearly 

defined, understood, and sufficient to support the development/updating of all 

acquisition documents
46

.  

 

CDD is approved. Capabilities are clearly defined, understood, and sufficient to support 

the development/updating of all acquisition documents. 

 

CDD is approved. Capability descriptions are being revised so that they are sufficient to 

support the development/updating of all acquisition documents. 

 

CDD is not approved.  

 

[Criteria continued on next page] 

                                                 
46 Reference SECNAV INSTRUCTION 5000.2C for required acquisition documents. 
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4.1.3 Key Performance Parameters (KPPs)/Key System Attributes (KSAs)/other attribute 

cost drivers have been identified.  

 

KPP/KSA/other attribute cost drivers have been identified.  

 

KPP/KSA/other attribute cost drivers are being identified. 

 

KPP/KSA/other attribute cost drivers are not being identified.  

 

4.1.4 Physically allocated baseline has been conducted to determine levels of satisfaction 

in meeting Key Performance Parameter (KPP)/Key System Attribute (KSA)/other 

attribute threshold values. Able to achieve all KPP/KSA/other attribute threshold 

values. 

 

Able to achieve all KPP/KSA/other attribute threshold values. 

 

Able to achieve KPP/KSA threshold values, but unable to achieve other attribute 

threshold values. 

 

Unable to achieve KPP/KSA threshold values. –OR– Physically allocated baseline has 

not been conducted.  

 

4.1.5 Requirements Traceability Matrix (RTM) is complete and aligns with all Key 

Performance Parameters (KPPs)/Key System Attributes (KSAs)/other attributes [as 

well as the System Design Specification (SDS)]. All of the following areas are 

traceable to the allocated system and sub-system requirements: technical 

performance measures, contractual requirements, maturity indicators, and 

acceptance Criteria. 

 

RTM is complete and aligns with all KPPs/KSAs/other attributes (as well as the SDS). 

All of the following areas are traceable to the allocated system and sub-system 

requirements: technical performance measures, contractual requirements, maturity 

indicators, and acceptance Criteria. 

 

RTM is complete and somewhat aligns with KPPs/KSAs/other attributes (as well as the 

SDS). Two or three of the following areas are traceable to the allocated system and sub-

system requirements: technical performance measures, contractual requirements, maturity 

indicators, and acceptance Criteria. 

 

RTM is not complete –OR- RTM does not align with KPPs/KSAs/other attributes (or the 

SDS). Less than two of the following areas are traceable to the allocated system and sub-

system requirements: technical performance measures, contractual requirements, maturity 

indicators, and acceptance Criteria. 

 

[Criteria continued on next page] 
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4.1.6 Required architectural descriptions/views
47

 of the system capabilities have been 

completed and are Department of Defense Architecture Framework (DODAF) 

compliant. 

 

Required architectural descriptions/views of the system capabilities have been completed 

and are DODAF compliant.  

 

Required architectural descriptions/views of the system capabilities have been developed, 

but some revision required.  

 

Required architectural descriptions/views of the system capabilities have been developed, 

but require significant revision/are not DODAF compliant. 

 

 

Back to Gate 4 Directory 

                                                 
47 Reference CJCSI 3170.01F, CJCSI 6212.01D, and DoDI 4630.8. 
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Gate 4 
Program Requirements 

 

SCOPE EVOLUTION 
 

SCOPE EVOLUTION: Stability of capability requirements (scope or quantity) 
from the previously established baseline and the impact of requirements 
changes on program cost and schedule.  
 
SCOPE EVOLUTION CRITERIA 
 

4.2.1 No Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes (scope or quantity) from previous Gate Review.  

 

No KPP/KSA/other attribute changes from previous Gate Review. 

 

Minor KPP/KSA/other attribute changes from previous Gate Review. 

 

Significant KPP/KSA/other attribute changes from previous Gate Review. 

 

4.2.2  Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes from previous Gate Review have little/no impact on program cost [less than 

2% cost growth within one year or over Future Years Defense Program (FYDP)] or 

on program schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have little/no impact on 

program cost (less than 2% cost growth within one year or over FYDP) or on program 

schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have moderate impact on 

program cost (2-3% cost growth within one year or over FYDP) or on program schedule 

(3-6 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have significant impact on 

program cost (>3% cost growth within one year or over FYDP) or on program schedule 

(>6 month schedule increase). 

 

 
Back to Gate 4 Directory 
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Gate 4 
Program Requirements 

 

CONOPS 
 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies.  
 

CONOPS CRITERIA 
 

4.3.1 Concept of Operations (CONOPS) is approved, valid and continues to inform 

operational manpower requirements, sustainability/supportability strategy, and 

testing strategy. 

 

CONOPS is approved, valid and continues to inform operational manpower 

requirements, sustainability/supportability strategy, and testing strategy. 

 

CONOPS is approved, but requires revision.  

 

CONOPS is not approved/is invalid. 

 

 
Back to Gate 4 Directory 
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Gate 4 
Program Resources 

 

BUDGET 
 
BUDGET: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve. 

 

BUDGET CRITERIA 
 

4.4.1 Funding is sufficient (amount/phasing supports low program risk) and available to 

allow program planning activities to progress to next Gate Review with low risk. 

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with low risk.  

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with moderate risk.  

 

Funding is not sufficient or available to allow program planning activities to proceed to 

next Gate Review without high risk.  

 

4.4.2 Funding, based on current cost estimate, is POMed across the Future Years Defense 

Program (FYDP). Existing/POMed budget deviates from the current cost estimate 

by less than 10% overall, and for each appropriation. Program is funded to >45% 

probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by less than 10% overall, and for each 

appropriation. Program is funded to >45% probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by 10-25% overall, or for any 

appropriation. Program is funded to 30-45% probability on the S-Curve. 

 

Funding has NOT been approved/POMed across the FYDP. –OR– Existing/POMed 

budget deviates from the current cost estimate by more than 25% overall, or for any 

appropriation. Program is funded to < 30% probability on the S-Curve. 

 

 
Back to Gate 4 Directory 
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Gate 4 
Program Resources 

 

MANNING 
 
MANNING: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities.  
 
MANNING CRITERIA 

 
4.5.1 Based on the Program Executive Office (PEO) and/or the Program Office and the 

host System Command (SYSCOM) negotiated staffing agreement, staffing is stable 

and adequate (in terms of availability, skills, experience, and certifications) to 

execute program activities. Note: Key Program Office positions include Program 

Manager (PM), Engineer, Logistics, Test and Evaluation (T&E), Contract 

Management, Budget and Financial Management, Cost Analysis, Depots/Centers, 

and Requirements Officer. 

 

Staffing is stable and adequate to execute program activities. 

 At least 90% of Program Office authorized/funded billets are filled. 

 Key Program Office positions are stable (the most recent key personnel change was 

more than 3 months ago and no changes are planned within the next 3 months).  

 At least 50% of the key leaders have been with the program for more than one year.  

 At least 90% of all program staff members are personnel possessing at least the 

required level of Defense Acquisition Workforce Improvement Act (DAWIA) 

certification and training. 

 Program Manager (PM) and Deputy Program Manager (DPM) have met the statutory 

training requirements for their positions. 

 Manning deficiencies (if any) have been identified and are being mitigated. 

 

[Criteria continued on next page] 
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Some staffing instability and/or inadequacy exists, but it will not affect the ability to 

execute program activities.  

 80-89% of Program Office authorized/funded billets are filled. 

 Key Program Office positions have some movement volatility [one key personnel 

change has been made within the past 3 months or is projected within the next 3 

months. NOTE: If 2 or more key personnel changes have occurred within the last 6 

months, then this Metric rating is reduced to Red (see below)].  

 At least 50% of the key leaders have been with the program for 6 months – 1 year. 

 80-89% of all program staff members are personnel possessing at least the required 

level of DAWIA certification and training. 

 Either the PM or the DPM has met the statutory training requirements for his/her 

position. 

 Manning deficiencies and associated mitigation strategies are being identified.  

 

Staffing is unstable and/or inadequate to execute program activities.  

 Less than 80% of all Program Office authorized/funded billets are filled. 

 Key Program Office positions have significant movement volatility (two or more key 

personnel changes have been made within the last 6 months, or two or more changes 

are forecast within the next 6 months).  

 Over 50% of the key leaders have been with the program for less than 6 months. 

 Less than 80% of all program staff members are personnel possessing at least the 

required level of DAWIA certification and training. 

 Neither the PM nor the DPM have met the statutory training requirements for their 

positions. 

 Critical manning deficiencies have been identified, but mitigation strategies do not 

exist. 

 

 

Back to Gate 4 Directory 
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Gate 4 
Program Planning/Execution 

 

ACQUISITION MANAGEMENT 
 
ACQUISITION MANAGEMENT: Status of program master schedule/Integrated 
Master Schedule (IMS), milestone documentation development, and progress 
toward defining derived requirements in the System Design Specification (SDS). 
 
ACQUISITION MANAGEMENT CRITERIA 
 

4.6.1 Program master schedule is current and includes all critical path activities. Key 

stakeholders have reviewed the master schedule and have determined that it is 

realistic and achievable based on planned activities. 

 

Program master schedule is current and includes all critical path activities. Key 

stakeholders have reviewed the schedule and have determined that it is realistic and 

achievable based on planned activities. 

 

Program master schedule has been developed and reviewed by key stakeholders; required 

revisions are in work to ensure that the schedule is realistic, achievable, and includes all 

critical path activities. 

 

Program master schedule has not been developed. –OR– Significant revisions are 

required but are not in work.  

 

4.6.2 Milestone documentation
48

 development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet Program 

Approval/Source Selection Decision Dates. 

 

Milestone documentation development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet Program 

Approval/Source Selection Decision Dates.  

 

Milestone documentation draft content requires revision; one or more required documents 

may impact the ability to meet the Program Approval/Source Selection Decision Dates.  

 

Milestone documentation draft content requires significant revision; one or more required 

documents will impact the ability to meet the Program Approval/Source Selection 

Decision Dates.  

 

[Criteria continued on next page] 

                                                 
48 Reference SECNAV INSTRUCTION 5000.2C for required milestone documentation. 
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4.6.3 No content related issues with the System Design Specification (SDS); derived 

requirements are clearly defined and understood. Critical comments from 

Navy/Marine Corps staffing have been adjudicated.  

 

No content related issues with the SDS; derived requirements are clearly defined and 

understood. Critical comments from Navy/Marine Corps staffing have been adjudicated.  

 

Some content related issues with the SDS. Critical comments from Navy/Marine Corps 

staffing are being adjudicated. 

 

Significant content related issues with the SDS. Critical comments from Navy/Marine 

Corps staffing are not being adjudicated. 

 

 
Back to Gate 4 Directory 
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Gate 4 
Program Planning/Execution 

 

INDUSTRY/COMPANY 
ASSESSMENT 

 

INDUSTRY/COMPANY ASSESSMENT: Market research activities, industrial 
base health, and implications to inform development of the Request for 
Proposal (RFP); for major contracts,49 the health of those companies as 
measured by resource stability and adequacy, facility, manufacturing, and 
production capabilities, commitment and alignment to the program, etc. 
 
INDUSTRY ASSESSMENT CRITERIA: 
The following Industry Assessment Criteria is required for all programs. 

 

4.7.1 Market research activities [e.g., releasing Requests for Information (RFIs), soliciting 

government information on related contracts, conducting concept refinement/cost 

benefit studies, etc.] have been ongoing.  

 

Market research activities have been ongoing.  

 

Market research activities are being initiated.  

 

Market research activities have not started.  

 

4.7.2 Industrial base health is strong [e.g., design capabilities, manufacturing/production 

capabilities, state of technological development, industrial base financial health 

(stock trends), domestic vs. foreign ownership, manpower availability, prime/sub-

contractor supply chains, potential reuse candidates, etc.]. More than one viable 

offeror is anticipated; preliminary market survey appears robust. 

 

Industrial base health is strong. More than one viable offeror is anticipated; preliminary 

market survey is robust. 

 

Industrial base health is moderate. More than one viable offeror is anticipated; 

preliminary market survey is adequate. 

 

Industrial base health is weak. Field of potential offerors is weak/unknown. 

 

[Criteria continued on next page] 

                                                 
49 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
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4.7.3 There is an understanding of the industrial implications for cost, schedule, and 

technical risks; industrial implications are informing development of the Request 

for Proposal (RFP). Risk mitigation strategies have been incorporated in the overall 

program plan and the Acquisition Strategy. 

 

Industrial base concerns/issues are resolvable and risk mitigation strategies have been 

identified and incorporated into the overall program plan and the Acquisition Strategy.  

 

Industrial base concerns/issues are difficult to resolve, but risk mitigation strategies are 

being identified and incorporated into the overall program plan and the Acquisition 

Strategy.  

 

Industrial base concerns/issues are not resolvable. 

 
 
COMPANY ASSESSMENT CRITERIA: 
The following Company Assessment Criteria only applies to programs with one or more major 

contracts. This Criteria will be used to assess EACH company/contractor separately. If the 

program does not have any contracts at this time, then the following Criteria is not applicable 

and will be grayed out on the associated Naval PoPS Criteria Spreadsheet for this Gate.  

 

4.7.4 Company’s financial health is strong [Price-Earnings (PE) ratio, accounting 

records]; stable or trending upward. 

 

Strong financial health; stable or trending upward. 

 

Moderate financial health; stable or trending upward. 

 

Poor financial health. –OR– Moderate financial health, but trending downward.  

 

4.7.5 Company’s manpower resources are stable and adequate (e.g., availability, potential 

for strikes/work stoppages, etc.). 

 

Manpower resources are stable and adequate. 

 

Manpower resources are becoming unstable/inadequate, but issues are resolvable and 

corrective actions have been initiated. 

 

Manpower resources are unstable/inadequate; significant issues exist that are affecting 

program execution and issues are not being resolved. 
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4.7.6 Company demonstrates strong commitment to/management of supply chain [e.g., 

Capability Maturity Model Integration (CMMI), International Organization for 

Standardization (ISO) 9000]. 

 

Strong commitment to/management of supply chain. 

 

Some issues exist with commitment to/management of supply chain, but issues are 

resolvable and corrective actions have been initiated.  

 

Significant issues exist with commitment to/management of supply chain that are 

affecting program execution and issues are not being resolved. 

 

4.7.7 Program is aligned with core business unit. 

 

Program is aligned with core business unit. 

 

Program is somewhat aligned with core business unit. 

 

Program is not aligned with core business unit. 

 

4.7.8  Company has not been on the “No Buy” List in the past five years.  

 

Company has not been on the “No Buy” List in the past five years.  

 

Company has been on the “No Buy” List in the past five years, but is not currently on the 

list.  

 

Company is currently on the “No Buy” List. 

 

4.7.9 Company’s facility/manufacturing/production capabilities and available capacity 

are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are becoming 

unstable/inadequate, but issues are resolvable and corrective actions have been initiated. 

 

Facility/manufacturing/production capabilities and available capacity are 

unstable/inadequate; significant issues exist that are affecting program execution and 

issues are not being resolved. 
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4.7.10 Senior financial influencers at the corporate level demonstrate high commitment to 

the program. 

 

Senior financial influencers at corporate level demonstrate high commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate moderate commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate little/no commitment to the 

program. 

 

4.7.11 Senior executives at the corporate level demonstrate high commitment to the 

program. 

 

Senior executives at corporate level demonstrate high commitment to the program. 

 

Senior executives at corporate level demonstrate moderate commitment to the program. 

 

Senior executives at corporate level demonstrate little/no commitment to the program. 

 

4.7.12  Company performance is strong across all current work (outside of contract with  

the program).  

 

Company performance is strong across all current work.  

 

Company performance is weak in one or two current work engagements. 

 

Company performance is weak in three or more current work engagements. 
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Gate 4 
Program Planning/Execution 

 

COST ESTIMATING 
 
COST ESTIMATING: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates.  
 
COST ESTIMATING CRITERIA 

 
4.8.1 Cost estimating activities are on or ahead of schedule. Appropriate technical 

authorities and stakeholders are involved to ensure total ownership cost 

implications are being addressed and are aligned with Capability Development 

Document (CDD)/(draft) Acquisition Program Baseline (APB) assumptions. 

 

Cost estimating activities are on or ahead of schedule.  

 

Cost estimating activities are behind schedule, but delays are not impacting program 

planning/execution. 

 

Cost estimating activities are behind schedule and delays are impacting program 

planning/execution.  

 

4.8.2 Current cost estimate confidence level is above 85%. 

 

Current cost estimate confidence level is above 85%. 

 

Current cost estimate confidence level is between 60-85%. 

 

Current cost estimate confidence level is less than 60%. 
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4.8.3 Independent cost estimate has been accomplished by an organization outside the  

Program Office Reporting Chain. Less than 10% difference between Program 

Office and independent cost estimate. Differences in assumptions and methodologies 

have been resolved. 

 

Independent cost estimate has been accomplished by an organization outside the Program 

Office Reporting Chain. Less than 10% difference between Program Office and 

independent cost estimate. Differences in assumptions and methodologies have been 

resolved. 
 

10-30% difference between Program Office and independent cost estimate. Differences 

in assumptions and methodologies are resolvable. 

 

More than 30% difference between Program Office and independent cost estimate. 

Differences in assumptions and methodologies are not resolvable. -OR- Independent cost 

estimate has not been accomplished. 
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Gate 4 
Program Planning/Execution 

 

TEST AND EVALUATION 
 
TEST AND EVALUATION: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks/issues and major deficiencies. 
 

TEST AND EVALUATION CRITERIA 
 

4.9.1 Test and Evaluation Master Plan (TEMP) is approved and aligns with the 

Acquisition Strategy and the Systems Engineering Plan (SEP). Critical comments 

from Navy/Marine Corps staffing have been adjudicated.  

 Test requirements are traceable to capability requirements and the current 

threat assessment. 

 TEMP identifies Modeling and Simulation requirements and utilization. 

 Key Performance Parameter (KPP), Key System Attribute (KSA), and other 

attribute objective and threshold values are testable and measurable. 

 

TEMP is approved and aligns with the Acquisition Strategy and the SEP. Critical 

comments from Navy/Marine Corps staffing have been adjudicated.  

 

TEMP has been developed, but has not yet been approved. Critical comments from 

Navy/Marine Corps staffing are being adjudicated.  

 

TEMP has not been developed. –OR- Critical comments from Navy/Marine Corps 

staffing are not being adjudicated.  

 

4.9.2 Test and Evaluation (T&E) organizations are executing key test activities on or 

ahead of schedule.  

 

T&E organizations are executing key test activities on or ahead of schedule.  

 

T&E organizations are executing key test activities no more than 60 days behind 

schedule; delays are not seriously impacting program planning/execution activities.  

 

T&E organizations are executing key test activities more than 60 days behind schedule; 

delays are seriously impacting program planning/execution activities.  
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4.9.3 Review of test resource capabilities, including ranges, targets, facilities, manpower, 

services, joint assets, and other programs, has been conducted. Gaps have been 

identified (if any) and mitigation plans have been established. 

 

Review of test resource capabilities has been conducted. Gaps have been identified (if 

any) and mitigation plans have been established.  

 

Review of test resource capabilities has been conducted, but mitigation plans for 

significant gaps have not been developed.  

 

Review of test resource capabilities has not been conducted.  

 

4.9.4 Test and Evaluation (T&E) costs have been identified and are included in program 

cost estimates.  

 

T&E costs have been identified and are included in program cost estimates.  

 

T&E costs have been identified, but are not included in program cost estimates.  

 

T&E costs have not been identified.  

 

4.9.5 Early operational assessment/preliminary test results have not identified any 

significant performance risks/issues.  

 

Early operational utility assessment/preliminary test results have not identified any 

significant performance risks/issues.  

 

Early operational utility assessment/preliminary test results have identified some 

significant performance risks/issues, but T&E is engaged with key stakeholders in 

working mitigation strategies.  

 

Early operational utility assessment/preliminary test results have identified significant 

performance risks/issues that cannot be resolved. 

 

4.9.6 Test and Evaluation (T&E) requirements for the Request for Proposal (RFP) have 

been finalized.  

 

T&E requirements for the RFP have been finalized.  

 

T&E requirements for the RFP are being identified. 

 

T&E requirements for the RFP are not being identified.  
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4.9.7 Deficiency identification and tracking system has been developed for the program.  

 

Deficiency identification and tracking system has been developed for the program.  

 

Deficiency identification and tracking system will be developed prior to Request for 

Proposal (RFP) release. 

 

Deficiency identification and tracking system will not be developed prior to RFP release. 
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Gate 4 
Program Planning/Execution 

 

TECHNICAL MATURITY 
 
TECHNICAL MATURITY: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs. 
 

TECHNICAL MATURITY CRITERIA 
 

4.10.1 All Critical Technology Elements (CTEs) required to support the capabilities in the 

Capability Development Document (CDD) are at Technology Readiness Level 

(TRL) 6 or above; or if any CTE is below TRL 6, a substitute mature technology is 

available that meets the user's needs. 

 

All CTEs required to support the capabilities in the CDD are at TRL 6 or above; or if any 

CTE is below TRL 6, a substitute mature technology is available that meets the user's 

needs. 

 

One or more of the CTEs is at TRL 5 (but none is below); no substitute mature 

technology is available that meets the user's needs. Program is on track to have all CTEs 

at TRL 6 by the Milestone B decision. 

 

Any of the program’s CTEs are at TRL 4 or lower and there are no substitute mature 

technologies. –OR– One or more of the program’s identified CTEs is at TRL5, there are 

no substitute mature technologies, and it will be difficult to have all CTEs at TRL 6 by 

the Milestone B decision. 

 

4.10.2 Technology Development Strategy (TDS) is signed, current and valid. TDS is being 

used to inform the Acquisition Strategy, open system architectures, modular design, 

Government Purpose rights strategies, and the System Design Specification (SDS). 

Functional components of the system are well defined with clearly specified 

functions and interfaces.  

 

TDS is signed, current and valid.  

 

TDS is signed, but updates are required.  

 

TDS has not been approved. 

 

[Criteria continued on next page] 
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4.10.3 Latest testing/analysis results are being addressed and fed back into the Technology 

Development Strategy (TDS). 

 

Latest testing/analysis results are being addressed and fed back into the TDS. 

 

[No Yellow Criteria] 

 

Latest testing/analysis results are not being addressed and fed back into the TDS. 

 

4.10.4 Technology Integrated Product Team (IPT) is executing chartered responsibilities 

on or ahead of schedule.  

 

Technology IPT is executing chartered responsibilities on or ahead of schedule.  

 

Technology IPT is executing chartered responsibilities no more than 30 days behind 

schedule; delays are not affecting program planning/execution. 

 

Technology IPT is executing chartered responsibilities more than 30 days behind 

schedule; delays are affecting program planning/execution. –OR– Technology IPT has 

not been formed. 

 

4.10.5 Technical baseline for preferred system concepts has been defined; viable options 

are available and have been scoped for risk reduction. Utility of open system 

architectures and modular design has been determined. 

 

Technical baseline for preferred system concepts has been defined; viable options are 

available and have been scoped for risk reduction. Utility of open system architectures 

and modular design has been determined. 

 

Technical baseline for preferred system concepts is being defined. 

 

Technical baseline for preferred system concepts is not being defined. –OR– There are no 

viable options available.  

 

4.10.6 Manufacturing/producibility issues have been resolved. 

 

Manufacturing/producibility issues have been resolved.  

 

Manufacturing/producibility issues exist, but issues are being resolved through the 

execution of mitigation strategies. 

 

Manufacturing/producibility issues exist that are not being resolved. 
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Gate 4 
Program Planning/Execution 

 

SUSTAINMENT 
 

SUSTAINMENT: Progress toward defining and executing the sustainment 
strategy; the adequacy of resources to accomplish key sustainment planning 
activities.  
 
4.11.1 Sustainment Plan is approved and aligns with the Capability Development 

Document (CDD) and the Acquisition Strategy. Life Cycle Business Case Analysis 

(BCA) for the Sustainment Plan [i.e. Performance Based Logistics (PBL)] has 

commenced. Government and industry roles are defined. Initial Operational 

Capability (IOC) is defined.  

 

Sustainment Plan is approved and aligns with the CDD and the Acquisition Strategy.  

 

Sustainment Plan is approved, but updates are required. 

 

Sustainment Plan is not approved. 

 

 

4.11.2  Organizations are executing key Sustainment activities on or ahead of schedule.  

 

Organizations are executing key Sustainment activities on or ahead of schedule.  

 

Organizations are executing key Sustainment activities no more than 60 days behind 

schedule; delays are not seriously impacting program planning/execution activities.  

 

Organizations are executing key Sustainment activities more than 60 days behind 

schedule; delays are seriously impacting program planning/execution activities.  
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4.11.3 Translation of Capability Development Document (CDD) reliability, availability and 

maintainability (RAM), safety, and ownership cost requirements to the System 

Design Specification (SDS) is complete.  

Translation of CDD RAM, safety, and ownership cost requirements to the SDS is 

complete.  

 

Translation of CDD RAM, safety, and ownership cost requirements to the SDS is no 

more than 60 days behind schedule; delays are not seriously impacting program 

planning/execution activities.  

 

Translation of CDD RAM, safety, and ownership cost requirements to the SDS is more 

than 60 days behind schedule; delays are seriously impacting program planning/execution 

activities. –OR– There are significant issues translating CDD RAM, safety and 

ownership cost requirements to the SDS that cannot be resolved by normal programmatic 

means at the PM/PEO level.  

 

4.11.4 Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified, but are not included in program cost estimates.  

 

Sustainment costs have not been identified.  

 

4.11.5 Sustainment Products (e.g., pubs, training, supply, manpower, etc.) are on schedule 

to support Test and Evaluation (T&E) efforts. Programmatic Environment, Safety 

and Occupational Health (ESOH) Evaluation (PESHE) is completed and includes a 

National Environmental Policy Act (NEPA)/Executive Order (EO) 12114 

Compliance Schedule. ESOH hazards and their associated risks are assessed and 

tracked.  
 

Sustainment Products are on schedule to support T&E. 

 

Sustainment Products are no more than 60 days behind schedule; delays are not seriously 

impacting program planning/execution activities. 

 

Sustainment Products are more than 60 days behind schedule; delays are seriously 

impacting program planning/execution activities. 

 

[Criteria continued on next page] 
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4.11.6 Reliability and Maintainability (R&M) and Environment, Safety and Occupational 

Health (ESOH)/system safety engineering tasks and test requirements (progression 

of required R&M tests from equipment to system levels) in the System Design 

Specification (SDS) Request for Proposal (RFP) are finalized. 

 

R&M and ESOH/system safety engineering tasks and test requirements in the SDD RFP 

are finalized.  

 

R&M and ESOH/system safety engineering tasks and test requirements in the SDD RFP 

are being identified.  

 

R&M and ESOH/system safety engineering tasks and test requirements for the SDD RFP 

are not being identified.  

 

4.11.7 Sustainment Key Performance Parameters (KPPs), Key System Attribute (KSAs), 

and other attributes are aligned to all evolving programmatic plans and documents 

[including capability requirements in the Capability Development Document 

(CDD)].  

 

Sustainment KPPs, KSAs, and other attributes are aligned to all evolving programmatic 

plans and documents.  

 

[No Yellow Criteria] 

 

Sustainment KPPs, KSAs, and other attributes are not aligned to all evolving 

programmatic plans and documents.  

 

4.11.8 Analyses indicate that Sustainment Key Performance Parameters (KPPs), Key 

System Attributes (KSAs), and other attributes can be attained.  

 

Analyses indicate that Sustainment KPPs, KSAs, and other attributes can be attained. 

 

One or more Sustainment KPPs/KSAs are below threshold values; risks to achieving 

KPP/KSA threshold values have been identified and are being managed.  

 

One or more Sustainment KPPs/KSAs failed to meet threshold values. Risks to achieving 

KPP/KSA threshold values have not been identified and/or are not being properly 

managed.  
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4.11.9 All key areas of the Sustainment Plan [including Maintenance Planning, Supply 

Support, Technical Data, Computer Resources Report, Package Handling Storage 

and Transportation (PHS&T), Manpower and Personnel, Support Equipment, 

Training and Training Support, Facilities, Environment, Safety and Occupational 

Health (ESOH), and Design Interface] have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

All key areas of the Sustainment Plan have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 
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Gate 4 
Program Planning/Execution 

 

SOFTWARE 
 

SOFTWARE: Software code developed by government agencies and/or 
contractors that is integral to program deliverables; evaluated in terms of 
software size/stability, cost/schedule, organization and quality. 
 
SOFTWARE CRITERIA: SIZE/STABILITY 
 

4.12.1 Refined estimate and justification of the percentage of total system functionality to 

be provided by software have been developed in association with the System Design 

Specification (SDS). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

4.12.2 Refined estimate and justification of the percentage of total software that will be 

new development versus Commercial Off The Shelf (COTS)/Government Off The 

Shelf (GOTS)/Non-Developmental Items (NDI)/open source have been developed in 

association with the System Design Specification (SDS). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

4.12.3 Preliminary estimates and justification of the percentage of total software that are 

associated with software safety and software security have been completed. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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SOFTWARE CRITERIA: ORGANIZATION 

 

4.12.4 Staffing is adequate (availability, skills, experience, training and certifications) to 

address software-related System Design Specification (SDS) requirements and to 

provide software-related requirements in the Request for Proposal (RFP). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

4.12.5 Software staff are validating Key Performance Parameter (KPP)/Key System 

Attribute (KSA)/other attribute threshold/objective values and architectural 

descriptions/views. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

 

4.12.6 Execution of Program Office staffing plan is on or ahead of schedule.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: COST/SCHEDULE 
 

4.12.7 Software cost estimating activities (to include planning for software lifecycle support 

costs) are on or ahead of schedule; Stakeholders are involved (as appropriate).  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  
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4.12.8 Program Office has tailored the Software Development Plan (SDP), including Work 

Breakdown Structure (WBS) software elements, for inclusion in the Request for 

Proposal (RFP). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

4.12.9 Schedule reflects the industry accepted development and integration time for the 

percentage of total functionality of the system and complexity of the software for 

similar systems. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 
SOFTWARE CRITERIA: QUALITY 
 

4.12.10 The approved Program Office software engineering tools, techniques and processes 

(see Gate 3) are in place and are included in the System Design Specification (SDS) 

(as appropriate). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

4.12.11 Initial estimates for software defects have been identified. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  
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Gate 4 
Program Planning/Execution 

 

CONTRACT EXECUTION 
 

CONTRACT EXECUTION: Performance of up to six (6) major contractors50 as 
measured by the Earned Value Management System (EVMS); Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs); staffing adequacy; and work package completion. 
 

CONTRACT EXECUTION CRITERIA 
The following Criteria only applies to programs with one or more current contracts. This 

Criteria will be used to assess EACH contractor’s performance separately. If the program does 

not have any contracts at this time, then the following Criteria is not applicable and will be 

grayed out on the associated Naval PoPS Criteria Spreadsheet for this Gate.  

 
4.13.1  [For contracts using the Earned Value Management System (EVMS)]

51
: 

Government’s independent estimate of the contract cost exceeds the total contract 

value by less than 5%. For a program that is at least 20% complete as measured by 

the EVMS, the To Complete Performance Index (TCPI) based on the contractor’s 

Latest Revised Estimate (LRE) exceeds the cumulative Cost Performance Index 

(CPI) by less than 5%. Cumulative Schedule Performance Index (SPI) and CPI 

points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by less than 5%. For a program that is at least 20% complete as measured by the EVMS, 

the TCPI based on the contractor’s LRE exceeds the cumulative CPI by less than 5%. 

Cumulative SPI and CPI points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by 5-10%. For a program that is at least 20% complete as measured by the EVMS, the 

TCPI based on the contractor’s LRE exceeds the cumulative CPI by 5-10%. Cumulative 

SPI and CPI points lie between 0.90 and 0.95. 

 

[Criteria continued on next page] 
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in then-year dollars.  
51 Criteria 4.13.1 is applicable for contracts using EVMS; if EVMS is not being used, then select the “N/A” 
grade for Criteria 4.13.1 and select the appropriate Green/Yellow/Red grade for Criteria 4.13.2. 
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Government’s independent estimate of the contract cost exceeds the total contract value 

by more than 10%. For a program that is at least 20% complete as measured by the 

EVMS, the TCPI based on the contractor’s LRE exceeds the cumulative CPI by more 

than 10%. Cumulative SPI and CPI points lie below 0.90. –OR– No EVMS data due to 

program re-baseline since last report. 

 

4.13.2 [For contracts that are not using the Earned Value Management System (EVMS)]
52

: 

Contractor is meeting schedule milestones and all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by less than 

5%. 

 

Contractor is meeting schedule milestones and all contractual delivery requirements. Cost 

to completion estimates exceed contract target cost by less than 5%. 

 

Contractor has missed a schedule milestone, but is meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by 5-10%. 

 

Contractor has missed a schedule milestone and is not meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by more than 

10%. 

 

4.13.3 All Contractor Performance Assessment Report (CPAR)/Informal Performance 

Assessment Report (IPAR) Factor ratings are Green or above, and Contractor is at 

90% (or above) of award / incentive fee for duration of contract to date. –OR– If 

CPAR/IPAR data is not available, Program Manager (PM) subjective evaluation 

using CPAR/IPAR Factor categories would have met Criteria for Green.  

 

All CPAR/IPAR Factor ratings are Green or above, and Contractor is at 90% (or above) 

of award/incentive fee for duration of contract to date. –OR– If CPAR/IPAR data is not 

available, PM subjective evaluation using CPAR/IPAR Factor categories would have met 

Criteria for Green.  

 

Some CPAR/IPAR Factor ratings are Yellow (with no more than one Red Factor rating), 

and/or Contractor is at 80-89% of possible award/incentive fee for duration of contract to 

date. –OR– If CPAR/IPAR data is not available, PM subjective evaluation using 

CPAR/IPAR Factor categories would have met Criteria for Yellow.  
 

Some CPAR/IPAR Factor ratings are Yellow (with two or more Red Factor ratings); or 

Contractor is below 80% of possible award/incentive fee for duration of contract to date. 

–OR– If CPAR/IPAR data is not available, PM subjective evaluation using CPAR Factor 

categories would have met Criteria for Red.  

 

[Criteria continued on next page] 

                                                 
52 Criteria 4.13.2 is applicable for contracts NOT using EVMS; if EVMS is being used, then select the 
“N/A” grade for Criteria 4.13.2 and select the appropriate Green/Yellow/Red grade for Criteria 4.13.1. 

R 

G 

Y 

R 

G 

Y 

R 



 

 
 

155 

4.13.4 Contractor is properly staffed (in terms of availability, skills, experience, and 

certifications) to execute program activities. Actual contractor executing manning 

levels deviate less than 5% from current staffing plan.  

 

Contractor is properly staffed to execute program activities. Actual contractor executing 

manning levels deviate less than 5% from current staffing plan.  

 

Contractor has some manning issues, but issues are not affecting program activities. 

Actual contractor executing manning levels deviate 5-10% from current staffing plan.  

 

Contractor has significant manning issues that are affecting program activities. Actual 

contractor executing manning levels deviate more than 10% from current staffing plan. 

 

4.13.5 Contractor is executing with less than 5% deviation from the current approved 

work package plan. Work packages due within the next 6 months are on or ahead of 

schedule. 

 

Contractor is executing with less than 5% deviation from the current approved work 

package plan. Work packages due within the next 6 months are on or ahead of schedule. 

 

Contractor is executing with 5-10% deviation from the current approved work package 

plan. Work packages due within the next 6 months are behind schedule by no more than 

30 days. 

 
Contractor is executing with more than 10% deviation from the current approved work 

package plan. Work packages due within the next 6 months are behind schedule by more 

than 30 days. 
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Gate 4 
Program Planning/Execution 

 

GOVERNMENT PROGRAM 
OFFICE PERFORMANCE 

 
GOVERNMENT PROGRAM OFFICE PERFORMANCE: Progress toward 
defining and executing intra-government requirements; government 
responsiveness to Request for Proposal (RFP)/Request for Information (RFI) 
inquiries, technical inquiries, Contract Data Requirements List (CDRLs), etc.; 
delivery of facilities, funding, Government Furnished Equipment 
(GFE)/Government Furnished Information (GFI) in accordance with scheduled 
requirements; Configuration Control Board (CCB) and Risk Management Board 
(RMB) effectiveness.  
 

GOVERNMENT PROGRAM OFFICE PERFORMANCE CRITERIA 

 
4.14.1 All Request For Information (RFI)/Request For Proposal (RFP) inquiries have been 

answered per requested due date. 

 

All RFI/RFP inquiries have been answered per requested due date.  

 

Less than 10% of RFI/RFP inquiries are overdue by more than 30 days. 

 

10% (or more) of RFI/RFP inquiries are overdue by more than 30 days. 

 

4.14.2 Intra-government requirements {e.g., Government Furnished Equipment (GFE), 

Government Furnished Information (GFI), PM agreements, Technology Transfer 

Agreements, Enterprise [Naval Aviation Enterprise (NAE), Surface Warfare 

Enterprise (SWE), Naval Facilities Engineering Command (NAVFAC), etc.] and 

SYSCOM Customer Service Agreements} have been defined and are being executed 

according to plan.  

 

Intra-government requirements have been defined and are being executed according to 

plan.  

 

Intra-government requirements have been defined, but are being executed behind 

schedule.  

 

Intra-government requirements have not been defined.  

 

[Criteria continued on next page] 
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4.14.3 Government facilities are available in accordance with scheduled requirements.  

 

Government facilities are available in accordance with scheduled requirements.  

 

Some schedule, maintainability and/or availability issues exist with regards to 

Government facilities, but issues are not affecting contract execution. 
 

Significant schedule, maintainability and/or availability issues exist with regards to the 

delivery of Government facilities that are affecting contract execution.  

 

4.14.4 Program Office releases funding to contractor(s) to maintain execution of the 

contract schedule.
53

 

 

Program Office releases funding to the contractor to maintain execution of the contract 

schedule. 

 

Program Office releases funding late to the contractor, but not affecting contract 

execution. 

 

Program Office releases funding late to the contractor and is affecting contract execution. 

 

4.14.5 Government responds to deliverable submissions by due date [e.g., technical 

inquiries, review of Contract Data Requirements List (CDRL) items (to include 

review/approval of engineering drawings, contractor questions, etc.)]. 

 

Government responds to deliverable submissions by due date.  

 

Less than 10% of responses to deliverable submissions are overdue by more than 30 

days; late responses are not affecting contract execution. 

 

10% (or more) of responses to deliverable submissions are overdue by more than 30 

days; late responses are affecting contract execution. 

 

[Criteria continued on next page] 

                                                 
53 Criteria 4.14.4 is only required for programs with contracts. If the program being assessed does not 
have any contracts, then this Criteria does not apply and the PM/user should select “N/A” in the Naval 
PoPS Criteria Spreadsheet. 

G 

Y 

R 

G 

Y 

R 

G 

Y 

R 



 

 
 
158 

4.14.6 Government Furnished Equipment (GFE) is being delivered in accordance with 

scheduled requirements.  

 

GFE is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFE is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFE is overdue by more than 30 days; late delivery is affecting 

contract execution.  

 

4.14.7 Government Furnished Information (GFI) is being delivered in accordance with 

scheduled requirements. 

 

GFI is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFI is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFI is overdue by more than 30 days; late delivery is affecting contract 

execution.  

 

4.14.8 Government Configuration Control Board (CCB) has been established and is 

responsive to proposed changes [e.g., Engineering Change Proposals (as applicable), 

deviation, waivers, or temporary modifications]. 

 

Government CCB is responsive to proposed changes. 

 

Less than 10% of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are not affecting contract execution. 

 

10% (or more) of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are affecting contract execution. –OR– CCB has not been established. 

 

4.14.9 Risks are clearly identified, categorized and are being mitigated per established 

timelines. Risks are not being realized as issues. 

 

Risks are clearly identified, categorized and are being mitigated per established timelines. 

Risks are not being realized as issues. 

 

Risks mitigation timelines have slipped, but are not manifesting as issues.  

 

Risks have manifested as issues.  

 

 

Back to Gate 4 Directory 
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Gate 4 
External Influencers 

 

FIT IN VISION 
 
FIT IN VISION: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies.  
 

FIT IN VISION CRITERIA 
 

4.15.1 Program aligns with current documented Office of the Secretary of Defense (OSD) 

capability guidance/vision [e.g., Guidance for the Development of the Force (GDF), 

Quadrennial Defense Review (QDR)]. 

 

Program is in strong alignment with current documented OSD capability guidance/vision. 

 

Program is in moderate alignment with current documented OSD capability 

guidance/vision. 

 

Program is not in alignment with current documented OSD capability guidance/vision. 

 

4.15.2 Program aligns with current documented Navy/Marine Corps strategies [e.g., Navy 

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, Chief of 

Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance].  

 

Program is in strong alignment with current documented Navy/Marine Corps strategies. 

 

Program is in moderate alignment with current documented Navy/Marine Corps 

strategies. 

 

Program does not align with current documented Navy/Marine Corps strategies. 

 

 

Back to Gate 4 Directory 
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Gate 4 
External Influencers 

 

PROGRAM ADVOCACY 
 
PROGRAM ADVOCACY: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs). 
 
Stakeholders include: 

1. Congressional 
a. Senators/members of Congress/professional staff of the four 

committees [House Armed Services Committee (HASC); Senate 
Armed Services Committee (SASC); House Appropriations 
Committee (HAC); Senate Appropriations Committee (SAC)] 

2. Office of the Secretary of Defense (OSD)54 
a. Under Secretary of Defense (USD) Acquisition, Technology and 

Logistics (AT&L) 
b. Assistant Secretary of Defense (ASD) Command, Control, 

Communications and Intelligence (C3I) 
c. Program Assessment and Evaluation (PA&E) 

d. Director of Operational Test and Evaluation (DOT&E) 
e. ASD (Comptroller) 

3. Department of the Navy (DON)/Chief of Naval Operations 
(CNO)/Commandant of the Marine Corps (CMC) 

4. Joint Staff and Combatant Commander (COCOM) 
5. International Partners55 

a. Senior governmental decision makers/executives of foreign 
industry partners/foreign military sales/international partnerships 

6. Other Services56 
 

                                                 
54 Each OSD stakeholder is assessed individually. 
55 Only required for programs with Foreign Military Partners and/or Foreign Military Sales (FMS). 
56 Only required for Joint programs. 
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PROGRAM ADVOCACY CRITERIA 
 

4.16.1 Congressional Advocacy 

 

Strong Congressional Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget  

 Positive signs of interest in program 

 

Neutral Congressional Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget 

 No signs of interest in program 

 

Negative Congressional Advocacy as demonstrated by:  

 Negative tone of public statements 

 Marked budget 

 Negative actions against program  

 

4.16.2 OSD Advocacy
57

 

 

4.16.2.1 USD AT&L Advocacy 

 

Strong USD AT&L Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral USD AT&L Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative USD AT&L Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 

                                                 
57 OSD stakeholders are assessed individually in Criteria 4.16.2.1-4.16.2.5 below. 
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4.16.2.2 ASD C3I Advocacy 

 

Strong ASD C3I Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD C3I Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD C3I Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

4.16.2.3 PA&E Advocacy 

 

Strong PA&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral PA&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative PA&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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4.16.2.4 DOT&E Advocacy 

 

Strong DOT&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DOT&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DOT&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

4.16.2.5 ASD (Comptroller) Advocacy 

 

Strong ASD (Comptroller) Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD (Comptroller) Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD (Comptroller) Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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4.16.3 DON/CNO/CMC Advocacy 

 

Strong DON/CNO/CMC Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DON/CNO/CMC Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DON/CNO/CMC Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

4.16.4 Joint Staff and COCOM Advocacy 

 

Strong Joint Staff and COCOM Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral Joint Staff and COCOM Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative Joint Staff and COCOM Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

[Criteria continued on next page] 
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4.16.5 International Partners Advocacy
58

 

 

Strong International Partners Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral International Partners Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative International Partners Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

4.16.6 Other Services Advocacy
59

 

 

Strong Other Services Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports applicable joint program budget and schedule 

 Positive signs of interest in program 

 

Neutral Other Services Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of applicable joint budget/schedule 

 No signs of interest in program 

 

Negative Other Services Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting applicable joint budget/stretching applicable joint schedule 

 Negative actions against program  

 
 

Back to Gate 4 Directory 

                                                 
58 Criteria 4.16.5 is only required for programs with Foreign Military Partners and/or Foreign Military 
Sales (FMS). If this Criteria does not apply, then and the PM/user should select “N/A” in the Naval PoPS 
Criteria Spreadsheet. 
59 Criteria 4.16.6 is only required for Joint programs. If this Criteria does not apply, then and the PM/user 
should select “N/A” in the Naval PoPS Criteria Spreadsheet. 
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Gate 4 
External Influencers 

 

INTERDEPENDENCIES 
 
INTERDEPENDENCIES: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 
 

Note: The Interdependencies Criteria assessment should reflect the most 
current OSD DAES Report for the program. The following OSD DAES 
definitions apply: 
 
Interoperability (I) Ratings: 

 Synchronization - PM for the program under review will provide an 
assessment (Green, Yellow or Red color in I-box) of the synchronization of 
this program with the needs of his program. In other words, whether the 
dependant program is on track to deliver the quantity required on the 
scheduled required.  
 

 Criticality – PM for the program under review will provide an assessment 
(a number in the I-box) of its importance to your program meeting the 
capabilities identified in the CONOPS/CDD and articulated in the Key 
Performance Parameters (KPPs)/Key System Attributes (KSAs)/other 
performance attributes.  
 

 The following terms of reference will be used: 
o 1= Crucial Interdependency 

 Program cannot achieve capabilities articulated in the 
CONOPS/CDD without the related capability provided by 
this program. 

o 2= Significant Interdependency 
 Program full realization of capabilities identified in CONOPS 

will be diminished but all CDD threshold capabilities will be 
met.  

o 3= Enabling Interdependency 
 While programs are related and complementary, failure to 

deliver this program does not substantially impact the ability 
of the program under review to deliver the documented 
capabilities. 
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INTERDEPENDENCIES CRITERIA: 
 

4.17.1 [Based on OSD DAES]: All Crucial (1) interoperability ratings are Green. All 

Significant (2) interoperability ratings are Green. Less than 10% of Enabling (3) 

interoperability ratings are Yellow. No Red ratings. –OR– If OSD DAES data is not 

a reporting requirement, Program Manager (PM) subjective evaluation using 

Interoperability rating definitions would have met Criteria for Green.  

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): All interoperability ratings are Green.  

 Enabling (3): Less than 10% of interoperability ratings are Yellow. No Red ratings. 

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): No more than 10% of interoperability ratings are Yellow. No Red 

ratings. 

 Enabling (3): 10-50% of interoperability ratings are Yellow. No more than 20% of 

interoperability ratings are Red. 

 

 Crucial (1): One or more interoperability ratings is Yellow or Red. 

 Significant (2): More than 10% of interoperability ratings are Yellow. –OR– One or 

more Red interoperability ratings. 

 Enabling (3): More than 50% of interoperability ratings are Yellow. –OR– More than 

20% of interoperability ratings are Red. 
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NAVAL POPS GATE 5  

 
Gate 5 Criteria 

 
This section contains the required Gate 5 Program Health Assessment Criteria. 
The Criteria, organized by Metric, are also located in the Naval PoPS Criteria 
Spreadsheet for Gate 5. The spreadsheet is required to conduct the Program 
Health Assessment; this handbook serves as a supplement to the Program 
Manager or designated user who is operating the spreadsheet.   
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see example below). 
 
5.1.1 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 
Rules for evaluating Program Health Criteria: 
 

1. Read the Criteria Statement first, then read each of the Criteria 
Responses. 

2. To select a Green Criteria Response, the program must meet all elements 
of the Criteria Statement above it.  

3. The lowest Criteria Response applicable to the program must be chosen. 
For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red.  

4. If a Criteria is not applicable to the program, select the „N/A‟ grade in the 
Naval PoPS Criteria Spreadsheet. If „N/A‟ is not an available response, 
the user should select Green. 

 
Each Criteria is associated with a unique identification number to enable 
traceability between Naval PoPS documents and tools. 
 

5.1.1 
 

Gate # Metric # Criteria # 
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Gate 5 

Program Requirements 
 

PARAMETER STATUS 
 

PARAMETER STATUS: Progress toward defining capability requirements 
[Initial Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures validity of the threat assessment and completeness of required 
architectural descriptions/views. 
 
PARAMETER STATUS CRITERIA 
 
5.1.1 Threat assessment is valid and Key Performance Parameters (KPPs), Key System 

Attributes (KSAs), and other attributes are still applicable. 

 

Threat assessment is valid and KPPs, KSAs, and other attributes are still applicable. 

 

Threat assessment is invalid, but revision is in work. KPPs/KSAs/other attributes may 

require adjustments. 

 

Threat assessment is invalid and no revision is in work. KPPs/KSAs/other attributes 

require adjustments. 

 

5.1.2 Key Performance Parameters (KPPs)/Key System Attributes (KSAs)/other attribute 

cost drivers have been identified/updated as required.  

 

KPP/KSA/other attribute cost drivers have been identified/updated as required.  

 

KPP/KSA/other attribute cost drivers are being identified/updated as required. 

 

KPP/KSA/other attribute cost drivers are not being identified/updated as required.  

 

[Criteria continued on next page] 
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5.1.3 Physically allocated baseline has been conducted to determine levels of satisfaction 

in meeting Key Performance Parameter (KPP), Key System Attribute (KSA)/other 

attribute threshold values. Able to achieve all KPP/KSA/other attribute threshold 

values. 

 

Able to achieve all KPP/KSA/other attribute threshold values. 

 

Able to achieve KPP/KSA threshold values, but unable to achieve other attribute 

threshold values. 

 

Unable to achieve KPP/KSA threshold values. –OR– Physically allocated baseline has 

not been conducted.  

 

5.1.4 Requirements Traceability Matrix (RTM) is complete and aligns with all Key 

Performance Parameters (KPPs)/Key System Attributes (KSAs)/other attributes [as 

well as the System Design Specification (SDS)]. All of the following areas are 

traceable to the allocated system and sub-system requirements: technical 

performance measures, contractual requirements, maturity indicators, and 

acceptance Criteria. 

 

RTM is complete and aligns with all KPPs/KSAs/other attributes (as well as SDS). All of 

the following areas are traceable to the allocated system and sub-system requirements: 

technical performance measures, contractual requirements, maturity indicators, and 

acceptance Criteria. 

 

RTM is complete and somewhat aligns with KPPs/KSAs/other attributes (as well as the 

SDS). Two or three of the following areas are traceable to the allocated system and sub-

system requirements: technical performance measures, contractual requirements, maturity 

indicators, and acceptance Criteria. 

 

RTM is not complete –OR- RTM does not align with KPPs/KSAs/other attributes (or the 

SDS). Less than two of the following areas are traceable to the allocated system and sub-

system requirements: technical performance measures, contractual requirements, maturity 

indicators, and acceptance Criteria. 

 

[Criteria continued on next page] 
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5.1.5 Required architectural descriptions/views
60

 of the system capabilities have been 

completed and are Department of Defense Architecture Framework (DODAF) 

compliant. 

 

Required architectural descriptions/views of the system capabilities have been completed 

and are DODAF compliant.  

 

Required architectural descriptions/views of the system capabilities have been developed, 

but some revision required.  

 

Required architectural descriptions/views of the system capabilities have been developed, 

but require significant revision/are not DODAF compliant. 

 

 

Back to Gate 5 Directory 

                                                 
60 Reference CJCSI 3170.01F, CJCSI 6212.01D, and DoDI 4630.8. 
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Gate 5 

Program Requirements 
 

SCOPE EVOLUTION 
 

SCOPE EVOLUTION: Stability of capability requirements (scope or quantity) 
from the previously established baseline and the impact of requirements 
changes on program cost and schedule.  
 
SCOPE EVOLUTION CRITERIA 

 
5.2.1 No Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes (scope or quantity) from previous Gate Review.  

 

No KPP/KSA/other attribute changes from previous Gate Review. 

 

Minor KPP/KSA/other attribute changes from previous Gate Review; capability trending 

downward from previously dictated levels. 

 

Significant KPP/KSA/other attribute changes from previous Gate Review; capability 

decrease below threshold or previously dictated levels. 

 

5.2.2 Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes from previous Gate Review have little/no impact on program cost [less than 

2% cost growth within one year or over Future Years Defense Program (FYDP)] or 

on program schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attributes changes from previous Gate Review have little/no impact on 

program cost (less than 2% cost growth within one year or over FYDP) or on program 

schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attributes changes from previous Gate Review have moderate impact on 

program cost (2-3% cost growth within one year or over FYDP) or on program schedule 

(3-6 month schedule increase). 

 

KPP/KSA/other attributes changes from previous Gate Review have significant impact 

on program cost (>3% cost growth within one year or over FYDP) or on program 

schedule (>6 month schedule increase). 

 

 
Back to Gate 5 Directory 

G 

Y 

R 

G 

Y 

R 



 

 
 

177 

Gate 5 

Program Requirements 
 

CONOPS 
 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies.  
 

CONOPS CRITERIA 
 
5.3.1 Concept of Operations (CONOPS) is valid and continues to inform operational 

manpower requirements, sustainability/supportability strategy, and testing strategy. 

 

CONOPS is valid and continues to inform operational manpower requirements, 

sustainability/supportability strategy, and testing strategy. 

 

CONOPS is invalid, but revision is in work.  

 

CONOPS is invalid and no revision is in work.  
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Gate 5 

Program Resources 
 

BUDGET 
 
BUDGET: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve.  

 

BUDGET CRITERIA 
 
5.4.1 Funding is sufficient (amount/phasing supports low program risk) and available to 

allow program planning activities to progress to next Gate Review with low risk. 

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with low risk.  

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with moderate risk.  

 

Funding is not sufficient or available to allow program planning activities to proceed to 

next Gate Review without high risk.  

 

5.4.2 Funding, based on current cost estimate, is POMed across the Future Years Defense 

Program (FYDP). Existing/POMed budget deviates from the current cost estimate 

by less than 10% overall, and for each appropriation. Program is funded to >45% 

probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by less than 10% overall, and for each 

appropriation. Program is funded to >45% probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by 10-25% overall, or for any 

appropriation. Program is funded to 30-45% probability on the S-Curve. 

 

Funding has NOT been approved/POMed across the FYDP. –OR– Existing/POMed 

budget deviates from the current cost estimate by more than 25% overall, or for any 

appropriation. Program is funded to < 30% probability on the S-Curve. 
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Gate 5 

Program Resources 
 

MANNING 
 
MANNING: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities.  
 
MANNING CRITERIA 

 
5.5.1 Based on the Program Executive Office (PEO) and/or the Program Office and the 

host System Command (SYSCOM) negotiated staffing agreement, staffing is stable 

and adequate (in terms of availability, skills, experience, and certifications) to 

execute program activities. Note: Key Program Office positions include Program 

Manager (PM), Engineer, Logistics, Test and Evaluation (T&E), Contract 

Management, Budget and Financial Management, Cost Analysis, Depots/Centers, 

and Requirements Officer. 

 

Staffing is stable and adequate to execute program activities. 

 At least 90% of Program Office authorized/funded billets are filled. 

 Key Program Office positions are stable (the most recent key personnel change was 

more than 3 months ago and no changes are planned within the next 3 months).  

 At least 50% of the key leaders have been with the program for more than one year.  

 At least 90% of all program staff members are personnel possessing at least the 

required level of Defense Acquisition Workforce Improvement Act (DAWIA) 

certification and training. 

 Program Manager (PM) and Deputy Program Manager (DPM) have met the statutory 

training requirements for their positions. 

 Manning deficiencies (if any) have been identified and are being mitigated. 

 

[Criteria continued on next page] 
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Some staffing instability and/or inadequacy exists, but it will not affect the ability to 

execute program activities.  

 80-89% of Program Office authorized/funded billets are filled. 

 Key Program Office positions have some movement volatility [one key personnel 

change has been made within the past 3 months or is projected within the next 3 

months. NOTE: If 2 or more key personnel changes have occurred within the last 

6 months, then this Metric rating is reduced to Red (see below)].  

 At least 50% of the key leaders have been with the program for 6 months – 1 year. 

 80-89% of all program staff members are personnel possessing at least the 

required level of DAWIA certification and training. 

 Either the PM or the DPM has met the statutory training requirements for his/her 

position. 

 Manning deficiencies and associated mitigation strategies are being identified.  

 

Staffing is unstable and/or inadequate to execute program activities.  

 Less than 80% of all Program Office authorized/funded billets are filled. 

 Key Program Office positions have significant movement volatility (two or more 

key personnel changes have been made within the last 6 months, or two or more 

changes are forecast within the next 6 months).  

 Over 50% of the key leaders have been with the program for less than 6 months. 

 Less than 80% of all program staff members are personnel possessing at least the 

required level of DAWIA certification and training. 

 Neither the PM nor the DPM have met the statutory training requirements for 

their positions. 

 Critical manning deficiencies have been identified, but mitigation strategies do 

not exist. 
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Gate 5 

Program Planning/Execution 
 

ACQUISITION MANAGEMENT 
 
ACQUISITION MANAGEMENT: Status of program master schedule/Integrated 
Master Schedule (IMS), milestone documentation development, and progress 
toward defining derived requirements in the System Design Specification (SDS). 
 
ACQUISITION MANAGEMENT CRITERIA 

 
5.6.1 Program master schedule is current and includes all critical path activities. Key 

stakeholders have reviewed the master schedule and have determined that it is 

realistic and achievable based on planned activities. 

 

Program master schedule is current and includes all critical path activities. Key 

stakeholders have reviewed the schedule and have determined that it is realistic and 

achievable based on planned activities. 

 

Program master schedule has been developed and reviewed by key stakeholders; required 

revisions are in work to ensure that the schedule is realistic, achievable, and includes all 

critical path activities. 

 

Program master schedule has not been developed. –OR– Significant revisions are 

required but are not in work.  

 

5.6.2 Milestone documentation
61

 development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet Program 

Approval/Source Selection Decision Dates.  

 

Milestone documentation development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet Program 

Approval/Source Selection Decision Dates.  

 

Milestone documentation draft content requires revision; one or more required documents 

may impact the ability to meet the Program Approval/Source Selection Decision Dates.  

 

Milestone documentation draft content requires significant revision; one or more required 

documents will impact the ability to meet the Program Approval/Source Selection 

Decision Dates.  

 

[Criteria continued on next page] 

                                                 
61 Reference SECNAV INSTRUCTION 5000.2C for required milestone documentation. 
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5.6.3 System Design Specification (SDS) is approved; derived requirements are clearly 

defined and understood.  

 

SDS is approved; derived requirements are clearly defined and understood.  

 

[No Yellow Criteria] 

 

SDS is not approved.  
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Gate 5 

Program Planning/Execution 
 

INDUSTRY/COMPANY 
ASSESSMENT 

 

INDUSTRY/COMPANY ASSESSMENT: Market research activities, industrial 
base health, and implications to inform development of the Request for 
Proposal (RFP); for major contracts,62 the health of those companies as 
measured by resource stability and adequacy, facility, manufacturing, and 
production capabilities, commitment and alignment to the program, etc. 
 
INDUSTRY ASSESSMENT CRITERIA 
The following Industry Assessment Criteria is required for all programs. 

 
5.7.1 Potential offerors’ health is strong [e.g., design capabilities, 

manufacturing/production capabilities, state of technological development, 

industrial base financial health (stock trends), domestic vs. foreign ownership, 

manpower availability, prime/sub-contractor supply chains, potential reuse 

candidates, No Buy List, Information Assurance (IA) assessment, etc.].  

 

Potential offerors’ health is strong.  

 

Potential offerors’ health is moderate.  

 

Potential offerors’ health is weak.  

 

[Criteria continued on next page] 

                                                 
62 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
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5.7.2 There is an understanding of each potential offeror’s impact on program cost, 

schedule, and technical risks. Risk mitigation strategies have been re-assessed to 

account for offeror health and incorporated into the overall program plan and the 

Acquisition Strategy. 

 

Concerns/issues with potential offerors are resolvable. Risk mitigation strategies have 

been re-assessed to account for offeror health and incorporated into the overall program 

plan and the Acquisition.  

 

Concerns/issues with potential offerors are difficult to resolve, but risk mitigation 

strategies are being identified/re-assessed and incorporated into the overall program plan 

and the Acquisition Strategy. 

 

Concerns/issues with potential offerors are not resolvable. 

 
COMPANY ASSESSMENT CRITERIA 
The following Company Assessment Criteria only applies to programs with one or more major 

contracts. This Criteria will be used to assess EACH company/contractor separately. If the 

program does not have any contracts at this time, then the following Criteria is not applicable 

and will be grayed out on the associated Naval PoPS Criteria Spreadsheet for this Gate.  

 

5.7.3 Company’s financial health is strong [Price-Earnings (PE) ratio, accounting 

records]; stable or trending upward. 

 

Strong financial health; stable or trending upward. 

 

Moderate financial health; stable or trending upward. 

 

Poor financial health. –OR– Moderate financial health, but trending downward.  

 

5.7.4 Company’s manpower resources are stable and adequate (e.g., availability, potential 

for strikes/work stoppages, etc.). 

 

Manpower resources are stable and adequate. 

 

Manpower resources are becoming unstable/inadequate, but issues are resolvable and 

corrective actions have been initiated. 

 

Manpower resources are unstable/inadequate; significant issues exist that are affecting 

program execution and issues are not being resolved. 

 

[Criteria continued on next page] 
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5.7.5 Company demonstrates strong commitment to/management of supply chain [e.g., 

Capability Maturity Model Integration (CMMI), International Organization for 

Standardization (ISO) 9000]. 

 

Strong commitment to/management of supply chain. 

 

Some issues exist with commitment to/management of supply chain, but issues are 

resolvable and corrective actions have been initiated.  

 

Significant issues exist with commitment to/management of supply chain that are 

affecting program execution and issues are not being resolved. 

 

5.7.6 Program is aligned with core business unit. 

 

Program is aligned with core business unit. 

 

Program is somewhat aligned with core business unit. 

 

Program is not aligned with core business unit. 

 

5.7.7  Company has not been on the “No Buy” List in the past five years.  

 

Company has not been on the “No Buy” List in the past five years.  

 

Company has been on the “No Buy” List in the past five years, but is not currently on the 

list.  

 

Company is currently on the “No Buy” List. 

 

5.7.8 Company’s facility/manufacturing/production capabilities and available capacity 

are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are becoming 

unstable/inadequate, but issues are resolvable and corrective actions have been initiated. 

 

Facility/manufacturing/production capabilities and available capacity are 

unstable/inadequate; significant issues exist that are affecting program execution and 

issues are not being resolved. 

 

[Criteria continued on next page] 
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5.7.9 Senior financial influencers at the corporate level demonstrate high commitment to 

the program. 

 

Senior financial influencers at corporate level demonstrate high commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate moderate commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate little/no commitment to the 

program. 

 

5.7.10 Senior executives at the corporate level demonstrate high commitment to the 

program. 

 

Senior executives at corporate level demonstrate high commitment to the program. 

 

Senior executives at corporate level demonstrate moderate commitment to the program. 

 

Senior executives at corporate level demonstrate little/no commitment to the program. 

 

5.7.11 Company performance is strong across all current work (outside of contract with the 

program).  

 

Company performance is strong across all current work.  

 

Company performance is weak in one or two current work engagements. 

 

Company performance is weak in three or more current work engagements. 
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Gate 5 

Program Planning/Execution 
 

COST ESTIMATING 
 
COST ESTIMATING: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates.  
 
COST ESTIMATING CRITERIA 

 
5.8.1 Cost estimating activities are on or ahead of schedule. Appropriate technical 

authorities and stakeholders are involved to ensure total ownership cost 

implications are being addressed and are aligned with Capability Development 

Document (CDD)/Acquisition Program Baseline (APB) assumptions. 

 

Cost estimating activities are on or ahead of schedule.  

 

Cost estimating activities are behind schedule, but delays are not impacting program 

execution. 

 

Cost estimating activities are behind schedule and delays are impacting program 

execution.  

 

5.8.2 Current cost estimate confidence level is above 90%. 

 

Current cost estimate confidence level is above 90%. 

 

Current cost estimate confidence level is between 75-90%. 

 

Current cost estimate confidence level is less than 75%. 

 

[Criteria continued on next page] 
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5.8.3 Independent cost estimate has been accomplished by an organization outside the 

Program Office Reporting Chain. Less than 10% difference between Program 

Office and independent cost estimate. Differences in assumptions and methodologies 

have been resolved. 

 

Independent cost estimate has been accomplished by an organization outside the Program 

Office Reporting Chain. Less than 10% difference between Program Office and 

independent cost estimate. Differences in assumptions and methodologies have been 

resolved. 
 

10-30% difference between Program Office and independent cost estimate. Differences 

in assumptions and methodologies are resolvable. 

 

More than 30% difference between Program Office and independent cost estimate. 

Differences in assumptions and methodologies are not resolvable. -OR- Independent cost 

estimate has not been accomplished. 
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Gate 5 

Program Planning/Execution 
 

TEST AND EVALUATION 
 
TEST AND EVALUATION: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks/issues and major deficiencies. 
 

TEST AND EVALUATION CRITERIA 
 
5.9.1 Test and Evaluation Master Plan (TEMP) is approved, current and aligns with the 

Acquisition Strategy and the Systems Engineering Plan (SEP).  

 Test requirements are traceable to capability requirements and the current 

threat assessment. 

 TEMP identifies Modeling and Simulation requirements and utilization. 

 Key Performance Parameter (KPP), Key System Attribute (KSA), and other 

attribute objective and threshold values are testable and measurable. 

 

TEMP is approved, current and aligns with the Acquisition Strategy and the SEP. 

 

TEMP is approved, but updates are required.  

 

TEMP is not approved.  

 

5.9.2 Test and Evaluation (T&E) organizations are executing key test activities on or 

ahead of schedule.  

 

T&E organizations are executing key test activities on or ahead of schedule.  

 

T&E organizations are executing key test activities no more than 60 days behind 

schedule; delays are not seriously impacting program execution activities.  

 

T&E organizations are executing key test activities more than 60 days behind schedule; 

delays are seriously impacting program execution activities.  

 

[Criteria continued on next page] 
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5.9.3 Test resource capabilities, including ranges, targets, facilities, manpower, services, 

joint assets, and other programs, have been assessed and can support planned test 

activities.  

 

Test resource capabilities have been assessed and can support planned test activities.  

 

Test resource capabilities have been assessed. Mitigation plans exist for identified gaps 

with no impact on program schedule. 

 

Test resource capabilities have been assessed. Significant gaps exist that are not being 

resolved and are impacting program schedule. 

 

5.9.4 Test and Evaluation (T&E) costs have been identified and are included in program 

cost estimates.  

 

T&E costs have been identified and are included in program cost estimates.  

 

T&E costs have been identified, but are not included in program cost estimates.  

 

T&E costs have not been identified.  

 

5.9.5 Early operational assessment/preliminary test results have not identified any 

significant performance risks/issues.  

 

Early operational utility assessment/preliminary test results have not identified any 

significant performance risks/issues.  

 

Early operational utility assessment/preliminary test results have identified some 

significant performance risks/issues, but T&E is engaged with key stakeholders in 

working mitigation strategies.  

 

Early operational utility assessment/preliminary test results have identified significant 

performance risks/issues that cannot be resolved. 

 

5.9.6 The Request for Proposal (RFP) contains Test and Evaluation (T&E) requirements, 

including government review and oversight and provisions for the Integrated Test 

Team (ITT), as appropriate. 

 

The RFP contains T&E requirements. 

 

[No Yellow Criteria] 

 

The RFP does not contain T&E requirements.  

 

[Criteria continued on next page] 
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5.9.7 Deficiency identification and tracking system has been developed and is being used.  

 

Deficiency identification and tracking system has been developed and is being used. 

 

Deficiency identification and tracking system has been developed, but is not being used. 

 

Deficiency identification and tracking system has not been developed. 
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Gate 5 

Program Planning/Execution 
 

TECHNICAL MATURITY 
 
TECHNICAL MATURITY: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs. 
 

TECHNICAL MATURITY CRITERIA 
 
5.10.1 All Critical Technology Elements (CTEs) required to support the capabilities in the 

Capability Development Document (CDD) are at Technology Readiness Level 

(TRL) 6 or above; or if any CTE is below TRL 6, a substitute mature technology is 

available that meets the user's needs. 

 

All CTEs required to support the capabilities in the CDD are at TRL 6 or above; or if any 

CTE is below TRL 6, a substitute mature technology is available that meets the user's 

needs. 

 

One or more of the CTEs is at TRL 5 (but none is below); no substitute mature 

technology is available that meets the user's needs.  

 

Any of the program’s CTEs are at TRL 4 or lower and there are no substitute mature 

technologies. 

 

5.10.2 Latest testing/analysis results are being addressed and fed back into the Technology 

Development Strategy (TDS). 

 

Latest testing/analysis results are being addressed and fed back into the TDS. 

 

[No Yellow Criteria] 

 

Latest testing/analysis results are not being addressed and fed back into the TDS. 

 

[Criteria continued on next page] 
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5.10.3 Technology Integrated Product Team (IPT) is executing chartered responsibilities 

 on or ahead of schedule.  

 

 Technology IPT is executing chartered responsibilities on or ahead of schedule.  

 

 Technology IPT is executing chartered responsibilities no more than 30 days behind 

 schedule; delays are not affecting program planning/execution. 

 

Technology IPT is executing chartered responsibilities more than 30 days behind 

schedule; delays are affecting program planning/execution. –OR– Technology IPT has 

not been formed. 

 

5.10.4 Technical baseline for preferred system concepts is stable. 

 

Technical baseline for preferred system concepts is stable. 

 

Technical baseline for preferred system concepts is unstable, but is not impacting 

program execution. 

 

Technical baseline for preferred system concepts is very unstable and is impacting 

program execution. 

 

5.10.5 Manufacturing/producibility issues have been resolved. 

 

Manufacturing/producibility issues have been resolved.  

 

Manufacturing/producibility issues exist, but issues are being resolved through the 

execution of mitigation strategies. 

 

Manufacturing/producibility issues exist that are not being resolved. 
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Gate 5 

Program Planning/Execution 
 

SUSTAINMENT 
 

SUSTAINMENT: Progress toward defining and executing the sustainment 
strategy; the adequacy of resources to accomplish key Sustainment planning 
activities.  
 
SUSTAINMENT CRITERIA 

 

5.11.1 Sustainment Plan is approved and aligns with the Capability Development 

Document (CDD) and the Acquisition Strategy. Life Cycle Business Case Analysis 

(BCA) for the Sustainment Plan [i.e. Performance Based Logistics (PBL)] is valid. 

Government and industry roles are defined. Initial Operational Capability (IOC) is 

defined.  

 

Sustainment Plan is approved and aligns with the CDD and the Acquisition Strategy.  

 

Sustainment Plan is approved, but updates are required. 

 

Sustainment Plan is not approved. 

 

5.11.2  Organizations are executing key Sustainment activities {e.g., requirements tracking 

and verification, environmental planning [including National Environmental Policy 

Act (NEPA)/Executive Order (EO) 12114 documentation], input to design 

specifications, test plans/procedures, inspection plans, maintenance concepts, and 

Total System Support Package} on or ahead of schedule.  

 

Organizations are executing key Sustainment activities on or ahead of schedule.  

 

Organizations are executing key Sustainment activities no more than 60 days behind 

schedule; delays are not seriously impacting program planning/execution activities.  

 

Organizations are executing key Sustainment activities more than 60 days behind 

schedule; delays are seriously impacting program planning/execution activities.  

 

[Criteria continued on next page] 
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5.11.3 Logistics and Sustainment capabilities have been assessed [Independent Logistics 

Assessment (ILA), Risk Management Process, training, facilities, and other] and can 

support planned Sustainment activities. Assessments of cost, schedule, and technical 

risks include consideration of Life Cycle cost and supportability performance. 

Environment, Safety and Occupational Health (ESOH) hazards and their associated 

risks are assessed and tracked. 

 

Logistics and Sustainment capabilities have been assessed and can support planned 

Sustainment activities.  

 

Logistics and Sustainment capabilities have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

Logistics and Sustainment capabilities have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 

 

 

5.11.4 Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified, but are not included in program cost estimates.  

 

Sustainment costs have not been identified.  

 

 

5.11.5 The Request for Proposal (RFP) contains Reliability and Maintainability (R&M) 

and Environment, Safety and Occupational Health (ESOH)/system safety 

engineering tasks and test requirements (progression of required R&M tests from 

equipment to system levels). 

 

The RFP contains R&M and ESOH/system safety engineering tasks and test 

requirements. 

 

[No Yellow Criteria] 

  

The RFP does not contain R&M and ESOH/system safety engineering tasks and test 

requirements. 

 

[Criteria continued on next page] 
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5.11.6 Sustainment Key Performance Parameters (KPPs), Key System Attribute (KSAs), 

and other attributes are aligned to all evolving programmatic plans and documents.  

 

Sustainment KPPs, KSAs, and other attributes are aligned to all evolving programmatic 

plans and documents.  

 

[No Yellow Criteria] 

 

Sustainment KPPs, KSAs, and other attributes are not aligned to all evolving 

programmatic plans and documents.  

 

5.11.7 Analyses indicate that Sustainment Key Performance Parameters (KPPs), Key 

System Attributes (KSAs), and other attributes can be attained.  

 

Analyses indicate that Sustainment KPPs, KSAs, and other attributes can be attained. 

 

One or more Sustainment KPPs/KSAs are below threshold values; risks to achieving 

KPP/KSA threshold values have been identified and are being managed.  

 

One or more Sustainment KPPs/KSAs failed to meet threshold values. Risks to achieving 

KPP/KSA threshold values have not been identified and/or are not being properly 

managed.  

 

5.11.8 All key areas of the Sustainment Plan [including Maintenance Planning, Supply 

Support, Technical Data, Computer Resources Report, Package Handling Storage 

and Transportation (PHS&T), Manpower and Personnel, Support Equipment, 

Training and Training Support, Facilities, Environment, Safety and Occupational 

Health (ESOH), and Design Interface] have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

All key areas of the Sustainment Plan have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 
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Gate 5 

Program Planning/Execution 
 

SOFTWARE 
 

SOFTWARE: Software code developed by government agencies and/or 
contractors that is integral to program deliverables; evaluated in terms of 
software size/stability, cost/schedule, organization and quality. 
 
SOFTWARE CRITERIA: SIZE/STABILITY 
 

5.12.1 Government preliminary software size baseline has been identified and includes: 

 Expected percentage of total system functionality to be provided by software 

 Percentage of total software that is expected to be new development 

 Expected size of newly developed, reused, and modified software [Equivalent Source 

Lines of Code (ESLOC), Function Points (FP), or requirements]. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

5.12.2 The Request for Proposal (RFP) addresses required Metrics for software size and 

stability, including selection Criteria for: 

 Percentage of total system functionality to be provided by software 

 Estimate and justification of the percentage of total software that will be new 

development or Commercial Off The Shelf (COTS)/Government Off The Shelf 

(GOTS)/Non-Developmental Items (NDI)/open source 

 Software size estimates and justification (to include software safety and software 

security) 

 Software baseline requirements, including expected growth and trend Metrics for 

software stability, and the use of Metrics for forecasting 

 Weighting Factors for source selection 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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SOFTWARE CRITERIA: ORGANIZATION 
 

5.12.3 Execution of the Program Office staffing plan is on or ahead of schedule (to include 

source selection). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

5.12.4 The Request for Proposal (RFP) addresses requirements for software organization 

including:  

 Manpower requirements (including staff phasing Metrics, skills and 

certifications required, training plans 

 Training Metrics (actual training vs. required by plan, and required experience) 

 Turnover Metrics 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: COST/SCHEDULE 

 

5.12.5 Software cost estimating activities [to include planning for software lifecycle support 

costs; Integrated Development Environment (IDE); access to software development 

data; software Metric evidence and artifacts, etc.] are on or ahead of schedule. 

 Cost estimates have been completed for critical System Design Specification 

(SDS) elements (e.g., software safety and software security); Request for 

Proposal (RFP) selection Criteria address these expectations. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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5.12.6 The Request for Proposal (RFP) includes required Metrics for tracking software 

cost/schedule against an approved baseline, including cost and schedule variances 

and cost and schedule performance indices. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

 

5.12.7 Schedule reflects the industry accepted development and integration time for the 

percentage of total functionality of the system and complexity of the software for 

similar systems. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: QUALITY 

 

5.12.8 The Request for Proposal (RFP) addresses requirements for developer software 

engineering tools. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

5.12.9 The Request for Proposal (RFP) includes required Metrics for software quality, 

including defect “density” Metrics and trends [e.g., defects per Source Lines of Code 

(SLOC), defects per unit, defects per interface]. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  
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Gate 5 

Program Planning/Execution 
 

CONTRACT EXECUTION 
 

CONTRACT EXECUTION: Performance of up to six (6) major contractors63 as 
measured by the Earned Value Management System (EVMS); Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs); staffing adequacy; and work package completion. 
 

CONTRACT EXECUTION CRITERIA 
The following Criteria only applies to programs with one or more current contracts. This 

Criteria will be used to assess EACH contractor’s performance separately. If the program does 

not have any contracts at this time, then the following Criteria is not applicable and will be 

grayed out on the associated Naval PoPS Criteria Spreadsheet for this Gate 
 
5.13.1 [For contracts using the Earned Value Management System (EVMS)]

 64
: 

Government’s independent estimate of the contract cost exceeds the total contract 

value by less than 5%. For a program that is at least 20% complete as measured by 

the EVMS, the To Complete Performance Index (TCPI) based on the contractor’s 

Latest Revised Estimate (LRE) exceeds the cumulative Cost Performance Index 

(CPI) by less than 5%. Cumulative Schedule Performance Index (SPI) and CPI 

points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by less than 5%. For a program that is at least 20% complete as measured by the EVMS, 

the TCPI based on the contractor’s LRE exceeds the cumulative CPI by less than 5%. 

Cumulative SPI and CPI points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by 5-10%. For a program that is at least 20% complete as measured by the EVMS, the 

TCPI based on the contractor’s LRE exceeds the cumulative CPI by 5-10%. Cumulative 

SPI and CPI points lie between 0.90 and 0.95. 

 

[Criteria continued on next page] 

                                                 
63 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
64 Criteria 5.13.1 is applicable for contracts using EVMS; if EVMS is not being used, then select the “N/A” 
grade for Criteria 5.13.1 and select the appropriate Green/Yellow/Red grade for Criteria 5.13.2. 
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Government’s independent estimate of the contract cost exceeds the total contract value 

by more than 10%. For a program that is at least 20% complete as measured by the 

EVMS, the TCPI based on the contractor’s LRE exceeds the cumulative CPI by more 

than 10%. Cumulative SPI and CPI points lie below 0.90. –OR– No EVMS data due to 

program re-baseline since last report. 

 

5.13.2 [For contracts that are not using the Earned Value Management System (EVMS)]
65

: 

Contractor is meeting schedule milestones and all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by less than 

5%. 

 

Contractor is meeting schedule milestones and all contractual delivery requirements. Cost 

to completion estimates exceed contract target cost by less than 5%. 

 

Contractor has missed a schedule milestone, but is meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by 5-10%. 

 

Contractor has missed a schedule milestone and is not meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by more than 

10%. 

 

5.13.3 All Contractor Performance Assessment Report (CPAR)/Informal Performance 

Assessment Report (IPAR) Factor ratings are Green or above, and Contractor is at 

90% (or above) of award/incentive fee for duration of contract to date. –OR– If 

CPAR/IPAR data is not available, Program Manager (PM) subjective evaluation 

using CPAR/IPAR Factor categories would have met Criteria for Green.  
 

All CPAR/IPAR Factor ratings are Green or above, and Contractor is at 90% (or above) 

of award/incentive fee for duration of contract to date. –OR– If CPAR/IPAR data is not 

available, PM subjective evaluation using CPAR/IPAR Factor categories would have met 

Criteria for Green.  

 

Some CPAR/IPAR Factor ratings are Yellow (with no more than one Red Factor rating), 

and/or Contractor is at 80-89% of possible award/incentive fee for duration of contract to 

date. –OR– If CPAR/IPAR data is not available, PM subjective evaluation using 

CPAR/IPAR Factor categories would have met Criteria for Yellow.  
 

Some CPAR/IPAR Factor ratings are Yellow (with two or more Red Factor ratings); or 

Contractor is below 80% of possible award/incentive fee for duration of contract to date. 

–OR– If CPAR/IPAR data is not available, PM subjective evaluation using CPAR Factor 

categories would have met Criteria for Red.  

 

[Criteria continued on next page] 

                                                 
65 Criteria 5.13.2 is applicable for contracts NOT using EVMS; if EVMS is being used, then select the 
“N/A” grade for Criteria 5.13.2 and select the appropriate Green/Yellow/Red grade for Criteria 5.13.1. 
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5.13.4 Contractor is properly staffed (in terms of availability, skills, experience, and 

certifications) to execute program activities. Actual contractor executing manning 

levels deviate less than 5% from current staffing plan.  

 

Contractor is properly staffed to execute program activities. Actual contractor executing 

manning levels deviate less than 5% from current staffing plan.  

 

Contractor has some manning issues, but issues are not affecting program activities. 

Actual contractor executing manning levels deviate 5-10% from current staffing plan.  

 

Contractor has significant manning issues that are affecting program activities. Actual 

contractor executing manning levels deviate more than 10% from current staffing plan. 

 
5.13.5 Contractor is executing with less than 5% deviation from the current approved 

work package plan. Work packages due within the next 6 months are on or ahead of 

schedule. 

 

Contractor is executing with less than 5% deviation from the current approved work 

package plan. Work packages due within the next 6 months are on or ahead of schedule. 

 

Contractor is executing with 5-10% deviation from the current approved work package 

plan. Work packages due within the next 6 months are behind schedule by no more than 

30 days. 

 
Contractor is executing with more than 10% deviation from the current approved work 

package plan. Work packages due within the next 6 months are behind schedule by more 

than 30 days. 
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Gate 5 

Program Planning/Execution 
 

GOVERNMENT PROGRAM 
OFFICE PERFORMANCE 

 
GOVERNMENT PROGRAM OFFICE PERFORMANCE: Progress toward 
defining and executing intra-government requirements; government 
responsiveness to Request for Proposal (RFP)/Request for Information (RFI) 
inquiries, technical inquiries, Contract Data Requirements List (CDRLs), etc.; 
delivery of facilities, funding, Government Furnished Equipment 
(GFE)/Government Furnished Information (GFI) in accordance with scheduled 
requirements; Configuration Control Board (CCB) and Risk Management Board 
(RMB) effectiveness.  
 

GOVERNMENT PROGRAM OFFICE PERFORMANCE CRITERIA 

 
5.14.1 All Request For Information (RFI)/Request For Proposal (RFP) inquiries have been 

answered per requested due date. 

 

All RFI/RFP inquiries have been answered per requested due date.  

 

Less than 10% of RFI/RFP inquiries are overdue by more than 30 days. 

 

10% (or more) of RFI/RFP inquiries are overdue by more than 30 days. 

 

5.14.2 Intra-government requirements {e.g., Government Furnished Equipment (GFE), 

Government Furnished Information (GFI), PM agreements, Technology Transfer 

Agreements, Enterprise [Naval Aviation Enterprise (NAE), Surface Warfare 

Enterprise (SWE), Naval Facilities Engineering Command (NAVFAC), etc.] and 

SYSCOM Customer Service Agreements} have been defined and are being executed 

according to plan.  

 

Intra-government requirements have been defined and are being executed according to 

plan.  

 

Intra-government requirements have been defined, but are being executed behind 

schedule.  

 

Intra-government requirements have not been defined.  

 

[Criteria continued on next page] 
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5.14.3 Government facilities are available in accordance with scheduled requirements.  

 

Government facilities are available in accordance with scheduled requirements.  

 

Some schedule, maintainability and/or availability issues exist with regards to 

Government facilities, but issues are not affecting contract execution. 
 

Significant schedule, maintainability and/or availability issues exist with regards to the 

delivery of Government facilities that are affecting contract execution.  

 

5.14.4 Program Office releases funding to contractor(s) to maintain execution of the 

contract schedule.
66

 

 

Program Office releases funding to the contractor to maintain execution of the contract 

schedule. 

 

Program Office releases funding late to the contractor, but not affecting contract 

execution. 

 

Program Office releases funding late to the contractor and is affecting contract execution. 

 

5.14.5 Government responds to deliverable submissions by due date [e.g., technical 

inquiries, review of Contract Data Requirements List (CDRL) items (to include 

review/approval of engineering drawings, contractor questions, etc.)]. 

 

Government responds to deliverable submissions by due date.  

 

Less than 10% of responses to deliverable submissions are overdue by more than 30 

days; late responses are not affecting contract execution. 

 

10% (or more) of responses to deliverable submissions are overdue by more than 30 

days; late responses are affecting contract execution. 

 

[Criteria continued on next page] 

 

                                                 
66 Criteria 5.14.4 is only required for programs with contracts. If the program being assessed does not 
have any contracts, then this Criteria does not apply and the PM/user should select “N/A” in the Naval 
PoPS Criteria Spreadsheet. 
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5.14.6 Government Furnished Equipment (GFE) is being delivered in accordance with 

scheduled requirements.  

 

GFE is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFE is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFE is overdue by more than 30 days; late delivery is affecting 

contract execution.  

 

5.14.7 Government Furnished Information (GFI) is being delivered in accordance with 

scheduled requirements. 

 

GFI is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFI is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFI is overdue by more than 30 days; late delivery is affecting contract 

execution.  

  

5.14.8 Government Configuration Control Board (CCB) has been established and is 

responsive to proposed changes [e.g., Engineering Change Proposals (as applicable), 

deviation, waivers, or temporary modifications]. 

 

Government CCB is responsive to proposed changes. 

 

Less than 10% of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are not affecting contract execution. 

 

10% (or more) of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are affecting contract execution. –OR– CCB has not been established. 

 

5.14.9 Risk Management Board (RMB) has been established to identify, categorize, and 

mitigate risks. Risks are being mitigated per established timelines and are not being 

realized as issues. 

 

Risks are being mitigated per established timelines and are not being realized as issues. 

 

Risks mitigation timelines have slipped, but are not manifesting as issues.  

 

Risks have manifested as issues. –OR– RMB has not been established.  

 

 

Back to Gate 5 Directory 
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Gate 5 

External Influencers 
 

FIT IN VISION 
 
FIT IN VISION: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies.  
 

FIT IN VISION CRITERIA 
 
5.15.1 Program aligns with current documented Office of the Secretary of Defense (OSD) 

capability guidance/vision [e.g., Guidance for the Development of the Force (GDF), 

Quadrennial Defense Review (QDR)]. 

 

Program is in strong alignment with current documented OSD capability guidance/vision. 

 

Program is in moderate alignment with current documented OSD capability 

guidance/vision. 

 

Program is not in alignment with current documented OSD capability guidance/vision. 

 

 

5.15.2 Program aligns with current documented Navy/Marine Corps strategies [e.g., Navy 

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, Chief of 

Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance].  

 

Program is in strong alignment with current documented Navy/Marine Corps strategies. 

 

Program is in moderate alignment with current documented Navy/Marine Corps 

strategies. 

 

Program does not align with current documented Navy/Marine Corps strategies. 
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Gate 5 

External Influencers 
 

PROGRAM ADVOCACY 
 
PROGRAM ADVOCACY: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs). 
 
Stakeholders include: 

1. Congressional 
a. Senators/members of Congress/professional staff of the four 

committees [House Armed Services Committee (HASC); Senate 
Armed Services Committee (SASC); House Appropriations 
Committee (HAC); Senate Appropriations Committee (SAC)] 

2. Office of the Secretary of Defense (OSD)67 
a. Under Secretary of Defense (USD) Acquisition, Technology and 

Logistics (AT&L) 
b. Assistant Secretary of Defense (ASD) Command, Control, 

Communications and Intelligence (C3I) 
c. Program Assessment and Evaluation (PA&E) 

d. Director of Operational Test and Evaluation (DOT&E) 
e. ASD (Comptroller) 

3. Department of the Navy (DON)/Chief of Naval Operations 
(CNO)/Commandant of the Marine Corps (CMC) 

4. Joint Staff and Combatant Commander (COCOM) 
5. International Partners68 

a. Senior governmental decision makers/executives of foreign 
industry partners/foreign military sales/international partnerships 

6. Other Services69 
 

                                                 
67 Each OSD stakeholder is assessed individually. 
68 Only required for programs with Foreign Military Partners and/or Foreign Military Sales (FMS). 
69 Only required for Joint programs. 
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PROGRAM ADVOCACY CRITERIA 
 

5.16.1 Congressional Advocacy 

 

Strong Congressional Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget  

 Positive signs of interest in program 

 

Neutral Congressional Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget 

 No signs of interest in program 

 

Negative Congressional Advocacy as demonstrated by:  

 Negative tone of public statements 

 Marked budget 

 Negative actions against program  

 

5.16.2 OSD Advocacy
70

 

 

5.16.2.1 USD AT&L Advocacy 

 

Strong USD AT&L Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral USD AT&L Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative USD AT&L Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 

                                                 
70 OSD stakeholders are assessed individually in Criteria 5.16.2.1-5.16.2.5 below. 
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5.16.2.2 ASD C3I Advocacy 

 

Strong ASD C3I Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD C3I Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD C3I Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

5.16.2.3 PA&E Advocacy 

 

Strong PA&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral PA&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative PA&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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5.16.2.4 DOT&E Advocacy 

 

Strong DOT&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DOT&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DOT&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

5.16.2.5 ASD (Comptroller) Advocacy 

 

Strong ASD (Comptroller) Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD (Comptroller) Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD (Comptroller) Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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5.16.3 DON/CNO/CMC Advocacy 

 

Strong DON/CNO/CMC Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DON/CNO/CMC Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DON/CNO/CMC Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

5.16.4 Joint Staff and COCOM Advocacy 

 

Strong Joint Staff and COCOM Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral Joint Staff and COCOM Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative Joint Staff and COCOM Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

[Criteria continued on next page] 
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5.16.5 International Partners Advocacy
71

 

 

Strong International Partners Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral International Partners Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative International Partners Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

5.16.6 Other Services Advocacy
72

 

 

Strong Other Services Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports applicable joint program budget and schedule 

 Positive signs of interest in program 

 

Neutral Other Services Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of applicable joint budget/schedule 

 No signs of interest in program 

 

Negative Other Services Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting applicable joint budget/stretching applicable joint schedule 

 Negative actions against program 

 
 

Back to Gate 5 Directory 

                                                 
71 Criteria 5.16.5 is only required for programs with Foreign Military Partners and/or Foreign Military 
Sales (FMS). If this Criteria does not apply, then and the PM/user should select “N/A” in the Naval PoPS 
Criteria Spreadsheet. 
72 Criteria 5.16.6 is only required for Joint programs. If this Criteria does not apply, then and the PM/user 
should select “N/A” in the Naval PoPS Criteria Spreadsheet. 
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Gate 5 

External Influencers 
 

INTERDEPENDENCIES 
 
INTERDEPENDENCIES: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 
 

Note: The Interdependencies Criteria assessment should reflect the most 
current OSD DAES Report for the program. The following OSD DAES 
definitions apply: 
 
Interoperability (I) Ratings: 

 Synchronization - PM for the program under review will provide an 
assessment (Green, Yellow or Red color in I-box) of the synchronization of 
this program with the needs of his program. In other words, whether the 
dependant program is on track to deliver the quantity required on the 
scheduled required.  
 

 Criticality – PM for the program under review will provide an assessment 
(a number in the I-box) of its importance to your program meeting the 
capabilities identified in the CONOPS/CDD and articulated in the Key 
Performance Parameters (KPPs)/Key System Attributes (KSAs)/other 
performance attributes.  
 

 The following terms of reference will be used: 
o 1= Crucial Interdependency 

 Program cannot achieve capabilities articulated in the 
CONOPS/CDD without the related capability provided by 
this program. 

o 2= Significant Interdependency 
 Program full realization of capabilities identified in CONOPS 

will be diminished but all CDD threshold capabilities will be 
met.  

o 3= Enabling Interdependency 
 While programs are related and complementary, failure to 

deliver this program does not substantially impact the ability 
of the program under review to deliver the documented 
capabilities. 
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INTERDEPENDENCIES CRITERIA: 
 

5.17.1 [Based on OSD DAES]: All Crucial (1) interoperability ratings are Green. All 

Significant (2) interoperability ratings are Green. Less than 10% of Enabling (3) 

interoperability ratings are Yellow. No Red ratings. –OR– If OSD DAES data is not 

a reporting requirement, Program Manager (PM) subjective evaluation using 

Interoperability rating definitions would have met Criteria for Green.  

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): All interoperability ratings are Green.  

 Enabling (3): Less than 10% of interoperability ratings are Yellow. No Red ratings. 

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): No more than 10% of interoperability ratings are Yellow. No Red 

ratings. 

 Enabling (3): 10-50% of interoperability ratings are Yellow. No more than 20% of 

interoperability ratings are Red. 

 

 Crucial (1): One or more interoperability ratings is Yellow or Red. 

 Significant (2): More than 10% of interoperability ratings are Yellow. –OR– One or 

more Red interoperability ratings. 

 Enabling (3): More than 50% of interoperability ratings are Yellow. –OR– More than 

20% of interoperability ratings are Red. 
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NAVAL POPS GATE 6 (POST IBR) 

 
Gate 6 (Post IBR) Criteria 

 
This section contains the required Gate 6 (Post IBR) Program Health 
Assessment Criteria. The Criteria, organized by Metric, are also located in the 
Naval PoPS Criteria Spreadsheet for Gate 6 (Post IBR). The spreadsheet is 
required to conduct the Program Health Assessment; this handbook serves as a 
supplement to the Program Manager or designated user who is operating the 
spreadsheet.   
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see example below). 
 
6.1.1 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 
Rules for evaluating Program Health Criteria: 

 
1. Read the Criteria Statement first, then read each of the Criteria 

Responses. 
2. To select a Green Criteria Response, the program must meet all elements 

of the Criteria Statement above it.  
3. The lowest Criteria Response applicable to the program must be chosen. 

For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red.  

4. If a Criteria is not applicable to the program, select the „N/A‟ grade in the 
Naval PoPS Criteria Spreadsheet. If „N/A‟ is not an available response, 
the user should select Green. 

 
Each Criteria is associated with a unique identification number to enable 
traceability between Naval PoPS documents and tools. 
 

6.1.1 
 

Gate # Metric # Criteria # 
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Statement 

Criteria 
Responses 
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Gate 6 (Post IBR) 

Program Requirements 
 

PARAMETER STATUS 
 

PARAMETER STATUS: Progress toward defining capability requirements 
[Initial Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures validity of the threat assessment and completeness of required 
architectural descriptions/views. 
 
PARAMETER STATUS CRITERIA 
 
6.1.1  Threat assessment is valid and Key Performance Parameters (KPPs), Key System 

 Attributes (KSAs), and other attributes are still applicable. 

 

Threat assessment is valid and KPPs, KSAs, and other attributes are still applicable. 

 

Threat assessment is invalid, but revision is in work. KPPs/KSAs/other attributes may 

require adjustments. 

 

Threat assessment is invalid and no revision is in work. KPPs/KSAs/other attributes 

require adjustments. 

 

6.1.2 Plan for development of the Capability Production Document (CPD) has been 

completed. 

 

Plan for development of the CPD has been completed.  

 

Plan for development of the CPD is being created.  

 

Plan for development of the CPD is not being created.  

 

[Criteria continued on next page] 
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6.1.3 Able to achieve all Capability Development Document (CDD)-based Key 

Performance Parameter (KPP), Key System Attribute (KSA)/other attribute 

threshold values as evaluated during analyses (including testing, simulations, etc.). 

Cost drivers have been identified/updated as required. 

 

Able to achieve all CDD-based KPP/KSA/other attribute threshold values as evaluated 

during analyses. Cost drivers have been identified/updated as required. 

 

Able to achieve CDD-based KPP/KSA threshold values, but unable to achieve other 

attribute threshold values as evaluated during analyses. Cost drivers are being 

identified/updated. 

 

Unable to achieve CDD-based KPP/KSA threshold values as evaluated during analyses. 

Cost drivers are not being identified/updated. 

 

6.1.4 Requirements Traceability Matrix (RTM) is complete and aligns with all Key 

Performance Parameters (KPPs)/Key System Attributes (KSAs)/other attributes [as 

well as the System Design Specification (SDS)]. All of the following areas are 

traceable to the allocated system and sub-system requirements: technical 

performance measures, contractual requirements, maturity indicators, and 

acceptance Criteria. 

 

RTM is complete and aligns with all KPPs/KSAs/other attributes (as well as SDS). All of 

the following areas are traceable to the allocated system and sub-system requirements: 

technical performance measures, contractual requirements, maturity indicators, and 

acceptance Criteria. 

 

RTM is complete and somewhat aligns with KPPs/KSAs/other attributes (as well as the 

SDS). Two or three of the following areas are traceable to the allocated system and sub-

system requirements: technical performance measures, contractual requirements, maturity 

indicators, and acceptance Criteria. 

 

RTM is not complete. –OR– RTM does not align with KPPs/KSAs/other attributes (or 

the SDS). Less than two of the following areas are traceable to the allocated system and 

sub-system requirements: technical performance measures, contractual requirements, 

maturity indicators, and acceptance Criteria. 

 

[Criteria continued on next page] 
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6.1.5  Required architectural descriptions/views
73

 of the system capabilities have been 

completed and are Department of Defense Architecture Framework (DODAF) 

compliant. 

 

Required architectural descriptions/views of the system capabilities have been completed 

and are DODAF compliant.  

 

Required architectural descriptions/views of the system capabilities have been developed, 

but some revision required.  

  

Required architectural descriptions/views of the system capabilities have been developed, 

but require significant revision/are not DODAF compliant. 

 

 
Back to Gate 6 (Post IBR) Directory 

                                                 
73 Reference CJCSI 3170.01F, CJCSI 6212.01D, and DoDI 4630.8. 
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Gate 6 (Post IBR) 

Program Requirements 
 

SCOPE EVOLUTION 
 

SCOPE EVOLUTION: Stability of capability requirements (scope or quantity) 
from the previously established baseline and the impact of requirements 
changes on program cost and schedule.  
 
SCOPE EVOLUTION CRITERIA 

 
6.2.1 No Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes (scope or quantity) from previous Gate Review.  

 

No KPP/KSA/other attribute changes from previous Gate Review. 

 

Minor KPP/KSA/other attribute changes from previous Gate Review; capability trending 

downward from previously dictated levels. 

 

Significant KPP/KSA/other attribute changes from previous Gate Review; capability 

decrease below threshold or previously dictated levels. 

 

6.2.2  Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes from previous Gate Review have little/no impact on program cost [less than 

2% cost growth within one year or over Future Years Defense Program (FYDP)] or 

on program schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have little/no impact on 

program cost (less than 2% cost growth within one year or over FYDP) or on program 

schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have moderate impact on 

program cost (2-3% cost growth within one year or over FYDP) or on program schedule 

(3-6 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have significant impact on 

program cost (>3% cost growth within one year or over FYDP) or on program schedule 

(>6 month schedule increase). 
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Gate 6 (Post IBR) 

Program Requirements 
 

CONOPS 
 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies.  
 

CONOPS CRITERIA 
 
6.3.1 Concept of Operations (CONOPS) is valid and continues to inform operational 

manpower requirements, sustainability/supportability strategy, and testing strategy. 

 

CONOPS is valid and continues to inform operational manpower requirements, 

sustainability/supportability strategy, and testing strategy. 

 

CONOPS is invalid, but revision is in work.  

 

CONOPS is invalid and no revision is in work. 
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Gate 6 (Post IBR) 

Program Resources 
 

BUDGET 
 
BUDGET: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve.  

 

BUDGET CRITERIA 
 
6.4.1 Funding is sufficient (amount/phasing supports low program risk) and available to 

allow program planning activities to progress to next Gate Review with low risk. 

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with low risk.  

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with moderate risk.  

 

Funding is not sufficient or available to allow program planning activities to proceed to 

next Gate Review without high risk.  

 

6.4.2 Funding, based on current cost estimate, is POMed across the Future Years Defense 

Program (FYDP). Existing/POMed budget deviates from the current cost estimate 

by less than 10% overall, and for each appropriation. Program is funded to >45% 

probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by less than 10% overall, and for each 

appropriation. Program is funded to >45% probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by 10-25% overall, or for any 

appropriation. Program is funded to 30-45% probability on the S-Curve. 

 

Funding has NOT been approved/POMed across the FYDP. –OR– Existing/POMed 

budget deviates from the current cost estimate by more than 25% overall, or for any 

appropriation. Program is funded to < 30% probability on the S-Curve. 
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Gate 6 (Post IBR) 

Program Resources 
 

MANNING 
 
MANNING: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities.  
 
MANNING CRITERIA 

 
6.5.1 Based on the Program Executive Office (PEO) and/or the Program Office and the 

host System Command (SYSCOM) negotiated staffing agreement, staffing is stable 

and adequate (in terms of availability, skills, experience, and certifications) to 

execute program activities. Note: Key Program Office positions include Program 

Manager (PM), Engineer, Logistics, Test and Evaluation (T&E), Contract 

Management, Budget and Financial Management, Cost Analysis, Depots/Centers, 

and Requirements Officer. 

 

Staffing is stable and adequate to execute program activities. 

 At least 90% of Program Office authorized/funded billets are filled. 

 Key Program Office positions are stable (the most recent key personnel change was 

more than 3 months ago and no changes are planned within the next 3 months).  

 At least 50% of the key leaders have been with the program for more than one year.  

 At least 90% of all program staff members are personnel possessing at least the 

required level of Defense Acquisition Workforce Improvement Act (DAWIA) 

certification and training. 

 Program Manager (PM) and Deputy Program Manager (DPM) have met the statutory 

training requirements for their positions. 

 Manning deficiencies (if any) have been identified and are being mitigated. 

 

[Criteria continued on next page] 
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Some staffing instability and/or inadequacy exists, but it will not affect the ability to 

execute program activities.  

 80-89% of Program Office authorized/funded billets are filled. 

 Key Program Office positions have some movement volatility [one key personnel 

change has been made within the past 3 months or is projected within the next 3 

months. NOTE: If 2 or more key personnel changes have occurred within the last 6 

months, then this Metric rating is reduced to Red (see below)].  

 At least 50% of the key leaders have been with the program for 6 months – 1 year. 

 80-89% of all program staff members are personnel possessing at least the required 

level of DAWIA certification and training. 

 Either the PM or the DPM has met the statutory training requirements for his/her 

position. 

 Manning deficiencies and associated mitigation strategies are being identified.  

 

Staffing is unstable and/or inadequate to execute program activities.  

 Less than 80% of all Program Office authorized/funded billets are filled. 

 Key Program Office positions have significant movement volatility (two or more key 

personnel changes have been made within the last 6 months, or two or more changes 

are forecast within the next 6 months).  

 Over 50% of the key leaders have been with the program for less than 6 months. 

 Less than 80% of all program staff members are personnel possessing at least the 

required level of DAWIA certification and training. 

 Neither the PM nor the DPM have met the statutory training requirements for their 

positions. 

 Critical manning deficiencies have been identified, but mitigation strategies do not 

exist. 
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Gate 6 (Post IBR) 

Program Planning/Execution 
 

ACQUISITION MANAGEMENT 
 
ACQUISITION MANAGEMENT: Status of program master schedule/Integrated 
Master Schedule (IMS) and milestone documentation development. 
 

ACQUISITION MANAGEMENT CRITERIA 
 
6.6.1 Integrated Master Schedule (IMS) is current and includes all critical path activities. 

Key stakeholders have reviewed the IMS and have determined that it is realistic and 

achievable based on planned activities. 

 

IMS is current and includes all critical path activities. Key stakeholders have reviewed 

the IMS and have determined that it is realistic and achievable based on planned 

activities. 

 

IMS has been developed and reviewed by key stakeholders; required revisions are in 

work to ensure that the IMS is realistic, achievable, and includes all critical path 

activities. 

 

IMS has not been developed. –OR– Significant revisions are required but are not in work.  

 

6.6.2 Milestone documentation
74

 development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet the Milestone C 

Decision Date.  

 

Milestone documentation development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet the Milestone C 

Decision Date. 

 

Milestone documentation draft content requires revision; one or more required documents 

may impact the ability to meet the Milestone C Decision Date.  

 

Milestone documentation draft content requires significant revision; one or more required 

documents will impact the ability to meet the Milestone C Decision Date. 
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Gate 6 (Post IBR) 

Program Planning/Execution 
 

INDUSTRY/COMPANY 
ASSESSMENT 

 

INDUSTRY/COMPANY ASSESSMENT: For major contracts,75 the health of 
those companies as measured by resource stability and adequacy, facility, 
manufacturing, and production capabilities, commitment and alignment to the 
program, etc. 
 
COMPANY ASSESSMENT CRITERIA 
This Criteria will be used to assess EACH company/contractor separately.  
 
6.7.1 Company’s financial health is strong (Price-Earnings (PE) ratio, accounting 

records); stable or trending upward. 

 

Strong financial health; stable or trending upward. 

 

Moderate financial health; stable or trending upward. 

 

Poor financial health. –OR– Moderate financial health, but trending downward.  

 

6.7.2 Company’s manpower resources are stable and adequate (e.g., availability, potential 

for strikes/work stoppages, etc.). 

 

Manpower resources are stable and adequate. 

 

Manpower resources are becoming unstable/inadequate, but issues are resolvable and 

corrective actions have been initiated. 

 

Manpower resources are unstable/inadequate; significant issues exist that are affecting 

program execution and issues are not being resolved. 

 

[Criteria continued on next page] 

                                                 
75 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
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in then-year dollars.  
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6.7.3 Company demonstrates strong commitment to/management of supply chain [e.g., 

Capability Maturity Model Integration (CMMI), International Organization for 

Standardization (ISO) 9000]. 

 

Strong commitment to/management of supply chain. 

 

Some issues exist with commitment to/management of supply chain, but issues are 

resolvable and corrective actions have been initiated.  

 

Significant issues exist with commitment to/management of supply chain that are 

affecting program execution and issues are not being resolved. 

 

6.7.4 Program is aligned with core business unit. 

 

Program is aligned with core business unit. 

 

Program is somewhat aligned with core business unit. 

 

Program is not aligned with core business unit. 

 

6.7.5  Company has not been on the “No Buy” List in the past five years.  

 

Company has not been on the “No Buy” List in the past five years.  

 

Company has been on the “No Buy” List in the past five years, but is not currently on the 

list.  

 

Company is currently on the “No Buy” List. 

 

6.7.6 Company’s facility/manufacturing/production capabilities and available capacity 

are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are becoming 

unstable/inadequate, but issues are resolvable and corrective actions have been initiated. 

 

Facility/manufacturing/production capabilities and available capacity are 

unstable/inadequate; significant issues exist that are affecting program execution and 

issues are not being resolved. 

 

[Criteria continued on next page] 
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6.7.7 Senior financial influencers at the corporate level demonstrate high commitment to 

the program. 

 

Senior financial influencers at corporate level demonstrate high commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate moderate commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate little/no commitment to the 

program. 

 

6.7.8 Senior executives at the corporate level demonstrate high commitment to the 

program. 

 

Senior executives at corporate level demonstrate high commitment to the program. 

 

Senior executives at corporate level demonstrate moderate commitment to the program. 

 

Senior executives at corporate level demonstrate little/no commitment to the program. 

 

6.7.9 Company performance is strong across all current work (outside of contract with 

the program).  

 

Company performance is strong across all current work.  

 

Company performance is weak in one or two current work engagements. 

 

Company performance is weak in three or more current work engagements. 
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Gate 6 (Post IBR) 

Program Planning/Execution 
 

COST ESTIMATING 
 
COST ESTIMATING: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates.  
 
COST ESTIMATING CRITERIA 

 
6.8.1 Cost estimating activities are on or ahead of schedule. Appropriate technical 

authorities and stakeholders are involved to ensure total ownership cost 

implications are being addressed and are aligned with Capability Development 

Document (CDD)/Acquisition Program Baseline (APB) assumptions. 

 

Cost estimating activities are on or ahead of schedule.  

 

Cost estimating activities are behind schedule, but delays are not impacting program 

planning/execution. 

 

Cost estimating activities are behind schedule and delays are impacting program 

planning/execution.  

 

6.8.2 Current cost estimate confidence level is above 95%. 

 

Current cost estimate confidence level is above 95%. 

 

Current cost estimate confidence level is between 80-95%. 

 

Current cost estimate confidence level is less than 80%. 

 

[Criteria continued on next page] 
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6.8.3 Independent cost estimate has been accomplished by an organization outside the 

Program Office Reporting Chain. Less than 10% difference between program office 

and independent cost estimate. Differences in assumptions and methodologies have 

been resolved. 

 

Independent cost estimate has been accomplished by an organization outside the Program 

Office Reporting Chain. Less than 10% difference between program office and 

independent cost estimate. Differences in assumptions and methodologies have been 

resolved. 
 

10-30% difference between program office and independent cost estimate. Differences in 

assumptions and methodologies are resolvable. 

 

More than 30% difference between program office and independent cost estimate. 

Differences in assumptions and methodologies are not resolvable. -OR- Independent cost 

estimate has not been accomplished. 
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Gate 6 (Post IBR) 

Program Planning/Execution 
 

TEST AND EVALUATION 
 
TEST AND EVALUATION: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks/issues and major deficiencies. 
 

TEST AND EVALUATION CRITERIA 
 
6.9.1 Test and Evaluation Master Plan (TEMP) is approved, current and aligns with the 

Acquisition Strategy and the Systems Engineering Plan (SEP).  

 Test requirements are traceable to capability requirements and the current 

threat assessment. 

 TEMP identifies Modeling and Simulation requirements and utilization. 

 Key Performance Parameter (KPP), Key System Attribute (KSA), and other 

attribute objective and threshold values are testable and measurable. 

 

TEMP is approved, current and aligns with the Acquisition Strategy and the SEP. 

 

TEMP is approved, but updates are required.  

 

TEMP is not approved.  

 

6.9.2 Test and Evaluation (T&E) organizations are executing key test activities on or 

ahead of schedule.  

 

T&E organizations are executing key test activities on or ahead of schedule.  

 

T&E organizations are executing key test activities no more than 60 days behind 

schedule; delays are not seriously impacting program execution activities.  

 

T&E organizations are executing key test activities more than 60 days behind schedule; 

delays are seriously impacting program execution activities.  

 

[Criteria continued on next page] 
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6.9.3 Test resource capabilities, including ranges, targets, facilities, manpower, services, 

joint assets, and other programs, have been assessed and can support planned test 

activities.  

 

Test resource capabilities have been assessed and can support planned test activities.  

 

Test resource capabilities have been assessed. Mitigation plans exist for identified gaps 

with no impact on program schedule. 

 

Test resource capabilities have been assessed. Significant gaps exist that are not being 

resolved and are impacting program schedule. 

 

6.9.4 Test and Evaluation (T&E) costs have been identified and are included in program 

cost estimates.  

 

T&E costs have been identified and are included in program cost estimates.  

 

T&E costs have been identified, but are not included in program cost estimates.  

 

T&E costs have not been identified.  

 

6.9.5 Deficiency identification and tracking system accurately displays the current status 

on the resolution of deficiencies identified during testing prior to Initial Operational 

Test and Evaluation (IOT&E). 

 

Deficiency identification and tracking system is current and accurately reports status of 

resolution to support IOT&E.  

 

Deficiency identification and tracking system has been established; status of resolution to 

support IOT&E is planned to be complete within 60 days.  

 

Deficiency identification and tracking system has not been estalished. –OR– Status of 

resolution to support IOT&E will not been updated within 60 days.  

 

[Criteria continued on next page] 
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6.9.6 Major deficiencies and Operational Test Agency (OTA) recommendations identified 

in Initial Operational Test and Evaluation (IOT&E) and Follow-on Operational 

Test and Evaluation (FOT&E) reports are available for review. This includes the 

approval of the dispensation of those deficiencies that the program recommends 

taking no action to correct, or reassigned to another developing activity due to 

System of Systems (SoS) interfaces and compatibility.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are resolved.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are funded and in work to be resolved.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are not being resolved and there is no plan to determine dispensation of the major 

deficiencies. 
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Gate 6 (Post IBR) 

Program Planning/Execution 
 

TECHNICAL MATURITY 
 
TECHNICAL MATURITY: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs. 
 

TECHNICAL MATURITY CRITERIA 
 
6.10.1 All Critical Technology Elements (CTEs) required to support the capabilities in the 

Capability Development Document (CDD) are at Technology Readiness Level 

(TRL) 6 or above; or if any CTE is below TRL 6, a substitute mature technology is 

available that meets the user's needs. 

 

All CTEs required to support the capabilities in the CDD are at TRL 6 or above; or if any 

CTE is below TRL 6, a substitute mature technology is available that meets the user's 

needs. 

 

One or more of the CTEs is at TRL 5 (but none is below); no substitute mature 

technology is available that meets the user's needs.  

 

Any of the program’s CTEs are at TRL 4 or lower and there are no substitute mature 

technologies. 

 

6.10.2 Latest testing/analysis results are being addressed and fed back into the Technology 

Development Strategy (TDS). 

 

Latest testing/analysis results are being addressed and fed back into the TDS. 

 

[No Yellow Criteria] 

 

Latest testing/analysis results are not being addressed and fed back into the TDS. 

 

[Criteria continued on next page] 
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6.10.3 Technology Integrated Product Team (IPT) is executing chartered responsibilities 

on or ahead of schedule.  

 

Technology IPT is executing chartered responsibilities on or ahead of schedule.  

 

Technology IPT is executing chartered responsibilities no more than 30 days behind 

schedule; delays are not affecting program execution. 

 

Technology IPT is executing chartered responsibilities more than 30 days behind 

schedule; delays are affecting program execution. –OR– Technology IPT has not been 

formed. 

 

6.10.4 Technical baseline for preferred system concepts is stable. 

 

Technical baseline for preferred system concepts is stable. 

 

Technical baseline for preferred system concepts is unstable, but is not impacting 

program execution. 

 

Technical baseline for preferred system concepts is very unstable and is impacting 

program execution. 

 

6.10.5  Required elements to manufacture and produce the end item (to include drawing 

releases, parts obsolescence, resource planning, tooling and test equipment capacity, 

manpower requirements, facility capacity, schedule status, quality assurance, supply 

inventories, material lead times, etc.) are known,  understood and available.  

 

Required elements to manufacture and produce the end item are known, understood and 

available. 

 

Required elements to manufacture and produce the end item have known risks, but risks 

are understood and mitigation strategies are being executed. 

 

Significant manufacturing risks exists; no mitigation strategies are being executed.  
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Gate 6 (Post IBR) 

Program Planning/Execution 
 

SUSTAINMENT 
 

SUSTAINMENT: Progress toward defining and executing the sustainment 
strategy; the adequacy of resources to accomplish key sustainment planning 
activities.  
 
SUSTAINMENT CRITERIA 

 
6.11.1 Sustainment Plan is approved and aligns with the Capability Development 

Document (CDD) and the Acquisition Strategy. Life Cycle Business Case Analysis 

(BCA) for the Sustainment Plan [i.e. Performance Based Logistics (PBL)] is valid. 

Government and industry roles are defined. Initial Operational Capability (IOC) is 

defined.  

 

Sustainment Plan is approved and aligns with the CDD and the Acquisition Strategy.  

 

Sustainment Plan is approved, but updates are required. 

 

Sustainment Plan is not approved. 

 

6.11.2  Organizations are executing key Sustainment activities [e.g., requirements tracking 

and verification, environmental planning [including National Environmental Policy 

Act (NEPA)/Executive Order (EO) 12114 documentation, input to design 

specifications, test plans/procedures, inspection plans, maintenance concepts, and 

Total System Support Package] on or ahead of schedule.  

 

Organizations are executing key Sustainment activities on or ahead of schedule.  

 

Organizations are executing key Sustainment activities no more than 60 days behind 

schedule; delays are not seriously impacting program planning/execution activities.  

 

Organizations are executing key Sustainment activities more than 60 days behind 

schedule; delays are seriously impacting program planning/execution activities.  

 

 [Criteria continued on next page] 
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6.11.3 Logistics and Sustainment capabilities have been assessed [Independent Logistics 

Assessment (ILA), Risk Management Process, training, facilities, and other] and can 

support planned Sustainment activities. Assessments of cost, schedule, and technical 

risks include consideration of Life Cycle cost and supportability performance. 

Environment, Safety and Occupational Health (ESOH) hazards and their associated 

risks are assessed and tracked. 

 

Logistics and Sustainment capabilities have been assessed and can support planned 

Sustainment activities. 

 

Logistics and Sustainment capabilities have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

Logistics and Sustainment capabilities have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 

  

6.11.4 Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified and included in program cost estimates. 

 

Sustainment costs have been identified, but are not included in program cost estimates. 

 

Sustainment costs have not been identified. 

 

6.11.5 Analyses indicate that Sustainment Key Performance Parameters (KPPs), Key 

System Attributes (KSAs), and other attributes can be attained.  

 

Analyses indicate that Sustainment KPPs, KSAs, and other attributes can be attained. 

 

One or more Sustainment KPPs/KSAs are below threshold values; risks to achieving 

KPP/KSA threshold values have been identified and are being managed.  

 

One or more Sustainment KPPs/KSAs failed to meet threshold values. Risks to achieving 

KPP/KSA threshold values have not been identified and/or are not being properly 

managed.  

 

[Criteria continued on next page] 
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6.11.6 Approved plan exists to procure support resources (technical data, spares, test 

equipment/data/procedures, etc.) for planned sources of supply, maintenance, and 

repair as needed to execute the Sustainment Plan.  

Approved plan exists to procure support resources for planned sources of supply, 

maintenance, and repair as needed to execute the Sustainment Plan.  

 

Plan to procure support resources for planned sources of supply, maintenance, and repair 

as needed to execute the Sustainment Plan is being developed. 

 

Plan to procure support resources for planned sources of supply, maintenance, and repair 

as needed to execute the Sustainment Plan is not being developed. 

 

6.11.7 Joint Capabilities Integration and Development System (JCIDS) required 

supportability related plans (e.g., maintenance plan, design for supportability, etc.) 

are complete, current and valid.  

 

JCIDS required supportability related plans are complete, current and valid.  

 

There are some content-related issues with JCIDS required supportability related plans, 

but revision is in work.  

 

JCIDS required supportability related plans are invalid and no revision is in work.  

 
6.11.8 All key areas of the Sustainment Plan [including Maintenance Planning, Supply 

Support, Technical Data, Computer Resources Report, Package Handling Storage 

and Transportation (PHS&T), Manpower and Personnel, Support Equipment, 

Training and Training Support, Facilities, Environment, Safety and Occupational 

Health (ESOH), and Design Interface] have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

All key areas of the Sustainment Plan have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 
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Gate 6 (Post IBR) 

Program Planning/Execution 
 

SOFTWARE 
 

SOFTWARE: Software code developed by government agencies and/or 
contractors that is integral to program deliverables; evaluated in terms of 
software size/stability, cost/schedule, organization and quality. 
 
SOFTWARE CRITERIA: SIZE/STABILITY 
 

6.12.1 Size baseline has been established using either Equivalent Source Lines of Code 

(ESLOC), Function Points (FP), or requirements and identifies acceptable 

variations over time. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.2 A process to collect and assess size metric has been established and is being used. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.3 Contract modifications are traced to size. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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SOFTWARE CRITERIA: ORGANIZATION 
 

6.12.4 Organization metrics baselines are established including software staff labor hours, 

needed or fulfilled training, and key software personnel turnover (gain/loss). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.5 Process is executing, collecting and assessing the metrics, comparing actuals vs. 

planned trend lines, and identifying and communicating risk. 

 Predicted trend lines are established for: hours per sampling period, training 

completed, and key software personnel arrivals and departures. 

 Software organization Metrics definitions and actuals include starting points of 

activities and tasks. 

 Software organization Metrics are sensitive enough to highlight risk issues such 

as: lack of training, lack of skilled software staff, key software personnel are late 

(compared to task start) or experiencing high turnover rate. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: COST/SCHEDULE 

 

6.12.6 Software cost and schedule baselines have been developed and acceptable variances 

have been identified. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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6.12.7 Software is reflected in Work Breakdown Structure (WBS)/Earned Value 

Management System (EVMS)/equivalent artifacts in sufficient detail to trace to cost 

and schedule elements. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: QUALITY 

 

6.12.8 Acceptable software quality definitions (e.g., defect, class of defects) and boundaries 

{including defect “density” [e.g., defects per Source Lines of Code (SLOC), defects 

per unit, defects per interface]} have been established and agreed between acquirer 

and developer. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.9 Software quality baselines have been identified and agreed between acquirer and 

developer. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.10 Process to collect and assess quality Metric has been established and is being used. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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6.12.11 Process for defect remediation has been developed (if appropriate, accounts for 

builds at differing maturities with potentially different classes of defects). 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 
 

Back to Gate 6 (Post IBR) Directory 
 

G 

Y 

R 



 

 
 

245 

Gate 6 (Post IBR) 

Program Planning/Execution 
 

CONTRACT EXECUTION 
 

CONTRACT EXECUTION: Performance of up to six (6) major contractors76 as 
measured by the Earned Value Management System (EVMS); Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs); staffing adequacy; and work package completion. 
 

CONTRACT EXECUTION CRITERIA 
This Criteria will be used to assess EACH contractor’s performance separately. 
 
6.13.1 [For contracts using the Earned Value Management System (EVMS)]

77
: 

Government’s independent estimate of the contract cost exceeds the total contract 

value by less than 5%. For a program that is at least 20% complete as measured by 

the EVMS, the To Complete Performance Index (TCPI) based on the contractor’s 

Latest Revised Estimate (LRE) exceeds the cumulative Cost Performance Index 

(CPI) by less than 5%. Cumulative Schedule Performance Index (SPI) and CPI 

points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by less than 5%. For a program that is at least 20% complete as measured by the EVMS, 

the TCPI based on the contractor’s LRE exceeds the cumulative CPI by less than 5%. 

Cumulative SPI and CPI points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by 5-10%. For a program that is at least 20% complete as measured by the EVMS, the 

TCPI based on the contractor’s LRE exceeds the cumulative CPI by 5-10%. Cumulative 

SPI and CPI points lie between 0.90 and 0.95. 

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by more than 10%. For a program that is at least 20% complete as measured by the 

EVMS, the TCPI based on the contractor’s LRE exceeds the cumulative CPI by more 

than 10%. Cumulative SPI and CPI points lie below 0.90. –OR– No EVMS data due 

program re-baseline since last report. 

 

[Criteria continued on next page] 

                                                 
76 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
77 Criteria 6.13.1 is applicable for contracts using EVMS; if EVMS is not being used, then select the “N/A” 
grade for Criteria 6.13.1 and select the appropriate Green/Yellow/Red grade for Criteria 6.13.2. 
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6.13.2 [For contracts that are not using the Earned Value Management System (EVMS)]
78

: 

Contractor is meeting schedule milestones and all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by less than 

5%. 

 

Contractor is meeting schedule milestones and all contractual delivery requirements. Cost 

to completion estimates exceed contract target cost by less than 5%. 

 

Contractor has missed a schedule milestone, but is meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by 5-10%. 

 

Contractor has missed a schedule milestone and is not meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by more than 

10%. 

 

6.13.3  All Contractor Performance Assessment Report (CPAR)/Informal Performance 

Assessment Report (IPAR) Factor ratings are Green or above, and Contractor is at 

90% (or above) of award/incentive fee for duration of contract to date. –OR– If 

CPAR/IPAR data is not available, Program Manager (PM) subjective evaluation 

using CPAR/IPAR Factor categories would have met Criteria for Green.  

 

All CPAR/IPAR Factor ratings are Green or above, and Contractor is at 90% (or above) 

of award / incentive fee for duration of contract to date. –OR– If CPAR/IPAR data is not 

available, PM subjective evaluation using CPAR/IPAR Factor categories would have met 

Criteria for Green.  

 

Some CPAR/IPAR Factor ratings are Yellow (with no more than one Red Factor rating), 

and/or Contractor is at 80-89% of possible award / incentive fee for duration of contract 

to date. –OR– If CPAR/IPAR data is not available, PM subjective evaluation using 

CPAR/IPAR Factor categories would have met Criteria for Yellow.  
 

Some CPAR/IPAR Factor ratings are Yellow (with two or more Red Factor ratings); or 

Contractor is below 80% of possible award / incentive fee for duration of contract to date. 

–OR– If CPAR/IPAR data is not available, PM subjective evaluation using CPAR Factor 

categories would have met Criteria for Red.  

 

[Criteria continued on next page] 

                                                 
78 Criteria 6.13.2 is applicable for contracts NOT using EVMS; if EVMS is being used, then select the 
“N/A” grade for Criteria 6.13.2 and select the appropriate Green/Yellow/Red grade for Criteria 6.13.1. 
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6.13.4 Contractor is properly staffed (in terms of availability, skills, experience, and 

 certifications) to execute program activities. Actual contractor executing manning 

 levels deviate less than 5% from current staffing plan.  

 

Contractor is properly staffed to execute program activities. Actual contractor executing 

manning levels deviate less than 5% from current staffing plan.  

 

Contractor has some manning issues, but issues are not affecting program activities. 

Actual contractor executing manning levels deviate 5-10% from current staffing plan.  

 

Contractor has significant manning issues that are affecting program activities. Actual 

contractor executing manning levels deviate more than 10% from current staffing plan. 

 

6.13.5 Contractor is executing with less than 5% deviation from the current approved 

 work package plan. Work packages due within the next 6 months are on or ahead of 

 schedule. 

 

Contractor is executing with less than 5% deviation from the current approved work 

package plan. Work packages due within the next 6 months are on or ahead of schedule. 

 

Contractor is executing with 5-10% deviation from the current approved work package 

plan. Work packages due within the next 6 months are behind schedule by no more than 

30 days. 

 
Contractor is executing with more than 10% deviation from the current approved work 

package plan. Work packages due within the next 6 months are behind schedule by more 

than 30 days. 

 

 
Back to Gate 6 (Post IBR) Directory 
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Gate 6 (Post IBR) 

Program Planning/Execution 
 

GOVERNMENT PROGRAM 
OFFICE PERFORMANCE 

 
GOVERNMENT PROGRAM OFFICE PERFORMANCE: Progress toward 
defining and executing intra-government requirements; government 
responsiveness to Request for Proposal (RFP)/Request for Information (RFI) 
inquiries, technical inquiries, Contract Data Requirements List (CDRLs), etc.; 
delivery of facilities, funding, Government Furnished Equipment 
(GFE)/Government Furnished Information (GFI) in accordance with scheduled 
requirements; Configuration Control Board (CCB) and Risk Management Board 
(RMB) effectiveness.  
 

GOVERNMENT PROGRAM OFFICE PERFORMANCE CRITERIA 

 
6.14.1 Intra-government requirements {e.g., Government Furnished Equipment (GFE), 

Government Furnished Information (GFI), PM agreements, Technology Transfer 

Agreements, Enterprise [Naval Aviation Enterprise (NAE), Surface Warfare 

Enterprise (SWE), Naval Facilities Engineering Command (NAVFAC), etc.] and 

SYSCOM Customer Service Agreements} have been defined and are being executed 

according to plan.  

 

Intra-government requirements have been defined and are being executed according to 

plan.  

 

 Intra-government requirements have been defined, but are being executed behind  

 schedule.  

 

 Intra-government requirements have not been defined.  

 

6.14.2 Government facilities are available in accordance with scheduled requirements.  

 

Government facilities are available in accordance with scheduled requirements.  

 

Some schedule, maintainability and/or availability issues exist with regards to 

Government facilities, but issues are not affecting contract execution. 
 

Significant schedule, maintainability and/or availability issues exist with regards to the 

delivery of Government facilities that are affecting contract execution.  

 

[Criteria continued on next page] 
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6.14.3 Program Office releases funding to contractor(s) to maintain execution of the 

contract schedule. 

 

Program Office releases funding to the contractor to maintain execution of the contract 

schedule. 

 

Program Office releases funding late to the contractor, but not affecting contract 

execution. 

 

Program Office releases funding late to the contractor and is affecting contract execution. 

 

6.14.4 Government responds to deliverable submissions by due date [e.g., technical 

inquiries, review of Contract Data Requirements List (CDRL) items (to include 

review/approval of engineering drawings, contractor questions, etc.)]. 

 

Government responds to deliverable submissions by due date. 

 

Less than 10% of responses to deliverable submissions are overdue by more than 30 

days; late responses are not affecting contract execution. 

 

10% (or more) of responses to deliverable submissions are overdue by more than 30 

days; late responses are affecting contract execution. 

 

6.14.5 Government Furnished Equipment (GFE) is being delivered in accordance with 

scheduled requirements. 

 

GFE is being delivered in accordance with scheduled requirements. 

 

Less than 10% of GFE is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFE is overdue by more than 30 days; late delivery is affecting 

contract execution. 

 

6.14.6 Government Furnished Information (GFI) is being delivered in accordance with 

scheduled requirements. 

 

GFI is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFI is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFI is overdue by more than 30 days; late delivery is affecting contract 

execution.  

 

[Criteria continued on next page] 
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6.14.7 Government Configuration Control Board (CCB) has been established and is 

responsive to proposed changes [e.g., Engineering Change Proposals (as applicable), 

deviation, waivers, or temporary modifications]. 

 

Government CCB is responsive to proposed changes. 

 

Less than 10% of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are not affecting contract execution. 

 

10% (or more) of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are affecting contract execution. –OR– CCB has not been established. 

 

6.14.8 Risk Management Board (RMB) has been established to identify, categorize, and 

mitigate risks. Risks are being mitigated per established timelines and are not being 

realized as issues. 

 

Risks are being mitigated per established timelines and are not being realized as issues. 

 

Risks mitigation timelines have slipped, but are not manifesting as issues.  

 

Risks have manifested as issues. –OR– RMB has not been established. 

 

 
Back to Gate 6 (Post IBR) Directory 
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Gate 6 (Post IBR) 

External Influencers 
 

FIT IN VISION 
 
FIT IN VISION: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies.  
 

FIT IN VISION CRITERIA 
 
6.15.1 Program aligns with current documented Office of the Secretary of Defense (OSD) 

capability guidance/vision [e.g., Guidance for the Development of the Force (GDF), 

Quadrennial Defense Review (QDR)]. 

 

Program is in strong alignment with current documented OSD capability guidance/vision. 

 

Program is in moderate alignment with current documented OSD capability 

guidance/vision. 

 

Program is not in alignment with current documented OSD capability guidance/vision. 

 

 

6.15.2 Program aligns with current documented Navy/Marine Corps strategies [e.g., Navy 

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, Chief of 

Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance].  

 

Program is in strong alignment with current documented Navy/Marine Corps strategies. 

 

Program is in moderate alignment with current documented Navy/Marine Corps 

strategies. 

 

Program does not align with current documented Navy/Marine Corps strategies. 

 

 
Back to Gate 6 (Post IBR) Directory 
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Gate 6 (Post IBR) 

External Influencers 
 

PROGRAM ADVOCACY 
 
PROGRAM ADVOCACY: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs).  
 
Stakeholders include: 

1. Congressional 
a. Senators/members of Congress/professional staff of the four 

committees [House Armed Services Committee (HASC); Senate 
Armed Services Committee (SASC); House Appropriations 
Committee (HAC); Senate Appropriations Committee (SAC)] 

2. Office of the Secretary of Defense (OSD)79 
a. Under Secretary of Defense (USD) Acquisition, Technology and 

Logistics (AT&L) 
b. Assistant Secretary of Defense (ASD) Command, Control, 

Communications and Intelligence (C3I) 
c. Program Assessment and Evaluation (PA&E) 

d. Director of Operational Test and Evaluation (DOT&E) 
e. ASD (Comptroller) 

3. Department of the Navy (DON)/Chief of Naval Operations 
(CNO)/Commandant of the Marine Corps (CMC) 

4. Joint Staff and Combatant Commander (COCOM) 
5. International Partners80 

a. Senior governmental decision makers/executives of foreign 
industry partners/foreign military sales/international partnerships 

6. Other Services81 

                                                 
79 Each OSD stakeholder is assessed individually. 
80 Only required for programs with Foreign Military Partners and/or Foreign Military Sales (FMS). 
81 Only required for Joint programs. 
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PROGRAM ADVOCACY CRITERIA 
 
6.16.1 Congressional Advocacy 

 

Strong Congressional Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget  

 Positive signs of interest in program 

 

Neutral Congressional Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget 

 No signs of interest in program 

 

Negative Congressional Advocacy as demonstrated by:  

 Negative tone of public statements 

 Marked budget 

 Negative actions against program  

 

6.16.2 OSD Advocacy
82

 

 

6.16.2.1 USD AT&L Advocacy 

 

Strong USD AT&L Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral USD AT&L Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative USD AT&L Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 

                                                 
82 OSD stakeholders are assessed individually in Criteria 6.16.2.1-6.16.2.5 below. 
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6.16.2.2 ASD C3I Advocacy 

 

Strong ASD C3I Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD C3I Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD C3I Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.2.3 PA&E Advocacy 

 

Strong PA&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral PA&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative PA&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.2.4 DOT&E Advocacy 

 

Strong DOT&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DOT&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DOT&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.2.5 ASD (Comptroller) Advocacy 

 

Strong ASD (Comptroller) Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD (Comptroller) Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD (Comptroller) Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.3 DON/CNO/CMC Advocacy 

 

Strong DON/CNO/CMC Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DON/CNO/CMC Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DON/CNO/CMC Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.4 Joint Staff and COCOM Advocacy 

 

Strong Joint Staff and COCOM Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral Joint Staff and COCOM Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative Joint Staff and COCOM Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.5 International Partners Advocacy
83

 

 

Strong International Partners Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral International Partners Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative International Partners Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

6.16.6 Other Services Advocacy
84

 

 

Strong Other Services Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports applicable joint program budget and schedule 

 Positive signs of interest in program 

 

Neutral Other Services Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of applicable joint budget/schedule 

 No signs of interest in program 

 

Negative Other Services Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting applicable joint budget/stretching applicable joint schedule 

 Negative actions against program  

 

 
Back to Gate 6 (Post IBR) Directory 

                                                 
83 Criteria 6.16.5 is only required for programs with Foreign Military Partners and/or Foreign Military 
Sales (FMS). If this Criteria does not apply, then and the PM/user should select “N/A” in the Naval PoPS 
Criteria Spreadsheet. 
84 Criteria 6.16.6 is only required for Joint programs. If this Criteria does not apply, then and the PM/user 
should select “N/A” in the Naval PoPS Criteria Spreadsheet. 
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Gate 6 (Post IBR) 

External Influencers 
 

INTERDEPENDENCIES 
 

INTERDEPENDENCIES: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 
 
Note: The Interdependencies Criteria assessment should reflect the most 
current OSD DAES Report for the program. The following OSD DAES 
definitions apply: 
 
Interoperability (I) Ratings: 

 Synchronization - PM for the program under review will provide an 
assessment (Green, Yellow or Red color in I-box) of the synchronization of 
this program with the needs of his program. In other words, whether the 
dependant program is on track to deliver the quantity required on the 
scheduled required.  
 

 Criticality – PM for the program under review will provide an assessment 
(a number in the I-box) of its importance to your program meeting the 
capabilities identified in the CONOPS/CDD and articulated in the Key 
Performance Parameters (KPPs)/Key System Attributes (KSAs)/other 
performance attributes.  
 

 The following terms of reference will be used: 
o 1= Crucial Interdependency 

 Program cannot achieve capabilities articulated in the 
CONOPS/CDD without the related capability provided by 
this program. 

o 2= Significant Interdependency 
 Program full realization of capabilities identified in CONOPS 

will be diminished but all CDD threshold capabilities will be 
met.  

o 3= Enabling Interdependency 
 While programs are related and complementary, failure to 

deliver this program does not substantially impact the ability 
of the program under review to deliver the documented 
capabilities. 
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INTERDEPENDENCIES CRITERIA 
 

6.17.1 [Based on OSD DAES]: All Crucial (1) interoperability ratings are Green. All 

Significant (2) interoperability ratings are Green. Less than 10% of Enabling (3) 

interoperability ratings are Yellow. No Red ratings. –OR– If OSD DAES data is not 

a reporting requirement, Program Manager (PM) subjective evaluation using 

Interoperability rating definitions would have met Criteria for Green.  

  

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): All interoperability ratings are Green.  

 Enabling (3): Less than 10% of interoperability ratings are Yellow. No Red ratings. 

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): No more than 10% of interoperability ratings are Yellow. No Red 

ratings. 

 Enabling (3): 10-50% of interoperability ratings are Yellow. No more than 20% of 

interoperability ratings are Red. 

 

 Crucial (1): One or more interoperability ratings is Yellow or Red. 

 Significant (2): More than 10% of interoperability ratings are Yellow. –OR– One or 

more Red interoperability ratings. 

 Enabling (3): More than 50% of interoperability ratings are Yellow. –OR– More than 

20% of interoperability ratings are Red. 
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Naval PoPS Gate 6 (Post CDR) 

Begin Use 
Completion of Critical Design Review (CDR) in 
preparation for Test Readiness Review (TRR) 

End Use 
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Gate 6 CPD (whichever comes first) 
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Associated Files 
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NAVAL POPS GATE 6 (POST CDR) 
 

Gate 6 (Post CDR) Criteria 
 

This section contains the required Gate 6 (Post CDR) Program Health 
Assessment Criteria. The Criteria, organized by Metric, are also located in the 
Naval PoPS Criteria Spreadsheet for Gate 6 (Post CDR). The spreadsheet is 
required to conduct the Program Health Assessment; this handbook serves as a 
supplement to the Program Manager or designated user who is operating the 
spreadsheet.   
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see example below). 
 
6.1.6 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 
Rules for evaluating Program Health Criteria: 

 
1. Read the Criteria Statement first, then read each of the Criteria 

Responses. 
2. To select a Green Criteria Response, the program must meet all elements 

of the Criteria Statement above it.  
3. The lowest Criteria Response applicable to the program must be chosen. 

For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red.  

4. If a Criteria is not applicable to the program, select the „N/A‟ grade in the 
Naval PoPS Criteria Spreadsheet. If „N/A‟ is not an available response, 
the user should select Green. 

 
Each Criteria is associated with a unique identification number to enable 
traceability between Naval PoPS documents and tools. 
 

6.1.6 
 

Gate # Metric # Criteria # 
 
 

G 

Y 
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Criteria 
Statement 

Criteria 
Responses 



 

 
 

265 

Gate 6 (Post CDR) 

Program Requirements 
 

PARAMETER STATUS 
 

PARAMETER STATUS: Progress toward defining capability requirements 
[Initial Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures validity of the threat assessment and completeness of required 
architectural descriptions/views. 
 
PARAMETER STATUS CRITERIA 
 
6.1.6 Threat assessment is valid and Key Performance Parameters (KPPs), Key System 

Attributes (KSAs), and other attributes are still applicable. 

 

Threat assessment is valid and KPPs, KSAs, and other attributes are still applicable. 

 

Threat assessment is invalid, but revision is in work. KPPs/KSAs/other attributes may 

require adjustments. 

 

Threat assessment is invalid and no revision is in work. KPPs/KSAs/other attributes 

require adjustments. 

 

6.1.7 Current analyses show all Capability Development Document (CDD)-based Key 

Performance Parameter (KPP), Key System Attribute (KSA)/other attribute 

threshold values will be met, and the system will be operationally effective and 

suitable. Cost drivers have been identified/updated as required. 

 

Current analyses show all CDD-based KPP/KSA/other attribute threshold values will be 

met, and the system will be operationally effective and suitable. Cost drivers have been 

identified/updated as required. 

 

Current analyses show all CDD-based KPP/KSA/other attribute threshold values will be 

met, but the system will not be operationally effective or suitable. Cost drivers are being 

identified/updated as required. 

 

Unable to achieve all CDD-based KPP/KSA/other attribute threshold values as evaluated 

during analyses. System will not be operationally effective or suitable. Cost drivers are 

not being identified/updated as required. 

 

[Criteria continued on next page] 
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6.1.8 Relief to Capability Development Document (CDD)-based Key Performance 

Parameters (KPPs), Key System Attributes (KSAs)/other attributes has been 

identified to inform the CPD. 

 

Relief to CDD-based KPPs/KSAs/other attributes has been identified to inform the CPD. 

 

Relief to CDD-based KPPs/KSAs/other attributes is being identified to inform the CPD. 

 

Relief to CDD-based KPPs/KSAs/other attributes is not being identified.  

 

6.1.9 Requirements Traceability Matrix (RTM) is complete and aligns with all Key 

Performance Parameters (KPPs)/Key System Attributes (KSAs)/other attributes [as 

well as the System Design Specification (SDS)]. All of the following areas are 

traceable to the allocated system and sub-system requirements: technical 

performance measures, contractual requirements, maturity indicators, and 

acceptance Criteria. 

 

RTM is complete and aligns with all KPPs/KSAs/other attributes (as well as SDS). All of 

the following areas are traceable to the allocated system and sub-system requirements: 

technical performance measures, contractual requirements, maturity indicators, and 

acceptance Criteria. 

 

RTM is complete and somewhat aligns with KPPs/KSAs/other attributes (as well as the 

SDS). Two or three of the following areas are traceable to the allocated system and sub-

system requirements: technical performance measures, contractual requirements, maturity 

indicators, and acceptance Criteria. 

 

RTM is not complete –OR- RTM does not align with KPPs/KSAs/other attributes (or the 

SDS). Less than two of the following areas are traceable to the allocated system and sub-

system requirements: technical performance measures, contractual requirements, maturity 

indicators, and acceptance Criteria. 

 

[Criteria continued on next page] 
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6.1.10 Required architectural descriptions/views
85

 of the system capabilities have been 

completed and are Department of Defense Architecture Framework (DODAF) 

compliant. 

 

Required architectural descriptions/views of the system capabilities have been completed 

and are DODAF compliant.  

 

Required architectural descriptions/views of the system capabilities have been developed, 

but some revision required.  

 

Required architectural descriptions/views of the system capabilities have been developed, 

but require significant revision/are not DODAF compliant. 
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Gate 6 (Post CDR) 

Program Requirements 
 

SCOPE EVOLUTION 
 

SCOPE EVOLUTION: Stability of capability requirements (scope or quantity) 
from the previously established baseline and the impact of requirements 
changes on program cost and schedule.  
 
SCOPE EVOLUTION CRITERIA 

 
6.2.3 No Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes (scope or quantity) from previous Gate Review.  

 

No KPP/KSA/other attribute changes from previous Gate Review. 

 

Minor KPP/KSA/other attribute changes from previous Gate Review; capability trending 

downward from previously dictated levels. 

 

Significant KPP/KSA/other attribute changes from previous Gate Review; capability 

decrease below threshold or previously dictated levels. 

 

6.2.4 Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes from previous Gate Review have little/no impact on program cost [less than 

2% cost growth within one year or over Future Years Defense Program (FYDP)] or 

on program schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have little/no impact on 

program cost (less than 2% cost growth within one year or over FYDP) or on program 

schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have moderate impact on 

program cost (2-3% cost growth within one year or over FYDP) or on program schedule 

(3-6 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have significant impact on 

program cost (>3% cost growth within one year or over FYDP) or on program schedule 

(>6 month schedule increase). 
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Gate 6 (Post CDR) 

Program Requirements 
 

CONOPS 
 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies.  
 

CONOPS CRITERIA 
 
6.3.2 Concept of Operations (CONOPS) is valid and continues to inform operational 

manpower requirements, sustainability/supportability strategy, and testing strategy. 

 

CONOPS is valid and continues to inform operational manpower requirements, 

sustainability/supportability strategy, and testing strategy. 

 

CONOPS is invalid, but revision is in work.  

 

CONOPS is invalid and no revision is in work.  
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Gate 6 (Post CDR) 

Program Resources 
 

BUDGET 
 
BUDGET: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve.  

 

BUDGET CRITERIA 
 
6.4.3 Funding is sufficient (amount/phasing supports low program risk) and available to 

allow program planning activities to progress to next Gate Review with low risk. 

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with low risk.  

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with moderate risk.  

 

Funding is not sufficient or available to allow program planning activities to proceed to 

next Gate Review without high risk.  

 

6.4.4 Funding, based on current cost estimate, is POMed across the Future Years Defense 

Program (FYDP). Existing/POMed budget deviates from the current cost estimate 

by less than 10% overall, and for each appropriation. Program is funded to >45% 

probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by less than 10% overall, and for each 

appropriation. Program is funded to >45% probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by 10-25% overall, or for any 

appropriation. Program is funded to 30-45% probability on the S-Curve. 

 

Funding has NOT been approved/POMed across the FYDP. –OR– Existing/POMed 

budget deviates from the current cost estimate by more than 25% overall, or for any 

appropriation. Program is funded to < 30% probability on the S-Curve. 
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Gate 6 (Post CDR) 

Program Resources 
 

MANNING 
 
MANNING: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities.  
 
MANNING CRITERIA 

 
6.5.2 Based on the Program Executive Office (PEO) and/or the Program Office and the 

host System Command (SYSCOM) negotiated staffing agreement, staffing is stable 

and adequate (in terms of availability, skills, experience, and certifications) to 

execute program activities. Note: Key Program Office positions include Program 

Manager (PM), Engineer, Logistics, Test and Evaluation (T&E), Contract 

Management, Budget and Financial Management, Cost Analysis, Depots/Centers, 

and Requirements Officer. 

 

Staffing is stable and adequate to execute program activities. 

 At least 90% of Program Office authorized/funded billets are filled. 

 Key Program Office positions are stable (the most recent key personnel change was 

more than 3 months ago and no changes are planned within the next 3 months).  

 At least 50% of the key leaders have been with the program for more than one year.  

 At least 90% of all program staff members are personnel possessing at least the 

required level of Defense Acquisition Workforce Improvement Act (DAWIA) 

certification and training. 

 Program Manager (PM) and Deputy Program Manager (DPM) have met the statutory 

training requirements for their positions. 

 Manning deficiencies (if any) have been identified and are being mitigated. 

 

[Criteria continued on next page] 
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Some staffing instability and/or inadequacy exists, but it will not affect the ability to 

execute program activities.  

 80-89% of Program Office authorized/funded billets are filled. 

 Key Program Office positions have some movement volatility [one key personnel 

change has been made within the past 3 months or is projected within the next 3 

months. NOTE: If 2 or more key personnel changes have occurred within the last 6 

months, then this Metric rating is reduced to Red (see below)].  

 At least 50% of the key leaders have been with the program for 6 months – 1 year. 

 80-89% of all program staff members are personnel possessing at least the required 

level of DAWIA certification and training. 

 Either the PM or the DPM has met the statutory training requirements for his/her 

position. 

 Manning deficiencies and associated mitigation strategies are being identified.  

 

Staffing is unstable and/or inadequate to execute program activities.  

 Less than 80% of all Program Office authorized/funded billets are filled. 

 Key Program Office positions have significant movement volatility (two or more key 

personnel changes have been made within the last 6 months, or two or more changes 

are forecast within the next 6 months).  

 Over 50% of the key leaders have been with the program for less than 6 months. 

 Less than 80% of all program staff members are personnel possessing at least the 

required level of DAWIA certification and training. 

 Neither the PM nor the DPM have met the statutory training requirements for their 

positions. 

 Critical manning deficiencies have been identified, but mitigation strategies do not 

exist. 
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Gate 6 (Post CDR) 

Program Planning/Execution 
 

ACQUISITION MANAGEMENT 
 
ACQUISITION MANAGEMENT: Status of program master schedule/Integrated 
Master Schedule (IMS) and milestone documentation development. 
 

ACQUISITION MANAGEMENT CRITERIA 
 
6.6.3 Integrated Master Schedule (IMS) is current and includes all critical path activities. 

Key stakeholders have reviewed the IMS and have determined that it is realistic and 

achievable based on planned activities. 

 

IMS is current and includes all critical path activities. Key stakeholders have reviewed 

the IMS and have determined that it is realistic and achievable based on planned 

activities. 

 

IMS has been developed and reviewed by key stakeholders; required revisions are in 

work to ensure that the IMS is realistic, achievable, and includes all critical path 

activities. 

 

IMS has not been developed. –OR– Significant revisions are required but are not in work.  

 

6.6.4 Milestone documentation
86

 development is on or ahead of schedule. All required  

 documentation will be signed within lead time necessary to meet the Milestone C  

Decision Date.  

 

Milestone documentation development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet the Milestone C 

Decision Date. 

 

Milestone documentation draft content requires revision; one or more required documents 

may impact the ability to meet the Milestone C Decision Date.  

 

Milestone documentation draft content requires significant revision; one or more required 

documents will impact the ability to meet the Milestone C Decision Date. 
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Gate 6 (Post CDR) 

Program Planning/Execution 
 

INDUSTRY/COMPANY 
ASSESSMENT 

 

INDUSTRY/COMPANY ASSESSMENT: For major contracts,87 the health of 
those companies as measured by resource stability and adequacy, facility, 
manufacturing, and production capabilities, commitment and alignment to the 
Program, etc. 
 
COMPANY ASSESSMENT CRITERIA 
This Criteria will be used to assess EACH company/contractor separately.  
 

6.7.11 Company’s financial health is strong [Price-Earnings (PE) ratio, accounting 

records]; stable or trending upward. 

 

Strong financial health; stable or trending upward. 

 

Moderate financial health; stable or trending upward. 

 

Poor financial health. –OR– Moderate financial health, but trending downward. 

 

6.7.12 Company’s manpower resources are stable and adequate (e.g., availability, potential 

for strikes/work stoppages, etc.). 

 

Manpower resources are stable and adequate. 

 

Manpower resources are becoming unstable/inadequate, but issues are resolvable and 

corrective actions have been initiated. 

 

Manpower resources are unstable/inadequate; significant issues exist that are affecting 

program execution and issues are not being resolved. 

 

[Criteria continued on next page] 

                                                 
87 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
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6.7.13 Company demonstrates strong commitment to/management of supply chain [e.g., 

Capability Maturity Model Integration (CMMI), International Organization for 

Standardization (ISO) 9000]. 

 

Strong commitment to/management of supply chain. 

 

Some issues exist with commitment to/management of supply chain, but issues are 

resolvable and corrective actions have been initiated.  

 

Significant issues exist with commitment to/management of supply chain that are 

affecting program execution and issues are not being resolved. 

 

6.7.14 Program is aligned with core business unit. 

 

Program is aligned with core business unit. 

 

Program is somewhat aligned with core business unit. 

 

Program is not aligned with core business unit. 

 

6.7.15  Company has not been on the “No Buy” List in the past five years.  

 

Company has not been on the “No Buy” List in the past five years.  

 

Company has been on the “No Buy” List in the past five years, but is not currently on the 

list.  

 

Company is currently on the “No Buy” List. 

 

6.7.16 Company’s facility/manufacturing/production capabilities and available capacity 

are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are becoming 

unstable/inadequate, but issues are resolvable and corrective actions have been initiated. 

 

Facility/manufacturing/production capabilities and available capacity are 

unstable/inadequate; significant issues exist that are affecting program execution and 

issues are not being resolved. 

 

[Criteria continued on next page] 
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6.7.17 Senior financial influencers at the corporate level demonstrate high commitment to 

the program. 

 

Senior financial influencers at corporate level demonstrate high commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate moderate commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate little/no commitment to the 

program. 

 

6.7.18 Senior executives at the corporate level demonstrate high commitment to the 

program. 

 

Senior executives at corporate level demonstrate high commitment to the program. 

 

Senior executives at corporate level demonstrate moderate commitment to the program. 

 

Senior executives at corporate level demonstrate little/no commitment to the program. 

 

6.7.19 Company performance is strong across all current work (outside of contract with 

the program).  

 

Company performance is strong across all current work.  

 

Company performance is weak in one or two current work engagements. 

 

Company performance is weak in three or more current work engagements. 
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Gate 6 (Post CDR) 

Program Planning/Execution 
 

COST ESTIMATING 
 
COST ESTIMATING: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates.  
 
COST ESTIMATING CRITERIA 

 
6.8.4 Cost estimating activities are on or ahead of schedule. Appropriate technical 

authorities and stakeholders are involved to ensure total ownership cost 

implications are being addressed and are aligned with Capability Development 

Document (CDD)/(draft) Capability Production Document (CPD)/Acquisition 

Program Baseline (APB) assumptions. 

 

Cost estimating activities are on or ahead of schedule.  

 

Cost estimating activities are behind schedule, but delays are not impacting program 

planning/execution. 

 

Cost estimating activities are behind schedule and delays are impacting program 

planning/execution.  

 

6.8.5 Current cost estimate confidence level is above 95%. 

 

Current cost estimate confidence level is above 95%. 

 

Current cost estimate confidence level is between 80-95%. 

 

Current cost estimate confidence level is less than 80%. 

 

[Criteria continued on next page] 
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6.8.6 Independent cost estimate has been accomplished by an organization outside the 

Program Office Reporting Chain. Less than 10% difference between program office 

and independent cost estimate. Differences in assumptions and methodologies have 

been resolved. 

 

Independent cost estimate has been accomplished by an organization outside the Program 

Office Reporting Chain. Less than 10% difference between program office and 

independent cost estimate. Differences in assumptions and methodologies have been 

resolved. 
 

10-30% difference between program office and independent cost estimate. Differences in 

assumptions and methodologies are resolvable. 

 

More than 30% difference between program office and independent cost estimate. 

Differences in assumptions and methodologies are not resolvable -OR- independent cost 

estimate has not been accomplished. 
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Gate 6 (Post CDR) 

Program Planning/Execution 
 

TEST AND EVALUATION 
 
TEST AND EVALUATION: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks/issues and major deficiencies. 
 

TEST AND EVALUATION CRITERIA 
 
6.9.7 Test and Evaluation Master Plan (TEMP) is approved, current and aligns with the 

Acquisition Strategy and the Systems Engineering Plan (SEP).  

 Test requirements are traceable to capability requirements and the current 

threat assessment. 

 TEMP identifies Modeling and Simulation requirements and utilization. 

 Key Performance Parameter (KPP), Key System Attribute (KSA), and other 

attribute objective and threshold values are testable and measurable. 

 

TEMP is approved, current and aligns with the Acquisition Strategy and the SEP. 

 

TEMP is approved, but updates are required.  

 

TEMP is not approved.  

 

6.9.8 Test and Evaluation (T&E) organizations are executing key test activities on or 

ahead of schedule.  

 

T&E organizations are executing key test activities on or ahead of schedule.  

 

T&E organizations are executing key test activities no more than 60 days behind 

schedule; delays are not seriously impacting program execution activities.  

 

T&E organizations are executing key test activities more than 60 days behind schedule; 

delays are seriously impacting program execution activities.  

 

[Criteria continued on next page] 
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6.9.9 Test resource capabilities, including ranges, targets, facilities, manpower, services, 

joint assets, and other programs, have been assessed and can support planned test 

activities.  

 

Test resource capabilities have been assessed and can support planned test activities.  

 

Test resource capabilities have been assessed. Mitigation plans exist for identified gaps 

with no impact on program schedule. 

 

Test resource capabilities have been assessed. Significant gaps exist that are not being 

resolved and are impacting program schedule. 

 

6.9.10 Test and Evaluation (T&E) costs have been identified and are included in program 

cost estimates.  

 

T&E costs have been identified and are included in program cost estimates.  

 

T&E costs have been identified, but are not included in program cost estimates.  

 

T&E costs have not been identified.  

 

6.9.11 Deficiency identification and tracking system accurately displays the current status 

on the resolution of deficiencies identified during testing prior to Initial Operational 

Test and Evaluation (IOT&E). 

 

Deficiency identification and tracking system is current and accurately reports status of 

resolution to support IOT&E.  

 

Deficiency identification and tracking system has been established; status of resolution to 

support IOT&E is planned to be complete within 60 days.  

 

Deficiency identification and tracking system has not been estalished. –OR– Status of 

resolution to support IOT&E will not been updated within 60 days.  

 

[Criteria continued on next page] 
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6.9.12 Major deficiencies and Operational Test Agency (OTA) recommendations identified 

in Initial Operational Test and Evaluation (IOT&E) and Follow-on Operational 

Test and Evaluation (FOT&E) reports are available for review. This includes the 

approval of the dispensation of those deficiencies that the program recommends 

taking no action to correct, or reassigned to another developing activity due to 

System of Systems (SoS) interfaces and compatibility.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are resolved.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are funded and in work to be resolved.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are not being resolved and there is no plan to determine dispensation of the major 

deficiencies.  

 

 
Back to Gate 6 (Post CDR) Directory 

G 

Y 

R 



 

 
 
282 

Gate 6 (Post CDR) 

Program Planning/Execution 
 

TECHNICAL MATURITY 
 
TECHNICAL MATURITY: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs. 
 

TECHNICAL MATURITY CRITERIA 
 
6.10.6 All Critical Technology Elements (CTEs) required to support the capabilities in the 

Capability Development Document (CDD)/Capability Production Document (CPD) 

are at Technology Readiness Level (TRL) 7 or above; or if any CTE is below TRL 7, 

a substitute mature technology is available that meets the user's needs. 

 

All CTEs required to support the capabilities in the CDD/CPD are at TRL 7 or above; or 

if any CTE is below TRL 7, a substitute mature technology is available that meets the 

user's needs. 

 

One or more of the program’s CTEs is at TRL 6 (but none is below). No substitute 

mature technology is available that meets the user's needs. Program is on track to have all 

CTEs at TRL 8 by the Milestone C decision. 

 

One or more of the program’s CTEs is below TRL 6, and there are no substitute mature 

technologies that meets the user’s needs, regardless of the existence of a Technology 

Maturation Plan (TMP).  

 

6.10.7 Latest testing/analysis results are being addressed and fed back into the Technology 

Development Strategy (TDS). 

 

Latest testing/analysis results are being addressed and fed back into the TDS. 

 

[No Yellow Criteria] 

 

Latest testing/analysis results are not being addressed and fed back into the TDS. 

 

[Criteria continued on next page] 
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6.10.8 Technology Integrated Product Team (IPT) is executing chartered responsibilities 

 on or ahead of schedule.  

 

 Technology IPT is executing chartered responsibilities on or ahead of schedule.  

 

 Technology IPT is executing chartered responsibilities no more than 30 days behind 

 schedule; delays are not affecting program execution. 

 

Technology IPT is executing chartered responsibilities more than 30 days behind 

schedule; delays are affecting program execution. –OR– Technology IPT has not been 

formed. 

 

6.10.9 Technical baseline for preferred system concepts is stable. 

 

Technical baseline for preferred system concepts is stable. 

 

Technical baseline for preferred system concepts is unstable, but is not impacting 

program execution. 

 

Technical baseline for preferred system concepts is very unstable and is impacting 

program execution. 

 

6.10.10 Required elements to manufacture and produce the end item (to include drawing 

releases, parts obsolescence, resource planning, tooling and test equipment capacity, 

manpower requirements, facility capacity, schedule status, quality assurance, supply 

inventories, material lead times, etc.) are known, understood and available.  

 

Required elements to manufacture and produce the end item are known, understood and 

available. 

 

Required elements to manufacture and produce the end item have known risks, but risks 

are understood and mitigation strategies are being executed. 

 

Significant manufacturing risks exists; no mitigation strategies are being executed.  
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Gate 6 (Post CDR) 

Program Planning/Execution 
 

SUSTAINMENT 
 

SUSTAINMENT: Progress toward defining and executing the sustainment 
strategy; the adequacy of resources to accomplish key sustainment planning 
activities.  
 
SUSTAINMENT CRITERIA 

 
6.11.9 Sustainment Plan is approved and aligns with the Capability Development 

Document (CDD)/Capability Production Document (CPD) and the Acquisition 

Strategy. Life Cycle Business Case Analysis (BCA) for the Sustainment Plan [i.e. 

Performance Based Logistics (PBL)] is valid.  

 

Sustainment Plan is approved and aligns with the CDD/CPD and the Acquisition 

Strategy.  

 

Sustainment Plan is approved, but updates are required. 

 

Sustainment Plan is not approved. 

 

6.11.10 Organizations are executing key Sustainment activities {e.g., requirements tracking 

and verification, environmental planning [including National Environmental Policy 

Act (NEPA)/Executive Order (EO) 12114 documentation], input to design 

specifications, test plans/procedures, inspection plans, maintenance concepts, and 

Total System Support Package} on or ahead of schedule.  

 

Organizations are executing key Sustainment activities on or ahead of schedule.  

 

Organizations are executing key Sustainment activities no more than 60 days behind 

schedule; delays are not seriously impacting program planning/execution activities.  

 

Organizations are executing key Sustainment activities more than 60 days behind 

schedule; delays are seriously impacting program planning/execution activities.  

 

 [Criteria continued on next page] 
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6.11.11 Logistics and Sustainment capabilities have been assessed [Independent Logistics 

Assessment (ILA), Risk Management Process, training, facilities, and other] and can 

support planned Sustainment activities. Assessments of cost, schedule, and technical 

risks include consideration of Life Cycle cost and supportability performance. 

Environment, Safety and Occupational Health (ESOH) hazards and their associated 

risks are assessed and tracked. 

 

Logistics and Sustainment capabilities have been assessed and can support planned 

Sustainment activities.  

 

Logistics and Sustainment capabilities have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

Logistics and Sustainment capabilities have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 

  

6.11.12 Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified, but are not included in program cost estimates.  

 

Sustainment costs have not been identified.  

 

6.11.13 Analyses indicate that Sustainment Key Performance Parameters (KPPs), Key 

System Attributes (KSAs), and other attributes can be attained.  

 

Analyses indicate that Sustainment KPPs, KSAs, and other attributes can be attained. 

 

One or more Sustainment KPPs/KSAs are below threshold values; risks to achieving 

KPP/KSA threshold values have been identified and are being managed.  

 

One or more Sustainment KPPs/KSAs failed to meet threshold values. Risks to achieving 

KPP/KSA threshold values have not been identified and/or are not being properly 

managed.  

 

[Criteria continued on next page]
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6.11.14 Approved plan exists to procure support resources (technical data, spares, test 

 equipment/data/procedures, etc.) for planned sources of supply, maintenance, and 

 repair as needed to execute the Sustainment Plan.  

Approved plan exists to procure support resources for planned sources of supply, 

maintenance, and repair as needed to execute the Sustainment Plan.  

 

Plan to procure support resources for planned sources of supply, maintenance, and repair 

as needed to execute the Sustainment Plan is being developed. 

 

Plan to procure support resources for planned sources of supply, maintenance, and repair 

as needed to execute the Sustainment Plan is not being developed. 

 

 

6.11.15 Joint Capabilities Integration and Development System (JCIDS) required 

 supportability related plans (e.g., maintenance plan, design for supportability, etc.) 

 are complete, current and valid.  

 

JCIDS required supportability related plans are complete, current and valid.  

 

There are some content-related issues with JCIDS required supportability related plans, 

but revision is in work.  

 

JCIDS required supportability related plans are invalid and no revision is in work.  

 

 
6.11.16 All key areas of the Sustainment Plan [including Maintenance Planning, Supply 

Support, Technical Data, Computer Resources Report, Package Handling Storage 

and Transportation (PHS&T), Manpower and Personnel, Support Equipment, 

Training and Training Support, Facilities, Environment, Safety and Occupational 

Health (ESOH), and Design Interface] have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

All key areas of the Sustainment Plan have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 
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Gate 6 (Post CDR) 

Program Planning/Execution 
 

SOFTWARE 
 

SOFTWARE: Software code developed by government agencies and/or 
contractors that is integral to program deliverables; evaluated in terms of 
software size/stability, cost/schedule, organization and quality. 
 
SOFTWARE CRITERIA: SIZE/STABILITY 
 

6.12.12 Process to collect and assess size Metric is being used; size trending and actual vs. 

planned size are being tracked, analyzed and reported.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.13 Size variations are within tolerance or justification and waiver has been approved. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: ORGANIZATION 

 

6.12.14 Process to collect and assess organization Metric is being used; organization trend 

lines (hours per sampling period, training complete, and key software personnel 

arrivals and departures, comparing actuals vs. planned) are being tracked, 

analyzed, and reported. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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6.12.15 Organization Metrics are within tolerance or justification and waiver has been 

approved. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: COST/SCHEDULE 

 

6.12.16 Standard process to collect and assess cost/schedule Metric is being used; 

cost/schedule variances, trends and performance indices are being tracked, analyzed 

and reported.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.17 Cost/schedule Metrics are within tolerance or justification and waiver has been 

approved.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: QUALITY 

 

6.12.18 Standard process to collect and assess quality Metric is being used; quality 

variances, trends and performance indices are being tracked, analyzed and 

reported.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria. 

 

[Criteria continued on next page] 
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6.12.19 Quality Metrics are within tolerance or justification and waiver has been approved. 

Process for defect remediation is being used and defects have been eliminated to 

within acceptable limits. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria. 
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Gate 6 (Post CDR) 

Program Planning/Execution 
 

CONTRACT EXECUTION 
 

CONTRACT EXECUTION: Performance of up to six (6) major contractors88 as 
measured by the Earned Value Management System (EVMS); Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs); staffing adequacy; and work package completion. 
 

CONTRACT EXECUTION CRITERIA 
This Criteria will be used to assess EACH contractor’s performance separately. 
 
6.13.6 [For contracts using the Earned Value Management System (EVMS)]

89
: 

Government’s independent estimate of the contract cost exceeds the total contract 

value by less than 5%. For a program that is at least 20% complete as measured by 

the EVMS, the To Complete Performance Index (TCPI) based on the contractor’s 

Latest Revised Estimate (LRE) exceeds the cumulative Cost Performance Index 

(CPI) by less than 5%. Cumulative Schedule Performance Index (SPI) and CPI 

points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by less than 5%. For a program that is at least 20% complete as measured by the EVMS, 

the TCPI based on the contractor’s LRE exceeds the cumulative CPI by less than 5%. 

Cumulative SPI and CPI points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by 5-10%. For a program that is at least 20% complete as measured by the EVMS, the 

TCPI based on the contractor’s LRE exceeds the cumulative CPI by 5-10%. Cumulative 

SPI and CPI points lie between 0.90 and 0.95. 

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by more than 10%. For a program that is at least 20% complete as measured by the 

EVMS, the TCPI based on the contractor’s LRE exceeds the cumulative CPI by more 

than 10%. Cumulative SPI and CPI points lie below 0.90. –OR– No EVMS data due to 

program re-baseline since last report. 

 

[Criteria continued on next page] 

                                                 
88 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
89 Criteria 6.13.6 is applicable for contracts using EVMS; if EVMS is not being used, then select the “N/A” 
grade for Criteria 6.13.6 and select the appropriate Green/Yellow/Red grade for Criteria 6.13.7. 
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6.13.7 [For contracts that are not using the Earned Value Management System (EVMS)]
90

: 

Contractor is meeting schedule milestones and all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by less than 

5%. 

 

Contractor is meeting schedule milestones and all contractual delivery requirements. Cost 

to completion estimates exceed contract target cost by less than 5%. 

 

Contractor has missed a schedule milestone, but is meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by 5-10%. 

 

Contractor has missed a schedule milestone and is not meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by more than 

10%. 

 

6.13.8 All Contractor Performance Assessment Report (CPAR)/Informal Performance 

Assessment Report (IPAR) Factor ratings are Green or above, and Contractor is at 

90% (or above) of award/incentive fee for duration of contract to date. –OR– If 

CPAR/IPAR data is not available, Program Manager (PM) subjective evaluation 

using CPAR/IPAR Factor categories would have met Criteria for Green.  

 

All CPAR/IPAR Factor ratings are Green or above, and Contractor is at 90% (or above) 

of award/incentive fee for duration of contract to date. –OR– If CPAR/IPAR data is not 

available, PM subjective evaluation using CPAR/IPAR Factor categories would have met 

Criteria for Green.  

 

Some CPAR/IPAR Factor ratings are Yellow (with no more than one Red Factor rating), 

and/or Contractor is at 80-89% of possible award/incentive fee for duration of contract to 

date. –OR– If CPAR/IPAR data is not available, PM subjective evaluation using 

CPAR/IPAR Factor categories would have met Criteria for Yellow.  
 

Some CPAR/IPAR Factor ratings are Yellow (with two or more Red Factor ratings); or 

Contractor is below 80% of possible award/incentive fee for duration of contract to date. 

–OR– If CPAR/IPAR data is not available, PM subjective evaluation using CPAR Factor 

categories would have met Criteria for Red.  

 

[Criteria continued on next page] 

                                                 
90 Criteria 6.13.7 is applicable for contracts NOT using EVMS; if EVMS is being used, then select the 
“N/A” grade for Criteria 6.13.7 and select the appropriate Green/Yellow/Red grade for Criteria 6.13.6. 
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6.13.9 Contractor is properly staffed (in terms of availability, skills, experience, and 

certifications) to execute program activities. Actual contractor executing manning 

levels deviate less than 5% from current staffing plan.  

 

Contractor is properly staffed to execute program activities. Actual contractor executing 

manning levels deviate less than 5% from current staffing plan.  

 

Contractor has some manning issues, but issues are not affecting program activities. 

Actual contractor executing manning levels deviate 5-10% from current staffing plan.  

 

Contractor has significant manning issues that are affecting program activities. Actual 

contractor executing manning levels deviate more than 10% from current staffing plan. 

 

6.13.10 Contractor is executing with less than 5% deviation from the current approved 

work package plan. Work packages due within the next 6 months are on or ahead of 

schedule. 

 

Contractor is executing with less than 5% deviation from the current approved work 

package plan. Work packages due within the next 6 months are on or ahead of schedule. 

 

Contractor is executing with 5-10% deviation from the current approved work package 

plan. Work packages due within the next 6 months are behind schedule by no more than 

30 days. 

 
Contractor is executing with more than 10% deviation from the current approved work 

package plan. Work packages due within the next 6 months are behind schedule by more 

than 30 days. 
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Gate 6 (Post CDR) 

Program Planning/Execution 
 

GOVERNMENT PROGRAM 
OFFICE PERFORMANCE 

 
GOVERNMENT PROGRAM OFFICE PERFORMANCE: Progress toward 
defining and executing intra-government requirements; government 
responsiveness to Request for Proposal (RFP)/Request for Information (RFI) 
inquiries, technical inquiries, Contract Data Requirements List (CDRLs), etc.; 
delivery of facilities, funding, Government Furnished Equipment 
(GFE)/Government Furnished Information (GFI) in accordance with scheduled 
requirements; Configuration Control Board (CCB) and Risk Management Board 
(RMB) effectiveness.  
 

GOVERNMENT PROGRAM OFFICE PERFORMANCE CRITERIA 

 
6.14.9 Intra-government requirements {e.g., Government Furnished Equipment (GFE), 

Government Furnished Information (GFI), PM agreements, Technology Transfer 

Agreements, Enterprise [Naval Aviation Enterprise (NAE), Surface Warfare 

Enterprise (SWE), Naval Facilities Engineering Command (NAVFAC), etc.] and 

SYSCOM Customer Service Agreements} have been defined and are being executed 

according to plan.  

 

Intra-government requirements have been defined and are being executed according to 

plan.  

 

Intra-government requirements have been defined, but are being executed behind 

schedule.  

 

Intra-government requirements have not been defined.  

 

6.14.10 Government facilities are available in accordance with scheduled requirements.  

 

Government facilities are available in accordance with scheduled requirements.  

 

Some schedule, maintainability and/or availability issues exist with regards to 

Government facilities, but issues are not affecting contract execution. 
 

Significant schedule, maintainability and/or availability issues exist with regards to the 

delivery of Government facilities that are affecting contract execution.  

 

[Criteria continued on next page] 
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6.14.11 Program Office releases funding to contractor(s) to maintain execution of the 

contract schedule. 

 

Program Office releases funding to the contractor to maintain execution of the contract 

schedule. 

 

Program Office releases funding late to the contractor, but not affecting contract 

execution. 

 

Program Office releases funding late to the contractor and is affecting contract execution. 

 

6.14.12 Government responds to deliverable submissions by due date [e.g., technical 

inquiries, review of Contract Data Requirements List (CDRL) items (to include 

review/approval of engineering drawings, contractor questions, etc.)]. 

 

Government responds to deliverable submissions by due date.  

 

Less than 10% of responses to deliverable submissions are overdue by more than 30 

days; late responses are not affecting contract execution. 

 

10% (or more) of responses to deliverable submissions are overdue by more than 30 

days; late responses are affecting contract execution. 

 

6.14.13 Government Furnished Equipment (GFE) is being delivered in accordance with 

scheduled requirements.  

 

GFE is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFE is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFE is overdue by more than 30 days; late delivery is affecting 

contract execution.  

 

6.14.14 Government Furnished Information (GFI) is being delivered in accordance with 

scheduled requirements. 

 

GFI is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFI is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFI is overdue by more than 30 days; late delivery is affecting contract 

execution.  

 

[Criteria continued on next page] 
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6.14.15 Government Configuration Control Board (CCB) has been established and is 

responsive to proposed changes [e.g., Engineering Change Proposals (as applicable), 

deviation, waivers, or temporary modifications]. 

 

Government CCB is responsive to proposed changes. 

 

Less than 10% of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are not affecting contract execution. 

 

10% (or more) of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are affecting contract execution. –OR– CCB has not been established. 

 

6.14.16 Risk Management Board (RMB) has been established to identify, categorize, and 

mitigate risks. Risks are being mitigated per established timelines and are not being 

realized as issues. 

 

Risks are being mitigated per established timelines and are not being realized as issues. 

 

Risks mitigation timelines have slipped, but are not manifesting as issues.  

 

Risks have manifested as issues. –OR– RMB has not been established.  
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Gate 6 (Post CDR) 

External Influencers 
 

FIT IN VISION 
 
FIT IN VISION: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies. 
 

FIT IN VISION CRITERIA 
 
6.15.3 Program aligns with current documented Office of the Secretary of Defense (OSD) 

capability guidance/vision [e.g., Guidance for the Development of the Force (GDF), 

Quadrennial Defense Review (QDR)]. 

 

Program is in strong alignment with current documented OSD capability guidance/vision. 

 

Program is in moderate alignment with current documented OSD capability 

guidance/vision. 

 

Program is not in alignment with current documented OSD capability guidance/vision. 

 

6.15.4 Program aligns with current documented Navy/Marine Corps strategies [e.g., Navy 

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, Chief of 

Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance].  

 

Program is in strong alignment with current documented Navy/Marine Corps strategies. 

 

Program is in moderate alignment with current documented Navy/Marine Corps 

strategies. 

 

Program does not align with current documented Navy/Marine Corps strategies. 

 

 
Back to Gate 6 (Post CDR) Directory 
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Gate 6 (Post CDR) 

External Influencers 
 

PROGRAM ADVOCACY 
 
PROGRAM ADVOCACY: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs).  
 
Stakeholders include: 

1. Congressional 
a. Senators/members of Congress/professional staff of the four 

committees [House Armed Services Committee (HASC); Senate 
Armed Services Committee (SASC); House Appropriations 
Committee (HAC); Senate Appropriations Committee (SAC)] 

2. Office of the Secretary of Defense (OSD)91 
a. Under Secretary of Defense (USD) Acquisition, Technology and 

Logistics (AT&L) 
b. Assistant Secretary of Defense (ASD) Command, Control, 

Communications and Intelligence (C3I) 
c. Program Assessment and Evaluation (PA&E) 

d. Director of Operational Test and Evaluation (DOT&E) 
e. ASD (Comptroller) 

3. Department of the Navy (DON)/Chief of Naval Operations 
(CNO)/Commandant of the Marine Corps (CMC) 

4. Joint Staff and Combatant Commander (COCOM) 
5. International Partners92 

a. Senior governmental decision makers/executives of foreign 
industry partners/foreign military sales/international partnerships 

6. Other Services93 
 

                                                 
91 Each OSD stakeholder is assessed individually. 
92 Only required for programs with Foreign Military Partners and/or Foreign Military Sales (FMS). 
93 Only required for Joint programs. 
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PROGRAM ADVOCACY CRITERIA 
 

6.16.7 Congressional Advocacy 

 

Strong Congressional Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget  

 Positive signs of interest in program 

 

Neutral Congressional Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget 

 No signs of interest in program 

 

Negative Congressional Advocacy as demonstrated by:  

 Negative tone of public statements 

 Marked budget 

 Negative actions against program  

 

6.16.8 OSD Advocacy
94

 

 

6.16.8.1 USD AT&L Advocacy 

 

Strong USD AT&L Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral USD AT&L Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative USD AT&L Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 

                                                 
94 OSD stakeholders are assessed individually in Criteria 6.16.8.1-6.16.8.5 below. 
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6.16.8.2 ASD C3I Advocacy 

 

Strong ASD C3I Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD C3I Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD C3I Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.8.3 PA&E Advocacy 

 

Strong PA&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral PA&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative PA&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.8.4 DOT&E Advocacy 

 

Strong DOT&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DOT&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DOT&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.8.5 ASD (Comptroller) Advocacy 

 

Strong ASD (Comptroller) Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD (Comptroller) Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD (Comptroller) Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.9 DON/CNO/CMC Advocacy 

 

Strong DON/CNO/CMC Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DON/CNO/CMC Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DON/CNO/CMC Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.10 Joint Staff and COCOM Advocacy 

 

Strong Joint Staff and COCOM Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral Joint Staff and COCOM Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative Joint Staff and COCOM Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.11 International Partners Advocacy
95

 

 

Strong International Partners Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral International Partners Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative International Partners Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

6.16.12 Other Services Advocacy
96

 

 

Strong Other Services Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports applicable joint program budget and schedule 

 Positive signs of interest in program 

 

Neutral Other Services Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of applicable joint budget/schedule 

 No signs of interest in program 

 

Negative Other Services Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting applicable joint budget/stretching applicable joint schedule 

 Negative actions against program 

 

 
Back to Gate 6 (Post CDR) Directory 

                                                 
95 Criteria 6.16.11 is only required for programs with Foreign Military Partners and/or Foreign Military 
Sales (FMS). If this Criteria does not apply, then and the PM/user should select “N/A” in the Naval PoPS 
Criteria Spreadsheet. 
96 Criteria 6.16.12 is only required for Joint programs. If this Criteria does not apply, then and the 
PM/user should select “N/A” in the Naval PoPS Criteria Spreadsheet. 
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Gate 6 (Post CDR) 

External Influencers 
 

INTERDEPENDENCIES 
 

INTERDEPENDENCIES: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 
 
Note: The Interdependencies Criteria assessment should reflect the most 
current OSD DAES Report for the program. The following OSD DAES 
definitions apply: 
 
Interoperability (I) Ratings: 

 Synchronization - PM for the program under review will provide an 
assessment (Green, Yellow or Red color in I-box) of the synchronization of 
this program with the needs of his program. In other words, whether the 
dependant program is on track to deliver the quantity required on the 
scheduled required.  
 

 Criticality – PM for the program under review will provide an assessment 
(a number in the I-box) of its importance to your program meeting the 
capabilities identified in the CONOPS/CDD and articulated in the Key 
Performance Parameters (KPPs)/Key System Attributes (KSAs)/other 
performance attributes.  
 

 The following terms of reference will be used: 
o 1= Crucial Interdependency 

 Program cannot achieve capabilities articulated in the 
CONOPS/CDD without the related capability provided by 
this program. 

o 2= Significant Interdependency 
 Program full realization of capabilities identified in CONOPS 

will be diminished but all CDD threshold capabilities will be 
met.  

o 3= Enabling Interdependency 
 While programs are related and complementary, failure to 

deliver this program does not substantially impact the ability 
of the program under review to deliver the documented 
capabilities. 
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INTERDEPENDENCIES CRITERIA 
 

6.17.2 [Based on OSD DAES]: All Crucial (1) interoperability ratings are Green. All 

Significant (2) interoperability ratings are Green. Less than 10% of Enabling (3) 

interoperability ratings are Yellow. No Red ratings. –OR– If OSD DAES data is not 

a reporting requirement, Program Manager (PM) subjective evaluation using 

Interoperability rating definitions would have met Criteria for Green.  

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): All interoperability ratings are Green.  

 Enabling (3): Less than 10% of interoperability ratings are Yellow. No Red ratings. 

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): No more than 10% of interoperability ratings are Yellow. No Red 

ratings. 

 Enabling (3): 10-50% of interoperability ratings are Yellow. No more than 20% of 

interoperability ratings are Red. 

 

 Crucial (1): One or more interoperability ratings is Yellow or Red. 

 Significant (2): More than 10% of interoperability ratings are Yellow. –OR– One or 

more Red interoperability ratings. 

 Enabling (3): More than 50% of interoperability ratings are Yellow. –OR– More than 

20% of interoperability ratings are Red. 
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NAVAL POPS GATE 6 CPD 
 

Gate 6 CPD Criteria 
 

This section contains the required Gate 6 CPD Program Health Assessment 
Criteria.97 The Criteria, organized by Metric, are also located in the Naval PoPS 
Criteria Spreadsheet for Gate 6 CPD. The spreadsheet is required to conduct 
the Program Health Assessment; this handbook serves as a supplement to the 
Program Manager or designated user who is operating the spreadsheet.   
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see example below). 
 
6.1.11 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 
Rules for evaluating Program Health Criteria: 
 

1. Read the Criteria Statement first, then read each of the Criteria 
Responses. 

2. To select a Green Criteria Response, the program must meet all elements 
of the Criteria Statement above it.  

3. The lowest Criteria Response applicable to the program must be chosen. 
For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red.  

4. If a Criteria is not applicable to the program, select the „N/A‟ grade in the 
Naval PoPS Criteria Spreadsheet. If „N/A‟ is not an available response, 
the user should select Green. 

 
Each Criteria is associated with a unique identification number to enable 
traceability between Naval PoPS documents and tools. 
 

  6.1.11 
 

Gate # Metric # Criteria # 

                                                 
97 This Criteria also applies to programs preparing for a Milestone C Review. 
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Gate 6 CPD 

Program Requirements 
 

PARAMETER STATUS 
 

PARAMETER STATUS: Progress toward defining capability requirements 
[Initial Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures validity of the threat assessment and completeness of required 
architectural descriptions/views. 
 
PARAMETER STATUS CRITERIA 
 
6.1.11 Threat assessment is valid and Key Performance Parameters (KPPs), Key System 

Attributes (KSAs), and other attributes are still applicable. 

 

Threat assessment is valid and KPPs, KSAs, and other attributes are still applicable. 

 

Threat assessment is invalid, but revision is in work. KPPs/KSAs/other attributes may 

require adjustments. 

 

Threat assessment is invalid and no revision is in work. KPPs/KSAs/other attributes 

require adjustments. 

 

6.1.12 No content related issues with the Capability Production Document (CPD); 

capabilities are clearly defined and understood. Critical comments from 

Navy/Marine Corps staffing have been adjudicated.  

 

No content related issues with the CPD; capabilities are clearly defined and understood. 

Critical comments from Navy/Marine Corps staffing have been adjudicated. 

 

Some content related issues with the CPD. Critical comments from Navy/Marine Corps 

staffing are being adjudicated. 

 

Significant content related issues with the CPD. Critical comments from Navy/Marine 

Corps staffing are not being adjudicated. 

 

[Criteria continued on next page] 
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6.1.13 Capability Production Document (CPD) capability descriptions are sufficient for the 

updating of all acquisition documents
98

. 

 

CPD capability descriptions are sufficient to support the updating of all acquisition 

documents. 

 

CPD capability descriptions are being revised so that they are sufficient to support the 

updating of all acquisition documents.  

 

CPD capability descriptions are not sufficient to support the updating of all acquisition 

documents and no revision is in work. 

 

6.1.14 System test, Initial Operational Test and Evaluation (IOT&E), and field 

familiarization have verified that capability requirements have been met and that 

the system is ready for conditional operational use. 

 

System test, IOT&E, and field familiarization have verified that capability requirements 

have been met and that the system is ready for conditional operational use. 

 

System test, IOT&E, and field familiarization are being assessed to verify that capability 

requirements have been met and that the system is ready for conditional operational use. 

 

System test, IOT&E, and field familiarization have verified that capability requirements 

have NOT been met and/or that the system is NOT ready for conditional operational use. 

 

[Criteria continued on next page] 
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6.1.15 Requirements Traceability Matrix (RTM) is complete and aligns with all Capability 

Production Document (CPD)-based Key Performance Parameters (KPPs)/Key 

System Attributes (KSAs)/other attributes [as well as the System Design 

Specification (SDS)]. All of the following areas are traceable to the allocated system 

and sub-system requirements: technical performance measures, contractual 

requirements, maturity indicators, and acceptance Criteria. 

 

RTM is complete and aligns with all CPD-based KPPs/KSAs/other attributes (as well as 

the SDS). All of the following areas are traceable to the allocated system and sub-system 

requirements: technical performance measures, contractual requirements, maturity 

indicators, and acceptance Criteria. 

 

RTM is complete and somewhat aligns with CPD-based KPPs/KSAs/other attributes (as 

well as the SDS). Two or three of the following areas are traceable to the allocated 

system and sub-system requirements: technical performance measures, contractual 

requirements, maturity indicators, and acceptance Criteria. 

 

RTM is not complete –OR- RTM does not align with CPD-based KPPs/KSAs/other 

attributes (or the SDS). Less than two of the following areas are traceable to the allocated 

system and sub-system requirements: technical performance measures, contractual 

requirements, maturity indicators, and acceptance Criteria. 

 

6.1.16 Required architectural descriptions/views
99

 of the system capabilities have been 

completed and are Department of Defense Architecture Framework (DODAF) 

compliant. 

 

Required architectural descriptions/views of the system capabilities have been completed 

and are DODAF compliant.  

 

Required architectural descriptions/views of the system capabilities have been developed, 

but some revision required.  

 

Required architectural descriptions/views of the system capabilities have been developed, 

but require significant revision/are not DODAF compliant. 
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Gate 6 CPD 

Program Requirements 
 

SCOPE EVOLUTION 
 

SCOPE EVOLUTION: Stability of capability requirements (scope or quantity) 
from the previously established baseline and the impact of requirements 
changes on program cost and schedule.  
 
SCOPE EVOLUTION CRITERIA 

 
6.2.5 No Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes (scope or quantity) from previous Gate Review.  

 

No KPP/KSA/other attribute changes from previous Gate Review. 

 

Minor KPP/KSA/other attribute changes from previous Gate Review; capability trending 

downward from previously dictated levels. 

 

Significant KPP/KSA/other attribute changes from previous Gate Review; capability 

decrease below threshold or previously dictated levels. 

 

6.2.6 Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes from previous Gate Review have little/no impact on program cost [less than 

2% cost growth within one year or over Future Years Defense Program (FYDP)] or 

on program schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have little/no impact on 

program cost (less than 2% cost growth within one year or over FYDP) or on program 

schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have moderate impact on 

program cost (2-3% cost growth within one year or over FYDP) or on program schedule 

(3-6 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have significant impact on 

program cost (>3% cost growth within one year or over FYDP) or on program schedule 

(>6 month schedule increase). 
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Gate 6 CPD 

Program Requirements 
 

CONOPS 
 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies.  
 

CONOPS CRITERIA 
 
6.3.3 Concept of Operations (CONOPS) is valid and continues to inform operational 

manpower requirements, sustainability/supportability strategy, and testing strategy. 

 

CONOPS is valid and continues to inform operational manpower requirements, 

sustainability/supportability strategy, and testing strategy. 

 

CONOPS is invalid, but revision is in work.  

 

CONOPS is invalid and no revision is in work. 
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Gate 6 CPD 

Program Resources 
 

BUDGET 
 
BUDGET: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve.  

 

BUDGET CRITERIA 
 

6.4.5 Funding is sufficient (amount/phasing supports low program risk) and available to 

allow program planning activities to progress to next Gate Review with low risk. 

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with low risk.  

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with moderate risk.  

 

Funding is not sufficient or available to allow program planning activities to proceed to 

next Gate Review without high risk.  

 

6.4.6 Funding, based on current cost estimate, is POMed across the Future Years Defense 

Program (FYDP). Existing/POMed budget deviates from the current cost estimate 

by less than 10% overall, and for each appropriation. Program is funded to >45% 

probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by less than 10% overall, and for each 

appropriation. Program is funded to >45% probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by 10-25% overall, or for any 

appropriation. Program is funded to 30-45% probability on the S-Curve. 

 

Funding has NOT been approved/POMed across the FYDP. –OR– Existing/POMed 

budget deviates from the current cost estimate by more than 25% overall, or for any 

appropriation. Program is funded to < 30% probability on the S-Curve. 
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Gate 6 CPD 

Program Resources 
 

MANNING 
 
MANNING: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities.  
 
MANNING CRITERIA 

 
6.5.3 Based on the Program Executive Office (PEO) and/or the Program Office and the 

host System Command (SYSCOM) negotiated staffing agreement, staffing is stable 

and adequate (in terms of availability, skills, experience, and certifications) to 

execute program activities. Note: Key Program Office positions include Program 

Manager (PM), Engineer, Logistics, Test and Evaluation (T&E), Contract 

Management, Budget and Financial Management, Cost Analysis, Depots/Centers, 

and Requirements Officer. 

 

Staffing is stable and adequate to execute program activities. 

 At least 90% of Program Office authorized/funded billets are filled. 

 Key Program Office positions are stable (the most recent key personnel change was 

more than 3 months ago and no changes are planned within the next 3 months).  

 At least 50% of the key leaders have been with the program for more than one year.  

 At least 90% of all program staff members are personnel possessing at least the 

required level of Defense Acquisition Workforce Improvement Act (DAWIA) 

certification and training. 

 Program Manager (PM) and Deputy Program Manager (DPM) have met the statutory 

training requirements for their positions. 

 Manning deficiencies (if any) have been identified and are being mitigated. 

 

[Criteria continued on next page] 

 

G 



 

 
 
316 

Some staffing instability and/or inadequacy exists, but it will not affect the ability to 

execute program activities.  

 80-89% of Program Office authorized/funded billets are filled. 

 Key Program Office positions have some movement volatility [one key personnel 

change has been made within the past 3 months or is projected within the next 3 

months. NOTE: If 2 or more key personnel changes have occurred within the last 6 

months, then this Metric rating is reduced to Red (see below)].  

 At least 50% of the key leaders have been with the program for 6 months – 1 year. 

 80-89% of all program staff members are personnel possessing at least the required 

level of DAWIA certification and training. 

 Either the PM or the DPM has met the statutory training requirements for his/her 

position. 

 Manning deficiencies and associated mitigation strategies are being identified.  

 

Staffing is unstable and/or inadequate to execute program activities.  

 Less than 80% of all Program Office authorized/funded billets are filled. 

 Key Program Office positions have significant movement volatility (two or more key 

personnel changes have been made within the last 6 months, or two or more changes 

are forecast within the next 6 months).  

 Over 50% of the key leaders have been with the program for less than 6 months. 

 Less than 80% of all program staff members are personnel possessing at least the 

required level of DAWIA certification and training. 

 Neither the PM nor the DPM have met the statutory training requirements for their 

positions. 

 Critical manning deficiencies have been identified, but mitigation strategies do not 

exist. 
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Gate 6 CPD 

Program Planning/Execution 
 

ACQUISITION MANAGEMENT 
 
ACQUISITION MANAGEMENT: Status of program master schedule/Integrated 
Master Schedule (IMS) and milestone documentation development. 
 

ACQUISITION MANAGEMENT CRITERIA 
 
6.6.5 Integrated Master Schedule (IMS) is current and includes all critical path activities. 

Key stakeholders have reviewed the IMS and have determined that it is realistic and 

achievable based on planned activities. 

 

IMS is current and includes all critical path activities. Key stakeholders have reviewed 

the IMS and have determined that it is realistic and achievable based on planned 

activities. 

 

IMS has been developed and reviewed by key stakeholders; required revisions are in 

work to ensure that the IMS is realistic, achievable, and includes all critical path 

activities. 

 

IMS has not been developed. –OR– Significant revisions are required but are not in work.  

 

6.6.6 Milestone documentation
100

 development is on or ahead of schedule. All required  

 documentation will be signed within lead time necessary to meet the Milestone C  

Decision Date.  

 

Milestone documentation development is on or ahead of schedule. All required 

documentation will be signed within lead time necessary to meet the Milestone C 

Decision Date. 

 

 Milestone documentation draft content requires revision; one or more required documents 

 may impact the ability to meet the Milestone C Decision Date.  

 

 Milestone documentation draft content requires significant revision; one or more required 

 documents will impact the ability to meet the Milestone C Decision Date. 
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Gate 6 CPD 

Program Planning/Execution 
 

INDUSTRY/COMPANY 
ASSESSMENT 

 

INDUSTRY/COMPANY ASSESSMENT: For major contracts,101 the health of 
those companies as measured by resource stability and adequacy, facility, 
manufacturing, and production capabilities, commitment and alignment to the 
program, etc. 
 
COMPANY ASSESSMENT CRITERIA 
This Criteria will be used to assess EACH company/contractor separately.  
 
6.7.21 Company’s financial health is strong [Price-Earnings (PE) ratio, accounting 

records]; stable or trending upward. 

 

Strong financial health; stable or trending upward. 

 

Moderate financial health; stable or trending upward. 

 

Poor financial health. –OR– Moderate financial health, but trending downward.  

 

6.7.22 Company’s manpower resources are stable and adequate (e.g., availability, potential 

for strikes/work stoppages, etc.). 

 

Manpower resources are stable and adequate. 

 

Manpower resources are becoming unstable/inadequate, but issues are resolvable and 

corrective actions have been initiated. 

 

Manpower resources are unstable/inadequate; significant issues exist that are affecting 

program execution and issues are not being resolved. 

 

[Criteria continued on next page] 
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6.7.23 Company demonstrates strong commitment to/management of supply chain [e.g., 

Capability Maturity Model Integration (CMMI), International Organization for 

Standardization (ISO) 9000]. 

 

Strong commitment to/management of supply chain. 

 

Some issues exist with commitment to/management of supply chain, but issues are 

resolvable and corrective actions have been initiated.  

 

Significant issues exist with commitment to/management of supply chain that are 

affecting program execution and issues are not being resolved. 

 

6.7.24 Program is aligned with core business unit. 

 

Program is aligned with core business unit. 

 

Program is somewhat aligned with core business unit. 

 

Program is not aligned with core business unit. 

 

6.7.25 Company has not been on the “No Buy” List in the past five years.  

 

Company has not been on the “No Buy” List in the past five years.  

 

Company has been on the “No Buy” List in the past five years, but is not currently on the 

list.  

 

Company is currently on the “No Buy” List. 

 

6.7.26 Company’s facility/manufacturing/production capabilities and available capacity 

are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are becoming 

unstable/inadequate, but issues are resolvable and corrective actions have been initiated. 

 

Facility/manufacturing/production capabilities and available capacity are 

unstable/inadequate; significant issues exist that are affecting program execution and 

issues are not being resolved. 

 

[Criteria continued on next page] 
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6.7.27 Senior financial influencers at the corporate level demonstrate high commitment to 

the program. 

 

Senior financial influencers at corporate level demonstrate high commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate moderate commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate little/no commitment to the 

program. 

 

6.7.28 Senior executives at the corporate level demonstrate high commitment to the 

program. 

 

Senior executives at corporate level demonstrate high commitment to the program. 

 

Senior executives at corporate level demonstrate moderate commitment to the program. 

 

Senior executives at corporate level demonstrate little/no commitment to the program. 

 

6.7.29 Company performance is strong across all current work (outside of contract with 

the program).  

 

Company performance is strong across all current work.  

 

Company performance is weak in one or two current work engagements. 

 

Company performance is weak in three or more current work engagements. 
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Gate 6 CPD 

Program Planning/Execution 
 

COST ESTIMATING 
 
COST ESTIMATING: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates.  
 
COST ESTIMATING CRITERIA 

 
6.8.7 Cost estimating activities are on or ahead of schedule. Appropriate technical 

authorities and stakeholders are involved to ensure total ownership cost 

implications are being addressed and are aligned with Capability Production 

Document (CPD)/Acquisition Program Baseline (APB) assumptions. 

 

Cost estimating activities are on or ahead of schedule.  

 

Cost estimating activities are behind schedule, but delays are not impacting program 

planning/execution. 

 

Cost estimating activities are behind schedule and delays are impacting program 

planning/execution.  

 

6.8.8 Current cost estimate confidence level is above 95%. 

 

Current cost estimate confidence level is above 95%. 

 

Current cost estimate confidence level is between 80-95%. 

 

Current cost estimate confidence level is less than 80%. 

 

[Criteria continued on next page] 
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6.8.9 Independent cost estimate has been accomplished by an organization outside the 

Program Office Reporting Chain. Less than 10% difference between program office 

and independent cost estimate. Differences in assumptions and methodologies have 

been resolved. 

 

Independent cost estimate has been accomplished by an organization outside the Program 

Office Reporting Chain. Less than 10% difference between program office and 

independent cost estimate. Differences in assumptions and methodologies have been 

resolved. 
 

10-30% difference between program office and independent cost estimate. Differences in 

assumptions and methodologies are resolvable. 

 

More than 30% difference between program office and independent cost estimate. 

Differences in assumptions and methodologies are not resolvable. -OR- Independent cost 

estimate has not been accomplished. 
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Gate 6 CPD 

Program Planning/Execution 
 

TEST AND EVALUATION 
 
TEST AND EVALUATION: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks/issues and major deficiencies. 
 

TEST AND EVALUATION CRITERIA 
 
6.9.13 Test and Evaluation Master Plan (TEMP) is approved, current and aligns with the 

Acquisition Strategy and the Systems Engineering Plan (SEP).  

 Test requirements are traceable to capability requirements and the current 

threat assessment. 

 TEMP identifies Modeling and Simulation requirements and utilization. 

 Key Performance Parameter (KPP), Key System Attribute (KSA), and other 

attribute objective and threshold values are testable and measurable. 

 

TEMP is approved, current and aligns with the Acquisition Strategy and the SEP. 

 

TEMP is approved, but updates are required.  

 

TEMP is not approved.  

 

6.9.14 Test and Evaluation (T&E) organizations are executing key test activities on or 

ahead of schedule.  

 

T&E organizations are executing key test activities on or ahead of schedule.  

 

T&E organizations are executing key test activities no more than 60 days behind 

schedule; delays are not seriously impacting program execution activities.  

 

T&E organizations are executing key test activities more than 60 days behind schedule; 

delays are seriously impacting program execution activities.  

 

[Criteria continued on next page] 
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6.9.15 Test resource capabilities, including ranges, targets, facilities, manpower, services, 

joint assets, and other programs, have been assessed and can support planned test 

activities.  

 

Test resource capabilities have been assessed and can support planned test activities.  

 

Test resource capabilities have been assessed. Mitigation plans exist for identified gaps 

with no impact on program schedule. 

 

Test resource capabilities have been assessed. Significant gaps exist that are not being 

resolved and are impacting program schedule. 

 

6.9.16 Test and Evaluation (T&E) costs have been identified and are included in program 

cost estimates.  

 

T&E costs have been identified and are included in program cost estimates.  

 

T&E costs have been identified, but are not included in program cost estimates.  

 

T&E costs have not been identified.  

 

6.9.17 Deficiency identification and tracking system accurately displays the current status 

on the resolution of deficiencies identified during testing prior to Initial Operational 

Test and Evaluation (IOT&E). 

 

Deficiency identification and tracking system is current and accurately reports status of 

resolution to support IOT&E.  

 

Deficiency identification and tracking system has been established; status of resolution to 

support IOT&E is planned to be complete within 60 days.  

 

Deficiency identification and tracking system has not been estalished. –OR– Status of 

resolution to support IOT&E will not been updated within 60 days.  

 

[Criteria continued on next page] 
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6.9.18 Major deficiencies and Operational Test Agency (OTA) recommendations identified 

in Initial Operational Test and Evaluation (IOT&E) and Follow-on Operational 

Test and Evaluation (FOT&E) reports are available for review. This includes the 

approval of the dispensation of those deficiencies that the program recommends 

taking no action to correct, or reassigned to another developing activity due to 

System of Systems (SoS) interfaces and compatibility.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are resolved.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are funded and in work to be resolved.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are not being resolved and there is no plan to determine dispensation of the major 

deficiencies.  
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Gate 6 CPD 

Program Planning/Execution 
 

TECHNICAL MATURITY 
 
TECHNICAL MATURITY: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs. 
 

TECHNICAL MATURITY CRITERIA 
 
6.10.11 All Critical Technology Elements (CTEs) required to support the capabilities in the 

Capability Production Document (CPD) are at Technology Readiness Level (TRL) 8 

or above; or if any CTE is below TRL 8, a substitute mature technology is available 

that meets the user's needs. 

 

All CTEs required to support the capabilities in the CPD are at TRL 8 or above; or if any 

CTE is below TRL 8, a substitute mature technology is available that meets the user's 

needs. 

 

One or more of the program’s identified CTEs is at TRL 7 (but none is below). No 

substitute mature technology is available that meets the user's needs. Each of those TRL 7 

CTEs has a Technology Maturation Plan (TMP) in preparation for MDA approval.  

 

One or more of the program’s identified CTEs is at TRL7 without an approvable TMP; or 

one or more of the program’s CTEs is at or below TRL 6, regardless of the existence of a 

TMP.  

 

6.10.12 Latest testing/analysis results are being addressed and fed back into the Technology 

Development Strategy (TDS). 

 

Latest testing/analysis results are being addressed and fed back into the TDS. 

 

[No Yellow Criteria] 

 

Latest testing/analysis results are not being addressed and fed back into the TDS. 
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6.10.13 Technology Integrated Product Team (IPT) is executing chartered responsibilities 

 on or ahead of schedule.  

 

 Technology IPT is executing chartered responsibilities on or ahead of schedule.  

 

 Technology IPT is executing chartered responsibilities no more than 30 days behind 

 schedule; delays are not affecting program execution. 

 

Technology IPT is executing chartered responsibilities more than 30 days behind 

schedule; delays are affecting program execution. –OR– Technology IPT has not been 

formed. 

 

6.10.14 Technical baseline for preferred system concepts is stable. 

 

Technical baseline for preferred system concepts is stable. 

 

Technical baseline for preferred system concepts is unstable, but is not impacting 

program execution. 

 

Technical baseline for preferred system concepts is very unstable and is impacting 

program execution. 

 

6.10.15 Required elements to manufacture and produce the end item (to include drawing 

releases, parts obsolescence, resource planning, tooling and test equipment capacity, 

manpower requirements, facility capacity, schedule status, quality assurance, supply 

inventories, material lead times, etc.) are known, understood and available.  

 

Required elements to manufacture and produce the end item are known, understood and 

available. 

 

Required elements to manufacture and produce the end item have known risks, but risks 

are understood and mitigation strategies are being executed. 

 

Significant manufacturing risks exists; no mitigation strategies are being executed.  

 

 
Back to Gate 6 CPD Directory 

G 

Y 

R 

G 

Y 

R 

G 

Y 

R 



 

 
 
328 

Gate 6 CPD 

Program Planning/Execution 
 

SUSTAINMENT 
 

SUSTAINMENT: Progress toward defining and executing the sustainment 
strategy; the adequacy of resources to accomplish key sustainment planning 
activities.  
 
SUSTAINMENT CRITERIA 

 
6.11.17 Sustainment Plan is approved and aligns with the Capability Production Document 

(CPD) and the Acquisition Strategy. Life Cycle Business Case Analysis (BCA) for 

the Sustainment Plan [i.e. Performance Based Logistics (PBL)] is valid. Government 

and industry roles are defined. Initial Operational Capability (IOC) is defined.  

 

Sustainment Plan is approved and aligns with the CPD and the Acquisition Strategy.  

 

Sustainment Plan is approved, but updates are required. 

 

Sustainment Plan is not approved. 

 

6.11.18 Organizations are executing key Sustainment activities {e.g., requirements tracking 

and verification, environmental planning, [including National Environmental Policy 

Act (NEPA)/Executive Order (EO) 12114 documentation] input to design 

specifications, test plans/procedures, inspection plans, maintenance concepts, and 

Total System Support Package} on or ahead of schedule.  

 

Organizations are executing key Sustainment activities on or ahead of schedule.  

 

Organizations are executing key Sustainment activities no more than 60 days behind 

schedule; delays are not seriously impacting program planning/execution activities.  

 

Organizations are executing key Sustainment activities more than 60 days behind 

schedule; delays are seriously impacting program planning/execution activities.  

 

 [Criteria continued on next page] 
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6.11.19 Logistics and Sustainment capabilities have been assessed [Independent Logistics 

Assessment (ILA), Programmatic Environment, Safety and Occupational Health 

(ESOH) Evaluation (PESHE), Risk Management Process, training, facilities, and 

other] and can support planned Sustainment activities. Assessments of cost, 

schedule, and technical risks include consideration of Life Cycle cost and 

supportability performance. ESOH hazards and their associated risks are assessed 

and tracked.  

 

Logistics and Sustainment capabilities have been assessed and can support planned 

Sustainment activities.  

 

Logistics and Sustainment capabilities have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

Logistics and Sustainment capabilities have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 

  

6.11.20 Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified, but are not included in program cost estimates.  

 

Sustainment costs have not been identified.  

 

6.11.21 All Sustainment Key Performance Parameters (KPPs), Key System Attributes 

(KSAs), and other attributes meet threshold values.  

 

All Sustainment KPPs, KSAs, and other attributes meet threshold values. 

 

All Sustainment KPPs and KSAs meet threshold values, but one or more other attributes 

is failing to meet threshold values.  

 

One or more Sustainment KPPs/KSAs is failing to meet threshold values. 

[Criteria continued on next page] 

G 

Y 

R 

G 

Y 

R 

G 

Y 

R 



 

 
 
330 

6.11.22 Procuring support resources (technical data, spares, test 

equipment/data/procedures, etc.) for planned sources of supply, maintenance, and 

repair as needed to execute the Sustainment Plan.  

Procuring support resources for planned sources of supply, maintenance, and repair on or 

ahead of schedule. 

 

Procuring support resources for planned sources of supply, maintenance, and repair no 

more than 60 days behind schedule; delays are not seriously impacting program 

execution activities. 

 

Procuring support resources for planned sources of supply, maintenance, and repair more 

than 60 days behind schedule; delays are seriously impacting program execution 

activities. 

 

6.11.23 Joint Capabilities Integration and Development System (JCIDS) required 

 supportability related plans (e.g., maintenance plan, design for supportability, etc.) 

 are complete, current and valid.  

 

JCIDS required supportability related plans are complete, current and valid.  

 

There are some content-related issues with JCIDS required supportability related plans, 

but revision is in work.  

 

JCIDS required supportability related plans are invalid and no revision is in work.  

 
6.11.24 All key areas of the Sustainment Plan [including Maintenance Planning, Supply 

Support, Technical Data, Computer Resources Report, Package Handling Storage 

and Transportation (PHS&T), Manpower and Personnel, Support Equipment, 

Training and Training Support, Facilities, Environment, Safety and Occupational 

Health (ESOH), and Design Interface] have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

All key areas of the Sustainment Plan have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 
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Gate 6 CPD 

Program Planning/Execution 
 

SOFTWARE 
 

SOFTWARE: Software code developed by government agencies and/or 
contractors that is integral to program deliverables; evaluated in terms of 
software size/stability, cost/schedule, organization and quality. 
 
SOFTWARE CRITERIA: SIZE/STABILITY 

 
6.12.20 Process to collect and assess size Metric is being used; size trending and actual vs. 

planned size are being tracked, analyzed and reported.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.21 Size variations are within tolerance or justification and waiver has been approved. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: ORGANIZATION 
 

6.12.22 Process to collect and assess organization Metric is being used; organization trend 

lines (hours per sampling period, training complete, and key software personnel 

arrivals and departures, comparing actuals vs. planned) are being tracked, 

analyzed, and reported. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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6.12.23 Organization Metrics are within tolerance or justification and waiver has been 

approved. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: COST/SCHEDULE 
 

6.12.24 Standard process to collect and assess cost/schedule Metric is being used; 

cost/schedule variances, trends and performance indices are being tracked, analyzed 

and reported.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.25 Cost/schedule Metrics are within tolerance or justification and waiver has  

been approved.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: QUALITY 
 

6.12.26 Standard process to collect and assess quality Metric is being used; quality 

variances, trends and performance indices are being tracked, analyzed and 

reported.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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6.12.27 Quality Metrics are within tolerance or justification and waiver has been approved. 

Process for defect remediation is being used and defects have been eliminated to 

within acceptable limits. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

 
Back to Gate 6 CPD Directory 
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Gate 6 CPD 

Program Planning/Execution 
 

CONTRACT EXECUTION 
 

CONTRACT EXECUTION: Performance of up to six (6) major contractors102 as 
measured by the Earned Value Management System (EVMS); Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs); staffing adequacy; and work package completion. 
 

CONTRACT EXECUTION CRITERIA 
This Criteria will be used to assess EACH contractor’s performance separately. 
 
6.13.11 [For contracts using the Earned Value Management System (EVMS)]

103
: 

Government’s independent estimate of the contract cost exceeds the total contract 

value by less than 5%. For a program that is at least 20% complete as measured by 

the EVMS, the To Complete Performance Index (TCPI) based on the contractor’s 

Latest Revised Estimate (LRE) exceeds the cumulative Cost Performance Index 

(CPI) by less than 5%. Cumulative Schedule Performance Index (SPI) and CPI 

points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by less than 5%. For a program that is at least 20% complete as measured by the EVMS, 

the TCPI based on the contractor’s LRE exceeds the cumulative CPI by less than 5%. 

Cumulative SPI and CPI points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by 5-10%. For a program that is at least 20% complete as measured by the EVMS, the 

TCPI based on the contractor’s LRE exceeds the cumulative CPI by 5-10%. Cumulative 

SPI and CPI points lie between 0.90 and 0.95. 

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by more than 10%. For a program that is at least 20% complete as measured by the 

EVMS, the TCPI based on the contractor’s LRE exceeds the cumulative CPI by more 

than 10%. Cumulative SPI and CPI points lie below 0.90. –OR– No EVMS data due to 

program re-baseline since last report. 

 

[Criteria continued on next page] 

                                                 
102 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
103 Criteria 6.13.11 is applicable for contracts using EVMS; if EVMS is not being used, then select the 
“N/A” grade for Criteria 6.13.11 and select the appropriate Green/Yellow/Red grade for Criteria 6.13.12. 
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6.13.12 [For contracts that are not using the Earned Value Management System 

(EVMS)]
104

: Contractor is meeting schedule milestones and all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by less than 

5%. 

 

Contractor is meeting schedule milestones and all contractual delivery requirements. Cost 

to completion estimates exceed contract target cost by less than 5%. 

 

Contractor has missed a schedule milestone, but is meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by 5-10%. 

 

Contractor has missed a schedule milestone and is not meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by more than 

10%. 

 

6.13.13 All Contractor Performance Assessment Report (CPAR)/Informal Performance 

Assessment Report (IPAR) Factor ratings are Green or above, and Contractor is at 

90% (or above) of award/incentive fee for duration of contract to date. –OR– If 

CPAR/IPAR data is not available, Program Manager (PM) subjective evaluation 

using CPAR/IPAR Factor categories would have met Criteria for Green.  

 

All CPAR/IPAR Factor ratings are Green or above, and Contractor is at 90% (or above) 

of award/incentive fee for duration of contract to date. –OR– If CPAR/IPAR data is not 

available, PM subjective evaluation using CPAR/IPAR Factor categories would have met 

Criteria for Green.  

 

Some CPAR/IPAR Factor ratings are Yellow (with no more than one Red Factor rating), 

and/or Contractor is at 80-89% of possible award/incentive fee for duration of contract to 

date. –OR– If CPAR/IPAR data is not available, PM subjective evaluation using 

CPAR/IPAR Factor categories would have met Criteria for Yellow.  
 

Some CPAR/IPAR Factor ratings are Yellow (with two or more Red Factor ratings); or 

Contractor is below 80% of possible award/incentive fee for duration of contract to date. 

–OR– If CPAR/IPAR data is not available, PM subjective evaluation using CPAR Factor 

categories would have met Criteria for Red.  

 

[Criteria continued on next page] 

                                                 
104 Criteria 6.13.12 is applicable for contracts NOT using EVMS; if EVMS is being used, then select the 
“N/A” grade for Criteria 6.13.12 and select the appropriate Green/Yellow/Red grade for Criteria 6.13.11. 
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6.13.14 Contractor is properly staffed (in terms of availability, skills, experience, and 

certifications) to execute program activities. Actual contractor executing manning 

levels deviate less than 5% from current staffing plan.  

 

Contractor is properly staffed to execute program activities. Actual contractor executing 

manning levels deviate less than 5% from current staffing plan.  

 

Contractor has some manning issues, but issues are not affecting program activities. 

Actual contractor executing manning levels deviate 5-10% from current staffing plan.  

 

Contractor has significant manning issues that are affecting program activities. Actual 

contractor executing manning levels deviate more than 10% from current staffing plan. 

 
6.13.15 Contractor is executing with less than 5% deviation from the current approved 

work package plan. Work packages due within the next 6 months are on or 
ahead of schedule. 

 

Contractor is executing with less than 5% deviation from the current approved work 

package plan. Work packages due within the next 6 months are on or ahead of schedule. 

 

Contractor is executing with 5-10% deviation from the current approved work package 

plan. Work packages due within the next 6 months are behind schedule by no more than 

30 days. 

 
Contractor is executing with more than 10% deviation from the current approved work 

package plan. Work packages due within the next 6 months are behind schedule by more 

than 30 days. 
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Gate 6 CPD 

Program Planning/Execution 
 

GOVERNMENT PROGRAM 
OFFICE PERFORMANCE 

 
GOVERNMENT PROGRAM OFFICE PERFORMANCE: Progress toward 
defining and executing intra-government requirements; government 
responsiveness to Request for Proposal (RFP)/Request for Information (RFI) 
inquiries, technical inquiries, Contract Data Requirements List (CDRLs), etc.; 
delivery of facilities, funding, Government Furnished Equipment 
(GFE)/Government Furnished Information (GFI) in accordance with scheduled 
requirements; Configuration Control Board (CCB) and Risk Management Board 
(RMB) effectiveness.  
 

GOVERNMENT PROGRAM OFFICE PERFORMANCE CRITERIA 

 
6.14.17 Intra-government requirements {e.g., Government Furnished Equipment (GFE), 

Government Furnished Information (GFI), PM agreements, Technology Transfer 

Agreements, Enterprise [Naval Aviation Enterprise (NAE), Surface Warfare 

Enterprise (SWE), Naval Facilities Engineering Command (NAVFAC), etc.] and 

SYSCOM Customer Service Agreements} have been defined and are being executed 

according to plan.  

 

Intra-government requirements have been defined and are being executed according to 

plan.  

 

Intra-government requirements have been defined, but are being executed behind 

schedule.  

 

Intra-government requirements have not been defined.  

 

6.14.18 Government facilities are available in accordance with scheduled requirements.  

 

Government facilities are available in accordance with scheduled requirements.  

 

Some schedule, maintainability and/or availability issues exist with regards to 

Government facilities, but issues are not affecting contract execution. 
 

Significant schedule, maintainability and/or availability issues exist with regards to the 

delivery of Government facilities that are affecting contract execution.  

 

[Criteria continued on next page] 
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6.14.19 Program Office releases funding to contractor(s) to maintain execution of the 

contract schedule. 

 

Program Office releases funding to the contractor to maintain execution of the contract 

schedule. 

 

Program Office releases funding late to the contractor, but not affecting contract 

execution. 

 

Program Office releases funding late to the contractor and is affecting contract execution. 

 

6.14.20 Government responds to deliverable submissions by due date [e.g., technical 

inquiries, review of Contract Data Requirements List (CDRL) items (to include 

review/approval of engineering drawings, contractor questions, etc.)]. 

 

Government responds to deliverable submissions by due date.  

 

Less than 10% of responses to deliverable submissions are overdue by more than 30 

days; late responses are not affecting contract execution. 

 

10% (or more) of responses to deliverable submissions are overdue by more than 30 

days; late responses are affecting contract execution. 

 

6.14.21 Government Furnished Equipment (GFE) is being delivered in accordance with 

scheduled requirements.  

 

GFE is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFE is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFE is overdue by more than 30 days; late delivery is affecting 

contract execution.  

 

6.14.22 Government Furnished Information (GFI) is being delivered in accordance with 

scheduled requirements. 

 

GFI is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFI is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFI is overdue by more than 30 days; late delivery is affecting contract 

execution.  

 

[Criteria continued on next page] 
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6.14.23 Government Configuration Control Board (CCB) has been established and is 

responsive to proposed changes [e.g., Engineering Change Proposals (as applicable), 

deviation, waivers, or temporary modifications]. 

 

Government CCB is responsive to proposed changes. 

 

Less than 10% of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are not affecting contract execution. 

 

10% (or more) of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are affecting contract execution. –OR– CCB has not been established. 

 

6.14.24 Risk Management Board (RMB) has been established to identify, categorize, and 

mitigate risks. Risks are being mitigated per established timelines and are not being 

realized as issues. 

 

Risks are being mitigated per established timelines and are not being realized as issues. 

 

Risks mitigation timelines have slipped, but are not manifesting as issues.  

 

Risks have manifested as issues. –OR– RMB has not been established. 
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Gate 6 CPD 

External Influencers 
 

FIT IN VISION 
 
FIT IN VISION: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies.  
 

FIT IN VISION CRITERIA 
 
6.15.5 Program aligns with current documented Office of the Secretary of Defense (OSD) 

capability guidance/vision [e.g., Guidance for the Development of the Force (GDF), 

Quadrennial Defense Review (QDR)]. 

 

Program is in strong alignment with current documented OSD capability guidance/vision. 

 

Program is in moderate alignment with current documented OSD capability 

guidance/vision. 

 

Program is not in alignment with current documented OSD capability guidance/vision. 

 

6.15.6 Program aligns with current documented Navy/Marine Corps strategies [e.g., Navy 

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, Chief of 

Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance].  

 

Program is in strong alignment with current documented Navy/Marine Corps strategies. 

 

Program is in moderate alignment with current documented Navy/Marine Corps 

strategies. 

 

Program does not align with current documented Navy/Marine Corps strategies. 

 

 
Back to Gate 6 CPD Directory 
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Gate 6 CPD 

External Influencers 
 

PROGRAM ADVOCACY 
 
PROGRAM ADVOCACY: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs). 
 
Stakeholders include: 

1. Congressional 
a. Senators/members of Congress/professional staff of the four 

committees [House Armed Services Committee (HASC); Senate 
Armed Services Committee (SASC); House Appropriations 
Committee (HAC); Senate Appropriations Committee (SAC)] 

2. Office of the Secretary of Defense (OSD)105 
a. Under Secretary of Defense (USD) Acquisition, Technology and 

Logistics (AT&L) 
b. Assistant Secretary of Defense (ASD) Command, Control, 

Communications and Intelligence (C3I) 
c. Program Assessment and Evaluation (PA&E) 

d. Director of Operational Test and Evaluation (DOT&E) 
e. ASD (Comptroller) 

3. Department of the Navy (DON)/Chief of Naval Operations 
(CNO)/Commandant of the Marine Corps (CMC) 

4. Joint Staff and Combatant Commander (COCOM) 
5. International Partners106 

a. Senior governmental decision makers/executives of foreign 
industry partners/foreign military sales/international partnerships 

6. Other Services107 
 

                                                 
105 Each OSD stakeholder is assessed individually. 
106 Only required for programs with Foreign Military Partners and/or Foreign Military Sales (FMS). 
107 Only required for Joint programs. 
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PROGRAM ADVOCACY CRITERIA 
 

6.16.13 Congressional Advocacy 

 

Strong Congressional Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget  

 Positive signs of interest in program 

 

Neutral Congressional Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget 

 No signs of interest in program 

 

Negative Congressional Advocacy as demonstrated by:  

 Negative tone of public statements 

 Marked budget 

 Negative actions against program  

 

6.16.14 OSD Advocacy
108

 

 

6.16.14.1 USD AT&L Advocacy 

 

Strong USD AT&L Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral USD AT&L Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative USD AT&L Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 

                                                 
108 OSD stakeholders are assessed individually in Criteria 6.16.14.1-6.16.14.5 below. 
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6.16.14.2 ASD C3I Advocacy 

 

Strong ASD C3I Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD C3I Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD C3I Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.14.3 PA&E Advocacy 

 

Strong PA&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral PA&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative PA&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.14.4 DOT&E Advocacy 

 

Strong DOT&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DOT&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DOT&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.14.5 ASD (Comptroller) Advocacy 

 

Strong ASD (Comptroller) Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD (Comptroller) Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD (Comptroller) Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.15 DON/CNO/CMC Advocacy 

 

Strong DON/CNO/CMC Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DON/CNO/CMC Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DON/CNO/CMC Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.16 Joint Staff and COCOM Advocacy 

 

Strong Joint Staff and COCOM Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral Joint Staff and COCOM Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative Joint Staff and COCOM Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.17 International Partners Advocacy
109

 

 

Strong International Partners Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral International Partners Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative International Partners Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

6.16.18 Other Services Advocacy
110

 

 

Strong Other Services Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports applicable joint program budget and schedule 

 Positive signs of interest in program 

 

Neutral Other Services Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of applicable joint budget/schedule 

 No signs of interest in program 

 

Negative Other Services Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting applicable joint budget/stretching applicable joint schedule 

 Negative actions against program  

 

 
Back to Gate 6 CPD Directory 

                                                 
109 Criteria 6.16.17 is only required for programs with Foreign Military Partners and/or Foreign Military 
Sales (FMS). If this Criteria does not apply, then and the PM/user should select “N/A” in the Naval PoPS 
Criteria Spreadsheet. 
110 Criteria 6.16.18 is only required for Joint programs. If this Criteria does not apply, then and the 
PM/user should select “N/A” in the Naval PoPS Criteria Spreadsheet. 
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Gate 6 CPD 

External Influencers 
 

INTERDEPENDENCIES 
 

INTERDEPENDENCIES: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 
 
Note: The Interdependencies Criteria assessment should reflect the most 
current OSD DAES Report for the program. The following OSD DAES 
definitions apply: 
 
Interoperability (I) Ratings: 

 Synchronization - PM for the program under review will provide an 
assessment (Green, Yellow or Red color in I-box) of the synchronization of 
this program with the needs of his program. In other words, whether the 
dependant program is on track to deliver the quantity required on the 
scheduled required.  
 

 Criticality – PM for the program under review will provide an assessment 
(a number in the I-box) of its importance to your program meeting the 
capabilities identified in the CONOPS/CPD and articulated in the Key 
Performance Parameters (KPPs)/Key System Attributes (KSAs)/other 
performance attributes.  
 

 The following terms of reference will be used: 
o 1= Crucial Interdependency 

 Program cannot achieve capabilities articulated in the 
CONOPS/CPD without the related capability provided by this 
program. 

o 2= Significant Interdependency 
 Program full realization of capabilities identified in CONOPS 

will be diminished but all CPD threshold capabilities will be 
met.  

o 3= Enabling Interdependency 
 While programs are related and complementary, failure to 

deliver this program does not substantially impact the ability 
of the program under review to deliver the documented 
capabilities. 
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INTERDEPENDENCIES CRITERIA: 
 

6.17.3 [Based on OSD DAES]: All Crucial (1) interoperability ratings are Green. All 

Significant (2) interoperability ratings are Green. Less than 10% of Enabling (3) 

interoperability ratings are Yellow. No Red ratings. –OR– If OSD DAES data is not 

a reporting requirement, Program Manager (PM) subjective evaluation using 

Interoperability rating definitions would have met Criteria for Green.  

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): All interoperability ratings are Green.  

 Enabling (3): Less than 10% of interoperability ratings are Yellow. No Red ratings. 

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): No more than 10% of interoperability ratings are Yellow. No Red 

ratings. 

 Enabling (3): 10-50% of interoperability ratings are Yellow. No more than 20% of 

interoperability ratings are Red. 

 

 Crucial (1): One or more interoperability ratings is Yellow or red. 

 Significant (2): More than 10% of interoperability ratings are Yellow. –OR– One or 

more Red interoperability ratings. 

 Enabling (3): More than 50% of interoperability ratings are Yellow. –OR– More than 

20% of interoperability ratings are Red. 
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NAVAL POPS GATE 6 (PRE FRP) 
 

Gate 6 (Pre FRP) Criteria 
 

This section contains the required Gate 6 (Pre FRP) Program Health 
Assessment Criteria.111 The Criteria, organized by Metric, are also located in 
the Naval PoPS Criteria Spreadsheet for Gate 6 (Pre FRP). The spreadsheet is 
required to conduct the Program Health Assessment; this handbook serves as a 
supplement to the Program Manager or designated user who is operating the 
spreadsheet.   
 
Each Criteria is comprised of two components: Criteria Statement and Criteria 
Responses (see example below). 
 
6.1.16 Threat assessment is still valid.  

 

Threat assessment is still valid.  

 

Threat assessment is invalid, but revision is in work.  

 

Threat assessment is invalid and no revision is in work. 

 
 
Rules for evaluating Program Health Criteria: 

 
1. Read the Criteria Statement first, then read each of the Criteria 

Responses. 
2. To select a Green Criteria Response, the program must meet all elements 

of the Criteria Statement above it.  
3. The lowest Criteria Response applicable to the program must be chosen. 

For example, if a program meets elements of both the Yellow and Red 
Criteria Responses, then the user must select Red.  

4. If a Criteria is not applicable to the program, select the „N/A‟ grade in the 
Naval PoPS Criteria Spreadsheet. If „N/A‟ is not an available response, 
the user should select Green. 

 
Each Criteria is associated with a unique identification number to enable 
traceability between Naval PoPS documents and tools. 
 

  6.1.16 
 

Gate # Metric # Criteria # 

                                                 
111 Current Naval PoPS guidance is not tailored to programs in the Sustainment Phase. As such, programs 
at or beyond the FRP decision should use the Gate 6 (Pre FRP) instructions found in the Naval PoPS 
Criteria Handbook until further guidance is developed. 
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Gate 6 (Pre FRP) 

Program Requirements 
 

PARAMETER STATUS 
 

PARAMETER STATUS: Progress toward defining capability requirements 
[Initial Capabilities Document (ICD)/Capability Development Document 
(CDD)/Capability Production Document (CPD)] and meeting those 
requirements through the achievement of Key Performance Parameter 
(KPP)/Key System Attribute (KSA)/other attribute threshold values. Also 
measures validity of the threat assessment and completeness of required 
architectural descriptions/views. 
 
PARAMETER STATUS CRITERIA 
 
6.1.16 Threat assessment is valid and Key Performance Parameters (KPPs), Key System 

Attributes (KSAs), and other attributes are still applicable. 

 

Threat assessment is valid and KPPs, KSAs, and other attributes are still applicable. 

 

Threat assessment is invalid, but revision is in work. KPPs/KSAs/other attributes may 

require adjustments. 

 

Threat assessment is invalid and no revision is in work. KPPs/KSAs/other attributes 

require adjustments. 

 

6.1.17 All Key Performance Parameters (KPPs), Key System Attributes (KSAs), and other 

attributes meet threshold values. 

 

All KPPs, KSAs, and other attributes meet threshold values.  

 

All KPPs and KSAs meet threshold values, but one or more other attribute(s) is failing to 

meet threshold value(s).  

 

One or more KPP(s)/KSA(s) is failing to meet threshold value(s).  
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Gate 6 (Pre FRP) 

Program Requirements 
 

SCOPE EVOLUTION 
 

SCOPE EVOLUTION: Stability of capability requirements (scope or quantity) 
from the previously established baseline and the impact of requirements 
changes on program cost and schedule.  
 
SCOPE EVOLUTION CRITERIA 

 
6.2.7 No Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes (scope or quantity) from previous Gate Review.  

 

No KPP/KSA/other attribute changes from previous Gate Review. 

 

Minor KPP/KSA/other attribute changes from previous Gate Review; capability trending 

downward from previously dictated levels. 

 

Significant KPP/KSA/other attribute changes from previous Gate Review; capability 

decrease below threshold or previously dictated levels. 

 

6.2.8 Key Performance Parameter (KPP)/Key System Attribute (KSA)/other attribute 

changes from previous Gate Review have little/no impact on program cost [less than 

2% cost growth within one year or over Future Years Defense Program (FYDP)] or 

on program schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have little/no impact on 

program cost (less than 2% cost growth within one year or over FYDP) or on program 

schedule (less than 3 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have moderate impact on 

program cost (2-3% cost growth within one year or over FYDP) or on program schedule 

(3-6 month schedule increase). 

 

KPP/KSA/other attribute changes from previous Gate Review have significant impact on 

program cost (>3% cost growth within one year or over FYDP) or on program schedule 

(>6 month schedule increase). 
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Gate 6 (Pre FRP) 

Program Requirements 
 

CONOPS 
 
CONOPS: Progress toward developing the Concept of Operations (CONOPS) and 
using it to inform program requirements and strategies.  
 

CONOPS CRITERIA 
 
6.3.4 Concept of Operations(CONOPS) is valid and continues to inform operational 

manpower requirements, sustainability/supportability strategy, and testing strategy. 

 

CONOPS is valid and continues to inform operational manpower requirements, 

sustainability/supportability strategy, and testing strategy. 

 

CONOPS is invalid, but revision is in work.  

 

CONOPS is invalid and no revision is in work.  
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Gate 6 (Pre FRP) 

Program Resources 
 

BUDGET 
 
BUDGET: Sufficiency of current year funding and Program Objective 
Memorandum (POM) submissions across the Future Years Defense Program 
(FYDP) for each appropriation. Funding sufficiency is determined by comparing 
the budget to the current cost estimate and the probability on the S-Curve.  

 

BUDGET CRITERIA 
 
6.4.7 Funding is sufficient (amount/phasing supports low program risk) and available to 

allow program planning activities to progress to next Gate Review with low risk. 

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with low risk.  

 

Funding is sufficient and available to allow program planning activities to proceed to 

next Gate Review with moderate risk.  

 

Funding is not sufficient or available to allow program planning activities to proceed to 

next Gate Review without high risk.  

 

6.4.8 Funding, based on current cost estimate, is POMed across the Future Years Defense 

Program (FYDP). Existing/POMed budget deviates from the current cost estimate 

by less than 10% overall, and for each appropriation. Program is funded to >45% 

probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by less than 10% overall, and for each 

appropriation. Program is funded to >45% probability on the S-Curve. 

 

Funding, based on current cost estimate, is POMed across the FYDP. Existing/POMed 

budget deviates from the current cost estimate by 10-25% overall, or for any 

appropriation. Program is funded to 30-45% probability on the S-Curve. 

 

Funding has NOT been approved/POMed across the FYDP. –OR– Existing/POMed 

budget deviates from the current cost estimate by more than 25% overall, or for any 

appropriation. Program is funded to < 30% probability on the S-Curve. 
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Gate 6 (Pre FRP) 

Program Resources 
 

MANNING 
 
MANNING: Stability and adequacy (in terms of availability, skills, experience 
and certification levels) of Program Management Office, In-House and Matrix 
support to execute program activities.  
 
MANNING CRITERIA 
 

6.5.4 Based on the Program Executive Office (PEO) and/or the Program Office and the 

host System Command (SYSCOM) negotiated staffing agreement, staffing is stable 

and adequate (in terms of availability, skills, experience, and certifications) to 

execute program activities. Note: Key Program Office positions include Program 

Manager (PM), Engineer, Logistics, Test and Evaluation (T&E), Contract 

Management, Budget and Financial Management, Cost Analysis, Depots/Centers, 

and Requirements Officer. 

 

Staffing is stable and adequate to execute program activities. 

 At least 90% of Program Office authorized/funded billets are filled. 

 Key Program Office positions are stable (the most recent key personnel change was 

more than 3 months ago and no changes are planned within the next 3 months).  

 At least 50% of the key leaders have been with the program for more than one year.  

 At least 90% of all program staff members are personnel possessing at least the 

required level of Defense Acquisition Workforce Improvement Act (DAWIA) 

certification and training. 

 Program Manager (PM) and Deputy Program Manager (DPM) have met the statutory 

training requirements for their positions. 

 Manning deficiencies (if any) have been identified and are being mitigated. 

 

[Criteria continued on next page] 
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Some staffing instability and/or inadequacy exists, but it will not affect the ability to 

execute program activities.  

 80-89% of Program Office authorized/funded billets are filled. 

 Key Program Office positions have some movement volatility [one key personnel 

change has been made within the past 3 months or is projected within the next 3 

months. NOTE: If 2 or more key personnel changes have occurred within the last 6 

months, then this Metric rating is reduced to Red (see below)].  

 At least 50% of the key leaders have been with the program for 6 months – 1 year. 

 80-89% of all program staff members are personnel possessing at least the required 

level of DAWIA certification and training. 

 Either the PM or the DPM has met the statutory training requirements for his/her 

position. 

 Manning deficiencies and associated mitigation strategies are being identified.  

 

Staffing is unstable and/or inadequate to execute program activities.  

 Less than 80% of all Program Office authorized/funded billets are filled. 

 Key Program Office positions have significant movement volatility (two or more key 

personnel changes have been made within the last 6 months, or two or more changes 

are forecast within the next 6 months).  

 Over 50% of the key leaders have been with the program for less than 6 months. 

 Less than 80% of all program staff members are personnel possessing at least the 

required level of DAWIA certification and training. 

 Neither the PM nor the DPM have met the statutory training requirements for their 

positions. 

 Critical manning deficiencies have been identified, but mitigation strategies do not 

exist. 
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Gate 6 (Pre FRP) 

Program Planning/Execution 
 

ACQUISITION MANAGEMENT 
 
ACQUISITION MANAGEMENT: Status of program master schedule/Integrated 
Master Schedule (IMS) and milestone documentation development. 
 

ACQUISITION MANAGEMENT CRITERIA 
 
6.6.7 Integrated Master Schedule (IMS) is current and includes all critical path activities. 

Key stakeholders have reviewed the IMS and have determined that it is realistic and 

achievable based on planned activities. 

 

IMS is current and includes all critical path activities. Key stakeholders have reviewed 

the IMS and have determined that it is realistic and achievable based on planned 

activities. 

 

IMS has been developed and reviewed by key stakeholders; required revisions are in 

work to ensure that the IMS is realistic, achievable, and includes all critical path 

activities. 

 

IMS has not been developed. –OR– Significant revisions are required but are not in work.  

 

6.6.8 Full Rate Production (FRP) documentation
112

 development is on or ahead of 

schedule. All required documentation will be signed within lead time necessary to 

meet the FRP Decision Date.  

 

Full Rate Production (FRP) documentation development is on or ahead of schedule. All 

required documentation will be signed within lead time necessary to meet the FRP 

Decision Date.  

 

Full Rate Production (FRP) documentation draft content requires revision; one or more 

required documents may impact the ability to meet the FRP Decision Date.  

 

Full Rate Production (FRP) documentation draft content requires significant revision; one 

or more required documents will impact the ability to meet the FRP Decision Date. 

 

 
Back to Gate 6 Pre FRP Directory 

                                                 
112 Reference SECNAV INSTRUCTION 5000.2C for required FRP documentation. 

G 

Y 

R 

G 

Y 

R 



 

 
 
360 

Gate 6 (Pre FRP) 

Program Planning/Execution 
 

INDUSTRY/COMPANY 
ASSESSMENT 

 

INDUSTRY/COMPANY ASSESSMENT: For major contracts,113 the health of 
those companies as measured by resource stability and adequacy, facility, 
manufacturing, and production capabilities, commitment and alignment to the 
Program, etc. 
 
COMPANY ASSESSMENT CRITERIA 
This Criteria will be used to assess EACH company/contractor separately.  
 

6.7.31 Company’s financial health is strong [Price-Earnings (PE) ratio, accounting 

records]; stable or trending upward. 

 

Strong financial health; stable or trending upward. 

 

Moderate financial health; stable or trending upward. 

 

Poor financial health. –OR– Moderate financial health, but trending downward.  

 

6.7.32 Company’s manpower resources are stable and adequate (e.g., availability, potential 

for strikes/work stoppages, etc.). 

 

Manpower resources are stable and adequate. 

 

Manpower resources are becoming unstable/inadequate, but issues are resolvable and 

corrective actions have been initiated. 

 

Manpower resources are unstable/inadequate; significant issues exist that are affecting 

program execution and issues are not being resolved. 

 

[Criteria continued on next page] 
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6.7.33 Company demonstrates strong commitment to/management of supply chain [e.g., 

Capability Maturity Model Integration (CMMI), International Organization for 

Standardization (ISO) 9000]. 

 

Strong commitment to/management of supply chain. 

 

Some issues exist with commitment to/management of supply chain, but issues are 

resolvable and corrective actions have been initiated.  

 

Significant issues exist with commitment to/management of supply chain that are 

affecting program execution and issues are not being resolved. 

 

6.7.34 Program is aligned with core business unit. 

 

Program is aligned with core business unit. 

 

Program is somewhat aligned with core business unit. 

 

Program is not aligned with core business unit. 

 

6.7.35  Company has not been on the “No Buy” List in the past five years.  

 

Company has not been on the “No Buy” List in the past five years.  

 

Company has been on the “No Buy” List in the past five years, but is not currently on the 

list.  

 

Company is currently on the “No Buy” List. 

 

6.7.36 Company’s facility/manufacturing/production capabilities and available capacity 

are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are adequate. 

 

Facility/manufacturing/production capabilities and available capacity are becoming 

unstable/inadequate, but issues are resolvable and corrective actions have been initiated. 

 

Facility/manufacturing/production capabilities and available capacity are 

unstable/inadequate; significant issues exist that are affecting program execution and 

issues are not being resolved. 

 

[Criteria continued on next page] 
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6.7.37 Senior financial influencers at the corporate level demonstrate high commitment to 

the program. 

 

Senior financial influencers at corporate level demonstrate high commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate moderate commitment to the 

program. 

 

Senior financial influencers at corporate level demonstrate little/no commitment to the 

program. 

 

6.7.38 Senior executives at the corporate level demonstrate high commitment to the 

program. 

 

Senior executives at corporate level demonstrate high commitment to the program. 

 

Senior executives at corporate level demonstrate moderate commitment to the program. 

 

Senior executives at corporate level demonstrate little/no commitment to the program. 

 

6.7.39  Company performance is strong across all current work (outside of contract with 

the program).  

 

Company performance is strong across all current work.  

 

Company performance is weak in one or two current work engagements. 

 

Company performance is weak in three or more current work engagements. 
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Gate 6 (Pre FRP) 

Program Planning/Execution 
 

COST ESTIMATING 
 
COST ESTIMATING: Status of cost estimating activities, the confidence level 
associated with the current cost estimate, and the difference between the 
Program Office and independent cost estimates.  
 
COST ESTIMATING CRITERIA 

 
6.8.10 Cost estimating activities are on or ahead of schedule. Appropriate technical 

authorities and stakeholders are involved to ensure total ownership cost 

implications are being addressed and are aligned with Capability Production 

Document (CPD)/Acquisition Program Baseline (APB)assumptions. 

 

Cost estimating activities are on or ahead of schedule.  

 

Cost estimating activities are behind schedule, but delays are not impacting program 

planning/execution. 

 

Cost estimating activities are behind schedule and delays are impacting program 

planning/execution.  

 

6.8.11 Current cost estimate confidence level is above 95%. 

 

Current cost estimate confidence level is above 95%. 

 

Current cost estimate confidence level is between 80-95%. 

 

Current cost estimate confidence level is less than 80%. 

 

[Criteria continued on next page] 
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6.8.12 Independent cost estimate has been accomplished by an organization outside the 

Program Office Reporting Chain. Less than 10% difference between program office 

and independent cost estimate. Differences in assumptions and methodologies have 

been resolved. 

 

Independent cost estimate has been accomplished by an organization outside the Program 

Office Reporting Chain. Less than 10% difference between program office and 

independent cost estimate. Differences in assumptions and methodologies have been 

resolved. 
 

10-30% difference between program office and independent cost estimate. Differences in 

assumptions and methodologies are resolvable. 

 

More than 30% difference between program office and independent cost estimate. 

Differences in assumptions and methodologies are not resolvable -OR- independent cost 

estimate has not been accomplished. 
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Gate 6 (Pre FRP) 

Program Planning/Execution 
 

TEST AND EVALUATION 
 
TEST AND EVALUATION: Progress toward defining and executing the Test and 
Evaluation Strategy/Test and Evaluation Master Plan (TEMP) and the 
adequacy of test resource capabilities to accomplish key test activities. Status 
of identified performance risks/issues and major deficiencies. 
 

TEST AND EVALUATION CRITERIA 
 
6.9.19 Test and Evaluation Master Plan (TEMP) is approved, current and aligns with the 

Acquisition Strategy and the Systems Engineering Plan (SEP).  

 Test requirements are traceable to capability requirements and the current 

threat assessment. 

 TEMP identifies Modeling and Simulation requirements and utilization. 

 Key Performance Parameter (KPP), Key System Attribute (KSA), and other 

attribute objective and threshold values are testable and measurable. 

 

TEMP is approved, current and aligns with the Acquisition Strategy and the SEP. 

 

TEMP is approved, but updates are required.  

 

TEMP is not approved.  

 

6.9.20 Test and Evaluation (T&E) organizations are executing key test activities on or 

ahead of schedule.  

 

T&E organizations are executing key test activities on or ahead of schedule.  

 

T&E organizations are executing key test activities no more than 60 days behind 

schedule; delays are not seriously impacting program execution activities.  

 

T&E organizations are executing key test activities more than 60 days behind schedule; 

delays are seriously impacting program execution activities.  

 

[Criteria continued on next page] 
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6.9.21 Test resource capabilities, including ranges, targets, facilities, manpower, services, 

joint assets, and other programs, have been assessed and can support planned test 

activities.  

 

Test resource capabilities have been assessed and can support planned test activities.  

 

Test resource capabilities have been assessed. Mitigation plans exist for identified gaps 

with no impact on program schedule. 

 

Test resource capabilities have been assessed. Significant gaps exist that are not being 

resolved and are impacting program schedule. 

 

6.9.22 Test and Evaluation (T&E) costs have been identified and are included in program 

cost estimates.  

 

T&E costs have been identified and are included in program cost estimates.  

 

T&E costs have been identified, but are not included in program cost estimates.  

 

T&E costs have not been identified.  

 

6.9.23 Deficiency identification and tracking system accurately displays the current status 

on the resolution of deficiencies identified during testing prior to Initial Operational 

Test and Evaluation (IOT&E). 

 

Deficiency identification and tracking system is current and accurately reports status of 

resolution to support IOT&E.  

 

Deficiency identification and tracking system has been established; status of resolution to 

support IOT&E is planned to be complete within 60 days.  

 

Deficiency identification and tracking system has not been estalished. –OR– Status of 

resolution to support IOT&E will not been updated within 60 days.  

 

[Criteria continued on next page] 
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6.9.24 Major deficiencies and Operational Test Agency (OTA) recommendations identified 

in Initial Operational Test and Evaluation (IOT&E) and Follow-on Operational 

Test and Evaluation (FOT&E) reports are available for review. This includes the 

approval of the dispensation of those deficiencies that the program recommends 

taking no action to correct, or reassigned to another developing activity due to 

System of Systems (SoS) interfaces and compatibility.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are resolved.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are funded and in work to be resolved.  

 

Major deficiencies and OTA recommendations identified in IOT&E and FOT&E reports 

are not being resolved and there is no plan to determine dispensation of the major 

deficiencies.  
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Gate 6 (Pre FRP) 

Program Planning/Execution 
 

TECHNICAL MATURITY 
 
TECHNICAL MATURITY: Identification and tracking of Critical Technology 
Elements (CTEs) to ensure technologies are sufficiently mature [based on 
Technology Readiness Level (TRL) requirements] and available to meet the 
user‟s needs. 
 

TECHNICAL MATURITY CRITERIA 
 
6.10.16 All Critical Technology Elements (CTEs) required to support the capabilities in the 

Capability Production Document (CPD) are at Technology Readiness Level (TRL) 9 

or above; or if any CTE is below TRL 9, a substitute mature technology is available 

that meets the user's needs. 

 

All CTEs required to support the capabilities in the CPD are at TRL 9 or above; or if any 

CTE is below TRL 9, a substitute mature technology is available that meets the user's 

needs. 

 

One or more of the program’s CTEs is at TRL 8 (but none is below), and the program is 

on track to have all CTEs at TRL 9 by the FRP decision.  

 

Any of the program’s CTEs are at TRL 7 or lower; or one or more of the program’s 

identified CTEs is at TRL 8, and it will be difficult to have all CTEs at TRL 9 by the FRP 

decision. 

 

6.10.17 Issues identified during initial operational testing and assessments have been 

resolved. 

 

Issues identified during initial operational testing and assessments have been resolved. 

 

Issues identified during initial operational testing and assessments are being resolved.  

 

Identified during initial operational testing and assessments are not being resolved.  

 

[Criteria continued on next page] 
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6.10.18 Required elements to manufacture and produce the end item are known, 

understood and available. Manufacturing/producibility issues to scale from Low 

Rate Initial Production (LRIP) to Full Rate Production (FRP) are being monitored 

and managed (to include drawing releases, parts obsolescence, resource planning, 

tooling and test equipment capacity, manpower requirements, facility capacity, 

schedule status, quality assurance, supply inventories, material lead times, etc.). 

 

Required elements to manufacture and produce the end item are known, understood and 

available. No significant manufacturing/producibility issues exist to scale from LRIP to 

FRP. 

 

Required elements to manufacture and produce the end item have known risks, but risks 

are understood and mitigation strategies are available. Some manufacturing/producibility 

issues exist to scale from LRIP to FRP, but issues are being monitored and managed.  

 

Required elements to manufacture and produce the end item are unknown or have 

significant risks with no mitigation strategies. Significant manufacturing/producibility 

issues exist to scale from LRIP to FRP with no mitigation strategies.  
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Gate 6 (Pre FRP) 

Program Planning/Execution 
 

SUSTAINMENT 
 

SUSTAINMENT: Progress toward defining and executing the sustainment 
strategy; the adequacy of resources to accomplish key sustainment planning 
activities.  
 
SUSTAINMENT CRITERIA 

 
6.11.25 Sustainment Plan is approved and aligns with the Capability Production Document 

(CPD) and the Acquisition Strategy. Life Cycle Business Case Analysis (BCA) for 

the Sustainment Plan [i.e. Performance Based Logistics (PBL)] is valid.  

 

Sustainment Plan is approved and aligns with the CPD and the Acquisition Strategy.  

 

Sustainment Plan is approved, but updates are required. 

 

Sustainment Plan is not approved. 

 

6.11.26 Organizations are executing key Sustainment activities {e.g., requirements tracking 

and verification, environmental planning [including National Environmental Policy 

Act (NEPA)/Executive Order (EO) 12114 documentation], providing safety releases 

to testers prior to test execution, inspection plans, maintenance concepts, and Total 

System Support Package} on or ahead of schedule.  

 

Organizations are executing key Sustainment activities on or ahead of schedule.  

 

Organizations are executing key Sustainment activities no more than 60 days behind 

schedule; delays are not seriously impacting program planning/execution activities.  

 

Organizations are executing key Sustainment activities more than 60 days behind 

schedule; delays are seriously impacting program planning/execution activities.  

 

 [Criteria continued on next page] 

G 

Y 

R 

G 

Y 

R 



 

 
 

371 

6.11.27 Logistics and Sustainment capabilities have been assessed [Independent Logistics 

Assessment (ILA), Risk Management Process, training, facilities, and other] and can 

support planned Sustainment activities. Assessments of cost, schedule, and technical 

risks include consideration of Life Cycle cost and supportability performance. 

Environment, Safety and Occupational Health (ESOH) hazards and their associated 

risks are assessed and tracked. 

 

Logistics and Sustainment capabilities have been assessed and can support planned 

Sustainment activities.  

 

Logistics and Sustainment capabilities have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

Logistics and Sustainment capabilities have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 

  

6.11.28 Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified and included in program cost estimates.  

 

Sustainment costs have been identified, but are not included in program cost estimates.  

 

Sustainment costs have not been identified.  

 

6.11.29 All Sustainment Key Performance Parameters (KPPs), Key System Attributes 

(KSAs), and other attributes meet threshold values.  

 

All Sustainment KPPs, KSAs, and other attributes meet threshold values. 

 

All Sustainment KPPs and KSAs meet threshold values, but one or more other attributes 

is failing to meet threshold values.  

 

One or more Sustainment KPPs/KSAs is failing to meet threshold values. 

[Criteria continued on next page] 
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6.11.30 Procuring support resources (technical data, spares, test 

equipment/data/procedures, etc.) for planned sources of supply, maintenance, and 

repair as needed to execute the Sustainment Plan.  

Procuring support resources for planned sources of supply, maintenance, and repair on or 

ahead of schedule. 

 

Procuring support resources for planned sources of supply, maintenance, and repair no 

more than 60 days behind schedule; delays are not seriously impacting program 

execution activities. 

 

Procuring support resources for planned sources of supply, maintenance, and repair more 

than 60 days behind schedule; delays are seriously impacting program execution 

activities. 

 

6.11.31 Joint Capabilities Integration and Development System (JCIDS) required 

 supportability related plans (e.g., maintenance plan, design for supportability, etc.) 

 are complete, current and valid.  

 

JCIDS required supportability related plans are complete, current and valid.  

 

There are some content-related issues with JCIDS required supportability related plans, 

but revision is in work.  

 

JCIDS required supportability related plans are invalid and no revision is in work.  

 
6.11.32 All key areas of the Sustainment Plan [including Maintenance Planning, Supply 

Support, Technical Data, Computer Resources Report, Package Handling Storage 

and Transportation (PHS&T), Manpower and Personnel, Support Equipment, 

Training and Training Support, Facilities, Environment, Safety and Occupational 

Health (ESOH), and Design Interface] have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed and can support planned 

Sustainment activities.  

 

All key areas of the Sustainment Plan have been assessed. Mitigation plans exist for 

identified gaps with no impact on program schedule. 

 

All key areas of the Sustainment Plan have been assessed. Significant gaps exist that are 

not being resolved and are impacting program schedule. 
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Gate 6 (Pre FRP) 

Program Planning/Execution 
 

SOFTWARE 
 

SOFTWARE: Software code developed by government agencies and/or 
contractors that is integral to program deliverables; evaluated in terms of 
software size/stability, cost/schedule, organization and quality. 
 
SOFTWARE CRITERIA: SIZE/STABILITY 
 

6.12.28 Process to collect and assess size Metric is being used; size trending and actual vs. 

planned size are being tracked, analyzed and reported.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.29 Size variations are within tolerance or justification and waiver has been approved. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: ORGANIZATION 
 

6.12.30 Process to collect and assess organization Metric is being used; organization trend 

lines (hours per sampling period, training complete, and key software personnel 

arrivals and departures, comparing actuals vs. planned) are being tracked, 

analyzed, and reported. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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6.12.31 Organization Metrics are within tolerance or justification and waiver has been 

approved. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

SOFTWARE CRITERIA: COST/SCHEDULE 
 

6.12.32 Standard process to collect and assess cost/schedule Metric is being used; 

cost/schedule variances, trends and performance indices are being tracked, analyzed 

and reported.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

6.12.33 Cost/schedule Metrics are within tolerance or justification and waiver has been 

approved.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

  

SOFTWARE CRITERIA: QUALITY 
 

6.12.34 Standard process to collect and assess quality Metric is being used; quality 

variances, trends and performance indices are being tracked, analyzed and 

reported.  

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria.  

 

[Criteria continued on next page] 
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6.12.35 Quality Metrics are within tolerance or justification and waiver has been approved. 

Process for defect remediation is being used and defects have been eliminated to 

within acceptable limits. 

 

Meets all elements of the Criteria.  

 

Partially meets elements of the Criteria. 

 

Does not address any elements of the Criteria. 
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Gate 6 (Pre FRP) 

Program Planning/Execution 
 

CONTRACT EXECUTION 
 

CONTRACT EXECUTION: Performance of up to six (6) major contractors114 as 
measured by the Earned Value Management System (EVMS); Contractor 
Performance Assessment Reports (CPARs)/Informal Performance Assessment 
Reports (IPARs); staffing adequacy; and work package completion. 
 

CONTRACT EXECUTION CRITERIA 
This Criteria will be used to assess EACH contractor’s performance separately. 
 
6.13.16 [For contracts using the Earned Value Management System (EVMS)]

115
: 

Government’s independent estimate of the contract cost exceeds the total contract 

value by less than 5%. For a program that is at least 20% complete as measured by 

the EVMS, the To Complete Performance Index (TCPI) based on the contractor’s 

Latest Revised Estimate (LRE) exceeds the cumulative Cost Performance Index 

(CPI) by less than 5%. Cumulative Schedule Performance Index (SPI) and CPI 

points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by less than 5%. For a program that is at least 20% complete as measured by the EVMS, 

the TCPI based on the contractor’s LRE exceeds the cumulative CPI by less than 5%. 

Cumulative SPI and CPI points are 0.95 or better.  

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by 5-10%. For a program that is at least 20% complete as measured by the EVMS, the 

TCPI based on the contractor’s LRE exceeds the cumulative CPI by 5-10%. Cumulative 

SPI and CPI points lie between 0.90 and 0.95. 

 

Government’s independent estimate of the contract cost exceeds the total contract value 

by more than 10%. For a program that is at least 20% complete as measured by the 

EVMS, the TCPI based on the contractor’s LRE exceeds the cumulative CPI by more 

than 10%. Cumulative SPI and CPI points lie below 0.90. –OR– No EVMS data due to 

program re-baseline since last report. 

 

[Criteria continued on next page] 

                                                 
114 Selected Acquisition Report (SAR) Section 15 requires programs to report information pertaining to 
major contracts for RDT&E, procurement, MILCON, and acquisition-related O&M. Data must be 
reported for the six (6) largest, currently active, contracts (excludes subcontracts) that exceed $40 Million 
in then-year dollars.  
115 Criteria 6.13.16 is applicable for contracts using EVMS; if EVMS is not being used, then select the 
“N/A” grade for Criteria 6.13.16 and select the appropriate Green/Yellow/Red grade for Criteria 6.13.17. 
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6.13.17 [For contracts that are not using the Earned Value Management System 

(EVMS)]
116

: Contractor is meeting schedule milestones and all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by less than 

5%. 

 

Contractor is meeting schedule milestones and all contractual delivery requirements. Cost 

to completion estimates exceed contract target cost by less than 5%. 

 

Contractor has missed a schedule milestone, but is meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by 5-10%. 

 

Contractor has missed a schedule milestone and is not meeting all contractual delivery 

requirements. Cost to completion estimates exceed contract target cost by more than 

10%. 

 

6.13.18 All Contractor Performance Assessment Report (CPAR)/Informal Performance 

Assessment Report (IPAR) Factor ratings are Green or above, and Contractor is at 

90% (or above) of award/incentive fee for duration of contract to date. –OR– If 

CPAR/IPAR data is not available, Program Manager (PM) subjective evaluation 

using CPAR/IPAR Factor categories would have met Criteria for Green.  

 

All CPAR/IPAR Factor ratings are Green or above, and Contractor is at 90% (or above) 

of award/incentive fee for duration of contract to date. –OR– If CPAR/IPAR data is not 

available, PM subjective evaluation using CPAR/IPAR Factor categories would have met 

Criteria for Green.  

 

Some CPAR/IPAR Factor ratings are Yellow (with no more than one Red Factor rating), 

and/or Contractor is at 80-89% of possible award/incentive fee for duration of contract to 

date. –OR– If CPAR/IPAR data is not available, PM subjective evaluation using 

CPAR/IPAR Factor categories would have met Criteria for Yellow.  
 

Some CPAR/IPAR Factor ratings are Yellow (with two or more Red Factor ratings); or 

Contractor is below 80% of possible award/incentive fee for duration of contract to date. 

–OR– If CPAR/IPAR data is not available, PM subjective evaluation using CPAR Factor 

categories would have met Criteria for Red.  

 

[Criteria continued on next page] 

                                                 
116 Criteria 6.13.17 is applicable for contracts NOT using EVMS; if EVMS is being used, then select the 
“N/A” grade for Criteria 6.13.17 and select the appropriate Green/Yellow/Red grade for Criteria 6.13.16. 
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6.13.19 Contractor is properly staffed (in terms of availability, skills, experience, and 

certifications) to execute program activities. Actual contractor executing manning 

levels deviate less than 5% from current staffing plan.  

 

Contractor is properly staffed to execute program activities. Actual contractor executing 

manning levels deviate less than 5% from current staffing plan.  

 

Contractor has some manning issues, but issues are not affecting program activities. 

Actual contractor executing manning levels deviate 5-10% from current staffing plan.  

 

Contractor has significant manning issues that are affecting program activities. Actual 

contractor executing manning levels deviate more than 10% from current staffing plan. 

 
6.13.20 Contractor is executing with less than 5% deviation from the current approved 

work package plan. Work packages due within the next 6 months are on or 
ahead of schedule. 

 

Contractor is executing with less than 5% deviation from the current approved work 

package plan. Work packages due within the next 6 months are on or ahead of schedule. 

 

Contractor is executing with 5-10% deviation from the current approved work package 

plan. Work packages due within the next 6 months are behind schedule by no more than 

30 days. 

 
Contractor is executing with more than 10% deviation from the current approved work 

package plan. Work packages due within the next 6 months are behind schedule by more 

than 30 days. 
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Gate 6 (Pre FRP) 

Program Planning/Execution 
 

GOVERNMENT PROGRAM 
OFFICE PERFORMANCE 

 
GOVERNMENT PROGRAM OFFICE PERFORMANCE: Progress toward 
defining and executing intra-government requirements; government 
responsiveness to Request for Proposal (RFP)/Request for Information (RFI) 
inquiries, technical inquiries, Contract Data Requirements List (CDRLs), etc.; 
delivery of facilities, funding, Government Furnished Equipment 
(GFE)/Government Furnished Information (GFI) in accordance with scheduled 
requirements; Configuration Control Board (CCB) and Risk Management Board 
(RMB) effectiveness.  
 

GOVERNMENT PROGRAM OFFICE PERFORMANCE CRITERIA 

 
6.14.25 Intra-government requirements {e.g., Government Furnished Equipment (GFE), 

Government Furnished Information (GFI), PM agreements, Technology Transfer 

Agreements, Enterprise [Naval Aviation Enterprise (NAE), Surface Warfare 

Enterprise (SWE), Naval Facilities Engineering Command (NAVFAC), etc.] and 

SYSCOM Customer Service Agreements} have been defined and are being executed 

according to plan.  

 

Intra-government requirements have been defined and are being executed according to 

plan.  

 

Intra-government requirements have been defined, but are being executed behind 

schedule.  

 

Intra-government requirements have not been defined.  

 

6.14.26 Government facilities are available in accordance with scheduled requirements.  

 

Government facilities are available in accordance with scheduled requirements.  

 

Some schedule, maintainability and/or availability issues exist with regards to 

Government facilities, but issues are not affecting contract execution. 
 

Significant schedule, maintainability and/or availability issues exist with regards to the 

delivery of Government facilities that are affecting contract execution.  

 

[Criteria continued on next page] 
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6.14.27 Program Office releases funding to contractor(s) to maintain execution of the 

contract schedule. 

 

Program Office releases funding to the contractor to maintain execution of the contract 

schedule. 

 

Program Office releases funding late to the contractor, but not affecting contract 

execution. 

 

Program Office releases funding late to the contractor and is affecting contract execution. 

 

6.14.28 Government responds to deliverable submissions by due date [e.g., technical 

inquiries, review of Contract Data Requirements List (CDRL) items (to include 

review/approval of engineering drawings, contractor questions, etc.)]. 

 

Government responds to deliverable submissions by due date.  

 

Less than 10% of responses to deliverable submissions are overdue by more than 30 

days; late responses are not affecting contract execution. 

 

10% (or more) of responses to deliverable submissions are overdue by more than 30 

days; late responses are affecting contract execution. 

 

6.14.29 Government Furnished Equipment (GFE) is being delivered in accordance with 

scheduled requirements.  

 

GFE is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFE is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFE is overdue by more than 30 days; late delivery is affecting 

contract execution.  

 

6.14.30 Government Furnished Information (GFI) is being delivered in accordance with 

scheduled requirements. 

 

GFI is being delivered in accordance with scheduled requirements.  

 

Less than 10% of GFI is overdue by more than 30 days; late delivery is not affecting 

contract execution. 

 

10% (or more) of GFI is overdue by more than 30 days; late delivery is affecting contract 

execution.  

 

[Criteria continued on next page] 
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6.14.31 Government Configuration Control Board (CCB) has been established and is 

responsive to proposed changes [e.g., Engineering Change Proposals (as applicable), 

deviation, waivers, or temporary modifications]. 

 

Government CCB is responsive to proposed changes. 

 

Less than 10% of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are not affecting contract execution. 

 

10% (or more) of CCB responses to proposed changes are overdue by more than 30 days; 

late responses are affecting contract execution. –OR– CCB has not been established. 

 

6.14.32 Risk Management Board (RMB) has been established to identify, categorize, and 

mitigate risks. Risks are being mitigated per established timelines and are not being 

realized as issues. 

 

Risks are being mitigated per established timelines and are not being realized as issues. 

 

Risks mitigation timelines have slipped, but are not manifesting as issues.  

 

Risks have manifested as issues. –OR– RMB has not been established. 
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Gate 6 (Pre FRP) 

External Influencers 
 

FIT IN VISION 
 
FIT IN VISION: Program alignment with current documented Office of the 
Secretary of Defense (OSD) guidance and Navy/Marine Corps strategies.  
 

FIT IN VISION CRITERIA 
 
6.15.7 Program aligns with current documented Office of the Secretary of Defense (OSD) 

capability guidance/vision [e.g., Guidance for the Development of the Force (GDF), 

Quadrennial Defense Review (QDR)]. 

 

Program is in strong alignment with current documented OSD capability guidance/vision. 

 

Program is in moderate alignment with current documented OSD capability 

guidance/vision. 

 

Program is not in alignment with current documented OSD capability guidance/vision. 

 

6.15.8 Program aligns with current documented Navy/Marine Corps strategies [e.g., Navy 

Strategic Plan (NSP), A Cooperative Strategy for 21st Century Seapower, Chief of 

Naval Operations (CNO)/Commandant of the Marine Corps (CMC) Guidance].  

 

Program is in strong alignment with current documented Navy/Marine Corps strategies. 

 

Program is in moderate alignment with current documented Navy/Marine Corps 

strategies. 

 

Program does not align with current documented Navy/Marine Corps strategies. 
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Gate 6 (Pre FRP) 

External Influencers 
 

PROGRAM ADVOCACY 
 
PROGRAM ADVOCACY: Support demonstrated by key stakeholders: 
Congressional; Office of the Secretary of Defense (OSD); Department of the 
Navy (DON)/Chief of Naval Operations (CNO)/Commandant of the Marine 
Corps (CMC); Joint Staff and Combatant Commander (COCOM); International 
Partners; Other Services (for Joint programs).  
 
Stakeholders include: 

1. Congressional 
a. Senators/members of Congress/professional staff of the four 

committees [House Armed Services Committee (HASC); Senate 
Armed Services Committee (SASC); House Appropriations 
Committee (HAC); Senate Appropriations Committee (SAC)] 

2. Office of the Secretary of Defense (OSD)117 
a. Under Secretary of Defense (USD) Acquisition, Technology and 

Logistics (AT&L) 
b. Assistant Secretary of Defense (ASD) Command, Control, 

Communications and Intelligence (C3I) 
c. Program Assessment and Evaluation (PA&E) 

d. Director of Operational Test and Evaluation (DOT&E) 
e. ASD (Comptroller) 

3. Department of the Navy (DON)/Chief of Naval Operations 
(CNO)/Commandant of the Marine Corps (CMC) 

4. Joint Staff and Combatant Commander (COCOM) 
5. International Partners118 

a. Senior governmental decision makers/executives of foreign 
industry partners/foreign military sales/international partnerships 

6. Other Services119 
 

                                                 
117 Each OSD stakeholder is assessed individually. 
118 Only required for programs with Foreign Military Partners and/or Foreign Military Sales (FMS). 
119 Only required for Joint programs. 
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PROGRAM ADVOCACY CRITERIA 
 

6.16.19 Congressional Advocacy 

 

Strong Congressional Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget  

 Positive signs of interest in program 

 

Neutral Congressional Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget 

 No signs of interest in program 

 

Negative Congressional Advocacy as demonstrated by:  

 Negative tone of public statements 

 Marked budget 

 Negative actions against program  

 

6.16.20 OSD Advocacy
120

 

 

6.16.20.1 USD AT&L Advocacy 

 

Strong USD AT&L Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral USD AT&L Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative USD AT&L Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 

                                                 
120 OSD stakeholders are assessed individually in Criteria 6.16.20.1-6.16.20.5 below. 
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6.16.20.2 ASD C3I Advocacy 

 

Strong ASD C3I Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD C3I Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD C3I Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.20.3 PA&E Advocacy 

 

Strong PA&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral PA&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative PA&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.20.4 DOT&E Advocacy 

 

Strong DOT&E Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DOT&E Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DOT&E Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.20.5 ASD (Comptroller) Advocacy 

 

Strong ASD (Comptroller) Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral ASD (Comptroller) Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative ASD (Comptroller) Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.21 DON/CNO/CMC Advocacy 

 

Strong DON/CNO/CMC Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports program budget and schedule 

 Positive signs of interest in program 

 

Neutral DON/CNO/CMC Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of budget/schedule 

 No signs of interest in program 

 

Negative DON/CNO/CMC Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting budget/stretching schedule 

 Negative actions against program  

 

6.16.22 Joint Staff and COCOM Advocacy 

 

Strong Joint Staff and COCOM Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral Joint Staff and COCOM Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative Joint Staff and COCOM Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

[Criteria continued on next page] 
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6.16.23 International Partners Advocacy
121

 

 

Strong International Partners Advocacy as demonstrated by: 

 Positive tone of public statements 

 Positive signs of interest in program 

 

Neutral International Partners Advocacy as demonstrated by: 

 Neutral tone of public statements 

 No signs of interest in program 

 

Negative International Partners Advocacy as demonstrated by:  

 Negative tone of public statements 

 Negative actions against program  

 

6.16.24 Other Services Advocacy
122

 

 

Strong Other Services Advocacy as demonstrated by: 

 Positive tone of public statements 

 Supports applicable joint program budget and schedule 

 Positive signs of interest in program 

 

Neutral Other Services Advocacy as demonstrated by: 

 Neutral tone of public statements 

 Mixed support of applicable joint budget/schedule 

 No signs of interest in program 

 

Negative Other Services Advocacy as demonstrated by:  

 Negative tone of public statements 

 Cutting applicable joint budget/stretching applicable joint schedule 

 Negative actions against program 

 

 
Back to Gate 6 Pre FRP Directory 

                                                 
121 Criteria 6.16.23 is only required for programs with Foreign Military Partners and/or Foreign Military 
Sales (FMS). If this Criteria does not apply, then and the PM/user should select “N/A” in the Naval PoPS 
Criteria Spreadsheet. 
122 Criteria 6.16.24 is only required for Joint programs. If this Criteria does not apply, then and the 
PM/user should select “N/A” in the Naval PoPS Criteria Spreadsheet. 
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Gate 6 (Pre FRP) 

External Influencers 
 

INTERDEPENDENCIES 
 
INTERDEPENDENCIES: Integration ratings for programs that share crucial, 
significant, or enabling interdependencies as reported by OSD Defense 
Acquisition Executive Summary (DAES); determines whether dependent 
programs are on track to deliver the requisite capability or quantity on 
schedule. 
 
Note: The Interdependencies Criteria assessment should reflect the most 
current OSD DAES Report for the program. The following OSD DAES 
definitions apply: 
 
Interoperability (I) Ratings: 

 Synchronization - PM for the program under review will provide an 
assessment (Green, Yellow or Red color in I-box) of the synchronization of 
this program with the needs of his program. In other words, whether the 
dependant program is on track to deliver the quantity required on the 
scheduled required.  
 

 Criticality – PM for the program under review will provide an assessment 
(a number in the I-box) of its importance to your program meeting the 
capabilities identified in the CONOPS/CPD and articulated in the Key 
Performance Parameters (KPPs)/Key System Attributes (KSAs)/other 
performance attributes.  
 

 The following terms of reference will be used: 
o 1= Crucial Interdependency 

 Program cannot achieve capabilities articulated in the 
CONOPS/CPD without the related capability provided by this 
program. 

o 2= Significant Interdependency 
 Program full realization of capabilities identified in CONOPS 

will be diminished but all CPD threshold capabilities will be 
met.  

o 3= Enabling Interdependency 
 While programs are related and complementary, failure to 

deliver this program does not substantially impact the ability 
of the program under review to deliver the documented 
capabilities. 
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INTERDEPENDENCIES CRITERIA: 
 

6.17.4 [Based on OSD DAES]: All Crucial (1) interoperability ratings are Green. All 

Significant (2) interoperability ratings are Green. Less than 10% of Enabling (3) 

interoperability ratings are Yellow. No Red ratings. –OR– If OSD DAES data is not 

a reporting requirement, Program Manager (PM) subjective evaluation using 

Interoperability rating definitions would have met Criteria for Green.  

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): All interoperability ratings are Green.  

 Enabling (3): Less than 10% of interoperability ratings are Yellow. No Red ratings. 

 

 Crucial (1): All interoperability ratings are Green. 

 Significant (2): No more than 10% of interoperability ratings are Yellow. No Red 

ratings. 

 Enabling (3): 10-50% of interoperability ratings are Yellow. No more than 20% of 

interoperability ratings are Red. 

 

 Crucial (1): One or more interoperability ratings is Yellow or Red. 

 Significant (2): More than 10% of interoperability ratings are Yellow. –OR– One or 

more Red interoperability ratings. 

 Enabling (3): More than 50% of interoperability ratings are Yellow. –OR– More than 

20% of interoperability ratings are Red. 
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1.0 INTRODUCTION TO NAVAL POPS CRITERIA SPREADSHEET 
 
The Naval PoPS Criteria Spreadsheet was created to simplify and standardize 
the Program Health Assessment process. It is the key tool for Naval PoPS 

implementation and is required to assess each Program Health Criteria. The 
Spreadsheet enables the user to score each Criteria (Green, Yellow, or Red) and 
immediately view how those ratings impact the corresponding Level 2 Metric, 
Level 1 Factor, and overall Program Health scores and color codes. Because the 
spreadsheet calculates scores and color codes dynamically, the user can 
quickly identify the specific sets of Metric Criteria that are negatively impacting 
the Program. Moreover, it provides the user with a repeatable, defendable and 
traceable process for evaluating a program‟s health at any point in the 
acquisition life cycle. 
 

2.0 PROGRAM HEALTH ASSESSMENT PROCESS 

 

The overall process to evaluate the Program Health Criteria and generate the 
Summary PowerPoint slide for the Naval PoPS Gate Review Brief is outlined 
below and depicted in Figure 1. 
 

1. Choose the Naval PoPS Criteria spreadsheet that corresponds with the 
program‟s position in the acquisition process and the upcoming Gate or 
Program Review. 

 

2. Open the Directions tab. Reference the General Information sections and 
then complete all required Program Information data fields. 

 
3. Open the first Metric tab and grade each Criteria Statement by selecting 

either Green, Yellow or Red from the drop-down menus. Repeat this 
process for all applicable Metric tabs. 

 
4. Open the Summary tab to review the final Program Health Assessment 

framework. This framework will reflect the scores and color codes on 
each of the Metric tabs. 
 

5. Click the “Generate PPT” button to export the Program Health 
Assessment framework onto a PowerPoint slide. This image can then be 
copy-pasted into the Naval PoPS Gate Review Brief. 
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Figure 1: Naval PoPS Program Health Assessment process. 
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3.0 KEY SPREADSHEET TERMS 
 

This section describes the key components of each Naval PoPS Criteria 
Spreadsheet.  

 

Directions Tab: The Directions tab provides “General Information” about the 
Naval PoPS Criteria Spreadsheet and includes a “Program Information” section 
where users are required to input information about the program. 
 
Summary Tab: Once all of the Criteria assessments are complete, the 
Summary tab displays the Level 2 Metric, Level 1 Factor and overall Program 
Health scores and color codes. User can also click the “Generate PPT” button to 
export the Program Health Assessment framework onto a PowerPoint slide.  
 
Metric Criteria Tabs: The Spreadsheet contains a separate tab for each Level 
2 Metric. The user must assess the Criteria Statements within each Metric tab 
to complete the Program Health Assessment process. 
 
Killer Blows: A Killer Blow occurs when a potential non-executable situation 
exists for the Program that must be remedied. Killer Blows are identified at the 
Metric level when one or more of the top three (or four) weighted Metrics for a 
Gate is Red. When a Killer Blow Metric is Red, the associated Factor 
automatically turns Red, which then turns the Program Red. In the 
spreadsheet, the presence of a Killer Blow is indicated by a red flag symbol next 

to the Metric score and color code. 
 

4.0 SPREADSHEET SCORING METHODOLOGY 
 
The Naval PoPS Criteria Spreadsheet uses scores, ratios, and color thresholds 
to determine Program Health scores and color codes at the Metric, Factor and 
Program levels. The following section provides definitions and examples of how 
Metric, Factor and Program Health scores are determined and converted to 
standard color codes. 
 
4.1 Criteria Scoring 

 
Criteria Maximum Score: The numerical score associated with a Green 
Criteria statement. 

 
Criteria Score: The numerical score associated with the Criteria Response that 
the PM or designated user selects in the Naval PoPS Criteria Spreadsheet. 
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4.2 Metric Scoring 
 
Metric Maximum Score: The maximum numerical score awarded to a Metric if 
all associated Criteria are answered Green. 

 
Metric Score: The numerical score awarded to a Metric as calculated by the 
sum of the associated Criteria scores. For example, if the “Parameter Status” 
Metric has three associated Criteria, then the Metric score is determined by the 
following calculation: 
 

Metric Score = Criteria 1 Score + Criteria 2 Score +… Criteria N Score 
 Metric Score = 8.60 + 5.32 + 6.00123 

Metric Score = 19.92 
 

Metric Ratio: The Metric Ratio is equal to the Metric Score divided by the 
Metric maximum score. This determines the color threshold associated with the 
Metric. For example, if the “Parameter Status” Metric receives a score of 19.92 
points from a Gate 2 Criteria assessment, then the Metric Ratio is determined 
by the following calculation: 
 

Metric Ratio = Metric Score / Metric Maximum Score  
Metric Ratio = 19.92 / 24 
Metric Ratio = 83% 

 
Metric Color Thresholds: The color threshold associated with the Metric Ratio 
determines the color code for the Level 2 Metric (see Figure 2). For example, if 
the “Parameter Status” Metric Ratio is 83%, then the Metric is automatically 
colored Green because the ratio lies within the Green threshold (80-100%). 
 
 
 
 
 
 
 
 

Figure 2: Metric Ratios determine the appropriate color threshold. 

 
4.3 Factor Scoring 

 
Factor Maximum Score: The maximum numerical score awarded to a Factor if 
all associated Metrics are awarded maximum scores. 
 

                                                 
123 All scores are notional. 
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Factor Score: The numerical score awarded to a Factor as calculated by the 
sum of the associated Metric scores. For example, within Gate 2, the score for 
“Program Requirements” is calculated by summing the Level 2 Metric scores for 
“Parameter Status,” “Scope Evolution,” and “CONOPS.” 

 
Factor Score = Metric 1 Score + Metric 2 Score … + Metric N Score 
Factor Score = Parameter Status (19.92) + Scope Evolution (1.32)  

  + CONOPS (11.62) 
 Factor Score = 32.86 
 
Factor Ratio: The Factor Ratio is equal to the Factor Score divided by the 
Factor maximum score. This determines the color threshold associated with 
the Factor. For example, if the “Program Requirements” Factor receives a score 
of 32.86 for a Gate 2 assessment, then the Factor Ratio is determined by the 
following calculation: 
 

Factor Ratio = Factor Score / Factor Maximum Score 
Metric Ratio = 32.86 / 40 
Metric Ratio = 82% 

 
Factor Color Thresholds: The color threshold associated with the Factor Ratio 
determines the color code for the Level 1 Factor (see Figure 3). For example, if 
the “Program Requirements” Factor ratio is 82%, then the Factor is 
automatically colored Green because the ratio lies within the Green threshold 
(80-100%). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

A: Level 1 Factor points are derived by summing the scores of all of their Level 2 Metrics. 
B: Once the Level 1 Factor score has been calculated, the Level 1 Factor Ratio is derived  

by dividing the Factor score by the Factor maximum score. 
Figure 3: Factor Ratios determine the appropriate color thresholds. 

Level 2 Metrics 

A 

B Level 1 Factor 
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4.4 Program Health Scoring 
 
Program Health Maximum Score: The maximum numerical score awarded to 
a Program if all associated Factors are awarded maximum scores. The Program 

Health maximum score is always 100 points. 
 
Program Health Score: The numerical score awarded to a Program as 
calculated by the sum of the four Factor scores (see example below). 
 

Program Health Score = Program Requirements Score 
      +  Program Resources Score 
      +  Program Planning/Execution Score 
      +  External Influencers Score 

Program Health Score = 32.86 + 19.94 + 22.25 + 5.96 = 81.01 
 Program Health Score = 81.01 
 

Program Health Ratio: The Program Health Ratio is equal to the sum of all 
four Level 1 Factors divided by 100 (Program Health maximum score). This 
determines the color threshold associated with the program. 
 

Program Health Ratio = Program Health Score / 100 
Metric Ratio = 81.01 / 100 
Metric Ratio = 81.01% 

 
Program Health Color Thresholds: The color threshold associated with the 
Program Health Ratio determines the overall color code for the program (see 
Figure 4). For example, if the Program Health ratio is 81.01%, then the 
program is automatically colored Green because the ratio lies within the Green 
threshold (80-100%). 
 

 
 

A: The scores of each Level 2 Metric are summed to determine Factor scores.  
B: Factor scores are totaled to determine the overall Program Health score. 

The Program Health ratio is determined by dividing the Program Health score by 100 points. 
Figure 4: The Program Health Ratio determines the overall color code for the program. 

A 

B 
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5.0 SPREADSHEET COMPONENTS 
 

This section describes the primary components of the Naval PoPS Criteria 
Spreadsheet: Directions tab, Summary tab, and Metric tabs. 

 

5.1 Directions Tab 
  
The Directions tab is the home page for the spreadsheet and is comprised of 
two main components: General Information and Program Information. 
  
5.1.1 General Information 
 
The General Information section (see Figure 5) provides users with spreadsheet 
information and reference material including: 
 

 Definitions for Level 1 Factors, Level 2 Metrics and Major Contracts. 

 Spreadsheet Components and their designated functions. 

 Support and Questions indicates where users can go for technical 
support and provides answers to frequently asked questions. 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
A. The General Information section provides links to helpful resources within the spreadsheet. 

Figure 5: Directions tab. 
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5.1.2 Program Information 

 
The “Program Information” section (see Figure 6) is composed of the following 
required fields: 
 

 Program Name 

 PM Name 

 PE0 Name 

 User Name 

 Date of Evaluation 

 Program Initiation: Designate whether the program was or will be 
initiated at Milestone A, B, or C. 

 Number of Contracts: For Gates 2-6,124 the user must specify the 
number of major contracts [up to six (6)] for Research, Development, Test 
and Evaluation (RDT&E), procurement, military construction (MILCON), 
and acquisition-related operations and maintenance (O&M) as defined in 
Selected Acquisition Report (SAR) Section 15.125 

 
The “Program Initiation” and “Number of Contract” fields on the Directions tab 
automatically filter applicable Criteria (and associated point allocations) in the 
“Industry/Company Assessment” and “Contract Execution” Metric tabs. All 
“Program Information” data fields must be completed before the user can 
proceed to the Metric Criteria tabs. 
 

 
 
 
  
  
 
 
 
 
 
 
 
 
 
 
 

Figure 6: Program Information on the Directions tab. 

                                                 
124 The Number of Contracts and Company/Contractor names(s) field does not apply to Gate 1. 
125 SAR Section 15 requires programs to report information pertaining to major contracts for RDT&E, 

procurement, MILCON, and acquisition-related O&M. Data must be reported for the six (6) largest, 
currently active, contracts (excludes subcontracts) that exceed $40 Million in then-year dollars. 
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5.2 Metric Criteria Tabs 
 
The Metric Criteria section consists of 17 tabs, one for each Level 2 Metric. 
Each Metric Criteria section contains specific Criteria Statements and 

associated Green/Yellow/Red responses required to evaluate the associated 
Metric (see Figure 7). 
 
 
 

 
 
 

 
 

 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

A: Criteria Statement 
B: Criteria Responses  
C: Green/Yellow/Red Criteria Grade 
D: Metric Score Ratio 
Figure 7: Metric Criteria Tab Components. 

 

 

 C  A  B 

 D 

 Metric Criteria tab 
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5.3 Summary Tab 
 
The Summary tab illustrates the Program Health framework, which consists of 
the Factors and Metrics applicable to the DON Gate Review. When the user 

first opens the spreadsheet, the Metric, Factor and Program Health blocks in 
the framework will be Red because no points have been awarded (see Figure 8). 
 
The Killer Blow Metrics for each Gate are identified by Red flags to the left of 
the Metric blocks; in Figure 8, “Parameter Status,” “CONOPS,” and “Budget” 
are Killer Blow Metrics. For the complete list of Killer Blow Metrics per Gate, 
reference the Naval PoPS Guidebook. 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 8: Summary Tab (before Program Health assessment is completed). 

 

Once the user has completed all Criteria assessments, the derived Metric 
scores are aggregated to determine the associated Factor scores which, in turn, 
determine the overall Program Health score (always out of 100 points 
maximum). The Summary tab also reports the color codes based on the Metric, 
Factor and Program Health score ratios (see Figure 9). 
 
The user can export the Program Health summary framework into a PowerPoint 
slide by clicking the „Generate PPT‟ button on the Summary tab. See Section 
6.0 for more information. 
 

Click button 
to Generate 
Summary 
Framework 
PPT Slide 

Potential 
Killer Blow 
Metric 
indicated 
by red flag 
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Figure 9: Summary of Program Health scores after all Metric Criteria assessments are complete. 
 
5.4 Killer Blows 

 
The Naval PoPS Criteria Spreadsheet incorporates the notion of Killer Blows as 
defined in Section 3.0 above. When one or more of the top three (or four) rated 
Metrics for a Gate receives an overall Red rating (Metric Score Ratio is <60%), 
the spreadsheet automatically documents the Metric score as a Killer Blow and 
notifies the user by displaying a Red flag. In the example in Figure 10, a Killer 
Blow is generated because “Budget” – a Killer Blow Metric for the Gate – 
receives an overall Red rating from the Criteria grades. As a result, a Red flag 
appears to the right of the ratio on the Metric tab to identify the Killer Blow 
situation. 
 
 
 
 
 

 
 

 
 

 
Figure 10: Killer Blow example on Metric tab. 
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When a Killer Blow situation occurs at the Metric level, the associated Factor 
and overall Program Health scores do not change. A Killer Blow simply 
overrides the color threshold rule and makes the associated Factor and overall 
Program Red. 

 
In Figure 11 below, even though the “Program Resources” ratio (14.40/23.00) 
and the Program Health ratio (79.29/100) both fall within the Yellow threshold 
(60-<80%), the Killer Blow in the “Budget” Metric overrides the threshold rule 
and colors the Factor and Program Health blocks Red. The red flag next to the 
“Budget” block indicates the Killer Blow at the Metric level. 
 

 
 

Figure 11: Killer Blow example on Summary tab. 
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6.0 POWERPOINT GENERATION 
 
This section explains the steps required to transfer the Naval PoPS summary 
framework - which displays the Metric, Factor and Program Health scores and 

color codes - from the spreadsheet onto a PowerPoint slide. 
 
1. Complete all Criteria assessments in the Naval PoPS Criteria Spreadsheet 

for the upcoming Gate Review as instructed in Section 5.0 above (see Figure 
12). 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 12: Complete the Criteria assessments for each Level 2 Metric. 
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2. Verify Program Health Information on the Summary Tab (see Figure 13). 
 

 
 

Figure 13: Program Health Summary Tab. 

 

3. Click the “Generate PPT” button on the Summary tab to export the 
Program Health Framework onto a PowerPoint slide (see Figure 14). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Figure 14: Click Generate PPT Button to create Program Health framework PowerPoint Slide. 
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4. Copy and paste the Program Health framework PowerPoint image into the 
associated Naval PoPS Gate Review Brief. Send the image to the back. 
Reference the Naval PoPS Visuals Handbook for more instructions. 

 

Once the Program Health framework image has been pasted into the Naval 
PoPS Gate Review Brief, each of the Level 2 Metrics within the framework will 
be hyperlinked to the associated Metric Visual PowerPoint slides. When the 
PowerPoint file is in slide show view, the user can click on a Metric block to 
automatically move to that Metric‟s standard PowerPoint Visuals. Click on the 
DON logo in the upper left corner to return to the Program Health framework 
PowerPoint slide. The following list summarizes this process: 
 
1. Copy and paste the Program Health framework image into the associated 

Naval PoPS Gate Review Brief. 
 

2. Highlight the image and Send to Back (enables built-in hyperlinks). 
 

3. Put the PowerPoint in slide show view. 
 

4. Click on any Metric block on the Program Health framework image to 
navigate to that Metric‟s Visuals. 

 
5. Click on the DON logo to navigate back to the Program Health framework 

slide. 
 

In Figure 15, the top image shows the Program Health framework in the 
PowerPoint slide show view. When the user clicks on the “Budget” Metric block, 
the presentation automatically moves to the “Budget” Visuals (bottom image). 
When the user clicks on the DON logo, the presentation automatically goes 
back to the Program Health framework slide. 
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Figure 15: Program Health framework components are hyperlinked to associated Metric Visuals. 

 

 

 
Click on any Metric block 
to navigate to the 
associated Metric Visuals. 

Click on the DON logo to go back to the 
Program Health framework slide. 
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7.0 NAVAL POPS SPREADSHEET DEMONSTRATION 
 
This section provides a step-by-step example of how to operate the Naval PoPS 
Criteria Spreadsheet. 

 
1. Open the Naval PoPS Criteria Spreadsheet.  
 

Each Naval PoPS Criteria Spreadsheet corresponds to a specific Program 
Health Assessment phase. For example, the file name “Gate 2_POPS 
CRITERIA_MMDDYY_v1.xls” refers to a Gate 2 Program Health Assessment. 
Choose the appropriate spreadsheet for the upcoming program review; upon 
opening the spreadsheet, the Directions tab appears (see Figure 16). 

 
Figure 16: Directions tab. 
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2. Enter Program Information. 
 
The Directions tab has two sections: the “General Information” section on the 
left and the “Program Information” section on the right. The user should refer 

to the links underneath the “General Information” heading to find information 
on the spreadsheet and its components. The “Program Information” section 
contains required data fields that the user must complete before completing 
the Metric Criteria assessments (see Figure 17). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 17: User must complete all Program Information data fields. 

 
2a. Complete Program Information data fields shown in Figure 17, #1-5. 
 

Type responses in the boxes next to the required data fields to complete the 
following information: 

 Program Name 

 Program Manager (PM) Name 

 Program Executive Office (PEO) Name 

 User Name (this may be the same or different from the PM name) 

 Date (MM/DD/YY format) 
 

1 

2 

3 

4 

5 

6 

7 
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2b. Complete the Program Initiation data field (Figure 17, #6). 
 
Select the appropriate milestone initiation designation for the Program from 
the drop down menu: Milestone A, Milestone B or Milestone C (see Figure 

18). This step is especially critical for Gate 2-5 spreadsheets because it 
determines which Metric Criteria are applicable for the Program Health 
Assessments. 

 
 

 
 
 
 
 
 
 
 

Figure 18: Select the milestone initiation designation for the Program. 
 

2c. Complete the Number of Contracts data field (Figure 17, #7).  
 
Reminder: This step only applies to Programs preparing for Gate 2-6 
Reviews. The user must specify the number of currently active, major 
contracts [up to six (6)] as defined in SAR Section 15 (see Figure 19).126  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Select the number of major contracts (up to six) as defined in SAR Section 15.  
Figure 19: Number of Contracts. 

 

                                                 
126 SAR Section 15 requires programs to report information pertaining to major contracts for RDT&E, 
procurement, MILCON, and acquisition-related O&M. Data must be reported for the six (6) largest, 
currently active, contracts (excludes subcontracts) that exceed $40 Million in then-year dollars.  
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2d. (Not required if Step 2c input is „0‟): If the Program has one or more major 
contracts, then the user must indicate the Company/Contractor name(s) on 
the Directions tab (see Figure 20). 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 20: Contractor/Company Names. 

 
3. Complete Metric Criteria Assessments. 
 

Select the appropriate Metric Criteria tab to begin the Program Health 
Assessment. The order in which the user chooses to grade the Metric 

Criteria does not matter; however, all Criteria must be graded before the 
Program Health Assessment is complete. For example, if the user selects the 
“Budget” Metric tab, a Metric Criteria assessment worksheet will appear (see 
Figure 21). 
 
3a. Carefully read the Criteria Statement and evaluate the corresponding 
Criteria response options (Green, Yellow, or Red). 

 
3b. Use the drop down box under “Select Grade” to select the color code that 
corresponds to the correct response for the Criteria Statement.  
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A: Criteria Statement 
B: Criteria Responses 

Figure 21: Metric Criteria assessment worksheet. 

 

 
4. Select a grade for ALL Criteria statements on ALL Metric tabs. (Repeat steps 

3a-3b for each Criteria statement.) 
  

As each Criteria statement is graded, the Metric score at the top of the 
worksheet will reflect the current score and color code of the Metric. For 
each Metric, all Criteria statements must be evaluated in order to obtain the 
final Metric score and color code. Furthermore, all applicable Metrics must 
be completed to determine the associated Factor and overall Program Health 
scores and color codes on the Summary tab.  

  
 

A B 
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5. Review Summary Tab. 
 

Open the Summary tab to view the current Program Health Assessment 
framework (see Figure 22). The score and color code in each Metric block is 

linked to the associated Metric Criteria tab. For example, in Figure 22 
below, “Parameter Status” is Green (19.92 points out of a maximum 24 
points), which reflects the “Parameter Status” Metric tab. 

    
 
 
 
 

 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Each Metric on the Summary tab is linked to a Metric tab. Reference the Summary tab to view all of the 
Metric, Factor and Program Health scores and color codes after the Criteria assessments are complete. 

Figure 22: Program Health framework on the Summary tab. 
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6.  Click the „Generate PPT‟ button to create the Program Health framework 
PowerPoint slide (see Figure 23).  

 

 
Figure 23: Click the ‘Generate PPT’ Button on the Summary Tab. 

 

7.  Copy and paste the Program Health framework PowerPoint image into the 
associated Naval PoPS Gate Review Brief for Program Health. Then select 
the image and Send to Back. Reference the Naval PoPS Visuals Handbook 

for more instructions (see Figure 24).  

 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 24: Copy the Program Health framework image into the PPT Brief. 
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8.0 NOTABLE EXCEPTIONS IN THE POPS SPREADSHEET 

  
8.1 Metric Tab: Industry/Company Assessment 
 

It is important to highlight the following exceptions for the “Industry/Company 
Assessment” Metric. 
 
Gate 1 Review 

 No “Industry Assessment” or “Company Assessment” Criteria are 
applicable. 
 

Gate 2-5 Reviews 

 There are several “Industry Assessment” Criteria required for every 
program. These Criteria measure the health of the industrial base in 
preparation for release of the Request for Proposal (RFP) at the DON Gate 
5 Review. The user must grade each Criteria in this section.  

 Below the “Industry Assessment” Criteria, there are several “Company 
Assessment” Criteria required for programs with major contracts as 
defined in SAR Section 15. The user must grade each Criteria in this 
section for each major contract (see Section 8.1.1). If the Program does 
NOT have any major contracts, then the “Company Assessment” Criteria 
is not applicable (see Section 8.1.2). 

 
Gate 6 Reviews 

 No “Industry Assessment” Criteria are applicable. 

 The “Company Assessment” Criteria are required for every program. The 
set of Criteria must be answered for each major contract as defined in 
SAR Section 15.  

 The spreadsheet will automatically determine the number of sets of 
“Company Assessment” Criteria based on user input to the „Number of 
Contracts‟ field on the Directions tab (see Section 8.1.1). 
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8.1.1 Scenario 1: Program has one or more major contracts.  
 
Complete the following steps if Scenario 1 applies to your program. 
 

1. Identify the number of major contracts and enter the Company/Contractor 
name(s) on the Directions tab (see Figure 25). The names entered on the 
Directions tab will be transferred to each set of Criteria on the 
“Industry/Company Assessment” and “Contract Execution” Metric tabs. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 25: Provide the number of contracts and the name of each company/contractor. 

 
2.  Go to the “Industry/Company Assessment” Metric tab and answer the 

required Criteria statements (automatically determined based on user input 
in Step 1 above; see Figure 26).  

 
For Gate 2-5 Reviews, there will be both “Industry Assessment” and 
“Company Assessment” Criteria. For Gate 6 Reviews, there will only be 
“Company Assessment” Criteria.  

 
   
 
 
 
 
 
 
 
 
 
 

 
Figure 26: Industry and Company Assessment Criteria. 
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8.1.2 Scenario 2: Program does not have any major contracts.127  
 
Complete the following steps if Scenario 2 applies to your program. 
 

1.  On the Directions tab, indicate that there are zero contracts (see Figure 27). 
 
  
 
 
 
 
 
 
 
 
 
 
 

Figure 27: User indicates that there are no major contracts. 

 
2. Go to the “Industry/Company Assessment” Metric tab and answer the 

required “Industry Assessment” Criteria statements (see Figure 28).  
 

The spreadsheet will automatically remove the “Company Assessment” 

Criteria because it does not apply to the program; and it will automatically 
redistribute the Criteria point allocations. 

 
 
 
 
 
 
 
 
 
 
 
 
 
  
 
 

Figure 28: Industry Assessment Criteria only. 

                                                 
127 This scenario is only possible for programs in Gate 2-5 Reviews. Programs in Gate 6 Reviews will have 
one or more major contracts as defined in SAR Section 15.  
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8.2 Metric Tab: Contract Execution  

 
The number of “Contract Execution” Criteria is directly related to the number 
of major contracts associated with the program. For example, if a program has 

two major contracts, then the user must complete the set of “Contract 
Execution” Criteria twice (once for each contract). After the user completes all 
Criteria assessments, the spreadsheet will display the color codes for each of 
the contracts, as well as the overall “Contract Execution” score and color code. 
 
1. Identify the number of major contracts and enter the company/contractor 

name(s) on the Directions tab (see Figure 29). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 29: Provide the number of contracts and the name of each company/contractor. 

 
2. Proceed to the “Contract Execution” Metric tab and fill out the set of Criteria 

statements for each contract. The contractor name(s) entered on the 
Directions tab will appear above each set of Criteria (see Figure 30). 

 
 
 
 
 
 
 
 
 
 
 
 

Figure 30: Contract Execution Criteria Statements. 
 

Contractor 1: 

Contractor 2: 

Contractor 1: 
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8.3 Metric Tab: Software 
 
The “Software” Metric tab divides Criteria into four Sub-Metrics: Software Size, 
Software Organization, Software Cost/Schedule, and Software Quality. The 

user must answer all Criteria for each of the Sub-Metrics. The spreadsheet will 
then display the scores and color codes for each of the Sub-Metrics, as well as 
the overall Software Metric score and color code (see Figure 31). 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 31: Software Criteria Statements are divided into four Sub-Metrics. 
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